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2007 STATUS OF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the time & location listed below.)
Version Ill_Revised 05/25/07

JUN 2007

TIME

DISTRICT

Noted Changes

Tues Jun 12th

9:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Jun 14th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Mon Jun 19th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Jun 21st

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

AUG 2007

TIME

DISTRICT

Noted Changes

Tues Aug 14th

9:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Aug 16th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Tues Aug 21st

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Aug 23rd

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

OCT 2007

TIME

DISTRICT

Noted Changes

Tues Oct 16th

9:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Oct 18th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Tues Oct 23rd

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Oct 25th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.




2007 STATUS OF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the location listed below.)
Version I_Revised 02/23/07

DEC 2007 TIME DISTRICT Noted Changes

Dist 05 - Atoll Building
Tues Dec 11th 9:00 am - 12:00 pm "Manzanita" Room
1150 Laurel Lane

Dist 06 - Fresno
Fri Dec 14th 9:00 am - 12:00 pm Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Tues Dec 18th 1:00 pm - 4:00 pm

Dist 09 - Bishop
Thurs Dec 20th 8:00 am - 10:30 am Room #109 - "Mt. Whitney" Room
500 Main Street

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.




LEGEND

INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments
DM (MTC D5 -Design Mgr) Assignments
DM (MTC D6 -Design Mgr) Assignments
DM (MTC D9 -Design Mgr) Assignments
DM (MTC D10 -Design Mgr) Assignments
EM (Environmental Mgr) Assignments
CM (Construction Mgr) Assignments
Project Name

Program Box (Right-hand upper box)
Co-Rte-PM, description

Phase Completion

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into PMSU Proj Web Apps)

Project Manager updates to PMCS contact
Single Focal Point (SFP) for District
Samer Shaath, (559) 243-3802
Kelly McClain, (805) 549-3278

Bill Moses, (559) 445-6514

John Fox, (760) 872-5207

Alvin Mangindin, (209) 948-7300
Catherine Yim, (559) 243-8258
Eddie Wirawan, (559) 445-6467
Project Manager

Teresa Rix, (559) 243-3433

PMCS group

Project Managers (update in FMP)

Comments Box

CONTACTS

D5 SFP

D5 Program Manager
D6 SFP

D6 Program Manager
D9 SFP

D9 Program Mgr (SHOPP/Minor)
D10 SFP

D10 Program Manager
CR SFP

CR PPM Office Chief
CR Program Manager

CR PMSU Manager, Acting
XPM Contact

PMCS/Doc Coord Contact

Website/GIS Coord
FMP/APL Coordinator

Website Development Tony Hunt
llham Khachadourian
Status Coordinator Lydia Gomez
ACRONYMS PRO
APL Approved Project List TEA
CR Central Region TRAMS
FMP File Maker Pro
LCO Local Capital Outlay TCRP
NBSSR Noise Barrier Scope
Summary Report BR#
PDS Project Development XPM
Support Phase “PID”
PID Project Initiation Document Phase “Candidate”
PMCS Project Management PDS

Control System
Project Management

PMSU
Support Unit

Project Managers

Tim Gubbins
Val Houdyshell
Mike Rastegar
Teresa Rix
Bryan Winzenread
Brian McElwain
Dennis T. Agar
Tom Harbour
Brian Everson
Nabeelah Hanif
Teresa Rix

Robert Navarro

Sami Shwiyhat (CR & D10)
Danny Dibyantoro (D5, D6 & D9)
Andrea Schmucki (D6)

Linda Araujo (D5 & D9)

Jennifer Armstrong (D10)

Sarah Lesnikowski

Lisa Jackson

(805) 549-3113
(805) 549-3069
(559) 243-3421
(559) 243-3433
(760) 872-5250
(760) 872-4361
(209) 942-6192
(209) 942-7976
(559) 243-3420
(559) 243-3463
(559) 243-3433

(559) 243-3468
(559) 243-3440
(559) 243-3439
(559) 243-3434
(559) 243-3431
(559) 243-3579
(559) 243-3453
(559) 243-3425
(559) 243-8059
(559) 243-3436
(559) 243-3435

GRAM BOX DEFINITIONS

G13

Transportation Enhancement Activities
Transportation Accounting Management
System

Transportation Congestion Relief
Program

Bill Reference Number

Expert Project Management
Candidate with approved PID
Candidate without “ PID
Project Development Support

Resourced for Support Costs
(SHOPP projects only)

Revised 05/2007
Please send revisions to Andrea Senan



Programmed Projects

Delivery Plan:
Milestones that are tracked by HQ in the Delivery Plan for the current FY. In July of each year, HQ PM
sets a new baseline that reflects XPM on 7/9/xxxx.

Approved Line:

Schedule at the time of programming and any approved changes, aka PCR/PCD. CR Document
Coordinators update the schedule when either the district or HQ approves a PCR/PCD. PDS projects
should have an approved line that matches the SB45 components that are programmed. When a project
completes the PID phase and is still pending programming, we copy the current schedule into the
approved line until the project is programmed.

Current Line:
Schedule at the time of preparing the Status of Projects. PM has the ability to change the schedule at
any given time.

XPM Milestone Bridge Site Maps to Struc District HQ Appr Const Contract

Information FA&ED  toStrue Survey RegRIW  PS&Eto PS&E to HQ RIW Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M&00

Delivery Plan | 10/1/2005 M378 | ||

Approved 4142008 B/22/2005 4172008 111572007 312008 315/2008 4152008 7/15/2008  7/15/2009

Current 4/1/2006 T 612212005 A 41172006 T 1520077 372008 T 31152008 T 4152008 T 7/15/2008 T 7/15/2009 T

Revised 05/2007

Please send revisions to Andrea Senan



PROGRAM CODE SUMMARY

Program Code

Description

025.500 Grandfathered Interregional Improvement Program — IIP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1-C.U.R.E.)

201.020 Upgrade Median Barrier (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement/Upgrade (HA21)

201.114 Bridge Widening (HA21)

201.120 Roadway Rehabilitation (HA22)

201.121 Pavement Rehabilitation (HA22 — CAPM)

201.125 Long-Life Pavement Corridors (HA22)

201.130 Major Damage Restoration - Emergency Opening (HA23)
201.131 Major Damage Restoration - Permanent Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation (HA22)

201.210 Highway Planting Restoration (HA25)

201.220 New Highway Planting (HB32)

201.230 Freeway Maintenance Access (HA28)

201.240 Roadside Enhancement (HB34)

201.245 Beautification and Modernization (HB34)

201.250 Safety Roadside Rest Area Restoration (HA26)

201.260 New Safety Roadside Rest Areas (HB33)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)

201.321 Weigh Stations and WIM Facilities

201.325 Railroad/Highway At-Grade Crossing

201.351 Equipment Facilities (HA11)

201.352 Maintenance Facilities (HA12)

201.353 Office Facilities

201.354 Materials Labs

201.361 ADA New Curb Ramps (HB71)

204.735 TEA — Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA — Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project

600.620 Local Roads

600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities

600.675 RSTP/CMAQ Matching Funds

710.870 Traffic Congestion Relief Program TCRP




STATUS OF PROJECTS

INDEX BY E/A
District 05

May 25, 2007

E/IA PAGE E/A PAGE E/A PAGE E/IA PAGE E/IA PAGE E/A PAGE
01617_ 141 0E250_ 33 0H200_ 102 0K240_ 178 0L800_ 77 ON230_ 35
0161E 106 0E260_ 38 0H230_ 110 0K320_ 96 0L930_ 164 ON240_ 41
0161F_ 60 0E270_ 40 0H310_ 63 0K330_ 19 0L950_ 57 ON250_ 43
0161G_ 152 OE350 152 OH330_ 8 0K340_ 21 0MO000_ 55 ON260 32
0161U_ 143 OE360_ 156 0H340_ 9 0K350_ 83 0M020_ 172 ON270_ 46
0A050_ 18 0E470_ 79 0H350_ 168 0K380_ 183 0M140_ 93 ON280_ 40
0A090 36 OE920 9 OH370_ 10 0K390_ 150 0M150 165 ON400 _ 85
0A140_ 148 0E960_ 106 0H430_ 188 0K460_ 179 0M320_ 117 ON410_ 85
0A170_ 151 0E990_ 188 0H530_ 49 0K480_ 170 0M330_ 2 ON420_ 169
0A230_ 151 0F250 36 OH720 132 0K520 88 0M350_ 14 ON450 125
0A290_ 142 OF340_ 32 0H730_ 73 0K570_ 104 0M370_ 128 ON620_ 4
0A360_ 6 OF350_ 45 0H810_ 59 0K610_ 174 OM460_ 57 ON650_ 13
0A370_ 72 OF570_ 135 0H821_ 86 0K620 160 0M470_ 56 ONG60_ 91
0A380_ 75 0F640_ 169 0H822_ 77 0K750_ 87 0M560_ 140 ONG670_ 174
0A400 154 0F650 69 0H823 79 0K760_ 99 0M730_ 153 ON680 55
0A460_ 98 OF700_ 34 0H840_ 90 0K940_ 53 OM740_ 153 ON700_ 8
0A480_ 38 OF710_ 104 0H850_ 170 0K950_ 105 O0M750_ 19 ON760_ 124
0A490_ 90 0F970_ 34 0H920 177 0K960_ 107 0M760_ 99 ON800_ 161
0A520_ 31 0F980_ 129 0J040_ 30 0L030_ 101 OM770_ 100 ON810_ 123
0A550_ 130 0F990_ 52 0J060_ 156 0L090_ 171 0M780_ 176 ON820_ 118
0A690 186 0G020_ 25 0J190 178 OL110 121 0M800_ 182 ON830_ 12
0C100_ 115 0G030_ 22 0J200_ 20 0L220_ 16 0M820_ 137 ON840_ 94
0C110_ 116 0G040 _ 22 0J210_ 157 0L230_ 12 0mM840 63 ON850_ 13
0C300_ 43 0G050_ 28 0J240_ 126 0L280_ 58 0M850_ 111 ON890_ 21
0C320_ 175 0G070_ 62 0J300_ 175 0L350_ 91 0M860_ 167 ON970_ 120
0C340_ 185 0G160_ 51 0J310_ 146 0L430_ 92 0oM870_ 119 0P150_ 113
0C540_ 124 0G170_ 44 0J320_ 25 0L450_ 101 0M890_ 127 0P160_ 54
0C620_ 66 0G280_ 183 0J330_ 150 0L460_ 108 0M970_ 27 0P230_ 121
0C640 66 0G400_ 82 0J450 11 0L500 108 0M980_ 28 0P250 26
0C660_ 98 0G410_ 120 0J490_ 37 0L530_ 165 ONO40_ 41 0P300_ 23
0C690_ 67 0G420_ 27 0J500_ 65 0L540_ 166 ONO50_ 51 0P310_ 180
0C730_ 68 0G510_ 7 0J640 189 0L550 159 ONO060 49 0P320_ 180
0C760_ 146 0G760_ 71 0J700_ 168 0L570_ 76 ONO70_ 48 0P330_ 24
0C870_ 173 0G770_ 132 0J880_ 187 0L590_ 65 ONO0SO_ 42 0P340 _ 58
0Cs881 93 0G780_ 50 0J940 162 0L610 148 ONO090 130 0P360 _ 17
0C882_ 78 0G820_ 81 0J960_ 97 0L620_ 179 ON110_ 30 0P410_ 54
0C900_ 82 0G840_ 64 0J970_ 103 0L630_ 59 ON120_ 46 0P460_ 56
0C910_ 157 0G870_ 149 0J980_ 53 0L700_ 83 ON130_ 31 0P480_ 184
0E010_ 80 0G893_ 181 0K100_ 155 0L710_ 97 ON190_ 33 0P590_ 159
0E020 7 0H090 160 0K110_ 117 0L720_ 44 ON200_ 35 0P600_ 166
0E241 125 0H100_ 158 0K130_ 162 0L760_ 109 ON210_ 81 0P610_ 161
0E242_ 131 0H190_ 105 0K230_ 20 0L770_ 176 ON220_ 50 0P620_ 163



STATUS OF PROJECTS

INDEX BY E/A
District 05

May 25, 2007
E/IA PAGE E/A PAGE E/A PAGE E/IA PAGE E/IA PAGE E/A PAGE
0P640_ 163 34530_ 122 46210 144
0P650_ 70 34541 139 46250 107
0P680_ 110 34548 114 46380_ 75
0P750_ 17 34890 142 46410 131
0P760_ 189 34950 100 46580 _ 69
0P770_ 190 35730_ 137 46720_ 47
0P790_ 16 36150_ 76 46770 187
0P810_ 15 36332_ 144 46791 184
0P840_ 95 36530 _ 171 46860 _ 122
0P870_ 70 37150_ 102 46920 145
0P890_ 23 37440_ 136 47450 72
0P900_ 18 39040 _ 143 47480 154
0P910_ 14 39110_ 113 47481 _ 112
0P920_ 3 39610_ 103 4757V_ 114
0P930 2 39630 37 48060 80
0P960_ 4 40260_ 39 48460 _ 149
0P970_ 24 40280_ 123 48540_ 67
0P980_ 62 41120 73 48561 134
0Q030_ 181 41280 145 48562 89
0Q040_ 3 41930_ 64 48690_ 158
0Q050_ 1 42074 116 48771 138
0Q070_ 1 43011 _ 140 48772 133
00Q200_ 186 43012_ 141 49150 147
0Q230_ 182 43060 _ 94 49151 111
0Q350_ 29 44130_ 84 49180_ 128
0Q370_ 5 44160_ 177 49190 133
0Q420_ 15 44480 164 49210 47
12910_ 119 44590_ 89 49220 45
12911 95 44601 118 49280 71
28280 _ 155 44780_ 92 49290 39
28281 _ 127 44800_ 84 49370_ 185
28282 61 44810 115 49380_ 10
3090U_ 138 4482U_ 74 49410 173
31420 139 44831 136 49420 87
31430_ 112 45130 74 49570 172
31580_ 60 45260 _ 129 49680_ 96
31592 86 45370_ 48 49730 _ 26
31600_ 61 45470 42
33071_ 134 45580_ 6
33072 109 45640 147
33073 88 46070_ 126
34490_ 68 4611U_ 78



May 25, 2007

STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 05

cO ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
MON 1 0.1/43.8 ON110_ 30 PID ON ROUTE 1 IN MONTEREY CO FROM 0.1 REPLACE CULVERTS
] MILES N OF THE SLO/MONTEREY CO LINE TO

Mon 1 Culverts i 2.8 MILES S OF BIG SUR IN MONTEREY
COUNTY (KP 37.8/70.16)

MON 1 0.3/0.9 49370 _ 185 MINOR NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF REPLACE CULVERT
SAN CARPOJO CREEK BRIDGE (KP 0.5/1.4)

san carpojo creek bridge culvert replacement

MON 1 7.1/7.7 0P360_ 17  Candidate IN MONTEREY COUNTY ON STATE ROUTE 1, STABILIZE ROCK FALL AREA
2.5 MILES S OF GORDA NEAR ALDER POINT (KP

Alder Pt. Rock Fall 11.49/12_39)

MON 1 9.3/9.3 ON760 124 MAINT. IN MONTEREY AND SAN LUIS OBISPO CULVERT LINER
COUNTIES AT VARIOUS LOCATIONS

Mon / SLO Culvert |

MON 1 10.4 0OM780_ 176 MINOR IN MON CO NEAR GORDA ON RTE 01 AT THE REPLACE GENERATORS & INSTALL
WILLOW SPRINGS MAINTENANCE STATION (KP  NEW SOLAR POWER GENERATION

WILLOW SPRINGS MTC. AIR POLLUTION EQUIPMENT 16.7) EQUIPMENT

MON 1 11.6/36.9 0K460_ 179 MINOR IN SAN LUIS OBISPO AND MONTEREY ROADSIDE ENHANCEMENT (VISTA

i ) COUNTIES ON ROUTE 1 AT EXISTING VISTA POINTS)

Hwy 1 Vista Points Upgrades POINTS (KP MON-18.7 & 59.5; SLO-85.0)

MON 1 11.9/11.9 0P320_ 180 MINOR IN MONTEREY CO - ON STATE ROUTE 1, N OF RECONSTRUCT EMBANKMENT -
WILLOW CREEK (KP 19.15) REPLACE INLET, CROSS CULVERT

rt 1 near willow creek reconstruct embankment AND DOWN-DRAIN

MON 1 18.5/18.6 0P300_ 23 Candidate IN MONTEREY CO - COASTAL EROSION OF CONSTRUCT RETAINING WALL, MOVE

] ) SLOPE BELOW ROAD BENCH ENCROACHING ON HIGHWAY LATERALLY, OR
Realignment at Mill Creek TRAVELED WAY (KP 29.77/29.93) CONSTRUCT VIADUCT
MON 1 21.0/21.0 0P310_ 180 MINOR IN MONTEREY CO - AT LIMEKILN STATE BEACH CONSTRUCT ROCK SLOPE ON BEACH

LIMEKILN STATE BEACH CONSTRUCT SLOPE PROTECTION

MON 1 21.1 0J040 30
Limekiln Abutment Protection

MON 1 21.3/21.6 OE960 106
PITKINS CURVE SLIDE

MON 1 21.7/21.9 0P890 23
Paul's Slide Stabilization

MON 1 R21.9/ 0C540_ 124
Hermitage Slope Retaining Wall

MON 1 22.0/23.0 0P900 18
Daney Creek Roadway Stabilization

MON 1 22.3/31.9 ON130_ 31

Mon 1 Culverts Il

PID

PS&ERW

Candidate

Construction

Candidate

PID

(KP 33.90)

IN MON CO AT LIMEKILN CR BR #44-0058 (KP
34.0)

ON ROUTE 1 IN MONTEREY COUNTY NEAR
LUCIA ABOUT 0.9 KM NORTH OF THE LIMEKILN
CREEK BRIDGE (KP 34.2/34.8)

IN MONTEREY CO 0.65 MILES NORTH OF
LIMEKILN CREEK (KP 34.92/35.24)

IN MONTEREY COUNTY NEAR LUCIA AT 0.8 KM
NORTH OF LIMEKILN CREEK BRIDGE AND FROM
1.3 KM TO 1.6 KM NORTH OF LIMEKILN CREEK
BRIDGE

IN MONTEREY CO, 1.6 MILES NORTH OF
LIMEKILN CREEK BRIDGE. REPAIR LANDSLIDE
(KP 35.40/37.01)

ON ROUTE 1 IN MONTEREY COUNTY FROM 0.4
MILES SOUTH OF THE CITY OF LUCIA TO 0.5
MILES SOUTH OF JOHN LITTLE STATE
RESERVE IN MONTEREY CO (KP - VARIOUS)

PROTECT BRIDGE ABUTMENT

CONSTRUCT NEW BRIDGE & ROCK
SHED

CONSTRUCT RETAINING WALL

CONSTRUCT RETAINING WALL

CONSTRUCT RETAINING WALL

REPLACE CULVERTS



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

May 25, 2007

District 05

cO ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
MON 1 26.1/26.1 0P340 _ 58 PA&ED IN MONTEREY COUNTY - 2.6 MILES NORTH OF CONSTRUCT RETAINING WALL
LUCIA (KP 42.0)
Vincente Creek/Gamboa Point on Mon 1 in Mon Co.
MON 1 30.4/30.4 0P330_ 24 Candidate IN MONTEREY COUNTY ON ROUTE 1, 7.4 MILES CONSTRUCT RETAINING WALL

RANCHO BARRANCA RETAINING WALL CONSTRUCTION

MON 1 R34.5/ 0A520_ 31 PID

BIG SUR ROADWAY CAPM

MON 1 46.6/47.1 0L280_ 58 PA&ED
Pfeiffer state park left turn channel

MON 1 47.0/47.0 0P680_ 110 Construction
Point Sur slide repair

MON 172.2/R102.0 ON260_ 32 PID
Mon 1 tms[Carmel North

MON 1 72.3/R89.1 0F340_ 32 PID

B & M SHOWCASE

MON 1 72.3/90.1 0C882_ 78 PA&ED
Monterey/San Benito CMS

MON 1 723/72.9 0L570_ 76 PA&ED
Highway 1 climbing lane at Rio Road

MON 1 74.7/R91.6 0K760_ 99  PS&ERW
Monterey to Castroville Guardrail Upgrade

MON 1 749/R80.8 4757V_ 114 Construction
Monterey 1 Landscape Mitigation

MON 1 R74.9/T92.0 0L800_ 77 PA&ED
Monterey to Castroville Guardrail Upgrade ii

MON 1 84.4/84.4 0P410_ 54  Candidate
SR1/12th Street I/ic

MON 1 R90.4/100.7 OE020 7 PID
MOSS LANDING CORRIDOR

MON 1 T91.5/99.8 0M320 117 Construction

MOSS LANDING 2' SOFT MEDIAN BARRIER

NORTH OF LUCIA (KP 48.91)

NEAR BIG SUR FROM 0.4 KM N OF BURNS
CREEK BRIDGE TO 4.0 KM N OF TORRE
CANYON BRIDGE (KP R55.5/R68.1)

IN MON CO ON RTE 01 AT PFEIFFER BIG SUR
PARK, 25 MI S OF CARMEL (KP 74.9/75.8)

IN MONTEREY COUNTY FROM THE BIG SUR
RIVER BRIDGE TO POINT SUR

IN MON CO ON RTE 01 FROM THE CARMEL
RIVER BRIDGE TO THE SCR/MON CO LINE (KP
116.2/164.1)

NEAR CARMEL, IN MONTEREY, SEASIDE, SAND
CITY, & MARINA FROM THE CARMEL RIVER BR
TO THE SALINAS RIVER BR (KP 116.4/R143.4)

IN MON & SBT CO AT VARIOUS LOCATIONS
(MON-01 116.48/145.04, MON-68 26.55 MON-101
157.45, SBT-101 3.21/6.83)

ON ROUTE 1 NEAR CARMEL BETWEEN THE
CARMEL RIVER BRIDGE AND CARMEL VALLEY
ROAD (KP 116.3/117.2)

IN MON CO ON RTES 1, 68 & 156 FROM CARMEL

TO CASTROVILLE (KP 1-120.2/R146.2;
68-L6.8/R6.9; & 156-R0.3)

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY CO ON RTE 1 FROM 0.3 KM S OF

HWY 1 AND 68 CONNECTOR TO TEMBLADERO
SLOUGH BR AND RTE 68 AT 0.1 KM E OF
FAIRGROUND RD UC (KP 1-R120.6/T148.1 &
68-R6.6)

IN MONTEREY COUNTY IN THE CITY OF
MARINA ON SR 1 AT THE 12TH STREET
OVERCROSSING (IMJIN PARKWAY) (KP 135.92)

IN MOSS LANDING FROM MOLERA RD / NASHUA

RD INTERSECTION TO 1.0 KM N OF JENSEN RD
(KP R145.5/162.1)

IN MONTEREY COUNTY AT MOSS LANDING
FROM 0.8 KM NORTH OF ROUTE 1 AND 156
SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

PAVEMENT REHAB

INSTALL LEFT TURN CHANNELIZATION

REPAIR LANDSLIDES AT THREE
LOCATIONS

CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

BEAUTIFICATION & MODERNIZATION

INSTALL CHANGEABLE MESSAGE
SIGNS & CCTV CAMERAS

OPERATIONAL IMPROVEMENTS

UPGRADE GUARDRAIL & CRASH

CUSHIONS

PLANTING AND IRRIGATION

GUARDRAIL & CRASH CUSHIONS

CONSTRUCT INTERCHANGE

CORRIDOR STUDY

CONSTRUCT CENTERLINE RUMBLE
STRIP



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

May 25, 2007

Cco ROUTE POST MILE E/A PAGE PHASE

District 05

DESCRIPTION

TYPE OF WORK

MON 1 95.8/96.1 0Q050_ 1 Candidate

DOLAN RD/MOSSLANDING INTERSECTION IMPROVEMENTS

MON 199.9/R101.5 31592 86  PS&ERW
SALINAS ROAD INTERCHANGE

MON 68 1.9/3.8 0OE250_ 33 PID
PACIFIC GROVE REHAE

MON 68 3.8/L4.3 0A690_ 186 MINOR
community hospital road operational improvement

MON 68 3.8/L4.3 44800_ 84 PA&ED
HOLMAN HIGHWAY

MON 68 R3.9/R10.8 0P970 24  Candidate
MON 68 L4.0/R18.1 ON190_ 33 PID
MON 68 TMS

MON 68 6.0/6.7 0H230_ 110 Construction
RAGSDALE

MON 68 10.8/R16.8 48690 _ 158 CLOSEOUT
RACEWAY CAP M

MON 68 11.0/11.4 0H821_ 86  PS&ERW
Laureles Grade intersection improvements

MON 68 12.4 49570 _ 172 MINOR

CORRAL DE TIERRA ROAD CULVERT REPLACEMENT

MON 68 12.8/13.2 0H823_ 79 PA&ED
Corral de Tierra intersection improvements

MON 68 12.9/13.2 0L630_ 59 PA&SED
Corral de tierra intersection improvements

MON 68 13.1/13.6 0H810_ 59 PA&ED
SAN BENANCIO intersection improvements

MON 68 13.1/13.6 0H822_ 77 PA&ED
San Benancio Road intersection improvements

MON 68 R17.7/ OF700_ 34 PID

SALINAS RIVER BRIDGE WIDENING

IN MONTEREY CO ON SR 1 AT DOLAN
ROAD/MOSSLANDING ROAD

ON STATE ROUTE 1, IN MONTEREY COUNTY
NEAR WATSONVILLE, FROM 0.1 KM SOUTH OF
JENSEN ROAD TO TRAFTON ROAD
UNDERCROSSING (KP 160.7/R163.3)

IN AND NEAR PACIFIC GROVE FROM 0.1 KM
WEST OF PRESIDIO BLVD TO 0.8 KM WEST OF
ROUTE 1/68 SEPARATION (KP 3.1/6.1)

IN MONTEREY FROM 0.2 KM W OF COMMUNITY
HOSPITAL TO RTE 1/68 SEPARATION (KP
6.0/6.9)

.2 KM WEST OF COMMUNITY HOSPITAL OF
MONTEREY PENINSULA (CHOMP) ENTRANCE
TO ROUTE 1/68 SEPARATION (KP 6.1/L6.9)

IN MONTEREY COUNTY NEAR MONTEREY
FROM JUNCTION RTE 01/58 SEP (NORTH) TO
SPCA ROAD

ON ROUTE 16 IN MONTEREY COUNTY
BETWEEN THE 1/68 NORTH JUNCTION AND
SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY IN MONTEREY FROM
0.4 KM W OF SR 218 TO 0.3 KM E OF
RAGSDALE DR (KP 10.6/11.7)

IN MONTEREY COUNTY NEAR MONTEREY
FROM 0.8 KM WEST OF LAURELES GRADE
ROAD TO 1.5 KM EAST OF TORO PARK
UNDERCROSSING

IN MONTEREY CO. - LAURELES GRADE RD
INTERSECTION IMPROVEMENTS

IN MONTEREY COUNTY ABOUT 14 KM EAST OF
MONTEREY AT 0.9 KM WEST OF CORRAL DE
TIERRA ROAD

IN MONTEREY COUNTY - CORRAL DE TIERRA
INTERSECTION IMPROVEMENTS

ON ROUTE 68 AT CORRAL DE TIERRA ROAD
INTERSECTION OPERATIONAL
IMPROVEMENTS

IN MON COUNTY BETWEEN SALINAS AND
MONTEREY AT SAN BENANCIO ROAD
INTERSECTION (KP 21.1/21.9)

IN MONTEREY COUNTY - SAN BENANCIO
INTERSECTION IMPROVEMENTS

ON ROUTE 68, IN MONTEREY COUNTY, NEAR
SALINAS AT SALINAS RIVER BRIDGE NO.
44-0040R/L (KP R28.5/28.8)

D-3

NEW INTERCHANGE AT DOLAN RD AND
POSSIBLE REALIGNMENT OF DOLAN

CONSTRUCT NEW INTERCHANGE

HIGHWAY REHAB

OPERATIONAL IMPROVEMENT

WIDENING & INTERSECTION
IMPROVEMENTS (OVERSIGHT)
"HOLLMAN HIGHWAY"

75 MM OVERLAY

CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

OPERATIONAL IMPROVEMENTS

OVERLAY ASPHALT CONCRETE

INTERSECTION IMPROVEMENTS

REPLACE CULVERT

CONSTRUCT DUAL WB LEFT TURN
LANES

CONSTRUCT DUAL WB LEFT TURN
LANES CORRAL DE TIERRA
INTERSECTION IMPROVEMENTS

INTERSECTION IMPROVEMENTS

INTERSECTION IMPROVEMENTS

BRIDGE WIDENING



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 05
May 25, 2007
cO ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
MON 68 19.8/21.6 49150 147 CLOSEOUT IN MONTEREY COUNTY IN AND NEAR SALINAS ~ PAVEMENT REHABILITATION
FROM 0.6 KM SOUTH OF RESERVATION ROAD
SALINAS RTE 68 REHAB UNDERCROSSING TO WORK STREET (KP
31.94/34.77)
MON 68 19.8/21.6 49151 111 Construction IN MONTEREY COUNTY IN SALINAS FROM REPLACEMENT PLANTING
STEPHANIE DRIVE TO ABBOTT STREET
Salinas 68 Landscape
MON 101 R3.1/R5.2 46410 131 Construction CAMP ROBERTS SAFETY ROADSIDE REST NEW FACILITIES - NB/SB CAMP
REHABILITATION (NB/SB) (KP R5.0-NB/R8.3-SB)  ROBERTS SRRA
CAMP ROBERTS SRRA
MON 101 R6.8/R24.1 OM760_ 99 PS&ERW  ON ROUTE 101 IN MONTEREY CO FROM SAN GUARDRAIL
) ANTONIO RIVER BR (BR 41-141) TO 3.4 KM
Bradley/San Ardo Guardrail upgrade NORTH OF SOUTHBOUND SAN ARDO OFFRAMP
AT VARIOUS LOCATIONS (KP R10.9/R38.7)
MON 101 R10.8/14.6 0Q200_ 186 MINOR PROJECT LOCATED NORTH OF JOLON ROAD INSIDE SHOULDER WIDENING AND
_ - AND SOUTH OF AVARADO, IN SOUTHERN RUMBLE STRIP
Inside Shoulder Widening MONTEREY COUNTY
MON 101 R13.2/ 0G893 181 MINOR IN MONTEREY CO NEAR SAN ARDO FROM 3.7 PAVE INSIDE SHOULDER & ADD
KM SOUTH OF SAN BERNARDO OC TO 2.8 KM RUMBLE STRIPS
Los lobos OC pave shoulder SOUTH OF SAN ARDO OC (KP R21.2/R30.6)
MON 101 R28.6/87.3 OM770_ 100 PS&E/RW  ON RTE 101 IN MONTEREY CO FROM 1.0 KM N  GUARDRAIL (14 LOCATIONS)
_ _ OF PARIS VALLEY RD OC (BR44-18 2) TO E
san ardo/salinas guardrall upgrade MARKET ST UC (BR 44-93) IN THE CITY OF
SALINAS AT VAR LOCATION (KP R46.07/140.49)
MON 101 R37.3/78.8 0L610_ 148 CLOSEOUT IN MONTEREY AND SAN LUIS OBISPO REMOVE AND REPLACE FAILED PCC
COUNTIES ON RTE 101 AT VARIOUS SLABS PCC GRINDING
LOCATIONS (KP MON R60.02/126.87
SLO 60.34/108.17)
MON 101 45.7/82.6 OE470_ 79 PA&RED IN MONTEREY COUNTY NEAR SALINAS CONSTRUCT MEDIAN ACCELERATION

MON 101 KING CITY/SALINAS INTERSECTION IMPROVEMENTS

MON 101 53.8 0P160 54  Candidate
Walnut Ave I/C

MON 101 62.1/63.2 0F970_ 34 PID
NORTH SOLEDAD OH REPLACEMENT

MON 101  62.7/62.7 0Q070_ 1 Candidate

Moronda Road interchange

MON 101 69.4/73.9 O0H100_ 158 CLOSEOUT

GONZALES MEDIAN BARRIER & SAFETY IMPROVEMENTS
MON 101

69.4/69.4 0P930 2  Candidate

Gloria Road Interchange

CENTRAL AVE TO GOULD AVENUE AT VARIOUS
LOCATIONS (KP 73.6/132.9)

IN MONTEREY CO - IN GREENFIELD ON ROUTE
101 AT THE WALNUT AVENUE OC (KP 86.71)

ON RTE 101 IN MONTEREY CO NEAR SOLEDAD
AT THE NORTH SOLEDAD OH BRIDGE - BR NO
44-91L/R (KP 100.1/101.7)

IN MONTEREY CO. IN SOLEDAD ON RTE 101 AT
THE NORTH SOLEDAD (FRONT STREET -
MORONDA ROAD) INTERCHANGE (KP 100.9)

IN MONTEREY COUNTY IN AND NEAR
GONZALES FROM SOUTH GONZALES
OVERCROSSING TO 2.1 KM NORTH OF NORTH
GONZALES OVERCROSSING

IN MONTEREY CO - US 101/GLORIA ROAD
INTERHCANGE IN THE CITY OF GONZALES (KP
111.0)

& LEFT TURN CHANNELIZATION MON
101 KING CITY/SALINAS INTERCHG

NEW INTERCHANGE

BRIDGE REPLACEMENT

INTERCHANGE MODIFICATION,
OPERATIONAL IMPROVEMENTS

CONCRETE BARRIER AND THRIE BEAM
BARRIER

INTERCHANGE IMPROVEMENTS



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

May 25, 2007

Cco ROUTE POST MILE E/A PAGE PHASE

District 05

DESCRIPTION

TYPE OF WORK

MON 101 73.9/76.0 0L550_ 159 CLOSEOUT
Gonzales Il Median Barrier

MON 101  76.0/77.9 0A140 148 CLOSEOUT
CHUALAR MEDIAN BARRIER

MON 101 77.0/85.6 0OH330_ 8 PID
SOUTH SALINAS CORRIDOR

MON 101 77.8/81.1 OE350 152 CLOSEOUT
CHUALAR BARRIER I

MON 101 80.7/85.6 ON830_ 12  Candidate
Spence to Airport Median Barrier

MON 101 82.0/101.3 ON200 35 PID
Mon 101 TMS[S Salinas to SBt Cnty Line

MON 101 85.0/85.8 34950 100 PS&ERW
AIRPORT BLVD INTERCHANGE EAST

MON 101 86.0/98.8 0P590 159 CLOSEOUT
MON 101 86.1/86.1 0P960 4  Candidate

Sanborn Interchange and Operational Improvements

MON 101 R91.2/100.4 O0161E_ 106  PS&ERW
Prunedale Improvement Project

MON 101 R91.2/100.4 0161F_ 60 PA&ED
Prunedale freeway

MON 101 R91.5/98.8 0G020_ 25 Candidate
PRUNEDALE REHAB

MON 101 93.1/100.4 0161G_ 152 CLOSEOUT
Prunedale OP Improvements B

MON 101 95.4/95.6 0161U_ 143 CLOSEOUT

101/156 OPER. IMPROVEMENT

IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF MAIN STREET
OVERCROSSING

IN MONTEREY COUNTY AT CHUALAR FROM 1.5
KM SOUTH TO 1.4 KM NORTH OF MAIN STREET
OVERCROSSING

ON ROUTE 101 IN MONTEREY COUNTY
BETWEEN MAIN STREET OC IN CHUALAR &
AIRPORT BLVD OC IN SALINAS (KP 123.9/137.8)

IN MONTEREY COUNTY NEAR SALINAS FROM
1.4 KM NORTH OF MAIN STREET
OVERCROSSING TO SPENCE ROAD

ON ROUTE 101 IN MONTEREY COUNTY SOUTH
OF SALINAS BETWEEN 0.3 MILES SOUTH OF
SPENCE ROAD AND AIRPORT BOULEVARD

ON ROUTE 101 IN MONTEREY COUNTY
BETWEEN SPENCE ROAD NEAR SALINAS AND
SAN BENITO COUNTY LINE (KP 131.9/163.0)

ON STATE ROUTE 101 IN SALINAS FROM 1.5
KM SOUTH TO 1.5 KM NORTH OF AIRPORT
BOULEVARD IN MONTEREY COUNTY (KP
136.1/139.3)

IN MONTEREY COUNTY IN AND NEAR SALINAS
AT VARIOUS LOCATIONS

ON SANDBORN RD IN SALINAS FROM RTE 101
TO THE RAILROAD TRACKS (WEST OF 101) (KP
138.6)

ON RTE 101 N OF THE CITY OF SALINAS FROM
0.3 KM N OF BORONDA ROAD TO 1.1 KM S OF
SAN JUAN ROAD (KP R146.8/161.6)

IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM
NO OF BORONDA RD TO 1.1 KM S OF SAN JUAN
RD (KP R91.2/100.4)

ON STATE ROUTE 101 IN MONTEREY COUNTY,
NORTH OF SALINAS FROM 0.5 KM SOUTH OF
ESPINOSA ROAD TO 0.2 KM NORTH OF ECHO
VALLEY ROAD (KP R147.2/R159.0)

IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON ROUTE
156 FROM MCGUFFIE ROAD TO ROUTE 156/101
SEPARATION

CONSTRUCT MEDIAN BARRIER

CONSTRUCT MEDIAN BARRIER

UPGRADE EXISTING EXPRESWAY TO
A FREEWAY, INTERCHANGES &
FRONTAGE RD SOUTH SALINAS
CORRIDOR

CONCRETE AND THRIE BEAM BARRIER

MEDIAN BARRIER

CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

RECONSTRUCT INTERCHANGE

ASPHALT CONCRETE OVERLAY

IMPROVE EXISTING INTERCHANGE
AND OPERATIONAL IMPROVEMENTS
ALONG SANDBORN

CONSTRUCT INTERCHANGES AND
OPERATIONAL IMPROVEMENTS

CONSTRUCT FREEWAY

HIGHWAY REHAB

ACCELERATION AND DECELERATION
LANES

MODIFY INTERCHANGE AND RAMPS



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 05

May 25, 2007

co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK

MON 101 96.1 01617 141 CLOSEOUT IN MONTEREY COUNTY NEAR SALINAS FROM  CONSTRUCT INTERCHANGE

_ 0.3 KM NORTH OF ROUTE 101/156 SEPARATION

San Miguel Interchange TO 2.4 KM NORTH OF ROUTE 101/156
SEPARATION

MON 101 96.1/96.3 0Q030_ 181 MINOR MONTEREY COUNTY IN PRUNEDALE N/OF THE  REPAIR AND STABILIZE EXCAVATION
SAN MIGUEL CANYON ROAD OVERCROSSING SLOPE
ON THE NORTHBOUND SIDE OF ROUTE 101

MON 101 10.0/101.3 31580_ 60 PA&ED NEAR PRUNEDALE FROM 0.5 KM S OF CONSTRUCT NEW INTERCHANGE
DUNBARTON RD AND MONTEREY/SAN BENITO

SAN JUAN Road INTERCHANGE CO LINE (KP 160.9/163.0)

MON 156  0.0/T5.4 ON230_ 35 PID ON RTE 156 IN MONTEREY CO BETWEEN THE ~ CONSTRUCT TRANSPORTATION
1/156 JUNCTION NR CASTROVILLE AND THE MANAGEMENT SYSTEM (TMS)

Mon 156 tms 101/156 JUNCTION, NEAR PRUNEDALE (KP
0.0/8.69)

MON 156 R0.1/T0.5 0Q230 182 MINOR IN MONTEREY CO, HIGHWAY 156 FROM CENTERLINE RUMBLE STRIP
HIGHWAY 101 CASTROVILLE BLVD

MON 156 R1.1/2.1 0A090_ 36 PID NEAR CASTROVILLE, FROM 0.3 KM W OF THE REPLACE BRIDGE
CASTROVILLE OH TO 0.8 KM E OF OF THE

CASTROVILLE OH REPLACEMENT CASTROVILLE OH BR #44-33L (KP R1.8/R3.4)

MON 156 R1.8/T4.8 31600 _ 61 PA&ED ON US 101 AN SR 156 NEAR THE CITY OF WIDEN TO 4-LN DIVIDED EXPRESSWAY
CASTROVILLE, FROM 0.3 KM E OF THE ROUTE  AND BUILD INTERCHANGES ROUTE

ROUTE 156 WEST CORRIDOR 156/183 SEP TO THE ROUTE 101/156 SEP AT 156 WEST CORRIDOR
PRUNEDALE (KP 156-R2.2/T8.4, 101-153.1/155.4)

MON 156 2.3/2.3 0Q350 29 Candidate  IN MONTEREY COUNTY AT CATHEDRAL OAK ROADWAY MODIFICATIONS
INTERSECTION, EAST OF CASTROVILLE

MON 183 0.0/R2.1 OE241_ 125 Construction IN MONTEREY COUNTY IN AND NEAR SALINAS ~ REHABILITATE PAVEMENT

_ AT ROUTE 183 AND 101 SEPARATION AND

Salinas 183 FROM MONTEREY STREET TO 0.2 KM NORTH
OF MARKET CIRCLE

MON 183 0.8/R19 OE242 131 Construction IN MONTEREY COUNTY IN SALINAS FROM LANDSCAPING/HIGHWAY PLANTING
SALINAS STREET TO CLARK STREET (KP

Mon 183 Rehab tree Replanting 1.3/R3.1)

MON 183 2.0/8.4 OF250 36 PID NEAR SALINAS FROM MARKET CIRCLE TO 0.1  ASPHALT CONCRETE OVERLAY-CAP M
KM NORTH OF DEL MONTE AVE (KP 3.2/13.4)

183 OVERLAY

MON 183 R4.2 0K620 160 CLOSEOUT IN MONTEREY COUNTY NEAR SALINAS AT SAN  INSTALL LEFT TURN CHANNELIZATION
JON ROAD

san jon channelization

MON 198 43/46 0L030 101 PSE&E/RW  ON ROUTE 198 NEAR SAN LUCAS IN CURVE IMPROVEMENT
MONTEREY COUNTY (KP 7.0/7.5)

SAN LUCAS REALIGNMENT

MON 198 16.4/21.3 OM850_ 111 Construction IN MON CO ON RTE 198 NR RTE 25/198 REPAIR FAILED SLOPES AT TWO

PEACH VALLEY ROAD REPAIR FAILED SLOPES IN MONTEREY

MON 198 18.5/18.7 39630_

Mustang Grade Realignment

37

PID

JUNCTION @ 2.4 M| E OF PEACH VALLEY RD
(KP 26.39/34.27)

ON ROUTE 198 IN MONTEREY COUNTY 29.5 KM
EAST OF SAN LUCAS TO 6.1 KM WEST OF
NORTH FORK RD (KP 29.8/30.2)

LOCATIONS

REALIGN HIGHWAY



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 05
May 25, 2007
cO ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
MON 198 21.1/21.5 ON450_ 125 Construction IN MONTEREY COUNTY NEAR FRESNO AT 4.2 REPAIR FAILED EMBANKMENT
KM WEST OF FRESNO COUNTY LINE
Lewis Creek Viaduct
MON 198 22.9/23.3 0L230_ 12  Candidate ON ROUTE 198 IN MONTEREY COUNTY GRADING AND PAVING
BETWEEN NORTH FORK ROAD AND PRIEST
PRIEST VALLEY GRADE & PAVING VALLEY ROAD (KP 36.8/37.5)
MON L5722 46770_ 187 MINOR AT WILLOW SPRINGS MAINTENANCE STATION HEALTH AND SAFETY UPGRADES
willow springs maintenance station expansion
SB 1 0.0/50.6 0J490_ 37 PID VARIOUS ROUTES & COUNTIES IN DISTRICT 5 UPGRADE EXIT GUIDE SIGNS
) o ON & NEAR ALL FREEWAY EXIT/OFF-RAMPS
Exit Retrofit signs
SB 1 0.0 ON650_ 13 Candidate IN SANTA BARBARA, CARPINTERIA, CURB RAMPS

CURB RAMP INSTALLATION IN CARPINTERIA AND OTHER hwY

SB 1 R1.7/R25 48460_ 149 CLOSEOUT
LAS CRUCES SLIDE
SB 1 10.1/10.3 OM730_ 153 CLOSEOUT

Ytias Storm Damage Restoration

SB 1 10.8/11.8 OM740_ 153 CLOSEOUT

El Jaro Storm Damage Restoration
SB 1

15.6 0AO050_ 18 Candidate

SALSIPUEDES CREEK BRIDGE SCOUR MITIGATION

SB 1 19.3/20.6 0E260 38 PID
LOMPOC REHAB

SB 1 R26.7/ 0L430_ 92 PS&E/RW
Santa Lucia OGAC

SB 1 41.8/49.2 0A480_ 38 PID
BLACK RD/RTE 166 REHAB

SB 33 0.0/8.2 0A400_ 154 CLOSEOUT
VENTURA/SB/SLO REHAB

SB 101 0.0 28282 61 PA&SED
Rincon Creek Fish Ladders

SB 101 RO0.0/R2.1 47480 154 CLOSEOUT

CARPINTERIA MEDIAN BARRIER

SUMMERLAND, MONTECITO, GOLETA,
LOMPOC, BUELLTON, ORCUTT AND
GUADALUPE (KP VARIOUS)

IN SANTA BARBARA COUNTY NEAR LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM NORTH
OF YTIAS CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 1.0 KM SOUTH OF EL JARO CREEK
BRIDGE TO 0.6 KM NORTH OF EL JARO CREEK
BRIDGE

IN SANTA BARBARA NEAR LOMPOC AT
SALSIPUEDES CREEK BRIDGE #51-95 (KP 25.0)

IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET
AND ON RTE 246 FROM 0.4 KM WEST OF V
STREET TO H STREET (SB 1-KP 31.0/33.1) (SB
246-KP 13.3/15.3)

ON SB RTE 1 IN SANTA BARBARA CO FROM
0.87 MI' S OF SANTA LUCIA CANYON RD TO
SANTA LUCIA CANYON RD (KP 42.97/44.34)

ON ROUTE 1 FROM BLACK ROAD TO JUNCTION
OF 166/1 (KP 67.2/79.2)

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM SOUTH
OF THE 33 AND 166 INTERSECTIOON

IN SANTA BARBARA COUNTY ON STATE HWY
101 AT RINCON CRK (BR #52-0390)

IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.6 KM SOUTH OF
CARPINTERIA CREEK BRIDGE

REALIGNMENT SLOPE

CONSTRUCT RETAINING WALL

CONSTRUCT RETAINING WALL

RECONSTRUCT SLOPE PROTECTION

HIGHWAY REHABILITATION

SUPER ELEVATION CORRECTION AND
OGAC

AC OVERLAY AND WIDEN SHOULDERS

REHABILITATE AND WIDEN HIGHWAY

CONSTRUCT FISH LADDERS

CONSTRUCT MEDIAN BARRIER



May 25, 2007

STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 05

co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SB 101  0.0/13.6 48060 _ 80 PA&ED ON ROUTE 101 IN SANTA BARBARA CO INSTALL TMS ELEMENTS - VEHICLE
BETWEEN THE VENTURA CO LINE AND GARDEN DETECTORS & CCTV VEHICLE
VEHICLE DETECTORS STREET (KP 0.0/21.9) DETECTORS
SB 101  0.0/90.9 0J310 146 CLOSEOUT  IN SANTA BARBARA, SAN LUIS OBISPO, INSTALL MISSION BELL MARKERS
_ MONTEREY AND SAN BENITO COUNTIES AT
El Camino Real Bells VARIOUS LOCATIONS
SB 101 RO0.0/R2.1 47481_ 112 Construction IN SANTA BARBARA COUNTY IN AND NEAR PLANTING AND IRRIGATION
CARPINTERIA FROM VENTURA AND SANTA
Planting for Carpinteria Median Barrier BARBARA COUNTY LINE TO 0.5 KM SOUTH OF
CARPINTERIA CREEK BRIDGE
SB 101 0.0/2.2 0P980_ 62 PA&ED ON RTE 101 IN & NEAR SB CO IN CARPINTERIA  CONSTRUCT HOV LANES WITHIN
& SB & VEN CO BETWEEN THE VEN CO LINE&  EXISTING FREEWAY MEDIAN
SB 101 HOV South 0.25 SOUTH OF CARPINTERIA CREEK BRIDGE
SB 101 0.3/7.5 46250 _ 107 PS&E/RW  IN SANTA BARBARA CO, IN AND NEAR HIGHWAY PLANTING RESTORATION
CARPINTERIA FROM 0.5 KM S OF RINCON RD
CARPINTERIA PLANTING OC TO 0.5 KM N OF PADARO LN OC AT
VARIOUS INTERCHANGE LOCATIONS (KP
0.5/12.0)
SB 101 1.0/12.7 44831_ 136 CLOSEOUT IN SANTA BARBARA COUNTY IN AND NEAR PAVEMENT REHABILITATION
CARPINTERIA AND SANTA BARBARA FROM 0.6
101 PAVEMENT REHAE KM NORTH OF ROUTE 150 AND 101
SEPARATION TO MILPAS STREET
UNDERCROSSING
SB 101 1.6 0J980_ 53 Candidate  IN CARPINTERIA AT THE BAILARD IC (RINCON INTERSECTION IMPROVEMENTS
OC) NORTH AND SOUTHBOUND RAMPS (KP
Bailard/SR 101 I/C 2.61)
SB 101  2.0/12.3 ON700_ 8 PID ON ROUTE 101 IN SANTA BARBARA COUNTY IN  WIDENING TO SIX LANES
o CARPINTERIA AND SANTA BARBARA BETWEEN
sb 101 capacity improvement 0.44 MILE SOUTH OF CARPINTERIA CREEK
BRIDGE AND SYCAMORE CREEK BRIDGE
SB 101 2.2/3.3 4482U_ 74 PA&ED IN CARPINTERIA FROM 0.2 MILE S OF RECONSTRUCT INTERCHANGES (2)
CARPINTERIA CREEK BRIDGE TO 0.3 MILESN  AND REPLACE CARPINTERIA CR BR
LINDEN & CASITAS PASS IC OF LINDEN AVE OC (KP 3.5/5.3) LINDEN & CASITAS PASS IC
SB 101 R6.4/R7.1 31430 112 Construction IN SANTA BARBARA COUNTY NEAR CONSTRUCT AND RETROFIT SOUND
SUMMERLAND FROM 0.2 KM NORTH OF WALL
SERENA PARK SOUNDWALL GARRAPATA CREEK TO PADARO LANE
OVERCROSSING
SB 101 R8.1/8.9 44810_ 115 Construction IN SANTA BARBARA COUNTY NEAR WIDEN FREEWAY
SUMMERLAND FROM 0.2 KM WEST OF EVANS
ORTEGA HILL AUX LANE/BIKE PATH AVENUE UNDERCROSSING TO 0.2 KM EAST OF
SHEFFIELD DRIVE UNDERCROSSING
SB 101 10.8/12.8 44780 _ 92 PS&ERW  IN SANTA BARBARA COUNTY ON ROUTE 101 RECONSTRUCT TWO INTERCHANGES
FROM 0.4 KM WEST OF THE OLIVE MILL ROAD  ADD LANES AND RAMP MILPAS TO
MILPAS TO HOT SPRINGS OP IMPS OVERCROSSING TO THE MILPAS STREET HOT SPRINGS
UNDERCROSSING (KP17.39/20.59)
SB 101  11.4/11.4 0Q370_ 5 Candidate  IN SANTA BARBARA CO - UPPER OVERHEAD AT UPPER STRUCTURE REPLACEMENT

UPRR Structure at Cabirillo Boulevard

CABRILLO BLVD., NEAR THE RTE 101 HOT
SPRINGS/CABILLO INTERCHANGE

AND BIKE/PEDESTRIAN
IMPROVEMENTS
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COUNTY, ROUTE AND POST MILE INDEX
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co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SB 101  12.7/19.8 46210_ 144 CLOSEOUT IN SANTA BARBARA COUNTY IN AND NEAR UPGRADE PLANTING AND IRRIGATION
SANTA BARBARA FROM MILPAS STREET
SANTA BARBARA IRRIGATION UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING
SB 101 12.8/24.9 0K960_ 107  PS&ERW IN SANTA BARBARA CO FROM MILPAS STR IN INSTALL GUARDRAIL & CRASH
CITY OF SANTA BARBARA TO GLEN ANNIE RD ~ CUSHIONS
SB/Goleta MBGR Upgrades IN THE CITY OF GOLETA (KP 20.6/40.7)
SB 101 13.5/27.5 OEO010_ 80 PA&ED ON ROUTE 101 IN SANTA BARBARA COUNTY INSTALL TRAFFIC SURVEILLANCE
BETWEEN GARDEN STREET UNDERCROSSING  STATIONS "SANTA BARBARA TSM"
TRAFFIC MONITORING AND 1.0 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING (KP 21.7/44.3)
SB 101 13.5 0J240_ 126 Construction IN SANTA BARBARA AT MISSION STREET CURB RAMPS
RAMPS AND AT THE GARDEN STREET RAMPS
mission st./sb curb ramps (KP 21.7 & 25.3)
SB 101 R14.2 49290 39 PID IN SANTA BARBARA AT CASTILLO ST UC (BR REPLACE SEAL SLAB
NO 51-204M) (KP R22.9)
CASTILLO ST SEAL SLAB
SB 101 R14.8/ 46070 _ 126 Construction IN SANTA BARBARA COUNTY IN SANTA CONSTRUCT DUAL ON-RAMP
BARBARA FROM CARRILLO STREET
CARRILLO ST NB On-RAMP Improvements UNDERCROSSING TO MICHELTORENA STREET
OVERCROSSING
SB 101 R14.9 OH850_ 170 Candidate  IN SB CO ON RTE 101 IN SANTA BARBARA AT REPLACE STRUCTURE
ANAPAMU POC BR #51-0207 (KP R24.1)
Anapamu POC Replacement
SB 101 R15.2 36332_ 144 CLOSEOUT IN SANTA BARBARA COUNTY IN SANTA REPLACE BRIDGE
BARBARA AT THE MICHELTORENA STREET
MICHELTORENA BRIDGE OVERCROSSING
SB 101 R15.7/16.6 0OH350_ 168 Candidate  IN THE CITY OF SANTA BARBARA SBRTE 101  CONSTRUCT AUXILIARY LANE
BETWEEN LAS POSITAS RD AND MISSION ST
MISSION ST SB AUX LANE (KP R25.31/26.71)
SB 101 R15.8 0J320_ 25 Candidate  IN SANTA BARBARA COUNTY IN SANTA UPGRADE PUMP PLANT (BR
BARBARA AT MISSION STREET #51-0210W)
MISSION ST. PUMPING PLANT REPLACEMENT UNDERCROSSING
SB 101 16.5/65.2 0C881_ 93  PS&ERW ON ROUTE 101 IN SANTA BARBARA COUNTY AT INSTALLATION OF TRAFFIC
PM 16.5 AND PM 65.2 (KP 26.4 & 104.9) OPERATION SYSTEMS
SB CMS and CCTV
SB 101  16.6/17.8 0OH340_ 9 PID IN THE CITY OF SANTA BARBARA ON NB RTE CONSTRUCT AUXILIARY LANE
101 BETWEEN LAS POSITAS RD AND HOPE
HOPE AVE NB AUX LANE AVENUE/LA CUMBRE RD (KP 26.7/28.7)
SB 101 19.6/253 0G770_ 132 Construction IN SANTA BARBARA COUNTY IN AND NEAR HWY PLANTING RESTORATION
GOLETA AT VARIOUS LOCATIONS FROM 0.75
GOLETA PLANTING/RESTORATION KM E OF TURNPIKE RD OC TO 0.8 KM W OF
GLEN ANNIE RD OC (KP 31.5/40.7)
SB 101 20.0/20.0 ON850_ 13 Candidate =~ ON ROUTE 101 AT PM 20.07 AND ROUTE 192 CURB RAMPS

CONSTRUCT CURB RAMPS IN SANTA BARBARA ON HWY 101

SB 101 22.3/23.0 0GO70_ 62

GOLETA DRAINAGE UPGRADES

PA&ED

AT PM 1.64, 1.91, & 2.43, IN THE COUNTY OF
SANTA BARBARA

ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW
AND LOS CARNEROS AVE. (KP 35.9/37.0)

UPGRADE EXISTING DRAINAGE
CULVERTS GOLETA DRAINAGE
UPGRADES
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SB 101 23.7/24.8 0K610_ 174 MINOR

INSTALL GUARDRAIL ON 101 NEAR STORKE ROAL

SB 101 24.9/R50.9 0L460 108  PS&ERW
SB 101 Guardrail Upgrade |

SB 101 25.2/65.1 0L450_ 101  PS&ERW
SB 101 NEW Guardrail

SB 101 26.9/27.0 37150_ 102 PS&E/RW
HOLLISTER (CATHEDRAL OAKS)

SB 101 26.9 0M140_ 93  PS&ERW
Ellwood Overhead

SB 101 26.9/26.9 0P150 113 Construction
Hollister OC Interim Seismic Retrofit

SB 101 27.8/46.6 ON670_ 174 MINOR

RUMBLE STRIPS ON HWY 101 FROM NIPOMO TO LOS OSOS

SB 101 28.0/36.0 0G870_ 149 CLOSEOUT

dos pueblos cr. cap-ir

SB 101 38.7/39.6 0L540_ 166 CLOSEOUT
Tajiguas Ranch Median Barrier

SB 101 39.4/40.1 40260_ 39 PID
ARROYO QUEMADO REALIGNMENT

SB 101 40.0/46.0 49730_ 26  Candidate
RELOCATE GAVIOTA ROADSIDE REST

SB 101 40.4/41.7 0J330_ 150 CLOSEOUT
arroyo hondo median barrier

SB 101 41.0/47.3 0OM800_ 182 MINOR

Gaviota bridge upgrades

IN SANTA BARBARA COUNTY AT AND NEAR
GOLETA FROM LOS CARNEROS ROAD
OVERCROSSING TO GLEN ANNIE ROAD
OVERCROSSING

IN SANTA BARBARA CO ON ROUTE 101 FROM
GLEN ANNIE OVERCROSSING TO 3.3 KM
NORTH OF THE ROUTE 1/101 SEPARATION AT
VARIOUS LOCATIONS (KP 40.2/81.9)

IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS FROM 0.4 MILES NORTH OF
STORKE RD TO 2.4 MILES NORTH OF ROUTE
154 (EAST) (KP 40.6/104.8)

ON ROUTE 101 IN SANTA BARBARA COUNTY IN
GOLETA FROM 0.7 KM SOUTH TO 0.3 KM
NORTH OF HOLLISTER AVENUE
OVERCROSSING (KP 42.6/43.6)

IN THE CITY OF GOLETA AT THE HOLLISTER
AVE OC (KP 43.3)

IN SANTA BARBARA COUNTY IN GOLETA
HOLLISTER AVENUE OVERCROSSING

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY NEAR GOLETA
FROM 1.8 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING TO 1.1 KM SOUTH OF
REFUGIO ROAD UNDERCROSSING

IN SANTA BARBARA COUNTY NEAR REFUGIO
STATE BEACH FROM TAJIGUAS RANCH
ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

NEAR GAVIOTA FROM 0.6 KM S TO 0.6 KM N
OF ARROYO QUEMADO BRIDGE BR# 51-28L (KP
63.4/64.6)

FROM CANADA DE LA PILA TO THE GAVIOTA
STORE (KP 64.4/74.0)

IN SANTA BARBARA COUNTY ABOUT 36 KM
WEST OF SANTA BARBARA FROM 0.9 KM EAST
OF ARROYO HONDO BRIDGE TO 1.1 KM WEST
OF ARROYO HONDO BRIDGE

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM ARROYO HONDO BRIDGE TO GAVIOTA
TUNNEL AT VARIOUS LOCATIONS (KP
65.97/76.11)

METAL BEAM GUARD RAIL

GUARDRAIL & CRASH CUSHIONS

GUARDRAIL

BRIDGE SEISMIC RESTORATION

REPLACE ELWOOD OH IN
CONJUNCTION WITH HOLLISTER OC;
MODIFICATION & RELOCATION OF SB
OFF-RAMP

SEISMIC RETROFIT

RUMBLE STRIPS

RESURFACE EXISTING HIGHWAY

MEDIAN BARRIER

REALIGN SOUTHBOUND LANES INTO
EXISTING MEDIAN AND BYPASS
BRIDGE ARROYO QUEMADO
REALIGNMENT

MOVE AND REPLACE EXISTING
ROADSIDE REST RELOCATE GAVIOTA
ROADSIDE REST

CONCRETE MEDIAN BARRRIER

GUARDRAIL AND END TRATMENTS
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SB 101 41.1 0G280_ 183 MINOR
Arroyo Hondo & Cold Springs Vista Point Upgrades

SB 101 455 0K330 19 Candidate
Gaviota Culvert Replacement

SB 101 46.0/50.0 0K480_ 170 Candidate
Gaviota RRA Water Supply Improvements

SB 101 46.2/47.2 0K110_ 117 Construction
Gaviota Median Barrier Southerly of Tunnel

SB 101 47.9/R50.8 0QHO090_ 160 CLOSEOUT
Gaviota North Median Barrier

SB 101 48.9 0M840_ 63 PA&ED
Gaviota Creek bank stabilization

SB 101 50.8/54.0 ON840_ 94  PS&ERW
Nojoqui Grade Median Barrier

SB 101 51.0/82.4 0L500_ 108  PS&ERW
SB 101 Guardrail Upgrade I

SB 101 R52.3/ 0H200 102  PS&ERW
Buellton CAP-V

SB 101 54.0/56.0 0K100_ 155 CLOSEOUT
Southerly Buellton Median Barrier

SB 101 55.0 0K380_ 183 MINOR
Nojoqui Creek Bridge Scour

SB 101 62.6/63.7 34890_ 142 CLOSEOUT
101/154 INTERCHANGE

SB 101 70.0/90.9 ON280_ 40 PID
Los Alamos to Santa Maria Planting

SB 101 83.1/83.9 46380 _ 75 PA&ED

UNION VALLEY PARKWAY INTERCHANGE

ON RTE 101 AT THE ARROYO HONDO VISTA PT
& ON RTE 154 AT THE COLD SPRINGS VISTA
PT (KP SB-101 66.1 & SB-154 36.2)

IN SANTA BARBARA COUNTY NEAR GAVIOTA
STATE PARK & JUST SOUTH OF GAVIOTA
SAFETY ROADSIDE REST AREA (KP 73.2)

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM GAVIOTA BEACH STATE PARK TO
ROUTE 1 SEPARATION (74.0/80.5)

IN SANTA BARBARA COUNTY NEAR GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

IN SANTA BARBARA COUNTY NEAR LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF ROUTE
1 AND 101 SEPARATION

IN SB CO ON RTE 101 NR LAS CRUCES @ 0.1 MI
NO OF RTE 01/101 SEP (NO 51- 239) (KP 78.7)

ON ROUTE 101 IN SANTA BARBARA CO, FROM
1.9 MILES N OF JCT RTE 1/101 SEP TO 2.5
MILES S OF SANTA ROSA OVERCROSSING

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM 3.5 KM NORTH OF THE ROUTE 1/101
SEPARATION TO THE CLARK AVE
OVERCROSSING AT VARIOUS LOCATIONS (KP
R82.06/132.58)

IN SANTA BARBARA CO IN & NEAR BUELLTON
FROM 2.4 MILES S OF NOJOQUI CREEK BR TO
2.0 MILES N OF ZACA CREEK BR

IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM 1.1 KM SOUTH OF NOJOQUI CREEK
BRIDGE TO 0.8 KM SOUTH OF SANTA ROSA
ROAD OVERCROSSING

IN SANTA BARBARA COUNTY NEAR BUELTON
AT NOJOQUI CREEK BRIDGE (BR #51-0075R/L)
(KP 88.5)

IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM ROUTE 101/154 NORTH JUNCTION TO 0.7
MILE NORTH OF ZACA STATION ROAD

IN SB CO FROM 0.9 MI S OF LOS ALAMOS TO
0.2 MI N OF THE 101/135 SEPARATION IN
SANTA MARIA ON ROUTE 101 AT VARIOUS
LOCATIONS (KP 112.6/146.3)

IN SANTA MARIA AT UNION VALLEY PARKWAY
(KP 133.7/135.0)

CORRECTIONS AT VISTA POINTS

REPLACE CULVERT

SAFETY ROADSIDE REST AREA

RESTORATION (WATER SUPPLY)

MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN
BARRIER

PLACE RSP

MEDIAN BARRIER

UPGRADE GUARDRAIL & CRASH
CRUSHIONS

ROADWAY REHAB - CAPM

MEDIAN BARRIER

BRIDGE SCOUR MITIGATION

CONSTRUCT ROUTE 101/154 NORTH
SEPARATION IC & REALIGN RTE 154
101/154 INTERCHANGE

REPLACEMENT PLANTING

CONSTRUCT INTERCHANGE
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SB 101 84.1/90.9 44601 _ 118 Construction

SANTA MARIA 6-LANE
SB 101 84.4/88.7 0K390_ 150 CLOSEOUT

Santa Maria South Interim K-rail

SB 101 85.6 0H310_ 63 PA&ED
McCoy - Route 101 I/C
SB 101 86.6 O0M330_ 2 Candidate

Betteravia/101 NB on ramp

SB 101 87.5/87.8 37440_ 136 CLOSEOUT

STOWELL ROAD INTERCHANGE

SB 101 89.3/89.8 35730_ 137 CLOSEOUT

DONOVAN RD I/C

SB 101 90.8 0G840_ 64 PA&ED
101/1351C
SB 135 10.7 41930_ 64 PA&ED

135/UNION VALLEY PARKWAY

SB 135 10.8/13.3 45580_ 6 PID
SB 135 6-LANE
SB 144 1.3/1.5 0L590_ 65 PA&ED

route 144 shoulder reconstruction]

SB 144 1.4 0M860_ 167 CLOSEOUT

SB 144 1.8 0M820_ 137 CLOSEOUT

FA - Ranchita Vista

SB 144 1.8 ON820_ 118 Construction

WINTERIZE SLIDE AREA NEAR MONTECITO ON RTE 144

SB 150 0.6 0J500_ 65 PA&ED
101/150 NB Ramps
SB 150 1.0/R1.7 28280_ 155 CLOSEOUT

RINCON BRIDGES AND REALIGNMENTS

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA MARIA FROM 0.4 KM SOUTH OF SANTA
MARIA UNDERCROSSING TO 0.4 KM NORTH OF

NORTH SANTA MARIA OVERCROSSING

IN SANTA BARBARA COUNTY IN SANTA MARIA

FROM SOUTH SANTA MARIA WAY
UNDERCROSSING TO MAIN STREET
UNDERCROSSING

ON US ROUTE 101 IN AND NEAR THE CITY OF
SANTA MARIA IN SANTA BARBARA CO FROM N
OF SANTA MARIA WAY TO S OF BETTERAVIA

RD (KP 137.9)

IN SANTA BARBARA CO IN AND NEAR SANTA
MARIA AT BETTERAVIA ROAD INTERCHANGE

(KP 139.4)

IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N

OF STOWELL RD (KP 140.8/141.3)

IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF
DONOVAN RD AND 0.1 KM NORTH OF DONOVAN

RD (KP143.7/144.5)

IN SANTA MARIA AT THE 101/135
INTERCHANGE (KP 146.0)

IN SANTA BARBARA COUNTY IN SANTA MARIA

AT UNION VALLEY PARKWAY (KP 17.21)

NEAR SANTA MARIA FROM UNION VALLEY
PARKWAY TO MC COY LANE (KP 17.4/21.4)

IN SANTA BARBARA COUNTY ON RTE 144 (KP

2.1/2.42)

IN SAN BARBARA COUNTY IN SANTA BARBARA
AT 0.8 KM NORTH OF ALAMEDA PADRE SERRA

IN SB CO IN SB ON RTE 144 @ RANCHITA VISTA

RD (KP 2.9)

IN SANTA BARBARA CO NEAR MONTECITO ON
RTE 144 FROM .25 KM S/OF STATE RTE 192

(KP 2.90)

ON ROUTE 150 AT THE ROUTE 101
INTERCHANGE (KP 1.0)

IN SANTA BARBARA AND VENTURA COUNTIES
NEAR CARPINTERIA FROM 1.6 KM EAST TO 2.7
KM EAST OF ROUTE 101 AND 150 SEPARATION

WIDEN FREEWAY

CONSTRUCT CONCRETE BARRIER

NEW INTERCHANGE

TRAFFIC OPERATIONAL
IMPROVEMENTS

RECONSTRUCT OVERCROSSING &
EXISTING INTERCHANGE LOCATION
STOWELL ROAD INTERCHANGE

RECONSTRUCT OVERCROSSING &
CONSTRUCT SOUTHBOUND OFF RAMP
DONOVAN RD IC

OPERATIONAL IMPROVEMENTS TO

EXISTING INTERCHANGE 101/135 IC

CONSTRUCT INTERSECTION

WIDEN TO 6 LANES AND FRONTAGE

ROAD IMPROVEMENTS SB 135 6-LANE

SHOULDER RECONSTRUCTION

CONSTRUCT RETAINING WALL

REMOVE LANDSLIDE DEBRIS

WINTERIZATION OF SLIDE AREA

REVISE INTERCHANGE

REPLACE BRIDGES
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SB 150 1.0/1.1 28281 _ 127 Construction

RINCON PLANTING

SB 154 R0.5 0C320_ 175 MINOR
santa ynez & Jct 101 slope stablizationO

SB 154 4.5/28.5 49420 87 PS&E/RW
154 GROUP I

SB 154 R5.9 0M350 14  Candidate

edison/santa ynez valley traffic signal installation

SB 154 19.3 0M890 127 Construction

CAchuma Slope Restoration

SB 154 21.4/R32.2 OE270_ 40 PID
SAN MARCOS PASS CAPM

SB 154 22.9/23.1 0P910_ 14  Candidate
COLD SPRING CANYON PEDESTRIAN BARRIER

SB 166 0.0/6.9 0C620_ 66 PA&ED
GUADALUPE WIDENING

SB 166 0.9/2.3 0G160_ 51 PID

Guadalupe Ditches

SB 166 3.5/3.9 0M370 128 Construction

BONITA SCHOOL ROAD SIGNAL AND GUARDRAIL

SB 166 6.6 /8.9 46920_ 145 CLOSEOUT
MAIN STREET REHARE

SB 166 6.9/6.9 0Q420_ 15 Candidate
SB 166 26.0/30.2 0H920_ 177 MINOR
RICE VALLEY SLOPE PROTECTION

SB 166 27.0/69.1 OE920_ 9 PID
166 Passing Improvements

SB 166 55.1/R70.1 0A490_ 90 PS&ERW

CUYAMA REHAB 2

IN SANTA BARBARA AND VENTURA COUNTIES
NEAR CARPENTERIA FROM 1.6 KM EAST TO 2.7
KM EAST OF ROUTE 150 AND 101 SEPARATION

IN SANTA BARBARA COUNTY ABOUT 3.2 KM
WEST OF LOS OLIVOS AT 1.4 KM EAST OF THE
ROUTE 154 AND 101 SEPARATION

STATE ROUTE 154 AT VARIOUS LOCATIONS
FROM ROBLAR AVENUE TO 2.75 KM WEST OF
SAN ANTONIO CREEK BRIDGE (KP 7.24/28.5)

EDISON/BASELINE IN SANTA YNEZ VALLEY (KP
9.52)

IN SANTA BARBARA COUNTY NEAR SANTA
YNEZ AT 0.7 KM EAST OF RANCH
UNDERCROSSING (KP 31.0)

NEAR SB FROM 0.3 KM W OF PARADISE RD TO
0.5 KM E OF JCT RTE 101/154 SEPARATION.
(KP 34.4/R51.9)

COLD SPRING CANYON BRIDGE, NEAR SAN
MARCOS PASS IN SANTA BARBARA COUNTY

FROM GUADALUPE TO SANTA MARIA CITY
LIMITS (KP 0.0/11.1)

ALONG ROUTE 166 BETWEEN THE CITIES OF
SANTA MARIA AND GUADALUPE PM 0.9/2.35 &
3.8/4.8 (KP 1.45/3.78 & 6.12/7.72)

IN SANTA BARBARA COUNTY NEAR SANTA
MARIA FROM 0.3 KM WEST OF BONITA SCHOOL
ROAD TO 0.3 KM EAST OF BONITA SCHOOL
ROAD

IN SANTA BARBARA COUNTY IN SANTA MARIA
FROM 0.3 KM WEST OF BLOSSER ROAD TO
BRADLEY ROAD

IN SANTA BARBARA CO - RUSSELL AVENUE IN
SANTA MARIA

ON ROUTE 166 IN SANTA BARBARA COUNTY AT
0.8 KM EAST OF ALISO CREEK BRIDGE AND AT
0.3 KM WEST OF CUYAMA RIVER BRIDGE (KP
41.6/48.3)

IN SANTA BARBARA & SAN LUIS OBISPO
COUNTIES EAST OF SANTA MARIA FROM POST
MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 47.8 IN
SLO CO (KP SB-43.5/111.2, SLO-71.3/76.9)

IN SB COUNTY NEAR CUYAMA, FROM 5.1 KM E
OF COTTONWOOD CANYON RD TO 1.1 KM E OF
CUYAMA RIVER BRIDGE (KP 88.7/R112.9) (KP
R112.9/113.6)

D- 13

PLANTING AND IRRIGATION

SLOPE STABILIZATION

OPERATIONAL IMPROVEMENTS -

GROUP I

TRAFFIC SIGNAL

REPAIR FAILED EMBANKMENT

CAPM

PHYSICAL BARRICADE BR #51-0037

WIDEN TO 4 LANES OR WIDEN TO
PROVIDE LEFT-TURN
CHANNELIZATION "GUADALUPE
WIDENING"

RELOCATE DRAINAGE DITCHES

TRAFFIC SIGNAL AND GUARDRAIL

PAVEMENT REHABILITATION

TRAFFIC SIGNAL

ROCK SLOPE PROTECTION

OPERATIONAL IMPROVEMENTS

ROADWAY REHABILITATION
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SB 166 69.9/69.9 ON8SOO_ 161 CLOSEOUT IN SANTA BARBARA COUNTY NEAR CUYAMA AT ROCK SLOPE PROTECTION
CUYAMA RIVER BRIDGE
CRB-RSP-SDP-DAF
SB 192 2.4/31 OF570_ 135 Construction ON SR 192 IN SANTA BARBARA CO. FROM CONSTRUCT UNDERGROUND PIPE
ALAMAR AVE TO MISSION CYN RD - DRAINAGE SYSTEM MISSION CANYON
MISSION CANYON SAFETY MITIGATION LOCATION AT KP 0.0 (KP0.0  SAFETY
& 3.9/5.0)
SB 192 2.8 0J880_ 187 MINOR NEAR TYE ROAD INTERSECTION IN SANTA CULVERT EXTENSION
BARBARA (KP 4.6)
TYE ROAD CULVERT EXTENSIOND
SB 192 5.7 44160 177 MINOR IN SANTA BARBARA COUNTY IN SANTA REALIGN ROADWAY
_ BARBARA AT 0.4 KM WEST OF ROUTE 144
Santa Barbara Rdway realignment
SB 192 13.7 OM870_ 119 Construction IN SANTA BARBARA COUNTY NEAR CONSTRUCT RETAINING WALL
SUMMERLAND 1.0 KM SOUTH OF TORO
CANYON ROAD
SB 192 155 39610 103 PS&ERW  NEAR CARPINTERIA AT ARROYO PARIDA REPLACE BRIDGE (SCOUR)

ARROYO PARIDA BRIDGE REPLACEMENT

SB 192 17.0/17.3 0OH720_ 132 Construction

carpinteria hi. underground and travel lane widening

SB 217 0.8/2.2 0K940_ 53 Candidate
San Jose cr bike trail

SB 217 0.9/2.2 0J060_ 156 CLOSEOUT
Goleta Median Barrier

SB 217 1.1/2.2 4611U 78 PA&ED
Ekwill-Fowler Extension

SB 225 0.0/4.6 48771 138 CLOSEOUT
SB 225 Rehab

SB 225 0.0/4.6 48772 133 Construction
SB 225 ADA

SB 225 1.7 0G820_ 81 PA&ED
CLIFF DR/LAS POSITAS I/S

SB 246 11.8/R20.9 0C640 66 PA&ED
LOMPOC WIDENING

SB 246  30.2/30.3 ON680_ 55 Candidate

Alamo Pintado / Route 246 IS

CREEK BR# 51-113 (KP 25.0)

ON RTE 192 FROM 0.7 KM E OF SANTA MONICA
CANYON BR TO 0.2 KM W OF LINDEN AVE IN SB
CO IN & NEAR CARPINTERIA (KP 27.4/27.8)

IN GOLETA ON ROUTE 217 BETWEEN THE
HOLLISTER UC AND SAN JOSE CREEK BRIDGE
(KP 1.6/3.5)

IN SANTA BARBARA COUNTY IN GOLETA FROM
0.3 KM NORTH OF GOLETA SLOUGH BRIDGE
TO HOLLISTER AVENUE UNDERCROSSING

IN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP
3.6 & ON EKWILL ST AND FOWLER RD (KP
1.6/3.6)

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM LAS POSITAS
OVERCROSSING TO CASTILLO STREET
UNDERCROSSING

IN SB CO IN AND NEAR SANTA BARBARA AT
VARIOUS LOCAITIONS FROM LAS POSITAS
OVERCROSSING TO CASTILLO ST
UNDERCROSSING (KP 0.0/7.4)

IN SANTA BARBARA ON RTE 225, AT THE INTRS
OF LAS POSITAS & CLIFF DR (KP 2.83)

FROM 0.5 KM WEST OF PURISIMA RD IN THE
CITY OF LOMPOC EAST TOWARD THE CITY OF
BUELLTON TO 0.3 KM EAST OF DOMINGOS RD
(KP 19.0/R33.6)

IN SANTA BARBARA CO ON SR 246 OVER
ALAMO PINTADO CR BR #51-130 AND
INTERSECTION IMPROVEMENT WITN ALAMO
PINTADO RD (KP 48.72/48.43)

REPLACE STORMWATER CHANNEL &
WIDEN SHOULDER

CONSTRUCT BIKE LANE

MEDIAN BARRIER

CONSTRUCT NEW INTERCHANGE

RESURFACE EXISTING HIGHWAY

MODIFY/CONSTRUCT SIDEWALKS &
CURB RAMPS SB 225 REHAB - PHASE
2

INTERSECTION IMPROVEMENTS

WIDEN TO 4 LANE DIVIDED
EXPRESSWAY & VARIOUS
IMPROVEMENTS "LOMPOC WIDENING"

WIDEN BRIDGE, INTERSECTION
IMPROVEMENTS
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SBT 25 0.0/47.4 ONO040_ 41 PID ON ROUTE 25 FROM MONTEREY/SAN BENITO 75 MM OVERLAY
COUNTY LINE TO SOUTH OF RIDGEMARK
Route 25 CAPM DRIVE (KP 0.0/76.3)
SBT 25 22.9/232 OK750_ 87  PS&ERW IN SAN BENITO CO ON ROUTE 25 BETWEEN PM  SHOULDER WIDENING
_ 22.95 (1.45 MI N OF RTE 146 EAST) AND PM
Route 25 Realignment 23.20 (1.70 MI N_ OF ROUTE 146 EAST)
SBT 25 47.4/49.7 0C690_ 67 PASED FROM 0.5 KM S OF RIDGEMARK DRIVE / WIDEN TO 4 LANES
FAIRVIEW DRIVE TO 0.2 KM S OF PROSPECT /
SOUTH HOLLISTER WIDENING SUNNYSLOPE ROAD (KP 76.34/80.0)
SBT 25 R49.7/ 39110 113 Construction IN SAN BENITO COUNTY IN AND NEAR CONSTRUCT URBAN ARTERIAL
HOLLISTER FROM 0.2 KM SOUTH OF EXPRESSWAY 25 BYPASS OFF
25 BYPASS OFF HIGHWAY PROJECT SUNNYSLOPE ROAD TO 0.3 KM WEST OF SAN  HIGHWAY PROJECT
FILIPE ROAD (KP 79.5/83.8)
SBT 25 51.4/60.0 ON240_ 41 PID ON RTE 25 IN SAN BENITO CO BETWEEN THE CONSTRUCT TRANSPORTATION
_ 25/156 JUNCTION AND SAN BENITO/ SANTA MANAGEMENT SYSTEM
sbt 25 tms[hollister North CLARA COUNTY LINE, NEAR HOLLISTER (KP
82.7/96.6)
SBT 25 51.5/60.1 48540 67 PASED NEAR HOLLISTER & GILROY ON RTE 25 & RTE ~ WIDEN FROM 2C TO 4E & CONSTRUCT
o ) ! . 101 IN SCL & SBT COS (SBT-25-82.9/96.7) 25/156 INTERCHANGE
ROUTE 25 Widening Project(Hollister to Gilroy (SBT-156-R17.5/R18.7) (SCL-25-0.0/4.1)
(SCL-101-1.5/8.1)
SBT 25 51.5/60.1 0K520_ 88  PS&ERW IN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF MEDIAN BARRIER AND INTERCHANGE
_ SAN FELIPE RD TO 0.7 KM S OF RTE 25/101 IMPROVEMENTS
Route 25 Safety & Operational Improvements SEPARATION (KP SBT 82.8/96.7) (KP SCL
0.0/4.1)
SBT 156 0.0/18.4 ON210_ 81 PASED IN SAN BENITO COUNTY - IN AND NEAR SAN CONSTRUCT TRANSPORTATION
JUAN BAUTISTA AND HOLLISTER - RTE 101 TO  MANAGEMENT SYSTEM (TMS)
SBt 156 tms SANTA CLARA CO LINE (KP 0.0/29.61)
SBT 156 0.2/2.9 OE360_ 156 CLOSEOUT IN SAN BENITO COUNTY IN AND NEAR SAN CONSTRUCT CONCRETE MEDIAN
_ _ _ JUAN BAUTISTA FROM 0.4 KM EAST OF ROUTE BARRIER
San Juan Bautista Median Barrier 101 AND 156 SEPARATION TO 0.1 KM WEST OF
ALAMEDA STREET
SBT 156 2.3/7.3 ONOSO_ 42 PID ON ROUTE 156 FROM MONTEREY STREETTO 75 MM OVERLAY
UNION ROAD (KP 3.7/11.7)
San Juan Bautista CAPM
SBT 156  3.0/R8.2 34490 _ 68 PASED IN AND NEAR SAN JUAN BAUTISTA FROM THE ~ WIDEN 2 TO 4 LANES
ALAMEDA TO 0.2 MILE EAST OF BUSINESS
SAN BENITO ROUTE 156 IMPROVEMENT PROJECT ROUTE 156
SBT 156 7.2/7.2 OMO0O_ 55 Candidate  IN SAN BENITO CO - INTERSECTION OF INTERSECTION IMPROVEMENTS
UNION/MITCHELL ROAD AND STATE ROUTE 156
UNION-MITCHELL INTERSECTION OPERATIONAL (KP 11.60)
SBT 156 9.0 0J300_ 175 MINOR IN SAN BENITO COUNTY NEAR HOLLISTER AT SEISMIC RETROFIT AND DECK SEAL
o ) o ] SAN BENITO RIVER BRIDGE (BR #43-0007)
san benito river bridge seismic retrofit
SBT 156 R18.3/ 0P480_ 184 MINOR IN SAN BENITO CO NEAR HOLLISTER AT THE LEFT TURN CHANNELIZATION
INTERSECTION OF BARNHEISEL RD AND STATE
Barnheisel Road Operational Improvements ROUTE 156 9KP R29.51)
SBT L5706 45470 42 PID IN SAN BENITO COUNTY IN HOLLISTER AT RELOCATE HOLLISTER MAINTENANCE

Hollister Maintenance Station

LANA WAY

STATION
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PHASE

District 05

DESCRIPTION
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SCR 1 RO0.0/R1.7 0A290_ 142

PAJARO RIVER MITIGATION

SCR 1 R0.0/10.2 0M750 19
Watsonville CAPM

SCR 1 0.0/8.3 ON250_ 43

scr 1 tms(reedon bivd south

SCR 1 R0.0/17.0 0P250_ 26

SCR 1 RO0.9/R1.4 0C300_ 43

CLOSEOUT

Candidate

PID

Candidate

PID

WATSONVILLE EMBANKMENT RECONSTRUCTION

SCR 1 R1.0/R84 0P610_ 161

SCR 1 R23/R25 44130_ 84
HARKINS SLOUGH INTERCHANGE

SCR 1 R4.9/17.4 43060_ 94
SANTA CRUZ GUIDE SIGNS

SCR 1 5.5/6.1 0P840_ 95
MAR MONTE SAFETY

SCR 1 R5.8/R7.7 0K130_ 162

Watsonville median barrier

SCR 1 8.0/17.5 0C900_ 82
SCR TRAFFIC SURVEILLANCE STATIONS

SCR 1 8.4/9.4 0J940_ 162

Aptos Median Barrier

SCR 1 9.1/16.6 0P620_ 163

SCR 1 10.5/16.8 0C730_ 68
HWY 1 CONGESTION MGMT STUDY

SCR 1 12.3/13.2 0L090_ 171

Capitola auxiliary lane

CLOSEOUT

PA&ED

PS&ERW

PS&ERW

CLOSEOUT

PA&ED

CLOSEOUT

CLOSEOUT

PA&ED

Candidate

IN MONTEREY AND SANTA CRUZ COUNTIES IN
AND NEAR WATSONVILLE FROM PAJARO RIVER
BRIDGE TO STRUVE SLOUGH BRIDGE

PM RTE 01 IN SANTA CRUZ CO FROM PM RO0.04
AT THE PARAJO RIVER BRIDGE TO PM 10.2 AT
THE NORTH APTOS UNDERPASS (KP
R0.06/16.42)

ON ROUTE 1 IN SANTA CRUZ CO BETWEEN THE
SANTA CRUZ/ONTEREY CO LINE AND FREEDOM
BOULEVARD NEAR WATSONVILLE (KP 0.0/13.3)

IN SANTA CRUZ AND MONTEREY COUNTIES AT
VARIOUS LOCATIONS FROM 0.6 MI SOUTH OF
MONTEREY COUNTY LINE TO 1/17
SEPARATION (KP R0.0/27.4, R163.1/R164.2)

NEAR WATSONVILLE FROM BEACH ROAD UC
TO WATSONVILLE SLOUGH BRIDGE (KP
R1.4/R2.2)

IN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM BEACH ROAD
UNDERCROSSING TO 0.1 KM NORTH OF
FREEDOM BOULEVARD OVERCROSSING

IN SANTA CRUZ COUNTY IN WATSONVILLE AT
ROUTE 1 AND HARKINS SLOUGH ROAD
INTERCHANGE

IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY NEAR CAPITOLA
FROM 1.4 MILES N OF BUENA VISTA DR UC TO
TO 0.6 MILES S OF MAR MONTE OC

IN SANTA CRUZ COUNTY NEAR WATSONVILLE
FROM 2.8 KM NORTH OF BUENA VISTA DRIVE
UNDERCROSSING TO LARKIN VALLEY ROAD
UNDERCROSSING

NEAR SANTA RUS 0.4 MILE SOUTH OF
FREESOM BLVD TO 0.4 MI NORTH OF OCEAN
STREET - INSTALL TMS FIELD ELEMENTS

IN SANTA CRUZ COUNTY NEAR APTOS FROM
ROB ROY JUNCTION OVERCROSSING TO 0.2
KM NORTH OF RIO DEL MAR OVERCROSSING

IN SANTA CRUZ COUNTY NEAR APTOS FROM
RIO DEL MAR OVERCORSSING TO EMELINE
AVENUE UNDERCROSSING

IN SANTA CRUZ COUNTY BETWEEN STATE
PARK DRIVE TO 0.3 KM NORTH OF MORRISSEY
BLVD (KP 16.9/25.6)

IN SANTA CRUZ CO ON RTE 01 SB FROM THE
BAY/PROTER ON-RAMP TO THE PARK AVE
OFF-RAMP. (KP 19.8/21.3)

D- 16

HIGHWAY PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

GUARDRAIL

EMBANKMENT RECONSTRUCTION

ASPHALT CONCRETE OVERLAY

REVISE INTERCHANGE

REPLACE EXISTING SIGNS

OPEN GRADE ASPHALT CONCRETE
OVERLAY

CONSTRUCT MEDIAN BARRIER

INSTALL SURVEILLANCE STATIONS
WITH LOOPS & CCTV "SCR TRAFFIC
SURVEILLANCE STATIONS"

INSTALL MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

ADDITION OF HOV OR HOT LANE IN
EACH DIRECTION HWY 1 CONGESTION
MGMT STUDY

CONSTRUCT AUXILIARY LANE
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COUNTY, ROUTE AND POST MILE INDEX
District 05

Cco ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK

SCR 1 14.8/16.1 OF650_ 69 PA&ED IN SCR CO ON RTE 1 FROM SOQUEL AVE TO OPERATIONAL IMPROVEMENTS,
0.25 MILES N OF MORRISSEY BLVD OC WIDENING AND RAMP METERING SCR

MORRISSEY/SOQUEL AUX LANES 01 RAMP METERS

SCR 1 15.8/17.6 12910 119 Construction IN SANTA CRUZ COUNTY IN AND NEAR SANTA  WIDEN TO 6 LANES
CRUZ AT VARIOUS LOCATIONS

RTE 1/17 INTCHG MERGE LANES

SCR 1 15.8/17.6 12911 _ 95 PS&ERW  ONRTE 1 BETWEEN LA FONDA AVE OC & 0.4 HIGHWAY PLANTING
KM W OF EMELINE ST AND ON RTE 17

1/17 MERGE LANES LANDSCAPE BETWEEN RTE 1/17 INTERCHANGE &
PASATIEMPO OC

SCR 1 17.2/18.2 46580_ 69 PARED ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM INTERSECTION IMPROVEMENTS
N OF RTE 1 AN ON RTE 1 FROM 0.51 KM SOUTH

ROUTE 1/9 INTERSECTION IMP OF RTE 9 TO 1.03 KM N OF RTE 9 (KP
1-27.7/29.3)(KP 9-0.0/0.8)

SCR 1 17.2/18.2 0P460_ 56 Candidate  IN SANTA CRUZ CO - SR1 BRIDGE OVER SAN REPLACE/WIDEN BRIDGE

] o LORENZO RIVER BETWEEN SR9 AND SR17 (BR

San Lorenzo Bridge Widening NO. 36-71R/L) KP 27.7/29.3)

SCR 1 17.4/26.0 OM970_ 27 Candidate  IN SANTA CRUZ COUNTY ON ROUTE 01 FROM  GUARDRAIL AND CRASH CUSIONS
SAN LORENZO RIVER BRIDGE TO LAGUNA
ROAD (KP 28.0/41.8)

SCR 1 255/25.6 0G420_ 27 Candidate ~ ONRTE 1IN SANTA CRUZ CO NEAR WIDEN SHOULDER FOR ROCK FALL

medere creek widen shoulder for rock fall catchment

SCR 1 26.8/36.3 0M980

SCR 1 31.6/36.3 0F990_

Scott Creek and Waddell Creek Bridge Replacement

SCR 1 321/354 0J200_

DAVENPORT CULVERT REPLACEMENTO

SCR 1 34.2/345 0J190_

DAVENPORT/WADDELL CREEK CULVERT REPLACEMENT

SCR 1 36.3/37.4 0E990_

waddels bluffs remove and haul talus

SCR 9 1.8/3.7 ON970_

SCR 9 1.8/1.8 0P650_

SCr 9 1.8 Ret Wall

SCR 9 8.5 0K230_

RTE 9 GUARDRAIL UPGRADE

28

52

20

178

188

120

70

20

DAVENPORT FROM 6.4 KM TO 6.8 KM NORTH

41.0/41.2)
Candidate  IN SANTA CRUZ COUNTY FROM LAGUNA RD TO
WADDEL CREEK (KP 43.1/58.4)
PID ON ROUTE 1, AT SCOTT CREEK BRIDGE NO.

36-0031 AND WADDELL CREEK BRIDGE NO.

Candidate IN SANTA CRUZ CO NEAR DAVENPORT SOUTH
OF WADDELL CREEK (KP 51.7, 54.6, 55.0 & 57.1)
MINOR ON ROUTE 1 IN SANTA CRUZ COUNTY NEAR

DAVENPORT FORM 1.3 KM TO 3.3 KM SOUTH
OF WADDELL CREEK (KP 55.2/55.5)

MINOR AT WADDEL BLUFFS APPROXIMATELY 1 MILE

SO OF SCL/SCR CO LINE (KP 58.42/60.19)
Construction  IN SANTA CRUZ CO NEAR SANTA CRUZ AT 1.8

MILES NORTH OF ROUTE 1

PASED IN SANTA CRUZ CO NEAR SANTA CRUZ AT 0.2
MILES SOUTH OF RINCON CREEK BRIDGE NO.
36-37 (KP 2.93)

Candidate  IN SCR CO ON RTE 9 S OF BEN LOMOND

HIGHLAND CITY PARK AT HOLIDAY LANE (KP
8.5)

OF MEDER CREEK BRIDGE (BR NO 36-0080) (KP

36-0065 IN SANTA CRUZ COUNTY (KP 50.8/58.4)

CATCHMENT

GUARDRAIL

BRIDGE REPLACEMENT

REPLACE CULVERTS

REPLACE CULVERTS

REMOVE/HAUL TALUS

RECONSTRUCT ROADWAY/REMOVE
SLIDE

CONSTRUCT RETAINING WALL

GUARDRAIL UPGRADE & SHOULDER
WIDENING HOLIDAY LANE GUARDRAIL
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SCR 9 10.9 0L350_ 91 PS&ERW

RETAINING WALL RTE 09 NEAR BEN LOMONDUO

SCR 9 17.2/17.2 0P640_ 163 CLOSEOUT
SCR 9 20.4/20.4 0P870_ 70 PA&ED
SCr 9 20.4 Ret Wall

SCR 9 23.8/24.7 0K240_ 178 MINOR
SAN LORENZO MBGR UPGRADE

SCR 17 0.0/12.5 0G050 28  Candidate
Santa Cruz Rte 17 Rehab

SCR 17 0.0/12.5 0G170 44 PID
ROUTE 17 TOS

SCR 17 0.0/6.5 0L930_ 164 CLOSEOUT
Route 17 Seal Coat

SCR 17 5.5 49380 10 PID
GRANITE CREEK INTERCHANGE

SCR 17 6.1/6.5 0G400 82 PA&ED
Santa Village Road Guardrail

SCR 17 6.1/12.5 0OL760_ 109  PS&ERW
SCr 17 Guardrail Upgrades

SCR 17 7.1/7.2 0P810_ 15 Candidate
VINEHILL WET WEATHER IMPROVEMENTS

SCR 17 8.9/9.9 0L700_ 83 PA&ED

SCr Guardrail Upgrades Il

SCR 17 9.4/9.6 0G410_ 120 Construction

Laurel Curve Safety Improvements

SCR 17 10.1/11.3 0K320_ 96  PS&ERW

Glenwood Curves Safety/Drainage Improvements

IN SANTA CRUZ COUNTY NEAR BEN LOMOND
AT 0.4 KM SOUTH OF WESTERN AVENUE

IN SANTA CRUZ CO NEAR BOULDER CREEK AT
0.1 SOUTH OF GREENVALE DR (KP 27.73)

IN SANTA CRUZ CO APPROXIMATELY 0.4 MILES
S/OF WATERMAN'S GAP.

ON SR 9 IN SANTA CRUZ COUNTY BETWEEN
FELTON AND SR-9 & SR-35 SEPARATION, AT
VARIOUS LOCATIONS (KP 38.4/39.6,
12.45/12.67)

IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO
SANTA CRUZ/SANTA CLARA CO LINE (KP
0.0/20.2)

ON ROUTE 17 BETWEEN RTE 17 & RTE 1 SEP
AND SUMMIT DR ON RTE 17 IN SANTA CRUZ CO
FROM RTE 1/17 SEP TO SANTA CLARA COUNTY
LINE (KP 0.0/20.1)

IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ FROM 0.1 KM NORTH OF ROUTE 1 AND 17
SEPARATION TO 0.1 KM NORTH OF GRANITE
CREEK OVERCROSSING

RTE 17 AT GRANITE CREEK ROAD OC
BETWEEN GLENWOOD DRIVE - SB RAMPS AND
GRANITE CREEK ROAD (KP 8.85)

IN SANTA CRUZ COUNTY NEAR THE CITY OF
SCOTTS VALLEY FROM 0.37 KM NORTH OF
SANTA'S VILLAGE ROAD TO 0.3 KM SOUTH OF
CRESCENT DRIVE (KP 9.8/10.54)

ON ROUTE 17 IN SANTA CRUZ COUNTY NEAR
SCOTTS VALLEY, FROM 0.1 KM N OF SANTA'S
VILLAGE ROAD TO THE SANTA CRUZ/SANTA
CLARA CO LINE (KP 9.8/20.2)

IN SANTA CRUZ CO BETWEEN VINEHILL SOUTH
AND VINEHILL NORTH NEAR SCOTTS VALLEY
(KP 11.49/11.67)

ON STATE ROUTE 17 IN SANTA CRUZ CO NEAR
THE CITY OF SCOTTS VALLEY FROM 0.15-KM S
OF GLENWOOD CUTT-OFF AND 0.50 KM N OF
LAUREL ROAD (KP 14.3/15.9)

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY FROM 0.1 KM SOUTH OF LAUREL ROAD
TO 0.4 KM NORTH OF LAUREL ROAD

IN SANTA CRUZ COUNTY NEAR GLENWOOD
DRIVE - SOUTH OF TRINITY MISSION AREA TO
WOODWARDIA (KP 16.2/18.2)

CONSTRUCT RETAINING WALL

RECONSTRUCT FAILED CULVERT

CONSTRUCT RETAINING WALL

MBGR UPGRADE

HIGHWAY REHAB

OP IMPROVEMENTS/INSTALL TRAFFIC
OPERATION SYSTEM ROUTE 17 TOS

SEAL COAT

RECONSTRUCT INTERCHANGE

CONSTRUCT CONCRETE GUARDRAIL

UPGRADE GUARDRAIL, CRASH
CUSHIONS AND END TREATMENTS

VINEHILL WET WEATHER

IMPROVEMENTS

GUARD RAIL & RETAINING WALL

WIDEN ROADWAY AND SHOULDER

DRAINAGE IMPROVEMENTS
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SCR 17 10.9 46791_ 184 MINOR

scotts valley slope protection and installation of down drain

SCR 129 L0.5/L0.5 0P790 16  Candidate
Industrial Road Traffic Signal
SCR 129 1.0/10.0 ON660_ 91  PS&ERW

NEAR WATSONVILLE ON HWY 129 INSTALL RUMBLE STRIPS

SCR 129 3.5 0H430_ 188 MINOR

COWARD CREEK BRIDGE CULVERT REPLACEMENT

SCR 129 7.1/7.3 45640_ 147 CLOSEOUT
ROGGE LANE

SCR 129 7.9/8.2 49680_ 96  PS&ERW
CHITTENDEN PASS REALINGMENT PROJECT

SCR 152 T0.3/1.9 49180_ 128 Construction
WATSONVILLE RTE 152 REHAR

SCR 152 R2.0 0C340_ 185 MINOR
Holohan road traffic signal

SCR 152 5.1/5.1 0P230 121 Construction
SCR 152 7.6/8.0 44480 _ 164 CLOSEOUT
Hecker Pass Shoulder Widening

SLO 1 0.0 0L720_ 44 PID
SLO county bridge rail replacement

SLO 1 0.1/16.7 49220_ 45 PID
Nipomo-Mesa Rehab

SLO 1 4.7/5.4 41280_ 145 CLOSEOUT
WILLOW CURVE REALIGNMENT

SLO 1 7.9 0J640_ 189 MINOR
FOWLER LANE LEFT TURN CHANNELIZATION

SLO 1 9.4/10.0 0L220_ 16  Candidate

Mesa View Drainage and road improvement

SLO 1 9.4/10.0 OM150_ 165 CLOSEOUT

OGAC GUARDRAIL NEAR HALCYLON ROAD ON RTE 101

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY 0.5 KM N OF GLENWOOD DRIVE (KP
17.5)

IN SANTA CRUZ CO - INDUSTRIAL RD, WEST
SIDE OF WATSONVILLE (KP L0.822)

ON ROUTE 129 IN SANTA CRUZ AND SAN
BENITO COUNTIES FROM NEAR WATSONVILLE
TO ROUTE 101 (SCR-KP 1.6/16.1, SBT-KP
0.0/4.0)

ON ROUTE 129 AT KP 5.68 NEAR WATSONVILLE

1.5 KM EAST OF COWARD CREEK BRIDGE
(BRIDGE NO. 36-40) (KP 5.68)

IN SANTA CRUZ COUNTY NEAR WATSONVILLE
AT ROGGE LANE

AT KP 12.7/13.2 (PM 7.9/8.2), ON RTE 129 NEAR
WATSONVILLE, FROM 1.0 KM TO 1.5 KM EAST
OF ROGGE LANE

IN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM ROUTE 152 AND 1
SEPARATION TO BEVERLY DRIVE NORTH

AT HOLOHAN RD (KP 3.2)

IN SANTA CRUZ CO NEAR WATSONVILLE AT 3.2
MILES W OF THE SANTA CLARA CO LINE (KP
8.26)

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA CLARA
COUNTY LINE

ON ROUTES 1, 41, AND 58 IN SAN LUIS OBISPO
COUNTY AT VARIOUS LOCATIONS (KP - VAR)

FROM SANTA MARIA RIVER BRIDGE TO SOUTH
JCT RTE 101/1 SEPARATION (KP 0.2/26.9)

IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.5 KM SOUTH TO 0.5 KM NORTH OF
WILLOW ROAD

FOWLER LANE AT HIGHWAY 1, ABOUT 1 MILE
SOUTH OF THE HALCYON RD. INTERSECTION
(KP 12.86)

NEAR HALCYON APPROACHING NIPOMO MESA
(KP 15.24/16.15)

IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.8 KM NORTH OF HALCYON ROAD TO
0.4 KM SOUTH OF LOS BERROS CREEK BRIDGE

D- 19

RECONSTRUCT EMBANKMENT AND
REPLACE DOWNDRAIN SCOTTS
VALLEY SLOPE AND DOWNDRAIN

TRAFFIC SIGNAL

STRIPING/PAEMENT
MARKERS/RUMBLE STRIP RUMBLE
STRIPS AND PAVEMENT MARKERS

CULVERT REPLACEMENT

MODIFY INTERSECTION

REALIGN HORIZONTAL CURVE

PAVEMENT REHABILITATION

CONSTRUCT RIGHT TURN
CHANNELIZATN & MODIFY TRAFFIC
SIGNAL

RECONSTRUCT ROADWAY

REHABILITATE ROADWAY

BRIDGE RAIL REPLACEMENT

CAP-M

REALIGN CURVE

SOUTHBOUND LEFT-TURN
CHANNELIZATION

CONSTRUCT DRAINAGE
IMPROVEMENTS

ASPHALT CONCRETE OVERLAY
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SLO 1 11.3/16.2 0J970_ 103

OCEANO AND PISMO BEACH CURB RAMPS

SLO 1 L16.7/18.1 49190 133
SLO 1 REHAB

SLO 1 17.1 0J960 97
MURRAY ST SIGNAL MOD IN SLO

SLO 1 17.7/40.3 OF350_ 45
SLO-1 BEAUTIFICATION

SLO 1 17.9/72.3 ON120_ 46
Hwy 1 culverts

SLO 1 18.0/73.0 ON420_ 169
rte 1 billboards te

SLO 1 18.1/23.3 0C910_ 157
CAMP SAN LUIS REHAB - CapV

SLO 1 20.4/21.5 0L110_ 121
SLO Native TREE PLANTING

SLO 1 243/27.8 0L530_ 165
San Luisito Creed Rd Median Barrier [

SLO 1 27.6/32.0 ON270_ 46
Morro Bay Reclaimed Water

SLO 1 27.6/32.8 0ON410_ 85
Morro Bay Enhancements

SLO 1 33.2/33.2 0P760_ 189
SLO 1 34.2/34.2 0P770_ 190
SLO 1 345/44.1 49210_ 47
CAYUCOS REHAB

SLO 1 35.8 0K350_ 83

Cayucos Culverts

PS&ERW

Construction

PS&ERW

PID

PID

Candidate

CLOSEOUT

Construction

CLOSEOUT

PID

PA&ED

MINOR

MINOR

PID

PA&ED

ON ROUTE 1 IN SAN LUIS OBISPO CO AT
OCEANO AND IN PISMO BEACH FROM VIA DEL
NORTE IN OCEANO (PM 11.34) TO 0.1 MI N OF
FRANKLIN ST IN PISMO BEACH (PM 16.27)

IN SAN LUIS OBISPO CO IN SAN LUIS OBISPO
FROM WALNUT ST TO 0.1 KM N OF WESTMONT
DR (KP L26.9/29.1)

ON ROUTE 1 IN SAN LUIS OBISPO COUNTY, IN
SAN LUIS OBISPO AT MURRAY STREET (KP
27.5)

IN AND NEAR SLO, MORRO BAY, AND CAYUCOS
FROM SAN LUIS OBISPO CITY LIMITS TO VILLA
CR (KP 28.5/64.9)

ON ROUTE 1IN SLO CO FROM 0.4 MI N OF THE
SLO CITY LINE TO 2.5 MI S OF THE
SLO/MONTEREY CO AND ON RTE 46 IN SLO CO
3.7 MI E OF RTE 1 JCT (KP - VARIOUS)

IN SLO CO ON RTE 01 FROM THE SLO CITY
LIMITS TO THE MON CO LINE (KP 28.9/117.5)

IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 1.0 KM NORTH OF WESTMONT
DRIVE TO 0.8 KM NORTH OF WATSON DRIVE

IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR MORRO
BAY FROM GILARDI ROAD TO SOUTH BAY
BOULEVARD

IN SAN LUIS OBISPO COUNTY, FROM 0.2 MI
SOUTH OF SOUTH BAY BLVD TO YERBA BUENA
STREET IN AND NEAR MORRO BAY ON ROUTE
1 (KP 44.4/51.5)

IN SLO CO ON RTE 01 IN MORRO BAY FROM 0.2
MI S OF S BAY BLVD TO TORO CR RD (KP
44.4/52.8)

IN SAN LUIS OBISPO CO ON HWY 1 AT
CHANEY/OCEAN/STUDIO CAYUCOS (KP 53.55)

IN SAN LUIS OBISPO CO ON HWY 1 AT
OCEAN/OBISPO IN CAYUCOS (KP 55.13)

IN CAYUCOS FROM OLD CREEK BRIDGE TO
HARMONY VALLEY RD (KP 55.5/71.0)

ON ROUTE 1 IN SAN LUIS OBISPO COUNTY,
NEAR CAYUCOS, AT KP 57.65 (PM 35.83)

ADA CURB RAMPS

PAVEMENT REHAB & CONSTRUCT
SAFETY IMPROVEMENTS "SLO
REHAB"

TRAFFIC SIGNAL MODIFICATION

BEAUTIFICATION & MODERNIZATION

REPLAIR/REPLACE DRAINAGE
SYSTEMS

TRANSPORTATION ENHANCEMENT
REMOVE BILLBOARDS

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

CONSTRUCT MEDIAN BARRIER

WORKER SAFETY, CONVERT TO
NON-POTABLE WATER AND RICS

TRANSPORTATION ENHANCEMENT
SCENIC CORRIDOR ENHANCEMENT

CULVERT

CULVERT

PAVEMENT REHABILITATION

REPLACE CULVERTS
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SLO 1 R36.7/39.7 ON400_ 85 PASED IN SLO CO ON RTE 01 NR CAYUCOS FROM 0.2  TRANSPORTATION ENHANCEMENT
MI S/IOF N OCEAN AVE TO 0.6 Ml S/OF VILLA CR COASTAL ACCESS AND PROTECTION
Estero Bluffs Pullouts BR.
SLO 1 42.9/44.7 0A380 75 PASED NEAR CAMBRIA FROM 1.9 KM S TO HARMONY ~ CONSTRUCT PASSING LANE AND LEFT
VALLEY RD TO 1.0 KM N OF HARMONY VALLEY TURN CHANNELIZATION HARMONY
HARMONY CHANNELIZATION RD (KP 69.0/71.0) PASSING LANE
SLO 1 49.9/50.7 0G760_ 71 PA&ED IN CAMBRIA FROM THE SANTA ROSA CR BR TO  RAISE HWY PROFILE & CONSTRUCT
WINDSOR AVE (KP 80.3/81.4) NEW FLOOD CONTROL
CAMBRIA FLOOD CONTROL
SLO 1 580/735 O0K340_ 21 Candidate =~ ON ROUTE 1 IN SAN LUIS OBISPO AND REINFORCE CONCRETE BOX
MONTEREY COUNTIES FROM 4.0 KM N OF CULVERTS
SLO/MOn Co Culverts CAYUCOS IN SAN LUIS OBISPO CO TO 24 .3 KM
S OF LUCIA IN MONTEREY CO (SLO-KP VAR &
MON-KP VAR)
SLO 1 63.0/66.8 49280 71 PASED NEAR SAN SIMEON FROM PIEDRAS BLANCAS  REALIGN ROADWAY

PIEDRAS BLANCAS REALIGNMENT

SLO 1 67.4/69.4 42074_ 116 Construction

Breaker Point CURE [{formerly ARROY O DE LOS CHINOS)

SLO 41 10.8/11.9 34530 122 Construction
LOS ALTOS TURNOUTS

SLO 41 15.8/19.7 3090U_ 138 CLOSEOUT
SALINAS RV BR REPLACMT & REALIGNMT

SLO 41  20.7/20.8 OP750_ 17  Candidate
Roadrunner Curve Correction

SLO 41  49.7/50.4 45260 129 Construction
COTTONWOOD CANYON CLIMBING LANE

SLO 46 RO0.7/R1.0 46860 122 Construction
Cambria Slope Stabilization

SLO 46 R4.1/R45 46720_ 47 PID
CAMBRIA/TEMPLETON EMBANKMENT

SLO 46 7.8/15.1 ON810_ 123 Construction
San Simeon Earthquake Damage Repairs

SLO 46 32.1/32.1 0L950 57  Candidate
Airport/SR 46 Intersection/Interchange

SLO 46 32.2/37.2 33071_ 134 Construction

Route 46 Corridor Imp (Union)

VISTA POINT TO ARROYO DE LA CRUZ CREEK
BRIDGE (KP 101.4/107.5)

IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN ATASCADERO
AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 0.1 MI WEST OF ROUTE
101 TO 1.2 MILES EAST OF SALINAS BRIDGE

IN SAN LUIS OBISPO CO AT ROADRUNNER
PRIVATE DRIVE APPROXIMATELY 4 MILES
EAST OF ATASCADERO (KP 33.3/33.54)

IN SAN LUIS OBISPO COUNTY NEAR
KETTLEMAN CITY AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA
FROM 0.9 KM TO 1.3 KM EAST OF ROUTE 1

BETWEEN CAMBRIA AND TEMPLETON EAST OF

GREEN VALLEY ROAD (KP R6.6/R7.2)

IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM 6.0 KM WEST OF SANTA ROSA

CREEK ROAD TO 0.7 KM WEST OF JACK CREEK

ROAD

IN SLO CO ON HWY 46 AT AIRPORT RD
INTERSECTION AND VICINITY (KP 51.0)

IN SAN LUIS OBISPO COUNTY, NEAR PASO
ROBLES FROM AIRPORT ROAD_ TO GENESEO
ROAD (51.8/59.8)

WIDEN EXISTING HIGHWAY

CONSTRUCT TURNOUTS

REPLACE BRIDGE, CONSTRUCT HWY

PAVING AND EARTHWORK

EXTEND TRUCK PASSING LANES

CONSTRUCT EARTH BUTRESS
EMBANKMENT

REPAIR EMBANKMENT & INSTALL
SUBSURFACE DRAINAGE SYSTEM
CAMBRIA/TEMPLETON EMBANKMENT

RESURFACE ASPHALT CONCRETE
OVERLAY

IMPROVE INTERSECTION FOR FUTURE
TRAFFIC VOLUMES

CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY SR46
CORRIDOR UNION



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

May 25, 2007

Cco ROUTE POST MILE E/A PAGE PHASE

District 05

DESCRIPTION

TYPE OF WORK

SLO 46 32.8/33.2 0L710_ 97  PS&ERW
Eberly Left (OTurn Channelization(

SLO 46 36.6/41.2 33072_ 109  PS&ERW
route 46 corridor imp (Whitley 1)

SLO 46  41.2/50.2 33073_ 88  PS&ERW
route 46 corridor imp (Whitley 2)

SLO 46 45.9/51.0 ONO70_ 48 PID
Paso Robles E CAPM

SLO 46 495 OF710_ 104  PS&ERW
Shandon Roadside Rest

SLO 46 56.4/57.8 45370_ 48 PID
ANTELOPE GRADE CLIMBING LANE

SLO 58 0.7/1.7 0J700_ 168 Candidate

SANTA MARGARITA MAIN STREET IMPROVEMENTSO

SLO 58 9.8/10.1 OF980_ 129 Construction

Huer Huero Creek Bridge Replacement

SLO 101 0.0/0.8 44590 _ 89  PS&ERW
SANTA MARIA RIVER BRIDGES

SLO 101 0.7/31.7 OK570 104 PS&E/RW
slo 101 guardrail upgrades

SLO 101 4.8 0M470_ 56  Candidate
Rte 101/Teft Street

SLO 101 5.0 47450_ 72 PA&SED
Willow Road I/C

SLO 101 7.8/16.5 ONO60_ 49 PID
Arroyo Grande CAPM

SLO 101 11.6/30.3 QH370_ 10 PID
SLO OPS IMPROVEMENT 2A & 2B

SLO 101 11.8/30.3 0OH530_ 49 PID
SLO 101 TMS

ON RTE 46 IN SAN LUIS OBISPO COUNTY NEAR
PASO ROBLES FROM 0.7 KM EAST OF MILL
ROAD TO 2.5 KM WEST OF JARDINE ROAD

IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES ON RTE. 46 FROM GENESEO ROAD TO
WEST OF ALMOND DRIVE (58.9/66.3)

IN SAN LUIS OBISPO COUNTY, NEAR PASO
ROBLES FROM 0.6 M| WEST OF ALMOND DR TO
0.6 MI EAST OF SHANDON ROADSIDE REST
AREA (KP 66.3/80.8)

ON ROUTE 46 FROM EAST OF MCMILLAN
CANYON ROAD TO EAST OF CHOLAME CREEK
BRIDGE NO. 49-29 (KP 73.9/82.1)

IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE
SHANDON SAFETY ROADSIDE REST AREA (KP
79.7)

STATE ROUTE 46 IN SAN LUIS OBISPO COUNTY
NEAR CHOLAME FROM 2.1 KM EAST OF THE
ROUTE 41/46 JUNCTION TO 0.8 KM WEST OF
ANTELOPE ROAD (KP 90.8/93.0)

IN DOWNTOWN SANTA MARGARITA ON ROUTE
58

IN SAN LUIS OBISPO COUNTY NEAR SANTA
MARGARITA FROM 0.3 KM WEST TO 0.3 EAST
OF THE MIDDLE FORK HUERO CREEK BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES IN AND NEAR SANTA MARIA FROM
0.4 KM N OF SEP RTE 101/ 135 TO SEP RTE
101/166 (KP SLO 0.0/1.3)(KP SB 146.4)

ON ROUTE 101 IN SAN LUIS OBISPO COUNTY
AT VARIOUS LOCATIONS FROM KP 1.1 (PM
0.7)TO KP 51 (PM 31.7) (KP 1.1/51)

IN SAN LUIS OBISPO COUNTY IN NIPOMO AT
THE ROUTE 101/TEFT STREET IC (KP 7.7)

NEAR NIPOMO BETWEEN TEFFT ST AND LOS
BERROS/ THOMPSON RD INTERCHANGES
PHASE 1 (KP 8.0)

ON ROUTE 101 FROM LOS BERROS ROAD UC
TO NORTH OF PISMO CREEK BRIDGE

ON RTE 101 AT VARIOUS LOCATIONS IN SLO
CO FROM 0.4 KM S OF EL CAMPO RD NR
ARROYO GRANDE TO 0.1 KM N OF SLO CREEK
IN SAN LUIS OBISPO (KP 18.6/48.8)

ON ROUTE 101 IN SAN LUIS OBISPO COUNTY
FROM EL CAMPO ROAD IN ARROYO GRANDE
TO THE NORTHERN CITY LIMITS OF SAN LUIS
OBISPO (KP 19.0/48.8)

D- 22

LEFT TURN CHANNELIZATION

CONVERT TO 4-LANE EXPRESSWAY

CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY WHITLEY 2

GRIND AND REPLACE 75 MM

REHABILITATE ROADSIDE REST AREA
FOR ADA COMPLIANCE "SHANDON
ROADSIDE REST"

EXTEND EASTBOUND TRUCK
CLIMBING LANE ANTELOPE GRADE
CLIMBING LANE

CONSTRUCT MAIN STREET-TYPE
IMPROVEMENTS

REPLACE EXISTING BRIDGE

WIDEN & REPLACE BRIDGES,
CONSTRUCT AUX LANES & BICYCLE
PATH "SANTA MARIA RIVER BRIDGES"

GUARDRAIL & CRASH CUSHIONS

MODIFY INTERCHANGE

CONSTRUCT NEW INTERCHANGE
(WILLOW RD)

75 MM OVERLAY

OPERATIONAL IMPROVEMENTS

CONSTRUCT TMS - VEHICLE
DETECTION STATIONS SLO 101 TMS
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SLO 101 11.8 0A360_ 6 PID

El Campo Interchange

SLO 101 12.5/14.7 0C100_ 115 Construction
ARROYO GRANDE PLANTING

SLO 101 12.5/R20.8 0J210_ 157 CLOSEOUT

Median Barrier Gap Closure

SLO 101 13.1/14.6 OA370_ 72 PA&ED
BRISCO ROAD I/C

SLO 101 13.2/18.3 48562_ 89  PS&ERW
SLO OPS 1B
SLO 101 16.8/16.9 0P920_ 3  Candidate

Right Turn Channelization at Santa Rosa and Olive Streets

SLO 101 19.6/22.0 48561_ 134 Construction

SLO OPS 1A

SLO 101 R20.0/ OL770_ 176 MINOR

AVILA ROAD GUARDRAIL AT slo 101

SLO 101 R21.5 39040_ 143 CLOSEOUT
SLO CREEK BRIDGE WIDENING

SLO 101 R24.0/32.3 0H190_ 105 PS&ERW
SLO 101 Rehab

SLO 101 25.9 OH730_ 73 PA&ED
LOVRI/C

SLO 101 26.0 41120_ 73 PA&ED
PRADO ROAD I/C

SLO 101 26.9/27.4 0G780_ 50 PID

Prado NB Aux Lane

SLO 101 28.1/28.7 OMO020_ 172 MINOR
MARSH & BROAD ST RAMPS GUARDRAIL INSTALLATIONO

SLO 101 28.4/28.7 31420_ 139 CLOSEOUT
BRIZZOLARA STREET SOUNDWALL

SLO 101 29.0/29.3 OF640 169 Candidate
SLO OPS III - Modify Ramps

IN SLO CO NEAR ARROYO GRANDE AT EL

CAMPO RD (KP 19.0)

IN SAN LUIS OBISPO COUNTY IN ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH

OF OAK PARK OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN AND NEAR
ARROYO GRANDE AT VARIOUS LOCATIONS

IN SLO CO IN ARROYO GRANDE AT THE BRISCO
RD UC, BR NO 49-154 ON RTE 101 (KP 21.2/23.5)

FROM ARROYO GRANDE TO PISMO BEACH AT

THREE LOCATIONS (KP 21.1/R34.6)

SAN LUIS OBISPO COUNTY IN THE CITY OF SAN
LUIS OBISPO ON STATE RTE 101/1 AT OLIVE

AVENUE

AT TWO LOCATIONS FROM AVILA BEACH DR

TO SPYGLASS RD (KP R31.5/R35.4)

IN SAN LUIS OBISPO COUNTY AT SHELL BEACH
FROM 0.3 KM NORTH OF SHELL BEACH ROAD
UNDERCROSSING TO 0.3 KM SOUTH OF AVILA

ROAD UNDERCROSSING

IN SAN LUIS OBISPO COUNTY NEAR PISMO
BEACH AT SAN LUIS OBISPO CREEK BRIDGE

ON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA
FE UNDERCROSSING TO 1.8 KM NORTH OF
RESERVOIR CANYON ROAD (KP R38.7/52.0)

ON RTE 101 AT LOS OSOS VALLEY ROAD (KP

41.5)

IN SAN LUIS OBISPO COUNTY IN SAN LUIS

OBISPO AT PRADO ROAD

IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS

OSOS VALLEY RD OC TO 0.2 KM S OF
MADONNA RD OC (KP 43.3/44.0)

IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM MARSH STREET SEPARATION

TO BROAD STREET

IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM 0.5 KM NORTH OF MARSH
STREET SEPARATION TO 0.1 KM SOUTH OF

STENNER CREEK BRIDGE

IN SLO COUNTY ON ROUTE 101 AND ROUTE 1

(KP 46.7/47.1)

D- 23

CONSTRUCT NEW INTERCHANGE

PLANTING AND IRRIGATION

CONSTRUCT THRIE BEAM BARRIER

INTERCHANGE AND RAMP

MODIFICATIONS

CONSTRUCT AUXILIARY LANES AND
ITS ELEMENTS

RIGHT TURN CHANNELIZATION

RECONFIGURE RAMPS & CONSTRUCT
CLIMBING LANE

INSTALL METAL BEAM GUARD RAIL

WIDEN BRIDGE

HIGHWAY REHABILITATION

PSR-PDS RECONSTRUCT
INTERCHANGE

CONSTRUCT INTERCHANGE

CONSTRUCT AUXILIARY LANE

STEEL POST METAL BEAM GUARD

CONSTRUCT SOUND WALLS

MODIFY AND RECONFIGURE RAMPS
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SLO 101  29.1/29.3 0Q040_ 3  Candidate  IN SAN LUIS OBISPO CO IN THE CITY OF SAN REALIGN SB OFF RAMP
LUIS OBISPO ON STATE ROUTE 101/1 AT SB
OFF RAMP

SLO 101 29.9/42.0 0P600 166 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN AND NEAR SAN ASPHALT CONCRETE OVERLAY
LUIS OBISPO AND SANTA MARGARITA AT
VARIOUS LOCATIONS

SLO 101 30.5/59.8 ON220_ 50 PID ON ROUTE 101 IN SAN LUIS OBISPO CO CONSTRUCT TRANSPORTATION
BETWEEN THE SAN LUIS OBISPO NORTHERN MANAGEMENT SYSTEM (TMS)

SLO 101 N Cnty TMS CITY LIMIT AND N SPRING ST IN PASO ROBLES
(KP 48.7/94.9)

SLO 101 32.3/35.5 34541 139 CLOSEOUT  IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS ~ ADD TRUCK PASSING LANES
OBISPO FROM 2.0 KM NORTH OF RESERVOIR

CUESTA GRADE CANYON ROAD TO CUESTA OVERHEAD

SLO 101 32.7/35.5 34548 114 Construction IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS ~ HIGHWAY PLANTING AND IRRIGATION

CUESTA MITIGATION PLANTING

SLO 101  32.7/35.0 OM560_ 140 CLOSEOUT

SLOPE STABLIZATION AT RT 101 NEAR OLD US 101

SLO 101 32.8 0C760_ 146 CLOSEOUT
CUESTA GRADE RECREATIONAL TRAIL
SLO 101 34.2/34.5 ON890_ 21  Candidate

WEST CUESTA GRADE RETAINING WALL CONSTRUCTION

SLO 101 35.7/46.3 0G030 22  Candidate
Atascadero 101 Rehab

SLO 101  41.3/46.9 0A170 151 CLOSEOUT
ATASCADERO MEDIAN BARRIER

SLO 101 45.2/45.7 40280_ 123 Construction
101/41 INTERCHANGE

SLO 101 46.1/50.7 ONO50_ 51 PID
Atascadero N CAPM

SLO 101 50.6 0H840 90 PS&ERW
VINEYARD 0C

SLO 101 51.0/52.0 0G510 7 PID
LAS TABLAS I/C

SLO 101 52.4 0M460 57  Candidate

RTE 101/Main STreet I/C Templeton

OBISPO FROM 2.6 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

IN SAN LUIS OBISPO COUNTY ON ROUTE 101
NEAR SAN LUIS OBISPO AT OLD US 101 (KP
52.62/56.32)

IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT OLD STAGECOACH ROAD

ON CUESTA GRADE ALONG WESTERLY FLANK
OF ROADWAY - REPAIR EMBANKMENT

IN & NEAR ATASCADERO FROM 0.11 KM N OF
CUESTA GRADE TO 0.5 KM NORTH OF TRAFFIC
WAY UC (KP 57.5/74.5)

IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 1.6 KM SOUTH OF SANTA
BARBARA ROAD OVERCROSSING TO SAN
ANSELMO ROAD OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN THE CITY OF
ATASCADERO AT THE 101/41 INTERCHANGE
(KP 101-72.7/73.5, 41-25.4/25.7)

ON ROUTE 101 FROM NORTH OF TRAFFIC WAY
UC TO VINEYARD DRIVE OC

IN TEMPLETON AT THE INTERSECTION OF
VINEYARD DR. & RTE 101 INTERCHANGE FROM
ASHTON WAY TO MAIN STREET (KP 81.52)

ON US 101 AT LAS TABLAS ROAD
INTERCHANGE FROM VINEYARD DRIVE TO
NORTH MAIN STREET (KP 81.6/83.2)

IN SAN LUIS OBISPO COUNTY IN TEMPLETON
AT THE ROUTE 101/MAIN STREET
INTERCHANGE (KP 84.0)

STABILIZE SLOPE

RECREATIONAL TRAIL

CONSTRUCT RETAINING WALL

HIGHWAY REHABILITATION

CONSTRUCT MEDIAN BARRIER

INTERCHANGE IMPROVEMENTS

75 MM OVERLAY

VINEYARD DR/US 101 INTERCHANGE
IMPROVEMENTS

REVISE INTERCHANGE

RECONFIGURATION OF IC
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SLO 101 53.8/54.5 45130 _ 74 PARED IN SAN LUIS OBISPO COUNTY IN AND NEAR THE RECONSTRUCT INTERCHANGE
CITY OF EL PASO DE ROBLES AT THE US

101/46 WEST ROUTE 101/46 WEST INTERCHANGE (KP
101-86.6/87.7, & 46-34.6/35.4)

SLO 101 55.7 ONO90_ 130 MAINT. IN SAN LUIS OBISPO COUNTY ON ROUTE 101 IN BRIDGE REHABILITATION
PASO ROBLES OH (BR #49-0149L /R) (KP 89.6)

South Paso OH Rehab

SLO 101 56.0/59.1 0C110_ 116 Construction IN SAN LUIS OBISPO COUNTY IN AND NEAR HIGHWAY PLANTING AND IRRIGATION
PASO ROBLES FROM THE NUBLICK BRIDGE

PASO ROBLES PLANTING OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHEAD

SLO 101 56.8/57.9 36150 76 PA&ED IN PASO ROBLES FROM 13TH STREET TO RTE  CONSTRUCT NEW ON-RAMP & WIDEN

_ 46 & ON RTE 46 AT US 101/46 INTERCHANGE AND MODIFY RAMPS & STRIPING
Operations Improvements 101/46 EAST (KP 101-91.4/93.2 & 46-50.0) PASO ROBLES ON-RAMPS
SLO 101 58.3 0C870_ 173 MINOR IN SAN LUIS OBISPO COUNTY AT VARIOUS INSTALL CHANGEABLE MESSAGE
_ _ LOCATIONS SIGNS

slo CMS installation

SLO 101 58.8/63.6 43011 140 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR PASO ASPHALT CONCRETE OVERLAY
ROBLES FROM NORTH PASO ROBLES

North Paso Robles Rehab OVERHEAD TO SAN MARCOS CREEK BRIDGE

SLO 101 59.9 43012 141 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR_PASO LANDSCAPE MITIGATION - SPLIT

o ROBLES AT MONTEREY ROAD (KP 96.39) FROM ROADWAY REHAB

North Paso Landscape Mitigation

SLO 101 63.6/R69.3 0G040_ 22 Candidate  IN SLO CO NEAR PASO ROBLES FRM SAN HIGHWAY REHAB
MARCUS CR BR TO SLO/MON CO LINE & IN MON

North Paso Robles Rehab CO FROM SLO/MON CO LINE TO .4 KM S/O E
GARRISON OC (KP SLO-102.4/R111.6
MON-RO0.0/R3.1)

SLO 101 64.9/R69.3 0K950 105 PS&E/RW  ON ROUTE 101 IN SAN LUIS OBISPO AND UPGRADE GUARDRAIL & CRASH

_ _ _ MONTEREY COUNTIES FROM SAN MIGUEL TO ~ CUSHIONS

San Miguel/Salinas Guardrail upgrade BRADLEY AT VARIOUS LOCATIONS (KP
SLO-104/111, MON-R3/R12)

SLO 166  9.5/10.1 0C660_ 98 PS&ERW  IN SLO CO NEAR SANTA MARIA AT TWO CONSTRUCT PASSING LANE AND ONE
LOCATIONS (1) 0.9 KM E TO 1.8 KM E OF RTE  LEFT-TURN LANE ROUTE 166

166 OP IMPROVEMENTS 101/166 SEP AND (2) 0.4 KM W TO 0.3 KM E OF  OPERATIONAL IMPROVEMENTS
SUEY CREEK RD

SLO 166 12.9/R70.1 0A230_ 151 CLOSEOUT IN SAN LUIS OBISPO AND SANTA BARBARA UPGRADE METAL BEAM GUARD RAIL
COUNTIES AT VARIOUS LOCATIONS

SANTA MARIA GUARDRAIL

SLO 166 42.5/451 O0A550_ 130 Constructon ON ROUTE 166 IN SAN LUIS OBISPO COUNTY REALIGN HORIZONTAL CURVES
NEAR NEW CUYAMA FROM 3.9 KM E OF AND

CUYAMA VALLEY CURVES FROM 7.4 KM TO 8.1 KM E OF GIFFORD CREEK
BRIDGE (KP 68.4/70.3 & 71.9/72.6)

SLO 227 R7.1/R11.1 0J450 11 PID ON RTE 227 IN SAN LUIS OBISPO CO, FROM OPERATIONAL IMPROVEMENTS, BIKE
PRICE CANYON RD AT EDNA KP R11 .46 (PM LANE PLANTED MEDIANS - WIDEN TO

227 Improvements R7.12) TO TANK FARM RD IN SAN LUIS OBISPO 4 LANES
KP R17.79 (PM R11.06)

SLO 227 R10.9/ 0A460_ 98 PS&ERW  IN SAN LUIS OBISPO FROM EAST FORK SAN REHABILITATE ROADWAY & WIDEN

South & Broad St. Rehab.

LUIS OBISPO CREEK BRIDGE TO 0.2 KM W OF
MADONNA RD OC (KP R17.5/R22.9)

BRIDGE
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SLO 227 13.4/R13.7 49410_ 173 MINOR IN SAN LUIS OBISPO COUNTY IN SAN LUIS CONSTRUCT LEFT TURN
OBISPO FROM 0.1 KM EAST OF BEEBEE CHANNELIZATION

South higuera street left turn channelization STREET TO HIGUERA STREET AND ON BRIDGE
STREET

SLO L5016 ON620 4 Candidate IN THE CITY OF SAN LUIS OBISPO AT THE SEISMIC RETROFIT, HISTORIC
DISTRICT OFFICE ANNEX, 20 HIGUERA STREET RESTORATION

20 Higuera TE Restoration OFFICE BUILDING

SLO L5710 0L620 179 MINOR IN SAN LUIS OBISPO COUNTY, NEAR RESTORE EARTHQUAKE DAMAGED

) ) . TEMPLETON AT THE TEMPLETON FACILITY
Templeton Maintenance Station EQ Repair MAINTENANCE STATION
SLO L5714 36530 _ 171 Candidate IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS CONSTRUCT MAINTENANCE STATION

SLO MAINTENANCE STATION

OBISPO



STIP CANDIDATES

(State Transportation | mprovement Program)

Projects listed in this section are in the planning phase (* K”
phase) to develop project initiation documents (Project Sudy
Report or Project Scope Summary Report, aka PSR or PSSR)
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download

5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0Q050_K MON-1 -95.8/96.1 DOLAN RD/ MOSSLANDI NG Candidate XPM| No Delivery APL| Yes
| NTERSECTI ON | MPROVEMENTS Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2008
IN MONTEREY CO ON SR 1 AT DOLAN NEW INTERCHANGE AT DOLAN RD AND
ROAD/MOSSLANDING ROAD POSSIBLE REALIGNMENT OF DOLAN Prog Code Component
075.600
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
EnvState ER  Act Parcels 0 Structure Est $0 RIP
Env Federal Act Utilities 0 District Est $0
Total Con Est $0
. R/W Est $0
PM Doug Hessing PH# (805) 549-3788
Agreements
DM James Perano PH# (805) 549-3438 Tvpe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0Q070_K MON-101 -62.7/62.7 MORONDA ROAD | NTERCHANGE Candidate XPM|_No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2008
IN MONTEREY CO. IN SOLEDAD ON RTE 101 AT INTERCHANGE MODIFICATION, OPERATIONAL
THE NORTH SOLEDAD (FRONT STREET - IMPROVEMENTS Prog Code Component
MORONDA ROAD) INTERCHANGE (KP 100.9) 075.600
Project Documents Right of Way Info Current Cost Estimate Updated )
Funding
Env State ND Act Parcels 0 Structure Est $0 RIP , Oversight
Env Federal Act Utilities 0 District Est $0
Total Con Est $0 |
) R/W Est $0
PM David Rasmussen PH# (805) 549-3677
Agreements
John Fouche 549) 549-3330 Agreements
DM PHi (549) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & SZ?pe’LimitS & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 4/4/2007 7/1/2007 9/1/2007 11/1/2007 1/1/2008 5
Completed 4/4/2007

Project Comments

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P930_ K MON-101 -69.4/69.4 1943 GLORI A ROAD | NTERCHANGE Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2008
IN MONTEREY CO - US 101/GLORIA ROAD INTERCHANGE IMPROVEMENTS
INTERHCANGE IN THE CITY OF GONZALES (KP Prog Code Component
111.0) 075.600
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0 RIP , Oversight
Env Federal Act Utilities 0 District Est $20,000 10/11/06
Total Con Est  $20,000
) R/W Est $0
PM David Rasmussen PH# (805) 549-3677
Agreements
DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603 coP
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 10/1/2006 7/1/2007 9/1/2007 11/1/2007 1/1/2008
- - - - - 15
Completed  10/1/2007

Project Comments

Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0M330_K SB -101 -86.6 3031 BETTERAVI A/ 101 NB ON RAMP Candidate XPM|_Yes Delivery | APL| Yes
Plan List
i ipti i Program Status Doc Yr
Location Description Work Description STIP Active 2008
IN SANTA BARBARA CO IN AND NEAR SANTA TRAFFIC OPERATIONAL IMPROVEMENTS
MARIA AT BETTERAVIA ROAD INTERCHANGE (KP Prog Code Component
139.4) 075.600
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 2 Structure Est $0 Oversight , RIP
Env Federal Act Utilities 0 District Est $0
Total Con Est $0 |
) R/W Est $701 5/16/06
PM Paul Martinez PH# (805) 549-3407
Agreements
John Fouch 549) 549-3330 Agreements
DM Jonn ~ouche PH# ) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603 COP CITY OF SANTA MAR 3/7/07
CM Bob Hurd PH# (805) 348-3197
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 10/27/2004 3/31/2005 7/31/2006 10/30/2006 1/31/2007 %
Completed 10/27/2004 3/31/2005 7/10/2006 7/10/2006

Project Comments

TBD[01/10/06 - Proposal to provide partial cloverleaf configuration to NB on-ramp. City preparing PSR.

** Oversight Only - Local funding - Implementing Agency is City of Santa Maria**[Project Engineer: Marcia Vierra, Environmental Planner:

Friday, May 25, 2007 2
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download

5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile

PPNO

Project Name Project Phase

Program Information

05-0P920_ K SLO -101 -16.8/16.9 0942 RIGHT TURN CHANNELI ZATI ON AT Candidate XPM| No Delivery APL| Yes
SANTA ROSA AND OLI VE STREETS Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2008
SAN LUIS OBISPO COUNTY IN THE CITY OF SAN RIGHT TURN CHANNELIZATION
LUIS OBISPO ON STATE RTE 101/1 AT OLIVE Prog Code Component
AVENUE 075.600
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0 RIP
Env Federal Act Utilities 0 District Est $1,300 10/11/06
Total Con Est  $1,300
R/W Est $0
PM Amy Donatello PH# (805) 529-3014
\ Adreements
DM Wendy O'Halloran PH# (805) 549-3681 Tvpe Adency Name Date
EM Larry Newland PH# (805) 542-4603 coP
CM Dan Miller PH# (805) 549-3481
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 11/15/2006 11/15/2006 4/1/2007 9/1/2007 8/1/2007
- - - - — 10
Completed 11/15/2006 11/15/2006

Project Comments

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0Q040_K SLO -101 -29.1/29.3 Candidate XPM| No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2008
IN SAN LUIS OBISPO CO IN THE CITY OF SAN LUIS REALIGN SB OFF RAMP
OBISPO ON STATE ROUTE 101/1 AT SB OFF Prog Code Component
RAMP 075.600
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels __ 0 Structure Est $0 RIP
Env Federal Act Utilities 0 District Est $0
Total Con Est $0 |
R/W Est $0
PM Amy Donatello PH# (805) 529-3014
Agreements
Wendy O'Halloran 805) 549-3681 A0reements
DM y PH# ) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download

5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0N620_ K  SLO -L5016 - 1842 20 HI GUERA TE RESTORATI ON Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2008
IN THE CITY OF SAN LUIS OBISPO AT THE SEISMIC RETROFIT, HISTORIC RESTORATION
DISTRICT OFFICE ANNEX, 20 HIGUERA STREET Prog Code Component
OFFICE BUILDING 025.700
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est _ $5,000 _ 8/8/05 P, TE
Env Federal Act Utilities 0 District Est $0
Total Con Est _ $5,000
. R/\W Est $0
PM Rochelle Vierra PH# (805) 549-3003
. Adreements
DM James Perano PH# (805) 549-3438 Tvpe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
: Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 1/7/2005 7/1/2005 8/1/2005 711/2006 8/1/2006
- - - — - 50
Completed 1/7/2005 711/2005 8/1/2005
Project Comments
2008 STIP TE candidate - Originally submitted for 2006 STIP TE.
Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P960_ K MON-101 -86.1/86.1 6900 SANBORN | NTERCHANGE AND Candidate XPM|_No Delivery | APL| Yes
OPERATI ONAL | MPROVEMENTS Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2010
ON SANDBORN RD IN SALINAS FROM RTE 101 TO IMPROVE EXISTING INTERCHANGE AND
THE RAILROAD TRACKS (WEST OF 101) (KP 138.6) OPERATIONAL IMPROVEMENTS ALONG Prog Code Component
SANDBORN 075.600
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels _ 0 Structure Est $0 RIP , IIP, Local
Env Federal Act Utilities 0 District Est $0
Total Con Est $0 |
e R/W Est $0
PM David Silberberger PH# (805) 549-3798
Agreements
James Perano 805) 549-3438 Agreements
DM PH# ) Type Agency Name Date
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments

This is a 2010 STIP Candidate.

A kickoff meeting will be held in April or May 2007 and a PID schedule will be added to XPM after that.
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Gtrans Status Report

Caltrans Central Region
Project Initiation Document (PID)

XPM Download

5/25/2007

PMCS Download 5/25/2007

EIDist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0Q370_K SB -101 -11.4/11.4 UPRR STRUCTURE AT CABRI LLO Candidate XPM| No Delivery APL| Yes
BOULEVARD Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2010
IN SANTA BARBARA CO - UPPER OVERHEAD AT UPPER STRUCTURE REPLACEMENT AND
CABRILLO BLVD., NEAR THE RTE 101 HOT BIKE/PEDESTRIAN IMPROVEMENTS Prog Code Component
SPRINGS/CABILLO INTERCHANGE 075.600
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
EnvState ER  Act Parcels 0 Structure Est _ $4,500 _ 4/24/07 | oversight
Env Federal Act Utilities 0 District Est $0
Total Con Est  $4,500
R/W Est $0
PM Scott Eades PH# (805) 549-3144
. Agreements
DM Unassigned PH# Tvpe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

designed by SBCAG consultant team. Associated with the Milpas to Hot Springs project improvements (05-44780_).

UPRR structure replacement. Includes bike/ped improvements under the Route 101 undercrossing at the Hot Springs/Cabrillo interchange. Being
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Caltrans
Project

Central Region
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-45580_ K SB -135 -10.8/13.3 4558 SB 135 6- LANE PID xPM| No Delivery| | APL[ No |
Plan List
Location Description Work Description %%@ Isr:a_u:_s DZ%OY
NEAR SANTA MARIA FROM UNION VALLEY WIDEN TO 6 LANES AND ROW Info active
PARKWAY TO MC COY LANE (KP 17.4/21.4) FRONTAGE ROAD parcels 81 Prog Code Prog FY Const$$ RW $3$
IMPROVEMENTS SB 135 6-LANE Ua.rl.c'_e s R
tilities
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $0 Component Funding
Env Federal  FI Act District Est $13,016 _ 12/1/01 PDS Oversight , RIP , Local
PID Appr 11/15/2001 |Tota| Con Est $13,016
RIP 1P LOCAL OTHER
Project Rpt R\ Est $4,655 12/20/01 - RIE up LOCAL OTHER
Agreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date -
Phase Completion
DM John Fouche PH# (549) 549-3330 P SBCAG Ehase Completion
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved
Current

Project Comments

**QOversight Only--Local and RIP --Lead Agency is City Of Santa Maria ***[@Oversight PE: John Fouche
Project shelved. No forseeable funding by SBCAG.

Environmental Planner:

Lara Bertainal12/3/03 -

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A360_ K SLO -101 -11.8 3600 EL CAMPO | NTERCHANGE PID XPM| Yes Delivery| APL[ No |
Plan List
Program
Location Description Work Description ﬁlgv_ itaTFus DZ%OZF
ctive
IN SLO CO NEAR ARROYO GRANDE AT EL CAMPO CONSTRUCT NEW INTERCHANGE ROW Info
RD (KP 19.0) Prog Code Prog FY Const$$ RW $$
: Parcels __10 | 375 600
- 4
Utilities__4 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND  Act Structure Est _ $3,278  $3,000 7/9/03 Component  Funding
Env Federal FI Act District Est $18,576 $17,000 _ 7/9/03 Oversight , RIP , Local
PID Appr _ 9/5/2003 [Total Con Est  $21,855 $20,000 |
RIP up LOCAL OTHER
Project Rpt R/W Est $1,948 7/2/03 .
Adgreements suPT
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date :
Phase Completion
DM John Fouche PH# (549) 549-3330 COP___ CITY OF AG Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 6/1/2008 6/1/2008 9/29/2008 6/1/2008 3/31/2009 5/30/2009 5/30/2009 7/1/2009 12/31/2009 9/1/2011
Current 6/1/2008 T 6/1/2008 T 9/29/2008 T 6/1/2008 T 3/31/2009 T 5/30/2009 T 5/30/2009 T 7/1/2009 T 12/31/2009T 9/1/2011 T|

Project Comments

***Qversight only--Implementing Agency is the City of Arroyo Grande***
PA&ED and PS&E if project is to move forward in foreseeable future. SLOCOG will fund either 0 or 25% of construction funding depending on which
alternative is chose. No SLOCOG funding available before 2008 at the earliest.

[PSR (PDS) hasbeen approved and i

snow on hold. City will have to fund 100%

Friday, May 25, 2007
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0G510_ K SLO -101 -51.0/52.0 0858 LAS TABLAS |/ C PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description %%@ Isr:a_u:_s DZ%OY
ON US 101 AT LAS TABLAS ROAD INTERCHANGE REVISE INTERCHANGE ROW Info active
FROM VINEYARD DRIVE TO NORTH MAIN STREET parcels 11 | Bleacode Prog FY Const$$  RWS$S
(KP 81.6/83.2) arcels ———| 075.600
Utilities 5
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $3,377 $3,000 8/18/03 Component Eunding
Env Federal  FI Act District Est $6,753  $6,000 _ 8/18/03 RIP , Local , Oversight
PID Appr _3/8/2004 [Total Con Est  $10,130  $9,000
RIP 1P LOCAL OTHER
Project Rpt R/W Est $532 4/4/02 - RIP ue LOCAL OTHER
Agreements BT
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date -
Phase Completion
DM John Fouche PH# (549) 549-3330 coP SLO cO Phase Completion
PARED_0 % RW. % PS&E % CON, %
EM Bryan Apper PH# (559) 243-8156
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2009 10/1/2009 1/29/2010 10/1/2009 10/1/2010 11/30/2010 11/30/2010 1/1/2011 7/3/2011 7/1/2013
Current 10/1/2009 T_10/1/2009 T 1/29/2010 T 10/1/2009 T 10/1/2010 T 11/30/2010T 11/30/2010T 1/1/2011 T 7/3/2011 T 7/1/2013 T|

Project Comments

** Oversight Only--Local and RIP Funds--Implementing Agency is SLO Co** PSR(PDS) Approved on 3/8/04.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0E020_ K MON- 1 -R90.4 / MOSS LANDI NG CORRI DOR PID xPM|_No Delivery| APL [ nNo |
Plan List
Program
Location Description Work Description ﬁlgv_ ISta_tufs DZ%OYSF
nactive
IN MOSS LANDING FROM MOLERA RD / NASHUA CORRIDOR STUDY ROW Info
RD INTERSECTION TO 1.0 KM N OF JENSEN RD parcels 82 Prog Code Prog FY Const$$ RW $$
(KP R145.5/162.1) I 075.600
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER Act Structure Est $28,600 _10/1/01 Component  Funding
Env Federal ES Act District Est $134,200 10/1/01 PDS RIP
PID Appr 10/12/2001 [Total Con Est $162,800]
RIP up LOCAL OTHER
Project Rpt R/\W Est $64,848 9/28/01 cant
Adgreements suPT
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date :
Phase Completion
DM Robert Navarro PH# (559) 230-3142 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved
Current

Project Comments

This project is not going forward for programming in the 2002 STIP. It is unlikely that it will make the 2004 STIP. The PSR-PDS must be used for

programming purposes by November of 2004 or it will need to be redone.
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Caltrans Central Region
Project Status Report

XPM Download

5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H330_ K MON-101 -77.0/85.6 3300 SOUTH SALI NAS CORRI DOR PID xPM| No Delivery| | APL[ No |
Plan List
Location Description Work Description %%@ %5 Dz%ogr
ON ROUTE 101 IN MONTEREY COUNTY BETWEEN UPGRADE EXISTING EXPRESWAY ROW Info ctive
MAIN STREET OC IN CHUALAR & AIRPORT BLVD  TO A FREEWAY, INTERCHANGES &, = ,5 |BroaCode ProgBY Const$$ RW$$
OC IN SALINAS (KP 123.9/137.8) FRONTAGE RD SOUTH SALINAS Ua.rl.c'_e s I
tilities
CORRIDOR —| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER Act Structure Est $15,500 8/8/03 Component Funding
Env Federal ES Act District Est $129,743 8/8/03 PDS 1P
PID Appr _9/22/2003 [Total Con Est $145,243
Project Rpt R/W Est $29,082 6/23/03 RIP i3 LOCAL OTHER
CAPT
Agreements BT
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142 PAGED o RWPhass/C;JSn;Eletlorl/ CON o
(] (] 0 0
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved
Current

Project Comments

This project will not be programmed in the 2004 STIP. The final signed copy of the PSR-PDS was obtained on September 22, 2003. The PSR-PDS must be
used for programming purposes by October of 2006 or it will need to be redone.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N700_ K SB -101 -2.0/12.3 7101 SB 101 CAPACI TY | NPROVENENT PID x| Yes|  Delivery| APL [ ves]
Plan List
P
Location Description Work Description ﬁ%@ itaTFus D;gogr
ctive
ON ROUTE 101 IN SANTA BARBARA COUNTY IN WIDENING TO SIX LANES ROW Info
CARPINTERIA AND SANTA BARBARA BETWEEN parcels 164 Prog Code Prog FY Const$$ RW $$
0.44 MILE SOUTH OF CARPINTERIA CREEK T
BRIDGE AND SYCAMORE CREEK BRIDGE Utilities__ 0 Funds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER Act Structure Est _ $59,895 $48,700  4/19/07 Component Funding
Env Federal ES  Act District Est $462,802 $376,300  4/19/07
PID Appr _2/26/2007 [Total Con Est $522,696 $425,000]
RIP up LOCAL OTHER
Project Rpt R/\W Est $357,940 2/1/06 cant
Agreements suPT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date = = —
Phase Completion
John Fouche 549) 549-3330 Thase Lompletion
DM PH# (549) PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/1/2011 7/1/2010 11/1/2010 11/1/2011 2/1/2013 7/1/2013 7/1/2013 1/1/2014 2/13/2014 6/1/2014 7/1/2020
Current 11/1/2011 T 7/1/2010 T 11/1/2010 T 11/1/2011 T 2/1/2013 T 7/1/2013 T 7/1/2013 T 1/1/2014 T 2/13/2014 T 6/1/2014 T 7/1/2020 T

Project Comments

Project Engineer: Ken Romero.
PA&ED phase will begin July 2007.

Lead Environmental Planner: Michael Sandecki.

PSR signed 2/26/07.

2006 STIP Augmentation Candidate.

If funded,

Friday, May 25, 2007
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aftrans

Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H340_ K SB -101 -16.6/17.8 0340K HOPE AVE NB AUX LANE PID XPM| Yes Delivervl | APL| No |
Plan List
Location Description Work Description %%@ %5 Dz%ogr
IN THE CITY OF SANTA BARBARA ON NB RTE 101 CONSTRUCT AUXILIARY LANE ROW Info ctive
BETWEEN LAS POSITAS RD AND HOPE parcel 8 Prog Code Prog FY Const$$ RW $3$
AVENUE/LA CUMBRE RD (KP 26.7/28.7) Ua.rl'c? S — 025.700
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $0 $0 Component Funding
Env Federal FI Act District Est $5,762 $4,685 3/8/04 IIP , RIP
PID Appr_7/29/2004 [Total Con Est  $5,762  $4,685
RIP 1P LOCAL OTHER
Project Rpt R/W Est $1,177 12/9/02 capt iy e LOCAL OTHER
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 9/1/2011 6/1/2011 9/1/2011 1/1/2013 7/1/2013 9/1/2013 10/13/2013 1/1/2014 11/1/2014
Current 9/1/2011 T 6/1/2011 T 9/1/2011 T 1/1/2013 T 7/1/2013 T 9/1/2013 T10/13/2013T 1/1/2014 T 11/1/2014 T|

Project Comments

PE - Petros Demoz. Northbound auxiliary lane. PSR PDS approved 7/29/04. ON Hold.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0E920_ K SB -166 -27.0/69.1 0920A 166 PASSI NG | MPROVEMENTS PID XPM| Yes Delivery| APL[ No |
Plan List
Program
Location Description Work Description ﬁlgv_ ISta_tufs DZ%OYSF
nactive
IN SANTA BARBARA & SAN LUIS OBISPO OPERATIONAL IMPROVEMENTS ROW Info
COUNTIES EAST OF SANTA MARIA FROM POST 8 Prog Code Prog FY Const$$ RW $$
Parcels __ 6 075.600
MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 47.8 IN SLO o :
CO (KP SB-43.5/111.2, SLO-71.3/76.9) Utiities__8 | - 14s Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $0 $0 Component  Funding
Env Federal FI  Act District Est $12,961  $11,180 _ 6/1/01 PDS RIP
PID Appr _6/29/2001 [Total Con Est  $12,961 $11,180 |
RIP up LOCAL OTHER
Project Rpt R/W Est $1,970 2/23/01 oo
Agreements suPT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date :
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2009 7/1/2009 10/1/2009 7/1/2011 10/1/2011 10/1/2011 11/18/2011 1/1/2012 1/1/2013
Current 10/1/2009 T 7/1/2009  T10/1/2009 T 7/1/2011 T 10/1/2011 T 10/1/2011 T11/18/2011 T 1/1/2012 T 1/1/2013 T

Project Comments

Operational improvements at 5 locations (4 in SB, 1 in SLO). The PSR estimated Construction Capital for each location. Locations could be broken out if the
RTPA so desires - costs would need to be updated and resources for the location estimated. Possible 2008 STIP candidate? Locations #6 and #7 to be
constructed in SHOPP program (EA 0A4900), therefore dropped from this project.

Friday, May 25, 2007

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-49380_ K SCR -17 -5.5 4938 GRANI TE CREEK | NTERCHANGE PID XPM| Yes Delivery| | APL[ No |
Plan List
Location Description Work Description %%@ %5 Dz%ogr
RTE 17 AT GRANITE CREEK ROAD OC BETWEEN RECONSTRUCT INTERCHANGE ROW Info ctive
GLENWOOD DRIVE - SB RAMPS AND GRANITE parcels 62 Prog Code Prog FY Const$$ RW $3$
CREEK ROAD (KP 8.85) Ua.rl'c? S — 075.600
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER Act Structure Est $5,373  $4,500  3/23/04 Component  Funding
Env Federal ES Act District Est $8,955 $7,500 3/23/04 PDS RIP
PID Appr 6/1/2004 [Total Con Est $14,329  $12,000
RIP 1 LOCAL OTHER
Project Rpt R/W Est $25,892  3/19/04 cnpT RIP 113 LOCAL OTHER
Adreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date
. Phase Completion
DM Shahin Mansour PH# (559) 230-3114
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 5/1/2009 11/1/2009 5/1/2009 3/1/2010 1/1/2012 6/1/2012 8/1/2012 9/1/2012 10/1/2012 12/1/2012 10/1/2014
Current 5/1/2009 T 11/1/2009 T 5/1/2009 T 3/1/2010 T 1/1/2012 T 6/1/2012 T 8/1/2012 T 9/1/2012 T 10/1/2012 T 12/1/2012 T 10/1/2014 T

Project Comments

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H370_ K SLO -101 -11.6/30.3 3700 SLO OPS | MPROVEMENT 2A & 2B PID XPM| Yes Delivery| APL[ No |
Plan List
[=]
Location Description Work Description ﬁ%@ itaTFus DZ%OYSF
ctive
ON RTE 101 AT VARIOUS LOCATIONS IN SLO CO OPERATIONAL IMPROVEMENTS ROW Info
FROM 0.4 KM S OF EL CAMPO RD NR ARROYO 12 Prog Code Prog FY Const $$ RW $3$
Parcels __12 075.600
GRANDE TO 0.1 KM N OF SLO CREEK IN SAN LUIS o 5 :
OBISPO (KP 18.6/48.8) vtilities__8 | & \4s Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND  Act Structure Est _ $3,142  $2,555 _ 11/7/05 Component  Funding
Env Federal  FI Act District Est $23,141 $18,816  11/7/05 RIP, IIP
PID Appr _1/13/2006 [Total Con Est _ $26,284 $21,371 |
RIP up LOCAL OTHER
Project Rpt R/W Est $10,615 9/2/05 .
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date = = —
. o Phase Completion
Boris Ayaviri 559) 243-2854
DM Y PH# ) PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2010 7/1/2011 4/1/2011 3/1/2012 4/1/2013 6/1/2013 9/1/2013 10/1/2013 11/1/2013 2/1/2014 12/1/2015
Current 7/1/2010 T 7/1/2011 T 4/1/2011 T 3/1/2012 T 4/1/2013 T 6/1/2013 T 9/1/2013 T 10/1/2013 T 11/1/2013 T 2/1/2014 T 12/1/2015 T

Project Comments

PSR/PDS signed Jan. 2006. Waiting to hear if work will start on PA&ED in July 06.

Friday, May 25, 2007
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Caltrans Central Region
Project Status Report

4=

aftrans

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J450_ K SLO -227 -R7.1/R11.1 2200 227 | MPROVEMENTS PID XPM| Yes Delivery| | APL[ No |
Plan List
Location Description Work Description %%@ %5 Dz%ogr
ON RTE 227 IN SAN LUIS OBISPO CO, FROM PRICE OPERATIONAL IMPROVEMENTS, ROW Info ctive
CANYON RD AT EDNA KP R11 .46 (PMR7.12) TO  BIKE LANE PLANTED MEDIANS - | 55 Prog Code Prog FY Const$$ RW $3$
TANK FARM RD IN SAN LUIS OBISPO KP R17.79  WIDEN TO 4 LANES a.rl.c'_e s — s
(PM R11.06) vtilites__ | £inds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $3,601 $2,760 11/8/05 Component Eunding
Env Federal Fl Act District Est $26,996 $20,690 11/8/05 PDS RIP
PID Appr _ 1/6/2006 [Total Con Est $30,597  $23,450
. R/W E $5,018 11/30/05 RIP i3 LOCAL OTHER
Project Rpt /W Est CAPT
Agreements BT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
) Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan_____| | | [ 1]
Approved 7/1/2011 5/1/2013 8/1/2011 7/1/2012 2/1/2015 5/1/2015 7/1/2015 12/1/2015 2/1/2016 5/1/2016 9/1/2019
Current 7/1/2011 T 5/1/2013 T 8/1/2011 T 7/1/2012 T 2/1/2015 T 5/1/2015 T 7/1/2015 T 12/1/2015 T 2/1/2016 T 5/1/2016 T 9/1/2019 T

Project Comments

PSR/PDS signed in Jan. 2006. Currently waiting for funding.

Friday, May 25, 2007 11
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SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (* K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



4=

Caltrans Central Region
Project Initiation Document (PID)

XPM Download

5/25/2007

PMCS Download 5/25/2007

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-ON830_0 MON-101 -80.7/85.6 8300 SPENCE TO Al RPORT MEDI AN Candidate XPM| Yes Delivery APL| Yes
BARRI ER BID CFD Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
ON ROUTE 101 IN MONTEREY COUNTY SOUTH OF MEDIAN BARRIER
SALINAS BETWEEN 0.3 MILES SOUTH OF SPENCE Prog Code Component
ROAD AND AIRPORT BOULEVARD 201.010
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act 1/16/2007 Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $6,941  3/10/07
Total Con Est  $6,941
s R/W Est $17 3/20/06
PM David Silberberger PH# (805) 549-3798
. Agreements
DM James Espinosa PH# (559) 243-3537 Tvpe Adency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 1/2/2006 4/20/2006 5/1/2006 7/1/2006
Completed  9/30/2005 1/2/2006

Project Comments

completely revised based on the schedule shown in the PSR-PR.

The PR-PSR is being circulated for final signatures. Anticipated final approval for the PSR-PR is April 2007. The currenct schedule found in XPM will be

Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0L230_ 0 MON - 198 -22.9/23.3 1880 PRIEST VALLEY GRADE & PAVI NG Candidate XPM|_Yes Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
ON ROUTE 198 IN MONTEREY COUNTY BETWEEN GRADING AND PAVING
NORTH FORK ROAD AND PRIEST VALLEY ROAD Prog Code Component
(KP 36.8/37.5) 201.010
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act 2/15/2007 Parcels 2 Structure Est $0
Env Federal Act Utilities 2 District Est $927 4/6/07
Total Con Est $927 |
R/W Est $32 3/5/07
PM Doug Heumann PH# (805) 549-3788
Agreements
Steven Wyatt 805) 549-3079 Agreements
DM y PH# ) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments

Federlized-HQ Reservation $

Arch Task Order #9--rep CT to SHPPO (8/2006)--djh

1/11/07 SHPO still has not approved MOA--DO5 staff working with HQ & FHWA

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 5/25/2007

PMCS Download 5/25/2007

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0N650_ 0 SB -1 -0.0 1884 CURB RAMP | NSTALLATION I N Candidate XPM| Yes Delivery APL| Yes
CARPI NTERI A AND OTHER HW 1 Plan List
. o eainaloka Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
IN SANTA BARBARA, CARPINTERIA, CURB RAMPS
SUMMERLAND, MONTECITO, GOLETA, LOMPOC, Prog Code Component
BUELLTON, ORCUTT AND GUADALUPE (KP 201.361
VARIOUS)
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $600 __ 9/12/05
Total Con Est $600
) R/W Est $0
PM David Rasmussen PH# (805) 549-3677
; Agreements
DM Steven Milton PH# (559) 230-3102 Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 1/1/2007 5/1/2007 6/1/2007 711/2007 8/1/2007
e el e e e 0
Completed 2/1/2007

Project Comments

PPNO

Project Name Project Phase

Program Information

Dist—EA Phase County-Route-Post Mile
4 05-O0N850_0 SB -101 -20.0/20.0 1887

CONSTRUCT CURB RAMPS | N SANTA Candidate XPM| Yes Delivery | APL| ves
BARBARA ON HWY 101 Plan List
) . o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
ON ROUTE 101 AT PM 20.07 AND ROUTE 192 AT CURB RAMPS
PM 1.64, 1.91, & 2.43, IN THE COUNTY OF SANTA Prog Code Component
BARBARA 201.361
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act 2/8/2007 Parcels 3 Structure Est $82 5/7/07
Env Federal Act Utilities 2 District Est $837 5/7/07
Total Con Est $919 |
) R/W Est $71 2/21/07
PM David Rasmussen PH# (805) 549-3677
Agreements
St Wyatt 805) 549-3079 Agreements
DM Steven Wya PH# ( ) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 1/1/2007 3/1/2007 4/1/2007 4/23/2007 5/31/2007 0
Completed 2/1/2007 3/1/2007 4/1/2007

Project Comments

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 5/25/2007

PMCS Download 5/25/2007

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0M350_0 SB -154 -R5.9 1874 EDI SON SANTA YNEZ VALLEY Candidate XPM| No Delivery APL| Yes
TRAFFI C S| GNAL | NSTALLATI ON Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
EDISON/BASELINE IN SANTA YNEZ VALLEY (KP TRAFFIC SIGNAL
9.52) Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate ~ Updated .
Eunding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 2 District Est $750  12/7/04
Total Con Est $750
. R/W Est $6 1/13/05
PM Sara von_Schwind PH# (805) 549-3198
Adgreements

DM Steven Wyatt PH# (805) 549-3079 Tvpe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target
Completed

Project Comments

Project on Hold. Stops signs were activated on 12/13/06. Caltrans has an agreement with the community not to construct signals as this location.
Community would like to have a roundabout constructed. This EA may be closed, it depends upon whether the roundabout can be constructed within the

contraints of the 010 program.

Dist-EA Phase County-Route-Post Mile

PPNO

Project Name Project Phase

Program Information

05-0P910_ 0 SB -154

-22.9/23.1 1941

COLD SPRI NG CANYON PEDESTRI AN

Candidate

XPM|_Yes Delivery | APL| Yes

BARRI ER Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
COLD SPRING CANYON BRIDGE, NEAR SAN PHYSICAL BARRICADE BR #51-0037
MARCOS PASS IN SANTA BARBARA COUNTY Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $1,000 10/12/06
Total Con Est  $1,000 |
. R/W Est $2 2/23/07
PM Sara von_Schwind PH# (805) 549-3198
- Agreements
James Espinosa 559) 243-3537 Agreements

DM i PH# ) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 9/26/2006 6/1/2007 0
Completed  9/26/2006

Project Comments

Kick off PDT 1/9/07. JRP on board for historical bridge evaluation. Proposed public meeting in July of 2007.
2/8/07. Draft Historical Evaluation anticipated on March 23, 2007. % complete updated on 2/28/07.

Next PDT 4/10/07. Met with FHWA on

Friday, May 25, 2007
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c Caltrans Central Region
Project Initiation Document (PID)

XPM Download 5/25/2007
PMCS Download 5/25/2007
Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0Q420_K SB -166 -6.9/6.9 1976 Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
IN SANTA BARBARA CO - RUSSELL AVENUE IN TRAFFIC SIGNAL
SANTA MARIA Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $650  5/17/07
Total Con Est $650
R/W Est $0
PM Amy Donatello PH# (805) 529-3014
. Adreements
DM Unassigned PH# Type Agency Name Date
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197
i Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Altern‘atwes Cost Estimate Approved Percent Complete
Defined
Target
Completed
Project Comments
Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P810_ K SCR - 17 “7.11/7.2 8100 VI NEHI LL WET WEATHER Candidate XPMLYes Delivery ‘ APL| ves
| MPROVEMVENTS Plan List
. o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
IN SANTA CRUZ CO BETWEEN VINEHILL SOUTH VINEHILL WET WEATHER IMPROVEMENTS
AND VINEHILL NORTH NEAR SCOTTS VALLEY (KP Prog Code Component
11.49/11.67) 201.010
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $1,750  8/31/06
Total Con Est  $1,750 |
) R/W Est $11 11/13/06
PM Luis Duazo PH# (805) 542-4678
Agreements
Steven Wyatt 805) 549-3079 Agreements
DM y PH# ) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 11/8/2006 12/1/2006 1/2/2007 6/1/2007 7/1/2007 35
Completed  11/8/2006 12/1/2006 1/2/2007

Project Comments

Friday, May 25, 2007 15




ct Caltrans Central Region

Project Initiation Document (PID)

XPM Download

5/25/2007

PMCS Download 5/25/2007
Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P790_ 1 SCR -129 -L0.5/L0.5 1935 |NDUSTRI AL ROAD TRAFFI C SI GNAL Candidate XPM| Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
IN SANTA CRUZ CO - INDUSTRIAL RD, WEST SIDE TRAFFIC SIGNAL
OF WATSONVILLE (KP L0.822) Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State  CE Act 11/7/2006 Parcels 0 Structure Est $0
Env Federal Act Utilities 4 District Est $450 7/19/06
Total Con Est $450
) . R/W Est $5 10/3/06
PM Steve DiGrazia PH# (805) 549-3437
. Adreements
DM Steven Wyatt PH# (805) 549-3079 Tvpe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
i Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed
Project Comments
1/2007 No Coop is required for this project.
Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0L220_ K SLO -1 -9.4/10.0 2201 MESA VI EW DRAI NAGE AND ROAD Candidate XPMLYes Delivery ‘ APL| ves
| MPROVEVENT Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
NEAR HALCYON APPROACHING NIPOMO MESA CONSTRUCT DRAINAGE IMPROVEMENTS
(KP 15.24/16.15) Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act__4/4/2007 Parcels 3 Structure Est $0
Env Federal Act Utilities 0 District Est $2,600  2/25/04
Total Con Est  $2,600 |
R/W Est $140 4/20/07
PM Amy Donatello PH# (805) 529-3014
- Agreements
James Espinosa 559) 243-3537 Agreements
DM i PH# ) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 11/1/2004 7/1/2005 4/1/2005 2/1/2006 4/1/2007 »5
Completed  11/1/2004 1/1/2005 1/1/2006

Project Comments

Draft PR/PSR almost complete. Project downscoped to eliminate retaining wall. New enviornmental generalist Chris Shaeffer PA&ED 12/06

Friday, May 25, 2007 16




Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P750_ K SLO -41 -20.7/20.8 1934 ROADRUNNER CURVE CORRECTI ON Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
IN SAN LUIS OBISPO CO AT ROADRUNNER PAVING AND EARTHWORK
PRIVATE DRIVE APPROXIMATELY 4 MILES EAST Prog Code Component
OF ATASCADERO (KP 33.3/33.54) 201.010
Project Documents Right of Way Info Current Cost Estimate ~ Updated .
Funding
Env State Act Parcels 3 Structure Est $0
Env Federal Act Utilities 0 District Est $950  6/27/06
Total Con Est _ $950
R/W Est $2,012 4/5/07
PM Amy Donatello PH# (805) 529-3014
Agreements
DM Steven Wyatt PH# (805) 549-3079 Tvpe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 11/15/2006 11/15/2006 4/1/12007 9/1/2007 7/1/2008
- - - - - 10
Completed 11/15/2006 11/15/2006

Project Comments

Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P360_ K MON - 1 “7.117.7 ALDER PT. ROCK FALL Candidate XPM|_No Delivery ‘ APL| Yes
Plan List
) o o Program Status Doc Yr

Location Description Work Description SHOPP Active 2008
IN MONTEREY COUNTY ON STATE ROUTE 1, 2.5 STABILIZE ROCK FALL AREA

MILES S OF GORDA NEAR ALDER POINT (KP Prog Code Component
11.49/12.39) 201.150

Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 1 Structure Est $0
Env Federal Act Utilities 0 District Est $950 10/19/06
Total Con Est $950 |
R/W Est $11 5/21/07
PM Ken Dostalek PH# (805) 549-3133
Agreements
John Fouche 549) 549-3330 Agreements

DM PH# ) Type Agency Name Date

EM John Luchetta PH# (805) 549-3493

CM Dan Miller PH# (805) 549-3481

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 1/1/2007 3/1/2007 6/1/2007 9/1/2007 50
Completed 8/1/2006 1/1/2007 3/1/2007

Project Comments

Friday, May 25, 2007
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&frans

Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download

5/25/2007
wnload 5/25/2007

PMCS Do

PPNO Project Name Project Phase

Program Information

Dist-EA Phase County-Route-Post Mile
05-0P900_ K MON-1 -22.0/23.0

DANEY CREEK ROADWAY Candidate XPM| No Delivery APL| Yes
STABI LI ZATI ON Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2008A
IN MONTEREY CO, 1.6 MILES NORTH OF LIMEKILN CONSTRUCT RETAINING WALL
CREEK BRIDGE. REPAIR LANDSLIDE (KP Prog Code Component
35.40/37.01) 201.131
Project Documents Right of Way Info Current Cost Estimate =~ Updated .
Funding
Env State Act Parcels 0 Structure Est _ $24,000 _10/17/06 | Storm Damage
Env Federal Act Utilities 0 District Est $4,000 10/17/06
Total Con Est  $28,000
) R/W Est $0
PM David Rasmussen PH# (805) 549-3677
\ Adreements
DM Wendy O'Halloran PH# (805) 549-3681 Tvpe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 3/15/2007 8/1/2007 12/1/2007 3/1/2008 7/1/2008
oore e —ele _ore e e e 5
Completed  3/15/2007

Project Comments

PPNO

Project Name

Project Phase

Program Information

Dist-EA Phase County-Route-Post Mile
4
05-0A050_0 SB -1 -15.6

1501 SALSI PUEDES CREEK BRI DGE SCOUR Candidate XPM[ No Delivery | APL| Yes
M Tl GATI ON Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
IN SANTA BARBARA NEAR LOMPOC AT RECONSTRUCT SLOPE PROTECTION
SALSIPUEDES CREEK BRIDGE #51-95 (KP 25.0) Prog Code Component
201.111
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 2 Structure Est $0 Scour
Env Federal Act Utilities 2 District Est $1,200 10/18/06
Total Con Est  $1,200 |
R/W Est $33 5/14/07
PM Ken Dostalek PH# (805) 549-3133
: Agreements
Foad Al-Hamd 559) 243-3546 A0reements
DM Zoa amdam PH# (559) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information Initiated Need Defined tem_atlves Cost Estimate Approved ercent Complete
Defined
Target 1/1/2007 3/1/2007 6/1/2007 9/1/2007 50
Completed  10/3/2006 1/1/2007 3/1/2007

Project Comments

KAD 10/12/2006 - PE - Jonathan Gledhill

RMV 10/03/2006 - Per PID list rec'd today this project is changing from a Minor B to a SHOPP Major 20.xx.201.111

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download

5/25/2007

PMCS Download 5/25/2007

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0K330_ K SB -101 -455 3330 GAVI OTA CULVERT REPLACEMENT Candidate XPM| Yes Delivery APL| Yes
Plan List
; o - PID CFD Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
IN SANTA BARBARA COUNTY NEAR GAVIOTA REPLACE CULVERT
STATE PARK & JUST SOUTH OF GAVIOTA Prog Code Component
SAFETY ROADSIDE REST AREA (KP 73.2) 201.151
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act Parcels 2 Structure Est $0
Env Federal EX Act Utilities 7 District Est $1,763  7/7/04
Total Con Est  $1,763
R/\W Est $116 2/20/07
PM Scott Eades PH# (805) 549-3144
. Adreements

DM Foad Al-Hamdani PH# (559) 243-3546 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 4/1/2003 2/1/2004 3/1/2004 5/1/2004 8/1/2004
- - - - - 100
Completed  10/1/2003 2/19/2004 3/30/2004 3/30/2004 8/20/2004

Project Comments

PSR being refreshed. Supplemental PSR to be completed by July 1, 2007. PSR originally signed on 08/20/04. Project was proposed as a 2006 SHOPP
Candidate (08/20/04 PR/PSR and Cost Estimate was determined to still be valid for the refresh PIDs for 2006 SHOPP). Previously dropped project to
replace culvert (05-49010_) has completed Surveys (SR 99-0559) "TLI/topo-control-levels-R/W ties-align" (FB4402; NAD 83(92); NAVD 88).

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase

Program Information

XPM| Yes

Delivery | APL| Yes

05-0M750_K SCR -1 -R0.0/10.2 0075 WATSONVI LLE CAPM Candidate
Plan List
) o o PID CFD Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
PM RTE 01 IN SANTA CRUZ CO FROM PM RO0.04 AT PAVEMENT REHABILITATION
THE PARAJO RIVER BRIDGE TO PM 10.2 AT THE Prog Code Component
NORTH APTOS UNDERPASS (KP R0.06/16.42) 201.121
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act 3/3/2006 Parcels 0 Structure Est $0
Env Federal Act Utilities 3 District Est $16,035  6/7/06
Total Con Est $16,035 |
) R/W Est $7 11/7/05
PM Luis Duazo PH# (805) 542-4678
: Agreements
St Milt 559) 230-3102 Agreements
DM Steven Miton PH# (559) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 3/1/2005 8/1/2005 8/1/2005 12/1/2005 6/1/2007 85
Completed 3/1/2005 8/1/2005 8/1/2005 12/1/2005

Project Comments

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007
PMCS Download 5/25/2007

PPNO

Project Name Project Phase

Program Information

Dist-EA Phase County-Route-Post Mile
05-0J200_ K SCR -1

-32.1/35.4 1967 DAVENPORT CULVERT REPLACEMENTO Candidate XPM| No Delivery APL]| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF REPLACE CULVERTS
WADDELL CREEK (KP 51.7, 54.6, 55.0 & 57.1) Prog Code Component
201.151
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State ND Act Parcels 4 Structure Est $0
Env Federal Act Utilities 0 District Est $1,179  1/11/06
Total Con Est  $1,179
R/W Est $54 5/15/07
PM Doug Heumann PH# (805) 549-3788
. Agreements
DM Foad Al-Hamdani PH# (559) 243-3546 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

Not Programmed

PE: Jeffrey Whittaker (8) 425-3544

PPNO

Project Name Project Phase

Program Information

Dist-EA Phase County-Route-Post Mile
05-0K230_0 SCR -9 -8.5 1937

RTE 9 GUARDRAI L UPGRADE Candidate xpm[ No |  Delivery[  |APL| ves
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
IN SCR CO ON RTE 9 S OF BEN LOMOND GUARDRAIL UPGRADE & SHOULDER
HIGHLAND CITY PARK AT HOLIDAY LANE (KP 8.5) WIDENING HOLIDAY LANE GUARDRAIL Prog Code Component
201.015
Project Documents Right of Way Info Current Cost Estimate Updated )
Funding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $1,500  2/16/07
Total Con Est  $1,500 |
. . R/W Est $4 5/22/07
PM Steve DiGrazia PH# (805) 549-3437
: Agreements
Foad Al-Hamd 559) 243-3546 Agreements,
DM Foa ameani PHi (559) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 8/1/2006 8/1/2006 12/1/2006 5/1/2007 7/1/2006 50
Completed 8/1/2006 8/1/2006 12/1/2006

Project Comments

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 5/25/2007

PMCS Download 5/25/2007

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0K340_ K SLO -1 -58.0/73.5 1965 SLO MON CO CULVERTS Candidate XPM| Yes Delivery APL| Yes
Plan List
; o - PID CFD Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
ON ROUTE 1 IN SAN LUIS OBISPO AND REINFORCE CONCRETE BOX CULVERTS
MONTEREY COUNTIES FROM 4.0 KM N OF Prog Code Component
CAYUCOS IN SAN LUIS OBISPO CO TO 24 .3 KM S 201.151
OF LUCIA IN MONTEREY CO (SLO-KP VAR &
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act Parcels 14 Structure Est $0
Env Federal FI Act Utilities 0 District Est $5,002 10/14/05
Total Con Est  $5,002
. . R/W Est $111 3/27/07
PM Steve DiGrazia PH# (805) 549-3437
. Adreements

DM Foad Al-Hamdani PH# (559) 243-3546 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 11/1/2003 1/1/2004 2/1/2004 5/1/2007 6/1/2007
- - - - - 100
Completed  11/1/2003 1/1/2004 2/1/2004 11/1/2005

Project Comments

5/2/07 Supplemental PSR circulating for signature.

1/2007 Project to be refreshed for programming in the 2008 SHOPP. Draft Supplemental PID target date. May 2007 per DM Foad Al-Handani

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0N890_ 0 SLO -101 -34.2/34.5 8900 WEST CUESTA GRADE RETAI NI NG Candidate XPM[_No Delivery | APL| Yes
WALL CONSTRUCTI ON Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
ON CUESTA GRADE ALONG WESTERLY FLANK OF CONSTRUCT RETAINING WALL
ROADWAY - REPAIR EMBANKMENT Prog Code Component
201.150
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $980 12/5/05
Total Con Est _ $980 |
R/W Est $0
PM Ken Dostalek PH# (805) 549-3133
Agreements
Steven Wyatt 805) 549-3079 Agreements
DM y PH# ( ) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 1/1/2007 3/1/2007 6/1/2007 9/1/2007 50
Completed 8/1/2006 1/1/2007 3/1/2007

Project Comments

KAD 10/11/2006 - Converted Minor A to Major. Requested "K" phase and closed "0" phase. Needs approved PSR by 9/1/2007 to make 2008 SHOPP.

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

4=

&frans

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0G030_K SLO -101 -35.7/46.3 0030 ATASCADERO 101 REHAB Candidate XPM| Yes Delivery APL| Yes
Plan List
; o - PID CFD Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
IN & NEAR ATASCADERO FROM 0.11 KM N OF HIGHWAY REHABILITATION
CUESTA GRADE TO 0.5 KM NORTH OF TRAFFIC Prog Code Component
WAY UC (KP 57.5/74.5) 201.120
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act Parcels 0 Structure Est  $2,570  4/13/07
Env Federal FI Act Utilities 0 District Est $27,700 4/13/07
Total Con Est _ $30,270
. ) R/W Est $217 3/21/07
PM Lisa Lowerison PH# (805) 542-4764
. Adreements
DM Arthur Ramirez PH# (559) 243-3527 Tvpe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 1/1/2002 5/1/2002 9/1/2002 4/1/2007 6/1/2007
- - - - - 100
Completed 1/1/2002 5/1/2002 9/1/2002 9/12/2005

Project Comments

2008 SHOPP candidate - latest estimate is $38M (3/2007)

Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0G040_ K SLO - 101 -63.6/R69.3 0040B NORTH PASO ROBLES REHAB Candidate XPM| Yes Delivery ‘ﬂ Yes
Plan List
) o o PID CFD Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
IN SLO CO NEAR PASO ROBLES FRM SAN HIGHWAY REHAB
MARCUS CR BR TO SLO/MON CO LINE & IN MON Prog Code Component
CO FROM SLO/MON CO LINE TO .4 KM S/O E 201.120
GARRISON OC (KP SLO-102.4/R111.6
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act Parcels 2 Structure Est $8,072 8/10/05
Env Federal FI Act Utilities 3 District Est $16,828  10/5/05
Total Con Est_ $24,900 |
R/W Est $532 8/27/05
PM Amy Donatello PH# (805) 529-3014
: Agreements
Ernie P 559) 230-3142 Agreements,
DM Ernie Penuna PHi (559) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 2/4/2002 3/25/2002 4/22/2002 2/1/2003 11/15/2003 100
Completed 2/4/2002 3/25/2002 4/22/2002 2/1/2003 10/11/2005

Project Comments

Project shelved

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download
PMCS Download

5/25/2007
5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P300_0 MON-1 -18.5/18.6 3030 REALI GNMENT AT M LL CREEK Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr

Location Description Work Description SHOPP Active 2009
IN MONTEREY CO - COASTAL EROSION OF SLOPE CONSTRUCT RETAINING WALL, MOVE

BELOW ROAD BENCH ENCROACHING ON HIGHWAY LATERALLY, OR CONSTRUCT Prog Code Component
TRAVELED WAY (KP 29.77/29.93) VIADUCT 201.150

Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 1 Structure Est $0
Env Federal Act Utilities 1 District Est $1,000 _ 3/16/06
Total Con Est  $1,000
R/W Est $8 3/20/07
PM Ken Dostalek PH# (805) 549-3133
Agreements

DM James Perano PH# (805) 549-3438 Tvpe Agency Name Date

EM John Luchetta PH# (805) 549-3493

CM Dan Miller PH# (805) 549-3481

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 1/1/2007 3/1/2007 6/1/2007 9/1/2007
I I I - 50
Completed 8/1/2006 1/1/2007 3/1/2007

Project Comments

Mark Ballentine is PE.

KAD 10/11/2006 - Converted Minor A to Major. Requested "K" phase and closed "0" phase. Needs approved PSR by 9/1/2007 to make 2008 SHOPP.

Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P890_ K MON - 1 -21.7/21.9 PAUL' S SLI DE STABI LI ZATI ON Candidate XPM| _No Delivery ‘ APL| Yes
Plan List
) o o Program Status Doc Yr

Location Description Work Description SHOPP Active 2009
IN MONTEREY CO 0.65 MILES NORTH OF CONSTRUCT RETAINING WALL

LIMEKILN CREEK (KP 34.92/35.24) Prog Code Component

201.150
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding

Env State Act Parcels 0 Structure Est $12,000 10/17/06

Env Federal Act Utilities 0 District Est $3,000 10/17/06
Total Con Est $15,000 |
) R/W Est $0
PM David Rasmussen PH# (805) 549-3677
Agreements
Wendy O'Halloran 805) 549-3681 A0reements

DM y PH# ) Type Agency Name Date

EM Larry Newland PH# (805) 542-4603

CM Dan Miller PH# (805) 549-3481

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Altern_atlves Cost Estimate Approved Percent Complete

Defined
Target 3/15/2007 8/1/2007 12/1/2007 3/1/2008 7/1/2008 5
Completed  3/15/2007

Project Comments

Friday, May 25, 2007
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Caltrans Central Region

Project Initiation Document (PID)
Status Report

XPM Download

5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
45
05-0P330_ K MON-1 -30.4/30.4 3310 RANCHO BARRANCA RETAI NI NG WALL Candidate XPM| No Delivery APL]| Yes
CONSTRUCTI ON Plan List
: - - Program Status Doc Yr

Location Description Work Description SHOPP Active 2009
IN MONTEREY COUNTY ON ROUTE 1, 7.4 MILES CONSTRUCT RETAINING WALL

NORTH OF LUCIA (KP 48.91) Prog Code Component

201.150
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $1,100 10/31/06
Total Con Est  $1,100
R/W Est $0
PM Doug Heumann PH# (805) 549-3788
. Agreements

DM Arthur Ramirez PH# (559) 243-3527 Tvpe Agency Name Date

EM John Luchetta PH# (805) 549-3493

CM Dan Miller PH# (805) 549-3481

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target
Completed

Project Comments

PE: James Orr; Generalist: Cecilia Boudreau

Dist-EA Phase County-Route-Post Mile

05—0P970_ K

PPNO

Project Name

Project Phase

Program Information

MON - 68

-R3.9/R10.8 1972

Candidate

xpm[ No |

Delivery | APL| Yes

Plan List
) o o Program Status Doc Yr

Location Description Work Description SHOPP Active 2009
IN MONTEREY COUNTY NEAR MONTEREY FROM 75 MM OVERLAY

JUNCTION RTE 01/58 SEP (NORTH) TO SPCA Prog Code Component

ROAD 201.121

Project Documents Right of Way Info Current Cost Estimate Updated )
Funding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $4,350  4/3/07
Total Con Est  $4,350 |
) R/W Est $0
PM David Rasmussen PH# (805) 549-3677
: Agreements
Unassigned Agreements,

DM J PH# Type Agency Name Date

EM John Luchetta PH# (805) 549-3493

CM Bruce Pastorius PH# (805) 226-8340

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target
Completed

Project Comments

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)

4=

XPM Download 5/25/2007

PMCS Download 5/25/2007

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0G020_K MON-101 -R91.5/98.8 0702 PRUNEDALE REHAB Candidate XPM| Yes Delivery APL| Yes
Plan List
i ioti - PID CFD Program Status Doc Yr
Location Description Work Description SHOPP Active 2009
ON STATE ROUTE 101 IN MONTEREY COUNTY, HIGHWAY REHAB
NORTH OF SALINAS FROM 0.5 KM SOUTH OF Prog Code Component
ESPINOSA ROAD TO 0.2 KM NORTH OF ECHO 201.120
VALLEY ROAD (KP R147.2/R159.0)
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act Parcels 0 Structure Est  $10,408 _ 10/6/05
Env Federal Act Utilities 0 District Est $8,874  10/6/05
Total Con Est  $19,282
s R/W Est $31 3/13/07
PM David Silberberger PH# (805) 549-3798
. Adreements
DM Foad Al-Hamdani PH# (559) 243-3546 Tvoe Agency Name Date
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 1/18/2001 3/1/2001 4/30/2001 6/13/2001 8/24/2001
I I I I - 100
Completed  1/18/2001 3/1/2001 4/30/2001 6/13/2001 10/28/2005

Project Comments

A refresher PID is being produced for this project. It will be a candidate for the 2008 SHOPP Program. The target date for the final refresher PID is June

2007. Also, this project will need to be added to the Long-Lead list.

Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0J320_ 1 SB -101 -R15.8 1973 M SSI ON ST. PUMPI NG PLANT Candidate XPM[_No Delivery | APL| Yes
REPLACEVENT Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2009
IN SANTA BARBARA COUNTY IN SANTA BARBARA UPGRADE PUMP PLANT (BR #51-0210W)
AT MISSION STREET UNDERCROSSING Prog Code Component
201.110
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act 10/6/2003 Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $750 12/18/03
Total Con Est__ $750 |
. R/W Est $0
PM Rochelle Vierra PH# (805) 549-3003
: Agreements
Steven Milton 559) 230-3102 Agreements
DM PH# ( ) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments

SHOPP ABOVEHQ RESERVATION FUNDED -- 201.110 (HA21) $750,000 (04/05 FY)

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download

5/25/2007

PMCS Download 5/25/2007

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-49730_ K SB -101 -40.0/46.0 4973 RELOCATE GAVI OTA ROADSI DE REST Candidate XPM| No Delivery APL| No
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2009
FROM CANADA DE LA PILA TO THE GAVIOTA MOVE AND REPLACE EXISTING ROADSIDE
STORE (KP 64.4/74.0) REST RELOCATE GAVIOTA ROADSIDE REST Prog Code Component
201.260
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $11,000  1/2/00
Total Con Est  $11,000
R/W Est $0
PM Scott Eades PH# (805) 549-3144
; Agreements
DM Dennis Reeves PH# (805) 549-3509 Tvpe Adency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 7/1/2002 9/1/2007 12/1/2007 3/1/2008 6/1/2008
el _Flenv ey _oene _ofere 5
Completed 7/1/2002

Project Comments

work to be done in 05/06 FY.

Coordination/Input to County of SB on Mariposa Reina is the only ongoing work on this project.[Project isa low priority per Program Advisor. Minimal

Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
5 05-0P250_ K SCR -1 -R0.0/17.0 Candidate XPM| No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2009
IN SANTA CRUZ AND MONTEREY COUNTIES AT GUARDRAIL
VARIOUS LOCATIONS FROM 0.6 MI SOUTH OF Prog Code Component
MONTEREY COUNTY LINE TO 1/17 SEPARATION 201.015
(KP R0.0/27.4, R163.1/R164.2)
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $4,000 _ 2/22/07
Total Con Est  $4,000 |
) R/W Est $0
PM Luis Duazo PH# (805) 542-4678
- . Agreements
Boris Ayaviri 550) 243-2854 Agreements
DM y PH# ( ) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Dow

nload 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0M970_K SCR -1 -17.4726.0 1963 Candidate XPM| No Delivery APL]| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2009
IN SANTA CRUZ COUNTY ON ROUTE 01 FROM SAN GUARDRAIL AND CRASH CUSIONS
LORENZO RIVER BRIDGE TO LAGUNA ROAD (KP Prog Code Component
28.0/41.8) 201.015
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $1,700 _ 5/10/05
Total Con Est  $1,700
R/W Est $0
PM Doug Heumann PH# (805) 549-3788
. . Agreements
DM Boris Ayaviri PH# (559) 243-2854 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

Dist-EA Phase County-Route-Post Mile

PPNO

Project Name

Project Phase

Program Information

05-0G420_1 SCR -1 -25.5/25.6 4201 MEDERE CREEK W DEN SHOULDER Candidate XPM|_No Delivery | APL| Yes
FOR ROCK FALL CATCHVENT Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2009
ON RTE 1 IN SANTA CRUZ CO NEAR DAVENPORT WIDEN SHOULDER FOR ROCK FALL
FROM 6.4 KM TO 6.8 KM NORTH OF MEDER CATCHMENT Prog Code Component
CREEK BRIDGE (BR NO 36-0080) (KP 41.0/41.2) 201.150
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State CE Act 9/29/2003 Parcels 0 Structure Est $0
Env Federal Act Utilities 3 District Est $1,200 3/5/07
Total Con Est  $1,200 |
R/W Est $0
PM Doug Heumann PH# (805) 549-3788
Agreements
Steven Wyatt 805) 549-3079 Agreements
DM y PH# ) Type Agency Name Date
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information Initiated Need Defined tem_atlves Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments

COASTAL ZONE PERMIT procured

PE: Joe Erwin; Generalist: Kay Goshgarian

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)

4=

XPM Download 5/25/2007

PMCS Download 5/25/2007

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0M980_K SCR -1 -26.8/36.3 1964 Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2009
IN SANTA CRUZ COUNTY FROM LAGUNA RD TO GUARDRAIL
WADDEL CREEK (KP 43.1/58.4) Prog Code Component
201.015
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $1,700 _ 5/10/05
Total Con Est  $1,700
) . R/W Est $0
PM Steve DiGrazia PH# (805) 549-3437
. . Agreements
DM Boris Ayaviri PH# (559) 243-2854 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
5 05-0G050_ K SCR - 17 -0.0/12.5 1050 SANTA CRUZ RTE 17 REHAB Candidate XPM| _No Delivery ‘APL Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2009
IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO HIGHWAY REHAB
SANTA CRUZ/SANTA CLARA CO LINE (KP 0.0/20.2) Prog Code Component
201.120
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 15 Structure Est $0
Env Federal Act Utilities 4 District Est $125,000 6/17/03
Total Con Est_ $125,000 |
. ) R/W Est $82 5/29/03
PM Steve DiGrazia PH# (805) 549-3437
; - Agreements
Boris Ayaviri 550) 243-2854 Agreements
DM Y PH# ) Type Agency Name Date
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information Initiated Need Defined tem_atlves Cost Estimate Approved ercent Complete
Defined
Target 12/1/2000 3/1/2004 8/1/2003 8/1/2004 8/1/2005 20
Completed  12/1/2000

Project Comments

12/14/06 PID Restarted-Target for 2008 SHOPP

8/26/04 Taken off APL until 7/05 to conserve PID resources.[7/27/04 District SHOPP Exec Comm decided to discontinue CCP program and continue with
the standard PID process. [1/04 Comprehensive Corridor PID to be prepared-New Pilot Program[12/12/03 Project team decision to shift project
development focus to a PSR format instead of a PSSR format. Work completed to date will be incorporated into the new format. The team will begin to

Friday, May 25, 2007
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

PPNO

Project Name Project Phase

Program Information

Dist-EA Phase County-Route-Post Mile
05-0Q350_K  MON - 156

-2.3/2.3 Candidate XPM[ No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2010
IN MONTEREY COUNTY AT CATHEDRAL OAK ROADWAY MODIFICATIONS
INTERSECTION, EAST OF CASTROVILLE Prog Code Component
201.310
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0
Env Federal Act Utilities 0 District Est $14,000 4/24/07
Total Con Est  $14,000
e R/W Est $0
PM David Silberberger PH# (805) 549-3798
Agreements
DM Roberto Banda PH# (559) 243-3526 Tvpe Agency Name Date
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments
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SHOPP PID

(State Highway Operation and Protection Program
Project | nitiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N110_ K MON-1 -0.1/43.8 3120 MON 1 CULVERTS | PID XPM| Yes Delivery| | APL|[ ves]
Plan List
Location Description Work Description %g% %5 Dz%ogr
ON ROUTE 1 IN MONTEREY CO FROM 0.1 MILES N REPLACE CULVERTS ROW Info ctive
OF THE SLO/MONTEREY CO LINE TO 2.8 MILES S parcels 10 Prog Code Prog FY Const$$ RW $3$
OF BIG SUR IN MONTEREY COUNTY (KP a.rl'c'? S Y 201.151
37.8/70.16) Utilitles__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $0 $0 Component Funding
Env Federal Fl Act District Est $4,558 $3,932 10/31/05
PID Appr _11/23/2005 [Total Con Est  $4,558  $3,932
RIP 1 LOCAL OTHER
Project Rpt R/W Est $168 10/4/05 - RIP up LOCAL OTHER
Adreements BT
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 2/1/2011 1/1/2010 1/1/2010 2/1/2011 9/1/2011 12/1/2011  2/1/2012 2/15/2012 4/1/2012 7/1/2012 7/1/2014
Current 2/1/2011 T 1/1/2010 T 1/1/2010 T 2/1/2011 T 9/1/2011 T 12/1/2011T 2/1/2012 T 2/15/2012 T 4/1/2012 T 7/1/2012 T 7/1/2014 T

Project Comments
KAD 9/19/06 - Not picked up for 2006 SHOPP. Schedule pushed out 2 years for 2008 SHOPP. KAD 4/16/07 - Listed as 2nd quarter delivery deadline on
2007/08 draft PID Memorandum of Agreement (MOA).O

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J040_ K MON-1 -21.1 4400 LI MEKI LN ABUTMENT PROTECTI ON PID XPM|_Yes Delivery| APL| No |
Plan List
Program
Location Description Work Description ;g; itaTFus DZ%OYSF
ctive
IN MON CO AT LIMEKILN CR BR #44-0058 (KP 34.0) PROTECT BRIDGE ABUTMENT ROW Info
1 Prog Code Prog FY Const $$ RW $3$
Parcels __ 1 201.150
I 5
Utilities__2 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND  Act Structure Est _ $6,392  $6,025 _ 6/24/04 Component  Funding
Env Federal EX Act District Est $2,045 $1,928 6/24/04
PID Appr _9/14/2004 [Total Con Est_ $8,437 _ $7.953 |
RIP up LOCAL OTHER
Project Rpt R/W Est $111 5/6/04 .
Adgreements suPT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
Ernie Penuna 559) 230-3142
DM PH# ) PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CcM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 1/1/2007 8/1/2006 1/1/2007  4/1/2007 4/1/2008 7/15/2008 7/15/2008 11/1/2008 12/13/2008 5/15/2009 11/1/2010
Current 1/1/2007 T 8/1/2006 T 1/1/2007 T 4/1/2007 T 4/1/2008 T 7/15/2008 T 7/15/2008 T 11/1/2008 T 12/13/2008T 5/15/2009 T 11/1/2010 T|
Past Due Past Due Past Due Past Due

Project Comments

9/20/04 PSR Signed by Gregg Albright 9/14/04[8/26/04 Final Signatures complete except for DO5 Director 12/2/03 Draft PSR Circulated for comments.
Workplan started. Coastal Concurrence with scope achieved.[©9/23/03 Draft PSR Target 10/1/03 Final PSR 11/1/03 Change due to addressing Coastal
Commission Issues®/25/03 Draft PSR Target 8/1/03 Final PSR 9/15/03Team has initiated dialogue with external agenciesto get input on alternatives.
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N130_ K MON-1 -22.3/31.9 4030 MON 1 CULVERTS || PID XPM| Yes Delivery| | APL|[ ves]
Plan List
Location Description Work Description %g% %5 Dz%ogr
ON ROUTE 1 IN MONTEREY COUNTY FROM 0.4 REPLACE CULVERTS ROW Info ctive
MILES SOUTH OF THE CITY OF LUCIA TO 0.5 parcels 11 Prog Code Prog FY Const$$ RW $3$
MILES SOUTH OF JOHN LITTLE STATE RESERVE arcels ———| 201.151
IN MONTEREY CO (KP - VARIOUS) Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $0 $0 Component Funding
Env Federal Fl Act District Est $2,888 $2,491 10/31/05
PID Appr _11/23/2005 [Total Con Est  $2,888  $2,491
RIP 1 LOCAL OTHER
Project Rpt R/W Est $116 10/4/05 - RIP up LOCAL OTHER
Adreements BT
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 2/1/2011 7/1/2010 1/1/2010 2/1/2011 12/1/2011 2/15/2012 5/1/2012 5/1/2012 7/1/2012 10/1/2012 10/1/2014
Current 2/1/2011 T 7/1/2010 T 1/1/2010 T 2/1/2011 T 12/1/2011 T 2/15/2012T 5/1/2012 T 5/1/2012 T 7/1/2012 T 10/1/2012 T 10/1/2014 T

Project Comments

KAD 9/20/06 - Not programmed in 2006 SHOPP. Schedule pushed out 2 years in anticipation of programming in 2008 SHOPP. KAD 4/16/07 - Listed as 2nd
quarter delivery on 2007/08 draft Memorandum of Agreement (MOA).O

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A520_ K MON-1 -R34.5/ 5200 Bl G SUR ROADVWAY CAPM PID XPM| Yes Delivery| APL [ nNo |
Plan List
Program
Location Description Work Description ;g; ISta_tufs DZ%OYSF
nactive
NEAR BIG SUR FROM 0.4 KM N OF BURNS CREEK PAVEMENT REHAB ROW Info
BRIDGE TO 4.0 KM N OF TORRE CANYON BRIDGE 0 Prog Code Prog FY Const$$ RW $$
Parcels__ U 201.121
(KP R55.5/R68.1) o 5 .
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 8/24/2001 Structure Est $0 $0 Component  Funding
PID Appr _9/28/2005 [Total Con Est _ $4.784  $4.378 |
RIP up LOCAL OTHER
Project Rpt _9/28/2005 RW Est $0 capT
Adgreements suPT
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date :
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 9/1/2005 9/1/2008 12/1/2008 7/15/2009 7/15/2009 10/1/2009 10/29/2009 2/1/2010 7/1/2010
Current 9/1/2005 A 9/1/2008 T 12/1/2008 T 7/15/2009 T 7/15/2009 T 10/1/2009 T 10/29/2009T 2/1/2010 T 7/1/2010 T|

Project Comments

Environmental issued an updated CE last Friday (07-29-05).

KAD 8/18/06 - Project not picked up on 2006 SHOPP. Schedule pushed out two years for 2008 SHOPP. KAD 10/11/06 - PID resources not requested for 06/07
FY. Need to request PID resources for the 07/08 FY if we want to refresh the PSSR for the 2008 SHOPP.
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007
PMCS Download 5/25/2007

m Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-O0N260_ 0 MON-1 -72.21 4026 MON 1 TMSOCARMEL NORTH PID XPM| Yes Delivery| | APL|[ ves]
Plan List
Location Description Work Description %g% Isrfa_u:'s Dz%ogr
IN MON CO ON RTE 01 FROM THE CARMEL RIVER CONSTRUCT TRANSPORTATION ROW Info active
BRIDGE TO THE SCR/MON CO LINE (KP MANAGEMENT SYSTEM (TMS) 0 Prog Code Prog FY Const$$ RW $$
116.2/164.1) ua'zF'esT 201.315
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component Funding
Env Federal EX Act District Est $4,492 $4,234 8/26/05
PID Appr _9/14/2005 [Total Con Est  $4,492  $4,234
RIP 1 LOCAL OTHER
Project Rpt R/W Est $12 7127105 - RIP up LOCAL OTHER
Adreements BT
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2007 2/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010
Current 10/1/2007 T 2/1/2007 T 10/1/2007 T 6/1/2008 T 7/1/2008 T 8/1/2008 T 11/12/2008T 12/1/2008 T 7/1/2010 T
Past Due

Project Comments

This project was officially removed from the 2006 SHOPP in the final rebalancing effort.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0F340_ K MON-1 -72.3/R89.1 3400 B & M SHOWCASE PID XPM|_Yes Delivery| APL [ nNo |
Plan List
p
Location Description Work Description S_rHog% ISta_tufs DZ%OYSF
nactive
NEAR CARMEL, IN MONTEREY, SEASIDE, SAND BEAUTIFICATION & ROW Info
CITY, & MARINA FROM THE CARMEL RIVER BR TO MODERNIZATION parcels 0 Prog Code Prog FY Const$$ RW $$
THE SALINAS RIVER BR (KP 116.4/R143.4) 10 201.245
Utilities 10 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component  Funding
Env Federal EX Act District Est $6,545  $5,990
PID Appr  10/24/2000 [Total Con Est  $6,545  $5,990 |
RIP up LOCAL OTHER
Project Rpt R/\W Est $73 10/24/00 anr
Agreements SUPT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
DM Wendy O'Halloran PH# (805) 549-3681 Phase Completion
PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 1/1/2008 3/1/2008 6/1/2007 1/1/2008 3/1/2009 5/1/2009 5/1/2009 10/1/2009 12/1/2009 4/1/2010 10/1/2014
Current 1/1/2008 T 3/1/2008 T 6/1/2007 T 1/1/2008 T 3/1/2009 T 5/1/2009 T 5/1/2009 T 10/1/2009 T 12/1/2009 T 4/1/2010 T 10/1/2014 T

Project Comments

for 2006 SHOPPShelf

DH 07-02-03 Schedule was advanced for the 2004 SHOPP. The project will need updating if it is to be programmed([{4/25/05) Schedule pushed out 2 years
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0E250_ K MON-68 -1.9/3.8 2501 PACI FI C GROVE REHAB PID XPM| Yes Delivery| | APL[ No |
Plan List
Location Description Work Description %% Isr:a_u:_s Dz%ogr
IN AND NEAR PACIFIC GROVE FROM 0.1 KM WEST HIGHWAY REHAB ROW Info active
OF PRESIDIO BLVD TO 0.8 KM WEST OF ROUTE parcels 4 | Eleacode ProgBY Const$$  RWS$S
1/68 SEPARATION (KP 3.1/6.1) ua'rrc"e S — 201.120
tilities
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
EnvState _ CE  Act_10/30/2001 Structure Est $0 $0 Component  Funding
Env Federal EX Act 10/30/2001 District Est $2,203 $2,016 9/6/02
PID Appr _8/30/2002 [Total Con Est  $2,203  $2,016
RIP 1 LOCAL OTHER
Project Rpt R/W Est $202 5/3/01 - RIP ue LOCAL OTHER
Agreements BT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Jay Haghparast PH# (559) 243-3863
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2007 6/1/2008 8/30/2008 7/25/2009 8/30/2009 11/9/2009 12/9/2009 2/15/2010 8/16/2010
Current 7/1/2007 T 6/1/2008 T 8/30/2008 T 7/25/2009 T 8/30/2009 T 11/9/2009 T 12/9/2009 T 2/15/2010 T 8/16/2010 T

Project Comments

(11-26-03 DH) The schedule was pushed out for the 2004 mid cycle SHOPP. The project needs updating.[(1-6-04 DH) Project Shelved [(4/25/05) Schedule
pushed out 2 years for 2006 SHOPP

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N190_ K MON-68  -L4.0/R18.1 4019 MON 68 TMB PID XPM| Yes Delivery| APL [ nNo |
Plan List
Program
Location Description Work Description ;g; itaTFus DZ%OYSF
ctive
ON ROUTE 16 IN MONTEREY COUNTY BETWEEN CONSTRUCT TRANSPORTATION ROW Info
THE 1/68 NORTH JUNCTION AND SPRECKELS MANAGEMENT SYSTEM (TMS) = ¢ Prog Code Prog FY Const$$ RW $$
BOULEVARD (KP 6.4/29.1) I 201.315
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component  Funding
Env Federal EX  Act District Est $2,084  $1,852  8/25/05
PID Appr _ 9/9/2005 [Total Con Est _ $2,084 _ $1.852 |
RIP up LOCAL OTHER
Project Rpt R/\W Est $32 7/21/05 anr
Agreements suPT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
Steven Milton 559) 230-3102 thase Lompletion
DM PH# ( ) PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2009 2/1/2009 10/1/2009 10/1/2010 10/1/2010 1/1/2011 2/12/2011 5/1/2011 1/1/2011
Current 10/1/2009 T 2/1/2009 T 10/1/2009 T 10/1/2010 T 10/1/2010 T 1/1/2011 T 2/12/2011 T 5/1/2011 T 1/1/2011 T

Project Comments

PE: Willard Tullock
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PMCS Download 5/25/2007

Caltrans Central Region
Project Status Report

4=

aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0F700_ K MON-68 -R17.7/ 7000 SALINAS RI VER BRI DGE W DENI NG PID XPM| Yes Delivery| | APL|[ ves]
Plan List
Location Description Work Description %g% %5 Dz%ogr
ON ROUTE 68, IN MONTEREY COUNTY, NEAR BRIDGE WIDENING ROW Info ctive
SALINAS AT SALINAS RIVER BRIDGE NO. barcel 4 Prog Code Prog FY Const$$ RW $3$
44-0040R/L (KP R28.5/28.8) arcels | 201.114
Utilities 5
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $9,038 $8,271 8/31/05 Component Funding
Env Federal  FI Act District Est $4,685 $4,287 8/31/05
PID Appr _9/14/2005 [Total Con Est $13,722 $12,558
RIP 1 LOCAL OTHER
Project Rpt _9/14/2005 RIW Est 75 8//0S or £ A
Adreements BT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 2/15/2009 1/1/2008 12/1/2008 2/15/2009 1/1/2010 3/1/2010 3/1/2010 6/1/2010 7/1/2010 11/1/2010 1/1/2014
Current 2/15/2009 T 1/1/2008 T 12/1/2008 T 2/15/2009 T 1/1/2010 T 3/1/2010 T 3/1/2010 T 6/1/2010 T 7/1/2010 T 11/1/2010 T 1/1/2014 T

Project Comments

Not on the 2006 SHOPP.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0F970_ K MON-101 -62.1/63.2 9700 NORTH SOLEDAD OH REPLACEMENT PID XPM| Yes Delivery| APL | No |
Plan List
Program
Location Description Work Description ;g; ISta_tufs DZ%OYSF
nactive
ON RTE 101 IN MONTEREY CO NEAR SOLEDAD AT BRIDGE REPLACEMENT ROW Info
THE NORTH SOLEDAD OH BRIDGE - BR NO 9 Prog Code Prog FY Const $$ RW $3$
Parcels __ 9 | 501.110
44-91L/R (KP 100.1/101.7) o 5 .
Utilities__2 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND  Act Structure Est _ $5,202  $4,230 _10/29/03 Component  Funding
Env Federal EX Act District Est $19,341 $15,726 10/29/03 LONG LEAD
PID Appr _11/7/2003 [Total Con Est _ $24,543 $19,956 |
RIP 11 LOCAL OTHER
Project Rpt _11/7/2003 R/W Est $1,961  9/17/03 e up
Adgreements suPT
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date :
DM Ernie Penuna PH# (559) 230-3142 RR___ SPTC C&M.SCRE.CL Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2010 12/1/2009 11/1/2009 10/1/2010 9/1/2012 10/1/2013 11/1/2013 1/1/2014 2/1/2014 5/1/2014 9/1/2015
Current 10/1/2010 T 12/1/2009 T 11/1/2009 T10/1/2010 T 9/1/2012 T 10/1/2013 T 11/1/2013 T 1/1/2014 T 2/1/2014 T 5/1/2014 T 9/1/2015 T

Project Comments

2004 SHOPP. PSSR approved 11/07/03. (4/25/05) Schedule pushed out 2 years for 2006 SHOPP. KAD 8/30/06 - This project not picked up in the 2006
SHOPP. Schedule pushed out 2 years for 2008 SHOPP. KAD 10/11/06 - PID resources not requested for 06/07 FY. Need to request PID resources for 07/08
FY if we want to refresh the PSSR for the 2008 SHOPP. Long lead.

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007
PMCS Download 5/25/2007

E Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-O0N200_ K MON-101 -82.0/101.3 4020 MON 101 TMSOS SALINAS TO SBT PID XPM| Yes Delivery| | APL[ No |
CNTY LI NE Plan List
Location Description Work Description %% %5 Dz%ogr
ON ROUTE 101 IN MONTEREY COUNTY BETWEEN CONSTRUCT TRANSPORTATION ROW Info ctive
SPENCE ROAD NEAR SALINAS AND SAN BENITO MANAGEMENT SYSTEM (TMS) parcel 0 Prog Code Prog FY Const$$ RW $3$
COUNTY LINE (KP 131.9/163.0) arcels __— | 201.315
Utilities 0
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component Funding
Env Federal EX Act District Est $3,424  $3,227 8/25/05
PID Appr _9/14/2005 [Total Con Est  $3,424  $3,227
RIP 1 LOCAL OTHER
Project Rpt R/W Est $42 8/15/05 - RIP ue LOCAL OTHER
Agreements BT
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2007 2/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010
Current 10/1/2007 T 2/1/2007 T 10/1/2007 T 6/1/2008 T 7/1/2008 T 8/1/2008 T 11/12/2008T 12/1/2008 T 7/1/2010 T
Past Due
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-ON230_ K MON-156 -0.0/T5.4 4023 MON 156 TMB PID XPM| Yes Delivery| APL [ nNo |
Plan List
Program
Location Description Work Description ;g; itaTFus DZ%OYSF
ctive
ON RTE 156 IN MONTEREY CO BETWEEN THE CONSTRUCT TRANSPORTATION ROW Info
1/156 JUNCTION NR CASTROVILLE AND THE MANAGEMENT SYSTEM (TMS) = ¢ Prog Code Prog FY Const$$ RW $$
101/156 JUNCTION, NEAR PRUNEDALE (KP I 201.315
0.0/8.69) Utilities_ 9| £ ngs Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component  Funding
Env Federal EX  Act District Est $1,233  $1,162 _ 8/25/05
PID Appr _9/14/2005 [Total Con Est  $1,233  $1.162 |
RIP up LOCAL OTHER
Project Rpt R/\W Est $22 8/15/05 anr
Adgreements suPT
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date = = —
; Phase Completion
Steven Milton 559) 230-3102 Thase Lompletion
DM PH# ( ) PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2007 2/1/2007  10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010
Current 10/1/2007 T 2/1/2007 T 10/1/2007 T 6/1/2008 T 7/1/2008 T 8/1/2008 T 11/12/2008T 12/1/2008 T 7/1/2010 T|
Past Due

Project Comments
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

m Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A090_ K MON-156 -R1.1/2.1 0900A CASTROVI LLE OH REPLACENMENT PID XPM| Yes Delivery| | APL[ No |
Plan List
Location Description Work Description %% Isr:a_u:_s Dz%ogr
NEAR CASTROVILLE, FROM 0.3 KM W OF THE REPLACE BRIDGE ROW Info active
CASTROVILLE OH TO 0.8 KM E OF OF THE parcels 5 Prog Code Prog FY Const$$ RW $$
CASTROVILLE OH BR #44-33L (KP R1.8/R3.4) Ua.rl.c'_e s I
tilities
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $2,400 $2,010 2/2/04 Component Funding
Env Federal FI  Act District Est $9,496  $7,953 _ 2/2/04 LONG LEAD
PID Appr _9/25/2002 [Total Con Est  $11,896  $9,963
RIP 1 LOCAL OTHER
Project Rpt  9/25/2002 R/W Est $1,106  8/6/01 I ue LocaL 0
Agreements BT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Ernie Penuna PH# (559) 230-3142 COP _ COOF MONTEREY thase Lompietion
- - (559) RR UNION PACCEM.S/C,L PA&ED % RW, % PS&E % CON %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2009 3/1/2009 4/1/2009 10/1/2009 4/24/2012 7/1/2012 10/1/2012 10/1/2012 11/12/2012 4/1/2013 1/1/2016
Current 10/1/2009 T 3/1/2009 T 4/1/2009 T 10/1/2009 T 4/24/2012 T 7/1/2012 T 10/1/2012 T 10/1/2012 T11/12/2012 T 4/1/2013 T 1/1/2016 T|

Project Comments

(10-11-02 DH) This project is awaiting programming in the 2002 mid-cycle SHOPP[{06-02-03 DH) The schedule was pushed out one year for the 2004

SHOPP. M200 to 10-01-07.(3helved[{4/22/05) Schedule pushed out 2 years for 2006 SHOPP

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0F250 K MON-183 -2.0/8.4 2600 183 OVERLAY PID XPM|_No Delivery| APL[ No |
Plan List
Program
Location Description Work Description ;g; ISta_tufs DZ%OYSF
nactive
NEAR SALINAS FROM MARKET CIRCLE TO 0.1 KM ASPHALT CONCRETE ROW Info
NORTH OF DEL MONTE AVE (KP 3.2/13.4) OVERLAY-CAP M 0 Prog Code Prog FY Const$$ RW $$
Parcels
201.121
- 0
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 7/19/2000 Structure Est $0 Component  Funding
Env Federal Act District Est $3,759 6/7/02
PID Appr _8/24/2000 [Total Con Est $3.759 |
) RV Est $0 RIP up LOCAL OTHER
Project Rpt _8/24/2000 capT
Adgreements suPT
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - (02-04 DH
) Removed from the list of viable SHOPP projects. - Should be removed from Status.
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Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-39630_ 1 MON-198 -18.5/18.7 0001P  MUSTANG GRADE REALI GNVENT PID XPM| Yes Delivery| | APL|[ ves]
Plan List
Location Description Work Description %g% %5 Dz%ogr
ON ROUTE 198 IN MONTEREY COUNTY 29.5 KM REALIGN HIGHWAY ROW Info ctive
EAST OF SAN LUCAS TO 6.1 KM WEST OF NORTH parcel 5 Prog Code Prog FY Const$$ RW $3$
FORK RD (KP 29.8/30.2) arcels =~ | 201.150
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
EnvState _ CE _ Act_9/30/2003 Structure Est $0 $0 Component  Funding
Env Federal EX Act 9/30/2003 District Est $2,571 $2,353 2/10/06
PID Appr_ 1/18/2002 [Total Con Est  $2,571  $2,353
RIP 1 LOCAL OTHER
Project Rpt _12/14/2005 RIW Est $28 4120007 or £ A
Adreements BT
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date
. Phase Completion
DM Shahin Mansour PH# (559) 230-3114
PA&ED 100 % RW. % PS&E_60 % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 9/30/2003 2/10/2004 5/26/2004 7/1/2009 8/1/2009 10/1/2009 11/12/2009 3/1/2010 10/1/2011
Current 9/30/2003 A 2/10/2004 A 5/26/2004 A 7/1/2009 T 8/1/2009 T 10/1/2009 T 11/12/2009T 3/1/2010 T 10/1/2011 T

Project Comments

This project is not on the 2004 SHOPP. It will be Shelved at the 60% review. This project was shelved 7/1/04, [(DH 06-16-05) Schedule updated for
programming in the 2006 SHOPP w/restart work 7/1/06. M410 date moved from July to August to allow 1 month for R/W Engineering to confirm M225
information.KAD 8/29/06 - This project isnot included in the 2006 SHOPP. Schedule pushed out 2 years for 2008 SHOPP. KAD 10/11/06 - PID resources
not requested for 06/07 FY. Need to request PID resources for 07/08 FY if we want to refresh the PSR for the 2008 SHOPP.[J

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J490_ K SB -1 -0.0/50.6 4900 EXIT RETROFI T SI GNS PID XPM| Yes Delivery| &| No |
Plan List
Program
Location Description Work Description ;g; ISta_tufs DZ%OYSF
nactive
VARIOUS ROUTES & COUNTIES IN DISTRICT 5 ON UPGRADE EXIT GUIDE SIGNS ROW Info
& NEAR ALL FREEWAY EXIT/OFF-RAMPS 0 Prog Code Prog FY Const $$ RW $3$
Parcels _ 9 | 501.170
- 0
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 7/23/2003 Structure Est $0 $0 Component  Funding
PID Appr _ 9/3/2003 [Total Con Est_ $2,740 _ $2,660 |
RIP up LOCAL OTHER
Project Rpt _ 9/3/2003 RIW Est $0 T
Adgreements suPT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date :
DM Steven Wyatt PH# (805) 549-3079 Phase Completion
PA&ED_100 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 9/1/2003 4/1/2007  4/1/2007 7/1/2007  8/12/2007 11/1/2007  2/1/2008
Current 9/1/2003 A 4/1/2007 T 4/1/2007 T 7/1/2007 T 8/12/2007 T 11/1/2007 T 2/1/2008 T|
Past Due Past Due
Project Comments
Not picked up in 2006 SHOPP
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0E260_ K SB -1 -19.3/20.6 0260 LOVPCC REHAB PID XPM| Yes Deliverv| | APL | No |
Plan List
Location Description Work Description %g% %5 Dz%ogr
IN LOMPOC ON RTE 1 -JCT 1/246 TO H STREET HIGHWAY REHABILITATION ROW Info ctive
AND ON RTE 246 FROM 0.4 KM WEST OF V b | 5 Prog Code ProgFY Const$$ RW $$
STREET TO H STREET (SB 1-KP 31.0/33.1) (SB a.rl'c'_e s I
246-KP 13.3/15.3) Utilitles__> Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component Funding
Env Federal EX Act District Est $6,282 $5,921 9/2/05
PID Appr _10/6/2005 [Total Con Est  $6,282  $5,921
RIP 1 LOCAL OTHER
Project Rpt  10/6/2005 R/W Est $222 7127105 . RIP ue LOCAL OTHER
Adreements BT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date .
DM James Espinosa PH# (559) 243-3537 RR UPRR _SC.RE.CL 2/20/03 Phase Completion
PARED_7 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 4/1/2007 9/1/2006  4/1/2007 7/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/2010
Current 4/1/2007 T 9/1/2006 T 4/1/2007 T 7/1/2008 T 10/1/2008 T 10/1/2008 T11/12/2008T 4/1/2009 T 1/1/2010 T
Past Due Past Due Past Due

Project Comments

PM: Jose Ponce - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - -
SUPPLEMENTAL PSSR APPROVAL EXPECTED 10/1/02. PROJECT BEING DOWNSCOPED TO OVERLAY WITH ONLY MINOR WIDENING AT RIGHT TURN

POCKET TO ROUTE 1. COST EXPECTED TO BE ABOUT $6 M. Management directed to shelve this project on 4/2003.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A480_ K SB -1 -41.8/49.2 4800 BLACK RD/ RTE 166 REHAB PID XPM| Yes Delivery| APL [ nNo |
Plan List
Program
Location Description Work Description ;g; itaTFus DZ%OYSF
ctive
ON ROUTE 1 FROM BLACK ROAD TO JUNCTION OF AC OVERLAY AND WIDEN ROW Info
166/1 (KP 67.2/79.2) SHOULDERS 0 Prog Code Prog FY Const $$ RW $$
Parcels __ 9 | 501,121
- 1
Utilities__ 1 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component  Funding
Env Federal EX  Act District Est $4,572  $4,184  9/27/05
PID Appr _8/23/2001 [Total Con st $4572 _ $4.184 |
RIP up LOCAL OTHER
Project Rpt _10/13/2005 R/W Est $7 7/21/05 o
Adgreements suPT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date :
Phase Completion
DM Khaled Daher PH# (559) 230-3130 RR___ SPRR Phase Completion
PA&ED_33 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/1/2008 8/1/2008 1/1/2009 4/1/2009 7/1/2009 7/1/2009 8/12/2009 10/15/2009 7/1/2010
Current 11/1/2008 T 8/1/2008 T 1/1/2009 T 4/1/2009 T 7/1/2009 T 7/1/2009 T 8/12/2009 T 10/15/2009T 7/1/2010 T

Project Comments

PM: Jose Ponce - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - - PSSR
signed on 1/9/01. Environmental studies to begin 2/01/01. Project identified as an "Early Start" project and resourced to begin environmental work. Env
received mapping from design 4/23/01. Priority #9-merged with 2002 SHOPP Candidates. Supplemental PSSR approved on 8/23/01. Management directed
to shelve project (6/5/02). Completed Negative HPSR.
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-49290_ K SB -101 -R14.2 4929 CASTI LLO ST SEAL SLAB PID XPM| Yes Deliverv| | APL| No |
Plan List
Location Description Work Description %g% Isrfa_u:'s Dz%ogr
IN SANTA BARBARA AT CASTILLO ST UC (BR NO REPLACE SEAL SLAB ROW Info active
51-204M) (KP R22.9) 0 Prog Code Prog FY Const$$ RW $$
Parcels __~ | 591.110
Utilities 7
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est  $17,194  $14,400 11/15/02 Component  Funding
Env Federal  FI Act District Est $7,952 $6,660 11/15/02
PID Appr _9/27/2001 [Total Con Est $25,147  $21,060
RIP 1 LOCAL OTHER
Project Rpt R/W Est $83 7/2/01 - RIP up LOCAL OTHER
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
. Phase Completion
DM Nicholas Chan PH# (559) 230-3126
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 1/1/2010 3/1/2010 2/1/2010  7/1/2010 5/1/2012 5/1/2012 7/1/2012 9/1/2012 10/15/2012 2/1/2013 4/1/2014
Current 1/1/2010 T 3/1/2010 T 2/1/2010 T 7/1/2010 T 5/1/2012 T 5/1/2012 T 7/1/2012 T 9/1/2012 T10/15/2012T 2/1/2013 T 4/1/2014 T

Project Comments

Floating Slab proposed to replace leaking seal slab under the Castillo St UC. Additional haz waste studies needed for groundwater. PSR Approved 09/27/01.
City looking at preliminary plans at Haley/Castillo for improvements. SHOPP candidate. Current joint project in construction (July 2005) with Army Corps of
Engineers, installation by OsmoTech for water barrier and repaving by Whitaker Construction. As per Maintenance Design (1/2/07) it is desirable to move
forward with this project as soon as programming allows. Maintenance Design will need to initiate this project moving forward.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-40260_ K SB -101 -39.4/40.1 0201  ARROYO QUEMADO REALI GNVENT PID XPM| Yes Delivery| APL [ nNo |
Plan List
p
Location Description Work Description S_rHog% ISta_tufs DZ%OYSF
nactive
NEAR GAVIOTA FROM 0.6 KM S TO 0.6 KM N OF REALIGN SOUTHBOUND LANES ROW Info
ARROYO QUEMADO BRIDGE BR# 51-28L (KP INTO EXISTING MEDIAN AND parcels 0 Prog Code Prog FY Const$$ RW $$
63.4/64.6) BYPASS BRIDGE ARROYO I 201.110
QUEMADO REALIGNMENT Utilities Funds Reg Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $0 $0 Component  Funding
Env Federal Fl  Act District Est $5,623  $5,300 _ 8/7/02
PID Appr _ 4/22/1999 [Total Con Est  $5,623  $5,300 |
RIP up LOCAL OTHER
Project Rpt RIW Est $0 CAPT
Agreements suPT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
. i, Phase Completion
Boris Ayaviri 559) 243-2854
DM y PH# ( ) PA&ED_73 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 2/1/2007 1/1/2007 5/1/2007 5/1/2008 7/1/2008 9/1/2008 10/1/2008 1/1/2009 4/1/2009
Current 2/1/2007 T 1/1/2007 T 5/1/2007 T 5/1/2008 T 7/1/2008 T 9/1/2008 T 10/1/2008 T 1/1/2009 T 4/1/2009 T
Past Due Past Due Past Due

Project Comments

PM: Jose Ponce - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - - Long Lead.
Environmental studies continuing. Project was shelved on 8/30/02 (no resources). Expecting SHPO concurrence. Project on the Shelve
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XPM Download 5/25/2007
PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N280_ K SB -101 -70.0/90.9 4028 LOS ALAMOS TO SANTA MARI A PID XPM| Yes Delivervl | APL| No |
PLANTI NG Plan List
Location Description Work Description %g% %5 Dz%ogr
IN SB CO FROM 0.9 MI S OF LOS ALAMOS TO 0.2 REPLACEMENT PLANTING ROW Info ctive
MI N OF THE 101/135 SEPARATION IN SANTA parcel 0 Prog Code Prog FY Const$$ RW $3$
MARIA ON ROUTE 101 AT VARIOUS LOCATIONS a.rl.c'_e s R
(KP 112.6/146.3) Utilitles__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act _7/25/2005 Structure Est $0 $0 Component Funding
Env Federal EX Act  7/25/2005 District Est $1,100 $1,007 9/2/05
PID Appr _9/13/2005 [Total Con Est  $1,100  $1,007
RIP 1 LOCAL OTHER
Project Rpt R/W Est $7 7122105 - RIP up LOCAL OTHER
Adreements BT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2008 7/1/2008 9/1/2009 9/1/2009 11/1/2009 12/13/2009 3/1/2010 10/1/2013
Current 7/1/2008 T 7/1/2008 T 9/1/2009 T 9/1/2009 T 11/1/2009 T 12/13/2009T 3/1/2010 T 10/1/2013 T

Project Comments

Shelf. Submitted as a 2006 SHOPP Candidate. [History: PSR signed 9/13/05. CE completed 7/21/05. [05/17/05 - DM - Dennis Reeves ; EM - John
Luchetta; 05/26/05 Held kick-off meeting.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0E270_ K SB -154 -21.4/R32.2 0527 SAN MARCOS PASS CAPM PID XPM| Yes Delivery| APL[ No |
Plan List
[=]
Location Description Work Description S_rHog% itaTFus DZ%OYSF
ctive
NEAR SB FROM 0.3 KM W OF PARADISE RD TO 0.5 CAPM ROW Info
KM E OF JCT RTE 101/154 SEPARATION. (KP parcels 0 Prog Code Prog FY Const$$ RW $$
34.4/R51.9) I 201.121
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act  7/5/2005 Structure Est $0 $0 Component  Funding
Env Federal EX Act 7/5/2005 District Est $10,258 $8,849 8/3/05
PID Appr _ 9/6/2005 [Total Con st $10,258  $8,849 |
RIP up LOCAL OTHER
Project Rpt _ 9/6/2005 R/W Est $38 7/20/05 .
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date :
DM Arthur Ramirez PH# (559) 243-3527 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 6/9/2005 8/1/2009 9/1/2009 3/1/2011 7/1/2011 7/1/2011 8/1/2011 1/1/2012 12/1/2012
Current 6/9/2005 A 8/1/2009 T 9/1/2009 T 3/1/2011 T 7/1/2011 T 7/1/2011 T 8/1/2011 T 1/1/2012 T 12/1/2012 T

Project Comments

Project being refreshed for 2006 SHOPP
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N040_ K SBT -25 -0.0/47.4 0404 ROUTE 25 CAPM PID XPM| Yes Delivery| | APL[ No |
Plan List
Location Description Work Description %g% %5 Dz%ogr
ON ROUTE 25 FROM MONTEREY/SAN BENITO 75 MM OVERLAY ROW Info ctive
COUNTY LINE TO SOUTH OF RIDGEMARK DRIVE parcel 0 Prog Code Prog FY Const$$ RW $3$
(KP 0.0/76.3) Ua.fl'c? S " 201.121
tilities
Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component Funding
Env Federal EX Act District Est $21,991 $21,350 9/1/05
PID Appr _9/16/2005 [Total Con Est $21,991 $21,350
RIP 1 LOCAL OTHER
Project Rpt _9/16/2005 RIW Est $0 v B = T T
Adreements BT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
i Phase Completion
DM Unassigned P Phase Completion
PA&ED 100 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2007 3/1/2007 9/1/2007 9/1/2007 11/1/2007 12/13/2007 1/1/2008 1/1/2009
Current 7/1/2007 T 3/1/2007 T 9/1/2007 T 9/1/2007 T 11/1/2007 T 12/13/2007T 1/1/2008 T 1/1/2009 Tl
Past Due

Project Comments

12/21/05 Does not appear it will be programmed in 2006.09/16/05 Approved PID.[CAPM Design by Cary Cruz and Jafar Ravanbakhsh 559-243-3894.[PEAR
completed on 7/27/05[R/W data sht completed 7/27/05.0Workplan and Draft PR review circulating 8/1/05

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N240_ K SBT -25 -51.4/60.0 4024  SBT 25 TMBOHOLLI STER NORTH PID xPM| Yes Delivery| APL | No |
Plan List
p
Location Description Work Description S_rHog% itaTFus DZ%OYSF
ctive
ON RTE 25 IN SAN BENITO CO BETWEEN THE CONSTRUCT TRANSPORTATION ROW Info
25/156 JUNCTION AND SAN BENITO/ SANTA MANAGEMENT SYSTEM parcels 0 Prog Code Prog FY Const$$ RW $$
CLARA COUNTY LINE, NEAR HOLLISTER (KP I 201.315
82.7/96.6) Utilities Funds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component  Funding
Env Federal Ex  Act District Est $902 $850 6/1/05
PID Appr _ 9/14/2005 [Total Con Est  $902 $850 |
RIP up LOCAL OTHER
Project Rpt R/W Est $23 8/15/05 anr
Agreements SUPT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date = = —
. Phase Completion
Steven Milton 559) 230-3102 Thase Lompletion
DM PH# ) PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2007 2/1/2007  10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010
Current 10/1/2007 T 2/1/2007 T 10/1/2007 T 6/1/2008 T 7/1/2008 T 8/1/2008 T 11/12/2008T 12/1/2008 T 7/1/2010 T
Past Due

Project Comments

Not Programmed
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aftrans

Caltrans Central Region

Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

m Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-ON080_ K SBT -156 -2.3/7.3 0808 SAN JUAN BAUTI STA CAPM PID XPM| Yes Deliverv| | A_PL| Yes|
Plan List
Location Description Work Description %g% %5 Dz%ogr
ON ROUTE 156 FROM MONTEREY STREET TO 75 MM OVERLAY ROW Info ctive
UNION ROAD (KP 3.7/11.7) 0 Prog Code Prog FY Const$$ RW $$
Parcels __~ | 591.121
Utilities 1
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act _7/19/2005 Structure Est $0 $0 Component Funding
Env Federal EX Act  7/19/2005 District Est $3,715 $3,400 9/1/05
PID Appr _9/16/2005 [Total Con Est  $3,715  $3,400
RIP 1 LOCAL OTHER
Project Rpt _9/16/2005 RIW Est $0 v B = T T
Adreements BT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED 100 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 3/1/2009  3/1/2009 7/1/2009 8/3/2009  11/2/2009  5/3/2010
Current 3/1/2009 T 3/1/2009 T 7/1/2009 T 8/3/2009 T 11/2/2009 T 5/3/2010 T

Project Comments

12/21/05 Does not appear it will be programmed in 20069/16/05 Approved PID.[CE completed on 7-19-05[Data sht completed on 7/25/05.[Circulating
DPR on 8/1/05.Jafar Ravanbakhsh and Cary Cruz Design Team.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-45470_ K SBT - L5706- 0547 HOLLI STER MAI NTENANCE STATI ON PID XPM| _Yes Delivery| APL | No |
Plan List
Program
Location Description Work Description ;g; itaTFus DZ%OYSF
ctive
IN SAN BENITO COUNTY IN HOLLISTER AT LANA  RELOCATE HOLLISTER ROW Info
WAY MAINTENANCE STATION Prog Code Prog FY Const $$ RW $$
Parcels __1
201.352
I 0
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND  Act Structure Est _ $2,599  $2,450 _ 9/13/05 Component  Funding
Env Federal EX Act District Est $773 $729 9/13/05
PID Appr _ 9/19/2005 [Total Con Est  $3,373  $3,179 |
RIP up LOCAL OTHER
Project Rpt R/W Est $272 4/25/05 .
Adgreements suPT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
Phase Completion
Wendy O'Halloran 805) 549-3681 thase Lompletion
DM y PH# ( ) PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/1/2006 11/1/2006 1/1/2008 4/1/2008 2/1/2008 7/1/2008  8/12/2008 11/1/2008  9/1/2010
Current 11/1/2006 T 11/1/2006 T 1/1/2008 T 4/1/2008 T 2/1/2008 T 7/1/2008 T 8/12/2008 T 11/1/2008 T 9/1/2010 T
Past Due Past Due

Project Comments

12/21/05 Does not appear that this will be programmed for 2006[9/19/05 FPSR Signed 8/4/05 Circulation of final FPSR for signautre this month. 6/6/05
Workplan requests due June 14, 2005. 5/3/05 PID constructability review scheduled for May 19, 2005. 4/18/0
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N250_ K SCR -1 -0.0/8.3 4025 SCR 1 TMSLFREEDON BLVD SOUTH PID XPM| Yes Delivery| | APL|[ ves]
Plan List
Location Description Work Description %g% %5 Dz%ogr
ON ROUTE 1 IN SANTA CRUZ CO BETWEEN THE CONSTRUCT TRANSPORTATION ROW Info ctive
SANTA CRUZ/ONTEREY CO LINE AND FREEDOM  MANAGEMENT SYSTEM (TMS) parcel 0 Prog Code Prog FY Const$$ RW $$
BOULEVARD NEAR WATSONVILLE (KP 0.0/13.3) Ua.rl'c? S Y 201.315
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component Funding
Env Federal EX Act District Est $1,973 $1,753 8/26/05
PID Appr _9/14/2005 [Total Con Est  $1,973  $1,753
RIP 1 LOCAL OTHER
Project Rpt RMW Est $0 ST - -
Adreements BT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2009 2/1/2009 10/1/2009 6/1/2008 7/1/2010 8/1/2010 11/12/2010 12/1/2010 8/1/2012
Current 10/1/2009 T 2/1/2009 T 10/1/2009 T 6/1/2008 T 7/1/2010 T 8/1/2010 T 11/12/2010T 12/1/2010 T 8/1/2012 Tl

Project Comments
PE: Willard Tullock

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0C300_ K SCR -1 -R0.9/R1.4 0300K WATSONVI LLE EMBANKNVENT PID XPM| Yes Delivery| APL[ No |
RECONSTRUCTI ON Plan List
Program
Location Description Work Description ;g; ISta_tufs DZ%OYSF
nactive
NEAR WATSONVILLE FROM BEACH ROAD UC TO EMBANKMENT RECONSTRUCTION ROW Info
WATSONVILLE SLOUGH BRIDGE (KP R1.4/R2.2) 1o | BroaCode Prog FY Const$$ RW $$
Parcels __ 12 | 501.150
- 6
Utilities__ 6 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $3,066  $2,977 Component  Funding
Env Federal Fl Act District Est $5,495 $5,335 LONG LEAD
PID Appr  11/29/2000 [Total Con Est  $8,561  $8,312 |
RIP up LOCAL OTHER
Project Rpt R/W Est $64 1/5/04 o
Adgreements suPT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date :
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 1/1/2006 5/1/2006 5/1/2006 8/1/2006 11/1/2007 11/1/2007 2/1/2008 2/1/2008 3/14/2008 5/1/2008 2/1/2010
Current 1/1/2006 T 5/1/2006 T 5/1/2006 T 8/1/2006 T 11/1/2007 T 11/1/2007 T 2/1/2008 T 2/1/2008 T 3/14/2008 T 5/1/2008 T 2/1/2010 T
Past Due Past Due Past Due Past Due

Project Comments

1/04 Shelf draft Sup PSR since project did not make 2004 SHOPP list.[8/03 Working on Supplemental PSR for cost and schedule updates for 2004 SHOPP.
[Bhelf until further notice from Program Coordinator***PROJECT IS INACTIVE**[¥ 2002 SHOPP * Not Programmed® 2000 MID-CYCLE SHOPP
CANDIDATE * Not Programmed [PSR signed 11-29-00 and awaiting programming

*Escalated at 3%
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PMCS Download 5/25/2007

Caltrans Central Region
Project Status Report
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aftrans

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-06170_ 0 SCR -17 -0.0/12.5 0170 ROUTE 17 TOS PID XPM| Yes Delivery| | APL[ No |
Plan List
Location Description Work Description %% Isr:a_u:_s Dz%ogr
ON ROUTE 17 BETWEEN RTE 17 & RTE 1 SEP AND OP IMPROVEMENTS/INSTALL ROW Info active
SUMMIT DR ON RTE 17 IN SANTA CRUZ CO FROM  TRAFFIC OPERATION SYSTEM =~ | ProaCode ProgFY Const$$ RW$$
RTE 1/17 SEP TO SANTA CLARA COUNTY LINE (KP ROUTE 17 TOS Ua.rl.c'_e s | ELELEED
tilities
0.0/20.1) — | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $0 $0 Component Funding
Env Federal EX Act District Est $6,104  $5,586  9/22/05
PID Appr _11/20/2005 [Total Con Est  $6,104  $5,586
RIP 1] LOCAL OTHER
Project Rpt R/W Est $7 11/17/05 - RIP ue LOCAL OTHER
Agreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date
) Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
- - PA&ED % RW. % PS&E % CON %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2008 2/1/2008 10/1/2008 6/1/2009 7/1/2009 8/1/2009 10/1/2009 12/1/2009 9/1/2010
Current 10/1/2008 T 2/1/2008 T 10/1/2008 T 6/1/2009 T 7/1/2009 T 8/1/2009 T 10/1/2009 T 12/1/2009 T 9/1/2010 T

Project Comments

PSR approved 7/6/04

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L720_ K SLO -1  -0.0 0072 SLO COUNTY BRI DGE RAI L PID x| Yes|  Delivery| APL [ ves]
REPLACEVENT Plan List
P
Location Description Work Description S_rHog% itaTFus D;gogr
ctive
ON ROUTES 1, 41, AND 58 IN SAN LUIS OBISPO BRIDGE RAIL REPLACEMENT ROW Info
COUNTY AT VARIOUS LOCATIONS (KP - VAR) 0 Prog Code Prog FY Const$$ RW $$
Parcels 9 | 501,112
_— 5
Utilities__> Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND  Act Structure Est _ $3,786  $3,465 _10/10/05 Component  Funding
Env Federal FI  Act District Est $2,475  $2,265 10/10/05
PID Appr _10/10/2005 [Total Con Est _ $6,261 _ $5.730 |
RIP 11 LOCAL OTHER
Project Rpt _10/10/2005 R/W Est $129 4/20/07 oy ue
Agreements suPT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date :
; Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2009 8/1/2008 1/20/2009 5/15/2009 8/1/2008 2/1/2010 6/1/2010 6/1/2010 5/13/2010 8/1/2010 10/1/2011
Current 10/1/2009 T 8/1/2008 T 1/20/2009 T 5/15/2009 T 8/1/2008 T 2/1/2010 T 6/1/2010 T 6/1/2010 T 5/13/2010 T 8/1/2010 T 10/1/2011 T|

Project Comments

Friday, May 25, 2007
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Caltrans Central Region
Project Status Report

XPM Download

5/25/2007

PMCS Download 5/25/2007

aftrans
E Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-49220_ K SLO -1 -0.1/16.7 4922 NI POMO- MESA REHAB PID XPM| Yes Deliverv| | APL | No |
Plan List
Location Description Work Description %g% Isrfa_u:'s Dz%ogr
FROM SANTA MARIA RIVER BRIDGE TO SOUTH CAP-M ROW Info active
JCT RTE 101/1 SEPARATION (KP 0.2/26.9) 0 Prog Code Prog FY Const$$ RW $$
Parcels __~ | 591.121
Utilities 4
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act __7/9/1999 Structure Est $0 $0 Component Funding
Env Federal EX Act  7/9/1999 District Est $6,944  $6,545
PID Appr_8/26/1999 [Total Con Est  $6,944  $6,545
RIP 1 LOCAL OTHER
Project Rpt _8/29/1999 RIW Est $0 et = = T
Adreements BT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
Phase Completion
DM John Fouche PH# (549) 549-3330
PA&ED 100 % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 8/26/1999 7/1/2008  6/1/2008 8/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/2010
Current 8/26/1999 A 7/1/2008 T 6/1/2008 T 8/1/2008 T 10/1/2008 T 10/1/2008 T11/12/2008T 4/1/2009 T 1/1/2010 T

Project Comments

Project not resourced to work on.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0F350_ 0 SLO -1 -17.7/40.3 3050 SLO- 1 BEAUTI FI CATI ON PID XPM| Yes Delivery| APL | No |
Plan List
[=]
Location Description Work Description S_rHog% ISta_tufs DZ%OYSF
nactive
IN AND NEAR SLO, MORRO BAY, AND CAYUCOS BEAUTIFICATION & ROW Info
FROM SAN LUIS OBISPO CITY LIMITS TO VILLA  MODERNIZATION 8 Prog Code Prog FY Const$$ RW $$
Parcels 201.240
CR (KP 28.5/64.9) o 5 .
Utilities__3 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $317 $290 1/24/03 Component  Funding
Env Federal EX  Act District Est $3,382  $3,095  1/24/03
PID Appr _ 9/17/2001 [Total Con Est  $3,699  $3,385 |
RIP up LOCAL OTHER
Project Rpt R/W Est $2,975 9/12/01 .
Adgreements suPT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_30 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CcM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2008 7/1/2008 4/1/2008 8/1/2008 9/1/2009 11/1/2009 11/1/2009 3/1/2010 4/12/2010 8/1/2010 4/1/2013
Current 7/1/2008 T 7/1/2008 T 4/1/2008 T 8/1/2008 T 9/1/2009 T 11/1/2009T 11/1/2009 T 3/1/2010 T 4/12/2010 T 8/1/2010 T 4/1/2013 T

Project Comments

Project work supspended - not in the 2004 SHOPP Work transferred to ON400, ON410, ON420

*Escalated at 3%
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N120_ K SLO -1 -17.9/72.3 HAWY 1 CULVERTS PID XPM| Yes Delivery| | APL[ No |
Plan List
Location Description Work Description %g% %5 Dz%ogr
ON ROUTE 1 IN SLO CO FROM 0.4 MI N OF THE REPLAIR/REPLACE DRAINAGE ROW Info ctive
SLO CITY LINE TO 2.5 MI S OF THE SYSTEMS parcels 12 Prog Code Prog FY Const$$ RW $3$
SLO/MONTEREY CO AND ON RTE 46 IN SLO CO arcels ——— | 201.151
3.7 MI E OF RTE 1 JCT (KP - VARIOUS) Utilites__ 0 | 4s Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $0 $0 Component Funding
Env Federal Fl Act District Est $2,005 $1,835 10/31/05
PID Appr _11/28/2005 [Total Con Est  $2,005  $1,835
RIP 1 LOCAL OTHER
Project Rpt R/W Est $823 10/3/05 cnpT RIP 113 LOCAL OTHER
Adreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
i Phase Completion
DM Unassigned P Phase Completion
PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 2/1/2009 5/1/2008 11/1/2008 12/1/2009  3/1/2010 3/1/2010 4/12/2010 7/1/2010 2/1/2012
Current 2/1/2009 T 5/1/2008 T 11/1/2008 T 12/1/2009 T 3/1/2010 T 3/1/2010 T 4/12/2010 T 7/1/2010 T 2/1/2012 T

Project Comments

Not picked up in 2006 SHOPP

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N270_ K SLO -1  -27.6/32.0 4027  MORRO BAY RECLAI MED WATER PID x| Yes|  Delivery| APL [ ves]
Plan List
Program
Location Description Work Description ;g; itaTFus D;gogr
ctive
IN SAN LUIS OBISPO COUNTY, FROM 0.2 MI WORKER SAFETY, CONVERT TO ROW Info
SOUTH OF SOUTH BAY BLVD TO YERBABUENA ~ NON-POTABLE WATERANDRICS .\« ¢ Prog Code Prog FY Const$$ RW $$
STREET IN AND NEAR MORRO BAY ON ROUTE 1 I 201.210
(KP 44.4/51.5) Utilities_ 9| £ ngs Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component  Funding
Env Federal Ex  Act District Est $1,299  $1,189  10/6/05
PID Appr _11/4/2005 [Total Con Est _ $1,299 _ $1,189 |
RIP up LOCAL OTHER
Project Rpt RIW Est $0 CAPT
Agreements SUPT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
DM Dennis Reeves PH# (805) 549-3509 Phase Completion
PA&ED, % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2007 10/1/2007 10/1/2007 4/1/2009 7/1/2009 7/1/2009 8/12/2009 11/1/2009 3/1/2013
Current 7/1/2007 T 10/1/2007 T 10/1/2007 T 4/1/2009 T 7/1/2009 T 7/1/2009 T 8/12/2009 T 11/1/2009 T 3/1/2013 T

Project Comments
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Caltrans
Project

Central Region
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

m Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-49210_ K SLO -1 -34.5/44.1 4921 CAYUCOS REHAB PID XPM| Yes Delivery| | APL[ No |
Plan List
Location Description Work Description %% %5 Dz%ogr
IN CAYUCOS FROM OLD CREEK BRIDGE TO PAVEMENT REHABILITATION ROW Info ctive
HARMONY VALLEY RD (KP 55.5/71.0) 0 Prog Code Prog FY Const$$ RW $$
Parcels __~ | 591.121
Utilities 0
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 7/21/1999 Structure Est $0 $0 Component Funding
Env Federal EX Act  7/21/1999 District Est $7,249 $6,833 8/22/05
PID Appr _8/21/1999 [Total Con Est  $7.249  $6,833
RIP 1 LOCAL OTHER
Project Rpt _9/16/2005 RIW Est $30 _ 7/7i0s or £ A
Agreements BT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
Phase Completion
DM John Fouche PH# (549) 549-3330
PA&ED 100 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 8/21/1999 1/1/2008 7/1/2008 9/1/2008 1/1/2009 2/12/2009 5/1/2009 9/1/2011
Current 8/21/1999 A 1/1/2008 T 7/1/2008 T 9/1/2008 T 1/1/2009 T 2/12/2009 T 5/1/2009 T 9/1/2011 T
Project Comments
Project shevled
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-46720_ 1 SLO -46 -R4.1/R4.5 4672 CAVBRI A/ TEMPLETON EMBANKVENT PID XPM| _Yes Delivery| APL | No |
Plan List
Program
Location Description Work Description ;g; itaTFus DZ%OYSF
ctive
BETWEEN CAMBRIA AND TEMPLETON EAST OF REPAIR EMBANKMENT & INSTALL ROW Info
GREEN VALLEY ROAD (KP R6.6/R7.2) SUBSURFACE DRAINAGE SYSTEM 1 Prog Code Prog FY Const$$ RW $$
CAMBRIA/TEMPLETON I 201.150
EMBANKMENT Utilities_ 9| £ ngs Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 12/19/2003 Structure Est $0 $0 Component  Funding
PID Appr _ 4/4/2002 [Total Con Est _ $1,957 _ $1,900 |
RIP 11 LOCAL OTHER
Project Rpt _3/12/2004 R/W Est $4 7/27/05 oy up
Adgreements suPT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
DM Steven Wyatt PH# (805) 549-3079 Phase Completion
PA&ED_100 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 3/12/2004 8/1/2006  12/1/2006 12/1/2007 12/1/2007 3/1/2008 4/12/2008 7/1/2008 10/1/2008
Current 3/12/2004 A 8/1/2006 T 12/1/2006 T 12/1/2007 T 12/1/2007 T 3/1/2008 T 4/12/2008 T 7/1/2008 T 10/1/2008 T
Past Due Past Due

Project Comments

not in the 2006 SHOPP
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aftrans

Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-ONO70_ K SLO -46 -45.9/51.0 4070 PASO ROBLES E CAPM PID XPM| Yes Delivery| | APL[ ves]
Plan List
Location Description Work Description %% %5 Dz%ogr
ON ROUTE 46 FROM EAST OF MCMILLAN CANYON GRIND AND REPLACE 75 MM ROW Info ctive
ROAD TO EAST OF CHOLAME CREEK BRIDGE NO. parcels 0 | Bleacode ProgBY Const$$  RWS$S
49-29 (KP 73.9/82.1) arcels 1 201.121
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 7/25/2005 Structure Est $0 $0 Component Funding
Env Federal EX Act  7/25/2005 District Est $3,914  $3,800 9/2/05
PID Appr _10/18/2005 [Total Con Est  $3,914  $3,800
RIP 1 LOCAL OTHER
Project Rpt _10/18/2005 RIW Est $0 v B - =
Adreements BT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2005 11/15/2007 11/15/2007 1/1/2008 2/12/2008 6/1/2008 11/1/2008
Current 7/1/2005 A 11/15/2007T 11/15/2007T 1/1/2008 T 2/12/2008 T 6/1/2008 T 11/1/2008 T
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-45370_ 0 SLO -46 -56.4/57.8 4537 ANTELOPE GRADE CLI MBI NG LANE PID XPM|_Yes Delivery| APL | No |
Plan List
[=]
Location Description Work Description S_rHog% itaTFus DZ%OYSF
ctive
STATE ROUTE 46 IN SAN LUIS OBISPO COUNTY EXTEND EASTBOUND TRUCK ROW Info
NEAR CHOLAME FROM 2.1 KM EAST OF THE CLIMBING LANE ANTELOPE parcels 4 Prog Code Prog FY Const$$ RW $$
ROUTE 41/46 JUNCTION TO 0.8 KM WEST OF GRADE CLIMBING LANE I 201.310
ANTELOPE ROAD (KP 90.8/93.0) utilites_9__| £ 145 Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act 11/22/2005 Structure Est $0 $0 Component  Funding
Env Federal EX Act 11/23/2005 District Est $6,758 $6,370
PID Appr _8/27/1999 [Total Con Est _ $6.758 _ $6,370 |
RIP 11 LOCAL OTHER
Project Rpt __3/9/2006 R/W Est $25 9/9/05 oy up
Adgreements suPT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
N Phase Completion
DM Martin Nishikawa PH# (559) 230-3122
PA&ED_80 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 3/9/2006 10/1/2006  4/1/2007 7/1/2008 7/1/2008 11/1/2008 12/12/2008 4/1/2009 12/1/2009
Current 3/9/2006 A 10/1/2006 T 4/1/2007 T 7/1/2008 T 7/1/2008 T 11/1/2008 T12/12/2008T 4/1/2009 T 12/1/2009 T
Past Due Past Due

Project Comments

awaiting FHWA signature to complete circulation for final signatures on PR
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aftrans

Caltrans Central Region
Project Status Report

XPM Download

5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-ONO60_ K SLO -101 -7.8/16.5 0606 ARROYO GRANDE CAPM PID XPM| Yes Delivery| | APL[ ves]
Plan List
Location Description Work Description %% %5 Dz%ogr
ON ROUTE 101 FROM LOS BERROS ROAD UC TO 75 MM OVERLAY ROW Info ctive
NORTH OF PISMO CREEK BRIDGE Prog Code ProgFY Const$$ RW $$
ParcelsL 201.121
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 7/27/2005 Structure Est $0 $0 Component Funding
Env Federal EX Act 7/27/2005 District Est $7,931 $7,700 8/2/05
PID Appr _9/26/2005 [Total Con Est  $7,931  $7,700
RIP 1 LOCAL OTHER
Project Rpt _9/26/2005 RIW Est $8 _7/25/05 or £ A
Adreements BT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2005 11/15/2007 11/15/2007 1/1/2008 2/12/2008 6/1/2008 11/1/2008
Current 7/1/2005 A 11/15/2007T 11/15/2007T 1/1/2008 T 2/12/2008 T 6/1/2008 T 11/1/2008 T
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H530_ K SLO -101 -11.8/30.3 5311 SLO 101 TMB PID XPM|_Yes Delivery| APL[ No |
Plan List
[=]
Location Description Work Description S_rHog% itaTFus DZ%OYSF
ctive
ON ROUTE 101 IN SAN LUIS OBISPO COUNTY CONSTRUCT TMS - VEHICLE ROW Info
FROM EL CAMPO ROAD IN ARROYO GRANDE TO  DETECTION STATIONS SLO 101 ..« Prog Code Prog FY Const$$ RW $$
THE NORTHERN CITY LIMITS OF SAN LUIS T™S o 5 201.315
OBISPO (KP 19.0/48.8) utilites_9__| £ 145 Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $0 $0 Component  Funding
Env Federal EX  Act District Est $4,891  $4,476 _ 8/18/05
PID Appr _9/12/2005 [Total Con Est _ $4.891  $4.476 |
RIP up LOCAL OTHER
Project Rpt R/\W Est $15 7/28/05 anr
Adgreements suPT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date :
DM James Espinosa PH# (559) 243-3537 Phase Completion
PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 12/1/2008 1/1/2009 1/1/2009 12/1/2009 1/1/2010 3/1/2010 4/12/2010 7/1/2010 3/1/2011
Current 12/1/2008 T 1/1/2009 T 1/1/2009 T 12/1/2009 T 1/1/2010 T 3/1/2010 T 4/12/2010 T 7/1/2010 T 3/1/2011 T

Project Comments

Not picked up in 2006 SHOPP
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aftrans

Caltrans
Project

Central Region
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

m Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0G780_ K SLO -101 -26.9/27.4 2080 PRADO NB AUX LANE PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description %% %5 Dz%ogr
IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS CONSTRUCT AUXILIARY LANE ROW Info ctive
0SOS VALLEY RD OC TO 0.2 KM S OF MADONNA parcels 0 | Bleacode ProgFY Const$$  RWS$S
RD OC (KP 43.3/44.0) ua'rrc"e S » 201.310
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $219 $200 1/24/03 Component Funding
Env Federal EX Act District Est $3,250 $2,974 8/15/05
PID Appr 9/6/2005 |Tota| Con Est $3,468  $3,174
RIP 1 LOCAL OTHER
Project Rpt R/W Est $100 7/15/05 - RIP up LOCAL OTHER
Adreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 3/1/2008 5/1/2008 4/1/2008  4/1/2008 2/1/2009 4/1/2009  4/1/2009 7/1/2009  8/12/2009 11/1/2009  8/1/2010
Current 3/1/2008 T 5/1/2008 T 4/1/2008 T 4/1/2008 T 2/1/2009 T 4/1/2009 T 4/1/2009 T 7/1/2009 T 8/12/2009 T 11/1/2009 T 8/1/2010 T

Project Comments

Not picked up in 2006 SHOPP

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N220_ K SLO -101 -30.5/59.8 4022 SLO 101 N CNTY TMS PID xPM| Yes Delivery| APL[ No |
Plan List
Program
Location Description Work Description ;g; itaTFus DZ%OYSF
ctive
ON ROUTE 101 IN SAN LUIS OBISPO CO BETWEEN CONSTRUCT TRANSPORTATION ROW Info
THE SAN LUIS OBISPO NORTHERN CITY LIMIT MANAGEMENT SYSTEM (TMS) = ¢ Prog Code Prog FY Const$$ RW $$
AND N SPRING ST IN PASO ROBLES (KP 48.7/94.9) I 201.315
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act Structure Est $0 $0 Component  Funding
Env Federal Ex  Act District Est $4,177  $3,711 _ 8/25/05
PID Appr _9/14/2005 [Total Con Est_ $4.177 _ $3.711 |
RIP up LOCAL OTHER
Project Rpt R/\W Est $46 7/22/05 anr
Agreements SUPT
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date
. Phase Completion
Steven Milton 559) 230-3102 thase Lompletion
DM PH# ( ) PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2009 2/1/2009 10/1/2009 10/1/2010 10/1/2010 1/1/2011 2/12/2011 5/1/2011 1/1/2013
Current 10/1/2009 T 2/1/2009 T 10/1/2009 T 10/1/2010 T 10/1/2010 T 1/1/2011 T 2/12/2011 T 5/1/2011 T 1/1/2013 T

Project Comments

KAD 9/21/06 - Not programmed in 2006 SHOPP. Schedule pushed out 2 years anticipating programming in the 2008 SHOPP. KAD 10/11/06 - PID resources
not requested for 06/07 FY. Need to request PID resources for 07/08 FY if we want to refresh the PSR for the 2008 SHOPP.
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aftrans

Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

m Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0NO50_ K SLO -101 -46.1/50.7 4050 ATASCADERO N CAPM PID XPM| Yes Deliverv| | ﬂ| Yes|
Plan List
Location Description Work Description %% %5 Dz%ogr
ON ROUTE 101 FROM NORTH OF TRAFFIC WAY UC 75 MM OVERLAY ROW Info ctive
TO VINEYARD DRIVE OC 0 Prog Code ProgFY Const$$ RW $3$
Parcels __~ | 591.121
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 7/27/2005 Structure Est $0 $0 Component Funding
Env Federal EX Act 7/27/2005 District Est $5,459 $5,300 9/2/05
PID Appr _9/26/2005 [Total Con Est  $5,459  $5,300
RIP 1 LOCAL OTHER
Project Rpt _9/26/2005 RIW Est $0 v B - =
Adreements BT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 8/1/2005 3/1/2007  3/1/2007 7/1/2007  8/12/2007  9/1/2007 3/1/2008
Current 8/1/2005 A 3/1/2007 T 3/1/2007 T 7/1/2007 T 8/12/2007 T 9/1/2007 T 3/1/2008 T
Past Due Past Due
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-06160_ K SB -166 -0.9/2.3 1850 GUADALUPE DI TCHES PID x| Yes|  Delivery| APL [ ves]
Plan List
Program
Location Description Work Description ;g; itaTFus Dzo(;:o;r
ctive
ALONG ROUTE 166 BETWEEN THE CITIES OF RELOCATE DRAINAGE DITCHES ROW Info
SANTA MARIA AND GUADALUPE PM 0.9/2.35 & 16 | BroaCode Prog FY Const$$ RW $$
Parcels __16 201.015
3.8/4.8 (KP 1.45/3.78 & 6.12/7.72) o ) c
Utilities__2 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $0 $0 Component  Funding
Env Federal EX Act District Est $3,815 $3,291 9/14/05
PID Appr  10/13/2005 [Total Con Est  $3,815  $3,291 |
RIP up LOCAL OTHER
Project Rpt R/W Est $1,088 8/30/05 .
Adgreements suPT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date :
DM Martin Nishikawa PH# (559) 230-3122 Phase Completion
PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2010 4/1/2010  7/1/2010 12/1/2011 12/1/2011  3/1/2012 5/15/2012  8/7/2012 2/7/2014
Current 7/1/2010 T 4/1/2010 T 7/1/2010 T 12/1/2011T 12/1/2011 T 3/1/2012 T 5/15/2012 T 8/7/2012 T 2/7/2014 T

Project Comments

C.U.R.E. Safety project. Two locations: PM 0.9/2.4 & PM 3.8/4.8.
PSR signed 10/13/05. Did not make the 2006 SHOPP. Should be considered for the 2008 SHOPP.

This project has been added to the APL and the K phase opened. The PID will be refreshed for the 2008 SHOPP. Costs and schedule will be updated.

Supplemental PSR prepared for submission as a 2006 SHOPP candidate. Supplemental
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Caltrans Central Region
Project Status Report

4=

aftrans

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0F990_ K SCR -1 -31.6/36.3 9900 SCOTT CREEK AND WADDELL CREEK PID XPM| Yes Delivery| | APL[ ves]
BRI DGE REPLACENMENT Plan List
Location Description Work Description %g% %5 Dz%o;r
ON ROUTE 1, AT SCOTT CREEK BRIDGE NO. BRIDGE REPLACEMENT ROW Info ctive
36-0031 AND WADDELL CREEK BRIDGE NO. parcels 5 | Dleacode ProgFY Const$$  RWS$S
36-0065 IN SANTA CRUZ COUNTY (KP 50.8/58.4) Ua.rl,c'_e s — 201.110
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER Act Structure Est $9,987 $8,120 10/3/05 Component Eunding
Env Federal ES  Act District Est $8,673 $7,052 _ 10/3/05 LONG LEAD
PID Appr _11/1/2005 [Total Con Est $18,660 $15,172
RIP 1 LOCAL OTHER
Project Rpt  11/1/2005 R/W Est $287 8/15/05 o E up LOCAL  OTHE!
Adreements BT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
Phase Completion
DM Jack Walker PH# (559) 243-3861
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2012 9/1/2011 4/1/2012 10/1/2012 5/1/2013 9/1/2013 1/1/2014 1/1/2014 2/12/2014 5/1/2014 7/1/2016
Current 10/1/2012 T 9/1/2011 T 4/1/2012 T10/1/2012 T 5/1/2013 T 9/1/2013 T 1/1/2014 T 1/1/2014 T 2/12/2014 T 5/1/2014 T 7/1/2016 T|

Project Comments

8/20/04 Risk Management Plan-engage Coastal and other Resource Agencies prior to PID Approval to lower delivery risk (permits). New PID completion date
7/0508/04 Env Doc: EIR/EIS6/21/04 Programming recommendation is complete. Final workplan development
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c Caltrans Central Region
Project Initiation Document (PID)

XPM Download 5/25/2007
PMCS Download 5/25/2007

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0J980_ K SB -101 -1.6 9800 BAI LARD SR 101 |/C Candidate XPM|[ Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2003
IN CARPINTERIA AT THE BAILARD IC (RINCON OC) INTERSECTION IMPROVEMENTS
NORTH AND SOUTHBOUND RAMPS (KP 2.61) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate ~ Updated .
Eunding
EnvState ND  Act Parcels 0 Structure Est $0 Oversight
Env Federal Act Utilities 2 District Est $1,200 _ 10/1/03
Total Con Est _ $1,200
. R/W Est $12 6/3/03
PM Paul Martinez PH# (805) 549-3407
Adgreements
DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 12/1/2008 3/1/2009
- - - - - 30
Completed  11/1/2002 4/1/2003 4/1/2003

Project Comments

pending outcome of 0J500.[12/3/03 - Comments provided to City on two submittals of PSR.

City of Carpinteria is implementing agency.[@©versight Engineer: Joun Fouche, Environmental Planner: Wendy Waldron0©1/31/05 - PSR on hold

Dist—EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0K940_K SB -217 -0.8/2.2 0094 SAN JOSE CR Bl KE TRAI L Candidate XPM|_Yes Delivery | APL| Yes
Plan List
i ipti i Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
IN GOLETA ON ROUTE 217 BETWEEN THE CONSTRUCT BIKE LANE
HOLLISTER UC AND SAN JOSE CREEK BRIDGE (KP Prog Code Component
1.6/3.5) 400.000
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State ND Act Parcels 0 Structure Est $0 Oversight
Env Federal Act Utilities 0 District Est $2,000  12/1/03
Total Con Est  $2,000 |
) R/W Est $0
PM Paul Martinez PH# (805) 549-3407
Agreements
John Fouche 549) 549-3330 Agreements
DM PH# ) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information Initiated Need Defined tem_atlves Cost Estimate Approved ercent Complete
Defined
Target 3/1/2004 10/1/2004 12/1/2006 2/1/2008 4/1/2008 5
Completed 3/1/2004 10/1/2004

Project Comments

request for CT legal opinion on use of Gas Co. culvert under 217.

City of Goleta is the implementing agency©versight Engineer: John Fouche, Environmental Planner: Karen Bewley01-10-06 - City will have to
work with Gas co. for easement at culvert. Floodplain of San Jose Cr may affect the alternative for placement in 217 R/W.[01-31-05 - City has submitted
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download

5/25/2007

PMCS Download 5/25/2007

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P410_ K MON-1 -84.4/84.4 0941 SR1/ 12TH STREET |/ C Candidate XPM| Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN MONTEREY COUNTY IN THE CITY OF MARINA CONSTRUCT INTERCHANGE
ON SR 1 AT THE 12TH STREET OVERCROSSING Prog Code Component
(IMJIN PARKWAY) (KP 135.92) 400.000
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0 Oversight
Env Federal Act Utilities 0 District Est $9,000  4/17/06
Total Con Est _ $9,000
R/W Est $0
PM Tom Houston PH# (805) 549-3016
Adreements
DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 8/30/2006 11/30/2006 1/30/2007 5/30/2007
e o oee s e oo 0
Completed 4/7/2006

Project Comments

** Oversight Only--Currently Local Funds Only --Implementing Agency is City Of Marina**

Initial Meeting held with city's consultant on 5/22/06

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P160_ K MON-101 -53.8 1610 VALNUT AVE |/C Candidate XPM[ Yes Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN MONTEREY CO - IN GREENFIELD ON ROUTE NEW INTERCHANGE
101 AT THE WALNUT AVENUE OC (KP 86.71) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State ND Act Parcels 0 Structure Est $0 Oversight
Env Federal Act Utilities 0 District Est $0
Total Con Est $0 |
R/W Est $0
PM Tom Houston PH# (805) 549-3016
Agreements
John Fouche 549) 549-3330 Agreements
DM PH# ( ) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & SZ?pe’LimitS & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 8/30/2006 11/30/2006 1/30/2007 5/30/2007 5
Completed  4/16/2006

Project Comments

* Oversight Only--Currently Local Funds Only --Implementing Agency is City Of Greenfield**
working in traffic MOA

Kickoff Meeting not yet scheduled. City's consultand
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 5/25/2007

PMCS Download 5/25/2007

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-ON680_ K SB -246 -30.2/30.3 0608 ALAMO PI NTADO / ROUTE 246 IS Candidate XPM| Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN SANTA BARBARA CO ON SR 246 OVER ALAMO WIDEN BRIDGE, INTERSECTION
PINTADO CR BR #51-130 AND INTERSECTION IMPROVEMENTS Prog Code Component
IMPROVEMENT WITN ALAMO PINTADO RD (KP 400.000
48.72/48.43)
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels Structure Est $0 Local , Oversight
Env Federal Act Utilities District Est $1,500 8/24/05
Total Con Est  $1,500
. R/W Est $0
PM Paul Martinez PH# (805) 549-3407
Agreements
DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 8/15/2005 3/1/2006 5/1/2006 2/1/2007 12/1/2008
I I I I - 25
Completed  8/15/2005 3/1/2006 7/10/2006

Project Comments

Pintado Cr Bridge.

** Oversight Only - Local Funds - Implementing Agency is City of Solvang **[Project Engineer. Marcia Vierra
Thomas(1-11-06 - City of Solvang desiresto improve operations at the Alamo Pintado/246 intersection. Widening of 246 requires widening of Alamo

Environmental Planner:

Mike

PPNO

Project Name

Project Phase

Program Information

Dist-EA Phase County-Route-Post Mile
106 05-0M000_K  SBT -156 -7.2/7.2

UNI ON- M TCHELL | NTERSECTI ON Candidate XPM| No Delivery | APL| ves
OPERATI ONAL | MPROVEMENTS Plan List
i ipti i Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN SAN BENITO CO - INTERSECTION OF INTERSECTION IMPROVEMENTS
UNION/MITCHELL ROAD AND STATE ROUTE 156 Prog Code Component
(KP 11.60) 400.000
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels Structure Est $0 Local , Oversight
Env Federal Act Utilities District Est $1,480 12/28/06
Total Con Est__ $1,480 |
) R/W Est $0
PM Richard Rosales PH# (805) 549-3792
Agreements
John Fouche 549) 549-3330 Agreements
DM PH# ( ) Type Agency Name Date
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & SZ?pe’LimitS & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments

4/04/07 Draft Cooperative Agreement waiting on draft PID

*Ovewrsight Only*- Local Funded--Implementing Agency is Council of San Benito County Governments (SBCOG)

1/26/07 Consultant, Higgins & Assoc to prepare PSR. Confidentiality Agreement signed to provide data from 156 improvement project as reference for

Friday, May 25, 2007

55




Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Download 5/25/2007
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P460_ K SCR -1 -17.2/18.2 1460 SAN LORENZO BRI DGE W DENI NG Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN SANTA CRUZ CO - SR1 BRIDGE OVER SAN REPLACE/WIDEN BRIDGE
LORENZO RIVER BETWEEN SR9 AND SR17 (BR NO. Prog Code Component
36-71R/L) KP 27.7/29.3) 400.000
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est _$15,000 _ 5/22/06 | oversight
Env Federal Act Utilities 0 District Est $0
Total Con Est  $15,000
. R/W Est $0
PM Luis Duazo PH# (805) 542-4678
Adreements
DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 5/1/2006 6/1/2006 7/1/2006 1/1/2007 6/1/2007
- - - - - 85
Completed 5/1/2006 6/1/2006 7/1/2006 12/1/2006

Project Comments

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0M470_K SLO - 101 -4.8 0714 RTE 101/ TEFT STREET Candidate XPMLYes Delivery ‘ﬂ Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN SAN LUIS OBISPO COUNTY IN NIPOMO AT THE MODIFY INTERCHANGE
ROUTE 101/TEFT STREET IC (KP 7.7) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0 Oversight , Local
Env Federal Act Utilities 0 District Est $6,200  1/20/05
Total Con Est  $6,200 |
R/W Est $0
PM Tom Houston PH# (805) 549-3016
Agreements
John Fouche 549) 549-3330 Agreements
DM PH# ( ) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
Milestone PID Purpose & SZ?pe’LimitS & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 9/1/2006 11/1/2006 2/1/2007 7/1/2007 5
Completed 7/2/2005

Project Comments

** Oversight Only--100% Local Funds--Implementing Agency is SLO Co**[County Consultant has began workon PSR.

Friday, May 25, 2007
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XPM Download

5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0M460_K SLO -101 -52.4 0614 RTE 101/ MAIN STREET |/C Candidate XPM| Yes Delivery APL| Yes
TEMPLETON Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN SAN LUIS OBISPO COUNTY IN TEMPLETON AT RECONFIGURATION OF IC
THE ROUTE 101/MAIN STREET INTERCHANGE (KP Prog Code Component
84.0) 400.000
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State Act Parcels 0 Structure Est $0 Oversight , Local
Env Federal Act Utilities 0 District Est $7,000  1/20/05
Total Con Est _ $7,000
R/W Est $0
PM Tom Houston PH# (805) 549-3016
Adreements
DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 9/1/2006 11/1/2006 2/1/2007 7/1/2007
e s e o e e 5
Completed 2/5/2005

Project Comments

** Oversight Only--Currently 100% local funds but RIP Funds are anticipated for construction--Implementing Agency is SLO Co**

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0L950_ K SLO - 46 -32.1/32.1 9050 Al RPORT/ SR 46 Candidate XPM| Yes Delivery | APL| Yes
| NTERSECTI ON/ | NTERCHANGE Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active
IN SLO CO ON HWY 46 AT AIRPORT RD IMPROVE INTERSECTION FOR FUTURE
INTERSECTION AND VICINITY (KP 51.0) TRAFFIC VOLUMES Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate Updated .
Funding
Env State ER Act Parcels 0 Structure Est $10,000 11/15/04 OVerSight
Env Federal Act Utilities 0 District Est $7,000 11/15/04
Total Con Est _ $17,000 |
R/W Est $0
PM Tom Houston PH# (805) 549-3016
Agreements
John Fouch 549) 549-3330 Agreements
DM _John Fouche PH# ( ) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 8/1/2004 9/1/2006 10/1/2006 12/1/2006 4/1/2007 10
Completed  8/12/2004

Project Comments

** Oversight Only--Local Funds--Implementing Agency is City of Paso Robles** [Agreement on Traffic MOA has been made.
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XPM Download

aftrans
111 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P340_ 0 MON-1  -26.1/26.1 1942 VINCENTE CREEK/ GAVMBOA POl NT ON PA&ED xpM[ In XPM | Delivery[ ] APL
MON 1 IN MON CO Plan List
. o o Doc Yr Program Status
Location Description Work Description 2006A SHOPP Active
IN MONTEREY COUNTY - 2.6 MILES NORTH OF CONSTRUCT RETAINING WALL ROW Info Component Funding
LUCIA (KP 42.0) 2
Parcels __ <2 | Small SHOPP  Storm Damage
Utilities 1
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State Act Structure Est $0 $0
Env Federal Act District Est $1,030 $1,000 3/16/06 Prog Code Prog FY Const$$ RW $3$
PID Appr [Total Con Est ~ $1,030  $1,000 201.131
PP $7 11/13/06 Be up .
Project Rpt RAW Est CAPT
Adgreements SUPT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date Phase Completion
I Phase Completion
DM Arthur Ramirez PH# (559) 243-3527 PARED % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current 8/24/2006 A 6/1/2007 T 5/1/2007 A 3/1/2007A6/1/2007 T 11/29/200T 2/6/2008T 9/23/2009 T
Project Comments

PE: James Orr; Generalist: Cecilia Boudreau

112 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0L280_ 0 MON-1  -46.6/47.1 0028 PFE| FFER STATE PARK LEFT TURN PA&ED xeMm[ In XPM | Delivery[ | APL
CHANNEL Plan List
) o o Doc Yr Program Status
Location Description Work Description 2006A SHOPP Active
IN MON CO ON RTE 01 AT PFEIFFER BIG SUR INSTALL LEFT TURN ROW Info c t Fundi
PARK, 25 Ml S OF CARMEL (KP 74.9/75.8) CHANNELIZATION barcels 2 omponen unding
Utilities___ 2
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Eederal Act District Est $960 $905 2/9/07 Prog Code Prog FY Const$$ RW $3$
201.010
Total Con Est $960 $905
oD Apet $11 3/28/07 . 4= ST
Project Rpt RIW Est CAPT
Adreements SUPT
PM Steve DiGrazia PH# (805) 549-3437 -
(805) Type  Agency Name Date Bhase Comnlotion
DM Steven Wyatt PH# (805) 549-3079 PAZED_ 50 % Rw—p_;s % PSEE. a0 % CON___ %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2005 11/15/2006 7/1/2005 4/14/2007 11/1/2006 4/14/2007 4/14/2008 7/1/2008 11/1/2009
Current 7/1/2005 A 3/22/2007 A4/14/2007 T4/14/2007 T 11/1/2006 T.4/14/2007 T _4/14/2008 T__7/1/2008T _11/1/2009 T

Project Comments
3/27/07 DPR Approved 3/26/07

Friday, May 25, 2007
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Caltrans Central Region XPM Download ~ 5/25/2007
PA&ED Status Report PMCS Download 5/25/2007
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0L630_ K MON-68 -12.9/13.2 0063 CORRAL DE Tl ERRA | NTERSECTI ON PA&ED xpM[ In XPM | Delivery[ ] APL
| MPROVEMENTS Plan List
. o o Doc Yr Program Status
Location Description Work Description 2006 STIP Active
ON ROUTE 68 AT CORRAL DE TIERRA ROAD CONSTRUCT DUAL WB LEFT TURN ROW Info Component Eunding
INTERSECTION OPERATIONAL IMPROVEMENTS LANES CORRAL DE TIERRA Parcels 0 B
INTERSECTION IMPROVEMENTS ' o C0'® ——— Oversight , RIP, Local ,
Utilities O Developer
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal EX Act District Est $1,464 $1,380 10/16/06 Prog Code Prog FY Const$$ RW $$
075.600
_ $0 RIP up LOCAL OTHER
Project Rpt RAW Est CAPT
Agreements SUPT
David Rasmussen 805) 549-3677 VD gency
PM P ( ) CTOP € COLﬁIT‘?QISMOyTaEr:E?( pate —Me Completion
DM John Fouche PH# (549) 549-3330 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 11/1/2006 11/5/2007 11/1/2006 11/1/2007 10/1/2007 12/1/2007 5/1/2009 5/1/2009 2/1/2010
Current 11/1/2006 A 11/5/2007 T 11/1/2007 T 10/1/2007. T 12/1/2007 T 5/1/2009T 5/1/2009T 2/1/2010 T

Project Comments
"State only" funding

114

Program Information

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase
05-0H810_ 0 MON-68 -13.1/13.6 SAN BENANGI O | NTERSECTI ON PA&ED xpM[ In XPM | Delivery[ ] APL
| MPROVEMENTS Plan List
. L o Doc Yr Program Status
Location Description Work Description 2004 LOCAL Active
IN MON COUNTY BETWEEN SALINAS AND INTERSECTION IMPROVEMENTS ROW Info c t Fundi
MONTEREY AT SAN BENANCIO ROAD parcels 3 omponen unding ,
INTERSECTION (KP 21.1/21.9) arcels PDS Local , Oversight , A
Utilities___ 0
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ND Act Structure Est $772 $728 11/22/04
Env Federal EX Act District Est $3,031  $2,857  11/22/04 Prog Code Prog FY Const$$ RW $$
400.000
Total Con Est  $3,803 $3,585
PID Appr 1/18/2005 5105 6/2/03 RIP up LOCAL OTHER
Project Rpt RIW Est CAPT
Agreements SUPT
PM David Rasmussen PH# (805) 549-3677 VD gency =
(805) ;P £ MOQE:QYCCOName Date Phase Completion
DM Steven Wyatt PH# (805) 549-3079 PAZED_ 0 % RW_0 % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones _ Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 1/1/2005 10/10/2005 1/1/2005  4/1/2007 4/1/2007 8/1/2007  4/1/2007 9/1/2008 10/1/2008 1/1/2010
Current 1/1/2005 A 10/10/200 T 4/1/2007 T 4/1/2007 T 8/1/2007 T4/1/2007 T 9/1/2008 T 10/1/2008 T 1/1/2010 T
Project Comments
Oversight Only.
New EA is 0H822
59 *Escalated at 3%
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115 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0161F_ 0 MON-101 -R912/  0058F PRUNEDALE FREEWAY PA&ED xpm[ In XxPM | Delivery[ | APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description 2004 STIP Programmed
IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM NO CONSTRUCT FREEWAY ROW Info Component Funding
OF BORONDA RD TO 1.1 KM S OF SAN JUAN RD Parcels 0
(KP R91.2/100.4) reels__— | PDS U, DR
Utilities O
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ER Act Structure Est  $157,424 $128,000 1/23/04
Env Federal ES  Act District Est $206,619 $168,000 _1/23/04 Prog Code Prog FY Const$$ RW $$
075.600
Total Con Est $364,043 $296,000
PID Appr  _8/6/2001 | ¥ RIP 1p LOCAL OTHER
Project Rpt RAW Est $0 CAPT
Agreements SUPT
David Silberb 805) 549-3798
PM_Davi . ilberberger PH# (805) Type  Agency Name Date Phase Completion
DM David Franke  PH# (559) 243-3809 PARED___ % RW___ % PS&E___ % CON___ %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2004 5/1/1989 7/1/2008 7/1/2004  7/1/2010 5/1/2009 11/1/2009 7/1/2010 8/1/2013 1/1/2014 5/1/2017
Current 7/1/2004  A5/1/1989 A7/1/2008 T 7/1/2010 T 5/1/2009 T 11/1/2009 _T7/1/2010 T 8/1/2013 T 1/1/2014 T 5/1/2017 T
Project Comments

This project will need to be unpared in the next STIP cycle.

116 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-31580_ 0 MON-101 -10.0/101.3 0058E  SAN JUAN ROAD | NTERCHANGE PA&ED xpMm[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2000 STIP A
NEAR PRUNEDALE FROM 0.5 KM S OF CONSTRUCT NEW INTERCHANGE ROW Info c t Fundi
DUNBARTON RD AND MONTEREY/SAN BENITO CO parcels 18 | poe uncing
LINE (KP 160.9/163.0) arcels__ Y | PDS IIP, STIP IIP Aug, , STIP
Utilities___3 IIP Aug
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State ER Act Structure Est ~ $15,000 $12,939 11/1/06
Env Federal ES Act District Est $30,000 $25,878 11/1/06 Prog Code Prog FY Const$$ RW $$
025.700 $0 $0
PID Appr 10/30/2000 Total Con Est $45,000 $38,817 o - Loen iR
Project Rpt RAW Est $7.628 _11/24/98 cApT
Adreements SUPT $4.300
PM David Silberberger PH# (805) 549-3798 -
: g (805) Type  Agency Name Date Bhase Comnlotion
DM Ernie Penuna PH# (559) 230-3142 PAZED_35 % RW % PS&E % CON %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 1/1/2006 9/1/2007 1/1/2006  1/1/2009 7/2/2009 6/18/2009 12/1/2009 11/25/2011 1/1/2012 1/1/2015
Current 1/1/2006 A 9/1/2007  T11/15/200 T1/1/2009 T 7/2/2009 T 6/18/2009 T 12/1/2009 T 11/25/201 T 1/1/2012 T 1/1/2015 T
Project Comments

Both an internal Functional Team and an external PDT meeting were held in March 2007. The purpose of these meetings was to review progress on the environmental document
and to plan for an Open House to be held in August 2007. The PDT has dropped the number of alternatives from 12 to 3.
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117 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-31600_ 0 MON-156 -R1.8/T4.8 0057C  ROUTE 156 WEST CORRI DOR PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 1998A STIP Programmed
ON US 101 AN SR 156 NEAR THE CITY OF WIDEN TO 4-LN DIVIDED ROW Info .
—_— Component Funding
CASTROVILLE, FROM 0.3 KM E OF THE ROUTE EXPRESSWAY AND BUILD Parcels 129
156/183 SEP TO THE ROUTE 101/156 SEP AT INTERCHANGES ROUTE 156 WEST ' o 0> ———| PDS 1o Sl =/, 5 Sull?
PRUNEDALE (KP 156-R2.2/T8.4, 101-153.1/155.4)  CORRIDOR Utilites__ 3 1P Aug
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ER Act Structure Est $29,999 $24,392 11/1/06
Env Federal ES Act District Est $119,998 $97,569 11/1/06 Prog Code Prog FY Const$$ RW $3$
025.700 $0 $0
PID Appr _4/14/2006 [Total Con Est  $149,997 $121,961 o - oot o
Project Rpt R/W Est $140,989 1/31/07 CAPT 50 50
Agreements SUPT $6.007 $5.000
David Silberberger 805) 549-3798 VD o y -
PM Roberto B d . P (559) 243-3526 F-\I;VYe COLﬁIT‘(engOyTaEr:EeY Date —Lphase Completion
DM_Roberto Banda PH# (559) 243- PER _ COASTAL ZONE PAGED_25 % RW__% PS&E___% CON %
EM Bobi Lyon-Ritter PH# (559) 243-8178 PER CORP OF ENGINEERS
" PER DEPT FISH& GAME
CM Bruce Pastorius PH# (805) 226-8340 RR SPRR
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2005 11/15/1999 6/2/2008 7/1/2005 10/1/2009 2/1/2010 2/1/2010 7/1/2010 7/1/2013 10/1/2013 1/1/2017
Current 7/1/2005 A11/15/199 A6/2/2008 T6/1/2009 Tiqg/1/2009 T _2/1/2010 T 2/1/2010 T7/1/2010 T 7/1/2013 T 10/1/2013 T 1/1/2017 T

Project Comments

Both an internal Functional Team meeting and a PDT meeting were held in March 2007. The purpose of these meetings was to review the progess on the project since the Open
House was held in November 2006. The PDT also discussed the kickoff meeting of the Community Advisory Group that was held on February 28, 2007.

118 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-28282_ 0 SB -101 -0.0 RINCON CREEK FI SH LADDERS PA&ED xeMm[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2010 LOCAL Active
IN SANTA BARBARA COUNTY ON STATE HWY 101 CONSTRUCT FISH LADDERS ROW Info c t Fundi
AT RINCON CRK (BR #52-0390) o omponen unding
Parcels A, Oversight
Utilities___ 0
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Eederal Fl Act District Est $2,575 $2,500 11/1/01 Prog Code ProgFY Const$$ RW $$
400.000
PID Appr Total Con Est  $2,575 $2;00 e " oAl omer
Project Rpt RIW Est CAPT
Adreements SUPT
PM Paul Martinez PH# (805) 549-3407 VD q y -
(805) ;P € Us f;Msn(SORL\ISame Date Phase Completion
DM Steven Wyatt PH# (805) 549-3079 PASED_10 % RW.___ % PSEE.___ % CON__ %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA & ED to Struc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2002 6/1/2007 7/1/2002 11/1/2007 2/1/2008 5/1/2008 5/1/2008 6/1/2008 9/1/2009
Current 7/1/2002 A 6/1/2007 T 11/1/2007 T 2/1/2008 T5/1/2008 T 5/1/2008 T__6/1/2008T 9/1/2009 T

Project Comments
* MINOR A ** [Dversight PE: Kristen Reynolds

Environmental Planner:

Chuck CesenalOVERSIGHT PROJECT ACOE PREPARING ENVIRONMENTAL AND PS&E. CT

MAY AQUIRE R/W. CT TO PROVIDE $750K IN MINOR A FUNDS. PROVIDED COMMENTS ON ACOE SCOPING REPORT ON 1/1
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
119
05-0P980_ K SB -101 -0.0/22 1947 SB 101 HOV SOUTH PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description 2006A STIP Programmed
ON RTE 101 IN & NEAR SB CO IN CARPINTERIA & CONSTRUCT HOV LANES WITHIN ROW Info Component Eunding
SB & VEN CO BETWEEN THE VEN CO LINE & 0.25 EXISTING FREEWAY MEDIAN Parcels 0
SOUTH OF CARPINTERIA CREEK BRIDGE —_— ChlA
Utilities 3
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal Act District Est $47,271 $42,000 1/10/07 Prog Code Prog FY Const$$ RW $$
075.600
Total Con Est $47,271 $42,000
PID Appr  _1/10/2007 | $ RIP 1p LOCAL OTHER
Project Rpt R/W Est $178 1/12/07 CAPT
Agreements SUPT
Scott Ead 805) 549-3144
PM_Scott Eades PH# (805) Type  Agency Name Date Phase Completion
DM John Fouche PH# (549) 549-3330 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2007 5/1/2008 7/1/2007 11/30/2008 12/1/2008 12/1/2008 8/1/2010 10/1/2010 8/1/2013
Current 7/1/2007 T 5/1/2008 T 11/30/200 T 12/1/2008 T 12/1/2008 T 8/1/2010T 10/1/2010T _8/1/2013 T
Project Comments
CMIA FUNDED PROJECT. Programmed under 07-26070_. CMIA work to include HOV lanes in northern Ventura County (3.8 miles). Support cost funding for PA&ED, RW, and
PS&E with ITIP is expected. Project to be delivered by District 7, with D5 oversight and support.
120 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0G070 0 SB -101 -22.3/23.0 0707 GOLETA DRAI NAGE UPGRADES PA&ED xeMm[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2006 LOCAL Active
ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW AND UPGRADE EXISTING DRAINAGE ROW Info c t Fundi
LOS CARNEROS AVE. (KP 35.9/37.0) CULVERTS GOLETADRAINAGE omponen unding
UPGRADES arcels Oversight
Utilities___ 5
Project Documents *Esc Est Cur Est Updated Funds Req Date = CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal  FI Act District Est $12,089 $11,395  9/6/06 Prog Code Prog FY Const$$ RW $$
400.000
Total Con Est 12,089 $11,395
PID Appr 12/18/2002 $ RIP 1P LOCAL OTHER
Project Rpt R/W Est $275 4/30/02 .
Agreements SUPT
PM Steve DiGrazia PH# (805) 549-3437 VD q y -
John Fouche (549) 549-3330 CTOF’ - SBQD eFTSOD,\'iZme - Phase Completion
DM u PH# (549) 549- o PAGED____ % RW___ % PS&E___ % CON____ %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 1/1/2004 4/1/2006 1/1/2004 11/1/2006 7/1/2006 8/1/2006 11/1/2006 11/1/2008 1/1/2009 10/1/2011
Current 1/1/2004 7 4/1/2006 T11/1/2006 T11/1/2006 T 7/1/2006 _T__8/1/2006 T.11/1/2006 T_11/1/2008 T__1/1/2009T 10/1/2011 T
Project Comments

10/2006 Lara Bertaina assigned Env Generalist

8/26/04 SB County may perform PA&ED Phase work. [9/23/03 District recommended programming in the 2004 SHOPP.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
121
05-0M840 K SB -101 -48.9 1911 GAVI OTA CREEK BANK PA&ED xpM[ In XPM | Delivery[ | APL
STABI LI ZATI ON Plan List
. L L Doc Yr Program Status
Location Description Work Description 2006A SHOPP Active
IN SB CO ON RTE 101 NR LAS CRUCES @ 0.1 Ml PLACE RSP ROW Info .
A AAMEITIL ] F
NO OF RTE 01/101 SEP (NO 51- 239) (KP 78.7) 0 Lemponant e ng
Parcels __ Y | small SHOPP  Storm Damage
Utilities O
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State Act Structure Est $0 $0
Env Federal Act District Est $594 $560 1/1/07 Prog Code Prog FY Const$$ RW $3$
PID Appr [Total Con Est ~ $594 $560 201.131
PP 57 5/23/07 RIP P LOCAL OTHER
Project Rpt RAW Est CAPT
Agreements SUPT
Lisa L i 805) 542-4764
PM_Lisa Lowerison PH# (805) Type Agency Name Date Phase Completion
DM Steven Wyatt PH# (805) 549-3079 PARED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current 1/1/2007 A 9/1/2007 T 10/1/2007 T 4/1/2008 T 7/15/2008T _7/1/2009 T

Project Comments

working on PA&ED and PS&E concurrently

122 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0H310_ K SB -101 -85.6 3100 MCOOY - ROUTE 101 1/C PA&ED xeMm[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work DeSCI‘IQtIOI’] 2004 MEASURE Active
ON US ROUTE 101 IN AND NEAR THE CITY OF NEW INTERCHANGE ROW Info | ¢ gt
SANTA MARIA IN SANTA BARBARA CO FROM N OF parcels 3 omponen e
SANTA MARIA WAY TO S OF BETTERAVIA RD (KP arcels eeal @iy
137.9) Utilities 3
Project Documents *Esc Est Cur Est Updated Funds Req Date CTC Vote Date
Env State ND Act Structure Est $3,296 $3,016 8/8/06
Env Eederal Fl Act District Est $17,637 $16,140 8/8/06 Prog Code ProgFY Const$$ RW $$
075.600
PID Appr  8/8/2006 Total Con Bst  $20,932 $li’61756 Ceros e M reEr. em
Project Rpt RIW Est CAPT
Adreements SUPT
PM Paul Martinez PH# (805) 549-3407 -
(805) Type Agency Name Date Bhase Comnlotion
DM John Fouche PH# (549) 549-3330 COP __ SANTA WARIA 3707 PAZED % Rw—p—% PSZE % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Drat MO020 MO030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 10/1/2006 6/2/2008  10/1/2006 12/31/2008  4/1/2009  1/31/2009 4/1/2009  10/31/2009 3/31/2010  8/1/2012
Current 10/1/2006 A 6/2/2008 T 12/31/200 T _4/1/2009 _T_1/31/2009 T.4/1/2009 T 10/31/200 T 3/31/2010T 8/1/2012 T

Project Comments

Oversight Project**Lead agency is City of Santa Maria[Ov ersight PE: John Fouche

Environmental Planner: Lara Bertaina@1-10-06 - PSR circulating for approv al.

Expect approval by 3/06.[06-14-05 - Comments sent to City for resolution.[05-02-05 - PSR Circulating for Review and Approv al.[01-31-05 - Received Hydraulic report. Expect
PSR submittal for approval by 2/15/05.[11-10-04 - Submitted comments to City regarding pumping plant capacity to be resolved prior to approval of PSR.[12-3-03 - PSR to

include full interchange with phasing of SB ramps first due to funding.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
123
05-06840 0 SB -101 -90.8 0840 101/135 IC PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description 2002 LOCAL Active
IN SANTA MARIA AT THE 101/135 INTERCHANGE OPERATIONAL IMPROVEMENTS ROW Info Component Funding
(KP 146.0) TO EXISTING INTERCHANGE Parcels 6 X
101/135 IC reels — Local , Oversight
Utilities 4
Proiect Documents *Esc Est Cur Est Updated Funds Req Date =~ CTC Vote Date
Env State ND Act Structure Est $2,288 $2,033 10/1/01
Env Federal FI Act District Est $8,998 $7,995 10/1/01 Prog Code Prog FY Const$$ RW $3$
400.000
PID Appr _10/16/2001 [Total Con Est  $11,287  $10,028 o - oot o
Project Rpt R/W Est $49 12/20/01 capt
Adgreements SUPT
Paul Martinez 805) 549-3407 VD o y -
PM P ( ) CTOP € SAN"AI'\A euiRlAName 11/3?::(3 Phase Completion
DM John Fouche PH# (549) 549-3330 PARED 50 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 12/1/2002 2/1/2007  12/1/2002 6/1/2008 6/1/2008 10/1/2008 6/1/2008  10/1/2010  11/1/2010 12/1/2012
Current 12/1/2002 A 2/1/2007 T 6/1/2008 T 6/1/2008 T 10/1/2008 T 6/1/2008 T 10/1/2010T 11/1/2010T 12/1/2012 T
Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Maria**[Ov ersight PE: John Fouche Environmental Planner: Lara Bertaina01-10-06 - CT
reviewing traffic analysis and alt 2 geometry.[05-27-04 - City preparing PAED per cooperative agreement with local funds. AB3090 exchange with Blosser Road.[
124 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-41930_ 0 SB -135 -10.7 4193 135/ UNI ON VALLEY PARKWAY PA&ED xeMm[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2000 LOCAL e
IN SANTA BARBARA COUNTY IN SANTA MARIA AT CONSTRUCT INTERSECTION ROW Info c t Fundi
UNION VALLEY PARKWAY (KP 17.21) ; omponen unding ,
Parcels Local , Oversight ,
Utilities___10 Measure
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Eederal FG Act District Est $2,381 $2,179 12/1/01 Prog Code ProgFY Const$$ RW $$
400.000
Total Con Est 2,381 $2,179
PID Appr 6/26/2000 ® RIP 1p LOCAL OTHER
Project Rpt R/W Est $1,350 12/20/01 T
Agreements SUPT
PM Paul Martinez PH# (805) 549-3407 VD q y -
(805) ;P € SAN";‘A e;/SRIAName Date Phase Completion
DM John Fouche PH# (549) 549-3330 PAZED_G5_% RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2000 6/30/2004  7/1/2000 7/1/2007 10/29/2007 7/1/2007  2/28/2009 4/1/2009  4/1/2010
Current 7/1/2000 A 6/30/2004 A 1/2/2008 T 4/2/2008 T 6/1/2008 T 2/28/2009 T 8/28/2009T 10/1/2010 T
Project Comments
Environmental Planner: Lara Bertaina@1/11/06 - Still

** Qversight Only -- Local and Measure Funds --Lead Agency is City of Santa Maria** [Ov ersight PE: John Fouche

waiting on UVP ED.[12/03/03 - City preparing NEPA environmental document as part of UVP |/C project. PAED work on hold pending UVP |/C ED.[11/22/02 - Freeway adoption

recinded by CTC at Nov 02 mtng.[J

Friday, May 25, 2007

*Escalated at 3%

64



4=

Caltrans Central Region
PA&ED Status Report

5/25/2007
PMCS Download 5/25/2007

XPM Download

aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
125
05-0L590_ 1 SB -144 -13/15 1881 ROUTE 144 SHOULDER PA&ED xPM[ No XPM | Delivery[ | APL
RECONSTRUCTI ONOJ Plan List
. o o Doc Yr Program Status
Location Description Work Description 2006A SHOPP Active
IN SANTA BARBARA COUNTY ON RTE 144 (KP SHOULDER RECONSTRUCTION ROW Info Component Funding
2.1/2.42) 0
Parcels __ Y | small SHOPP  Storm Damage
Utilities O
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State Act Structure Est $0
Env Federal Act District Est $450 4/10/06 Prog Code Prog FY Const$$ RW $$
PID Apbr |Total Con Est $450 201.130
pp $0 RIP up LOCAL OTHER
Project Rpt RAW Est CAPT
Adgreements SUPT
Rochelle Vi 805) 549-3003
PM_Rochelle Vierra PH# (805) Type  Agency Name Date Phase Completion
DM Roberto Banda PH# (559) 243-3526 PARED % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current
Project Comments
126 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0J500_ 0 SB -150 -0.6 0455 101/ 150 NB RAMPS PA&ED xeMm[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2002 LOCAL e
ON ROUTE 150 AT THE ROUTE 101 INTERCHANGE REVISE INTERCHANGE ROW Info q
— Component Funding
(KP 1.0) 0 :
Parcels Oversight , Local
Utilities___ 0
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal Act District Est $883 $832 7/5/05 Prog Code Prog FY Const$$ RW $$
400.000
Total Con Est 883 $832
PID Appr  7/5/2005 $ — wros e e oAl omer
Project Rpt RIW Est CAPT
Adreements SUPT
PM Paul Martinez PH# (805) 549-3407 -
(805) Type  Agency Name Date Bhase Comnlotion
DM John Fouche PH# (549) 549-3330 COP _ CARPINTERIA PAZED % Rw—p—% PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2005 2/9/2007 7/1/2005  7/1/2007 7/1/2007  10/29/2007 7/1/2007 7/31/2008 9/1/2008 8/1/2009
Current 7/1/2005 A 10/9/2007 T 3/1/2008 T _3/1/2008 T_6/29/2008 T.3/1/2008 T 3/31/2009 T__5/1/2009T 4/1/2010 T

Project Comments

Oversight Project**Lead agency is City of Carpinterial@v ersight PE: John Fouche

Environmental Planner: Julie McGuigan@1/10/2006 - Dev eloper is preparing traffic

study. Expect submittal in near future.[©7/05/2005 - PSR approv ed with conditions that proper traffic study and 150/Via Real alternative be considered.[©5/27/2004 - City is
preparing another submittal of the PSR.[02/05/2004 - Met with City with comments on electronic third submittal of PSR. PSR is not approv able and break in access is not
justified.[12/3/03 - Comments to City to date include need for purpose and need, alternatives to project such as Bailard I/C improvements, effects on existing traffic and
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127 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C620_ 0 SB -166 -0.0/6.9 0620 GUADALUPE W DENI NG PAKED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description 2002 STIP Programmed
FROM GUADALUPE TO SANTA MARIA CITY LIMITS WIDEN TO 4 LANES OR WIDEN TO ROW Info .
—_— Component Funding
(KP 0.0/11.1) PROVIDE LEFT-TURN Parcels 52
CHANNELIZATION "GUADALUPE reels__—= | PDS 41
WIDENING" Utilities 11
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal  EI Act District Est $35,574 $28,925 Prog Code Prog FY Const$$ RW $$
075.600 $0 $0
Total Con Est $35,574 $28,925
PID Appr  _6/26/2001 | $ RIP 1p LOCAL OTHER
Project Rpt RAW Est $6.501 3/1/01 CAPT  gp
Agreements SUPT 1386
PM_Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date Phase Completion
- rhase tLompleton
DM Martin Nishikawa PH# (559) 230-3122 PAZED 5 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 11/3/2003 5/1/2009  11/3/2003 7/1/2010 4/1/2010 10/1/2010 10/1/2013 11/1/2013 11/1/2015
Current 11/3/2003 A 5/1/2009 T7/1/2010 Tz/9/2010 T 4/1/2010 T10/1/2010 T 10/1/2013 T 11/1/2013 T 11/1/2015 T
Project Comments

Funding moved out to 10/11 FY. PCD completed to move schedule out 2 years to a RTL of 11/1/2013

. Work to resume January 1, 2008 subject to SBCAG's Approval. Note

Railroad involvement to begin 36 months prior to M380, District PS&E to HQ.IPA&ED work put on hold Jan-2004. Work to resume January 2006 (05/06 FY). Funding for

PA&ED support has been pushed out to the 05/06 FY per SBCAG's proposed 2004 RTIP. The schedule

has been pushed out 1 year to reflect the changes in programming. PDT

last met in Jan-04 to discuss status of tasks and a plan for resuming work on the project. Project is currently programmed for PA&ED only. Railroad involvement to begin 7/1/08

128 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C640_ 0 SB -246 -11.8/R20.9 6400 LOVPOC W DENI NG PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. L o Doc Yr Program Status
Location Description Work DeSCrIQtIOI’] 2002 STIP Programmed
FROM 0.5 KM WEST OF PURISIMA RD IN THE CITY WIDEN TO 4 LANE DIVIDED ROW Info c t Fundi
OF LOMPOC EAST TOWARD THE CITY OF EXPRESSWAY & VARIOUS parcels 13 omponen Unding
BUELLTON TO 0.3 KM EAST OF DOMINGOS RD ~ IMPROVEMENTS "LOMPOC arcels | PDS RIP
(KP 19.0/R33.6) WIDENING" Utilities___ 5
Project Documents *Esc Est Cur Est Updated Funds Req Date CTC Vote Date
Env State ER  Act Structure Est _ $2,388  $2,000 3/1/06
Env Federal ES Act District Est $56,314  $47,162  3/1/06 Prog Code Prog FY Const$$ RW $$
075.600 $0 $0
PID Appr 10/18/2001 Total Con Est $58,702 $49,162 o - Loen iR
Project Rpt RIW Est $8,304 9/5/01 CAPT 50
Adreements SUPT  §7.217
Sara von_Schwind 805) 549-3198
PM = PH# (805) Type  Agency Name Date T ————
DM Steven Milton PH# (559) 230-3102 PAZED_5 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones _ Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 11/3/2003 7/15/2007 5/1/2009 11/3/2003 7/1/2010 1/1/2011 4/1/2010 10/1/2010 10/1/2012 11/1/2012 2/1/2016
Current 11/3/2003 A 7/15/2007 T5/1/2009 T7/1/2010 Tz/1/2010 T 1/1/2011 T 4/1/2010 T10/1/2010 T 10/1/2012 T 11/1/2012 T 2/1/2016 T

Project Comments

Work resumed as per SBCAG on 2/28/06 (05/06 FY). PDT held on 4/20/06 and 5/25/06, 9/7/06, 12/14/06, 1/18/07. Met with FHWA on 7/20/06.% Complete updated on 2/28/07.
Aerial survey completed in June of 2006. It was decided at the 1/18/07 PDT with SBCAG, CT, City of Lompoc that the project will move forward as a passing lane and intersection
improvement project. The 4-lane widening option will be dropped from this project but will be placed on the list as future potential project. New schedule, cost and scope are

currently being developed.
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129 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C690_ 0 SBT -25 -47.4/49.7 0690  SOUTH HOLLI STER W DENI NG PA&ED xpm[ In XxPM | Delivery[ ] APL [ No |
Plan List
. o o Doc Yr Program Status
Location Description Work Description 2002 STIP Inactive
FROM 0.5 KM S OF RIDGEMARK DRIVE / FAIRVIEW WIDEN TO 4 LANES ROW Info Component Funding
DRIVE TO 0.2 KM S OF PROSPECT / SUNNYSLOPE Parcels s .
ROAD (KP 76.34/80.0) reels — RIP , Local , Oversight
Utilities 7
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal  EI Act District Est $12,922 $10,822  2/27/02 Prog Code Prog FY Const$$ RW $$
075.600
Total Con Est $12,922 $10,822
PID Appr M | $ RIP 1P LOCAL OTHER
Project Rpt R/W Est $1,316  10/15/01 capt
Adgreements SUPT
Richard Rosales 805) 549-3792 VD a y
PM - PHi (805) ;P = SBTﬁognC Name Date Phase Completion
DM Ernie Penuna PH# (559) 230-3142 PAZED 0 % RW % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 1/1/2006 11/20/2008 1/1/2006 5/1/2010 5/1/2010 8/29/2010 5/1/2010 5/30/2012 7/1/2012 7/1/2014
Current 1/1/2006 T 11/20/200 T 5/1/2010 T 5/1/2010 T 8/29/2010 T 5/1/2010 T 5/30/2012T 7/1/2012T 7/1/2014 T
Project Comments
** Oversight Only-100% Local Funds-Lead Agency is San Benito COG ** Not scheduled to begin PA&ED before 1/07. Schedule in PSR: PA&ED 05/2007, R/W Cert 1/2009,
PS&E 1/2009, RTL 7/2009, Approve Cont 11/2009, Construction Complete 1/2012. [1/04 City Engineer does not anticipate work to begin on contract until 1/06
130 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-48540_ 0 SBT -25 -51.5/60.1 0485  ROUTE 25 W DENI NG PRQJECTO PA&ED xpMm[ In XPM | Delivery[ Yes] APL [ ves]
HOLLI STER TO G LROY Plan List
) o o Doc Yr Program Status
Location Description Work Description 2001 LOCAL e
NEAR HOLLISTER & GILROY ON RTE 25 & RTE 101 WIDEN FROM 2C TO 4E & ROW Info c t Fundi
IN SCL & SBT COS (SBT-25-82.9/96.7) CONSTRUCT 25/156 barcels 68 omponen unding
(SBT-156-R17.5/R18.7) (SCL-25-0.0/4.1) INTERCHANGE arcels — | PDS oeel ; RENEUIEES -
(SCL-101-1.5/8.1) Utilities__ 2 Demo
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State ER Act Structure Est $33,949 $29,285  2/15/07
Env Federal ES  Act District Est ~ $233,652 $201,550 _ 2/15/07 Prog Code Prog FY Const$$ RW $$
400.000
Total Con Est $267,601 $230,835
PID Appl’ w $ RIP 1P LOCAL OTHER
Project Rpt RW Est $52,716 _ 3/30/04 cAPT
Agreements SUPT
PM Richard Rosales PH# (805) 549-3792 VD q y -
Jack Walker (559) 243-3861 C—I;)P 2 SANAEF\A ezfARAN\?'?:e 12/?9?;: Phase Completion
DM PH# (559) 243- or—esrcos PV PAGED_g84 % RW___ % PS&E___ % CON___ %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 1/1/2001 9/1/2005 8/1/2007 1/1/2001 11/1/2008 1/1/2008 1/1/2008 1/1/2009 11/1/2011 2/1/2012 6/1/2015
Current 1/1/2001 A 9/1/2005 T11/12/200 T9/1/2008 T11/1/2008 T 7/1/2008 T 7/1/2008 T 1/1/2009 T 11/1/2011 T 2/1/2012 T 6/1/2015 T
Project Comments

2/16/07 Held PDT. Workplan being updated for downscoping. Phasing of project for fundable segments being analyzed. 12/12/07 Project Officially downscoped. D4/VTA to include
25/101 I/C and 101 widening work in their project(04-3A1601) 10/12/06 Held VA Implementation Meeting. PDT Scheduled for 1-25-06. SCL R/W Data Sheet Request sent 10-6-06.

09-21-06 VA Implementation Meeting is scheduled for October 12-, 2006 - addtional $1 M approved. Traffic Forecasts received 9/06
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131 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-34490_ 0 SBT -156 -3.0/R8.2 0297 SAN BENI TO ROUTE 156 PA&ED XPM| In XPM DeIivery APL
| MPROVEMENT PRQIECT Plan List
. o o Doc Yr Program Status
Location Description Work Description 1998 STIP Programmed
IN AND NEAR SAN JUAN BAUTISTA FROM THE WIDEN 2 TO 4 LANES ROW Info Component Funding
ALAMEDA TO 0.2 MILE EAST OF BUSINESS Parcels 41
ROUTE 156 ree PDS IIP, STIP IIP Aug, , STIP
Utilities__ 5 1IP Aug
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ER Act Structure Est $6,942 $6,353 3/5/07
Env Federal ES Act District Est $33,820 $30,950 3/5/07 Prog Code Prog FY Const$$ RW $3$
025.700 $0 $11,842
Total Con Est 40,762  $37,303 )
PID Appr  _9/11/1997 | $ RIP 1p LOCAL OTHER
Project Rpt RIW Est $43.641 _ 472107 cAPT $11.842
Agreements SUPT $4.800
Richard Rosal 805) 549-3792
PM_Richard Rosales PH# (805) Type  Agency Name Date Phase Completion
DM Khaled Daher PH# (559) 230-3130 PARED 86 % RW % PS&E % CON %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 8/30/2002  3/1/2007 2/1/2008 3/15/2008  9/1/2007  2/1/2008 5/1/2010 5/1/2010  2/1/2013
Current 8/30/2002 A8/20/2007 T1/3/2008 Tp/q/2008 T _3/15/2008 T 9/1/2007 _T2/1/2008 T 5/1/2010 T 5/1/2010 T _2/1/2013 T
Project Comments

2/28/07 Project did not recieve Bond Funding, but will program funded cost increases with STIP Augmentation.

10-12-06 Held VA Implementatiol

n Meeting

132 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C730_ 0 SCR -1  -10.5/16.8 0073 HW 1 CONGESTI ON MGMI STUDY PA&ED xeMm[ In XPM | Delivery[ | APL[ ves]
Plan List
) o o Doc Yr Program Status
Location Description Work DeSCI’IQtIOI’] 2002 LOCAL Active
IN SANTA CRUZ COUNTY BETWEEN STATE PARK ADDITION OF HOV OR HOT LANE ROWInfo | ¢ —
DRIVE TO 0.3 KM NORTH OF MORRISSEY BLVD ~ IN EACH DIRECTION HWY 1 parcels 35 | e uncing
(KP 16.9/25.6) CONGESTION MGMT STUDY arcels _— ety
Utilities___ 7
Project Documents *Esc Est Cur Est Updated Funds Req Date CTC Vote Date
Env State ER Act Structure Est ~ $60,282  $52,000 713102
Env Federal ES Act District Est $149,546 $129,000  7/3/02 Prog Code Prog FY Const$$ RW $$
400.000
PID Appr 7/11/2002 Total Con Est $209,829 $181,000 o - Loen orvin
Project Rpt RIW Est $27,033  10/3/01 capt
Adreements SUPT
PM Luis Duazo PH# (805) 542-4678 -
(805) Type  Agency Name Date Bhase Comnlotion
DM John Fouche PH# (549) 549-3330 COP__ SCCRTC 10/1/02 PAZED % Rw—p—% PSZE % CON %
EM Bryan Apper PH# (559) 243-8156
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/21/2003 4/1/2009  7/21/2003 4/1/2010  4/1/2010  7/1/2010 12/1/2010 9/1/2011 1/1/2012  4/1/2015
Current 7/21/2003 A 4/1/2009 T 4/1/2010 T 4/1/2010 T_ 7/1/2010T12/1/2010 T 9/1/2011T 1/1/2012T 4/1/2015 T
Project Comments

***Qversight Only*** [2002 STIP amendment PA&ED only -- "Notice 8-2002" & "Action 10-2002"[Const HOV lane & operational improvements N/B & S/B. - Amend. NOT
appvd. by CTC -- SCCRTC funded prj. using locall assist. $: RSTP, CMAQ, STPL, total $8 Mill PE. FTIP CTIPS ID#201-0000-03290
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133 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0F650_ K SCR -1  -14.8/16.1 6500  MORRI SSEY/ SOQUEL AUX LANES PA&ED xpMm[ In XPM | Delivery[ ] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description 2006A LOCAL Active
IN SCR CO ON RTE 1 FROM SOQUEL AVE TO 0.25 OPERATIONAL IMPROVEMENTS, ROW Info Component Eunding
MILES N OF MORRISSEY BLVD OC WIDENING AND RAMP METERING Parcels 0 X
SCR 01 RAMP METERS reels — Local , Oversight , CMIA
Utilities 6
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal  EI Act District Est $17,691 $16,190  4/10/07 Prog Code Prog FY Const$$ RW $$
075.600
Total Con Est $17,691 $16,190
PID Appr  _4/7/2006 | $ RIP 1p LOCAL OTHER
Project Rpt R/W Est $160 8/15/05 CAPT
Agreements SUPT
Luis Duazo 805) 542-4678 VD o y -
PM P ( ) CTOP € SCCAI;TSnC Name 11/?6?(}? —Me Completion
DM John Fouche PH# (549) 549-3330 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 2/1/2007 7/1/2008 2/1/2007  4/1/2009 8/1/2009 8/1/2009  9/1/2009 1/1/2010 4/1/2010 7/1/2011
Current 2/1/2007 A 9/1/2008 T 6/1/2009 T 9/1/2008 T 6/1/2009T.7/1/2009 T 3/1/2010T 4/1/2010T 9/1/2012 T
Project Comments
134 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-46580_ 0 SCR -1  -17.2/18.2 4658  ROUTE 1/9 | NTERSECTI ON | MP PA&ED xeMm[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2006 LOCAL Active
ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM N INTERSECTION IMPROVEMENTS ROW Info c t Fundi
OF RTE 1 AN ON RTE 1 FROM 0.51 KM SOUTH OF barcels 2 omponen uncing
RTE 9 TO 1.03 KM N OF RTE 9 (KP 1-27.7/29.3)(KP arcels ety
9-0.0/0.8) Utilities__ 1
Project Documents *Esc Est Cur Est Updated Funds Req Date = CTC Vote Date
Env State ER Act Structure Est $0 $0
Env Federal EX Act District Est $2,559 $2,412 7/1/01 Prog Code ProgFY Const$$ RW $$
400.000
Total Con Est 2,559 $2,412
PID Appr 11/15/2001 ® RIP 1P LOCAL OTHER
Project Rpt RIW Est $1,983 _ 3/3/00 APt
Adreements SUPT
PM Luis Duazo PH# (805) 542-4678 -
: (805) Type  Agency Name Date Bhase Comnlotion
DM Shahin Mansour PH# (559) 230-3114 COP CITY OF SANTA CRZ 2/22/05 PAZED % RW—L% PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Drat M020 MO030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 9/1/2004 3/22/2006  9/1/2004 12/31/2006 12/31/2006 4/30/2007 12/31/2006 7/31/2008 9/1/2008 8/1/2009
pp
Current 9/1/2004 A 2/1/2007 T 8/1/2007 T 8/1/2007 _T__ 2/1/2008 T.3/1/2008 T _3/1/2009 T__4/1/2009T 2/1/2010 T
Project Comments
O
69 *Escalated at 3%
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135
05-0P650_ 1 SCR -9  -1.8/18 1953 SCR 9 1.8 RET WALL PA&ED xpM[ In XPM | Delivery[ ] APL[ ves]
Plan List
. o o Doc Yr Program Status
Location Description Work Description 2006A SHOPP Active
IN SANTA CRUZ CO NEAR SANTA CRUZ AT 0.2 CONSTRUCT RETAINING WALL ROW Info Component Funding
MILES SOUTH OF RINCON CREEK BRIDGE NO. Parcels 0
36-37 (KP 2.93) reels — Small SHOPP Storm Damage
Utilities O
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State Act Structure Est $0 $0
Env Federal Act District Est $796 $750 11/30/06 Prog Code Prog FY Const$$ RW $$
BID Abor [Total ConEst  $796 $750 ZULLE
pp $0 RIP up LOCAL OTHER
Project Rpt RAW Est CAPT
Adgreements SUPT
St DiGrazi 805) 549-3437
PM_Steve Di féZIa PH# (805) Type Agency Name Date Phase Completion
DM Arthur Ramirez PH# (559) 243-3527 PARED % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current 1/12/2009 T 1/12/2009T

Project Comments

2/20/07 The goetech designer for this project will be Eduardo Ortega. His telephone number is (510) 286-4821

2/15/07 Ron Richman out sourced the project to Office of Geotechnical Design West, located in Oakland. The geotech eng changed from Dan Appelbaum. He said the project

may now be assigned to Wajahat Nyaz

136 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0P870_ K SCR -9  -20.4/20.4 1955 SCR 9 20.4 RET WALL PA&ED xeMm[ In XPM | Delivery[ | APL[ ves]
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2006A SHOPP e
IN SANTA CRUZ CO APPROXIMATELY 0.4 MILES CONSTRUCT RETAINING WALL ROW Info c t Fundi
SIOF WATERMAN'S GAP. ) mponen uncing
Parcels Small SHOPP Storm Damage
Utilities___ 1
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State Act Structure Est $0 $0
Env Eederal Act District Est $796 $750 10/31/06 Prog Code Prog FY Const$$ RW $3$
201.131
Total Con Est $796 $750
oD Apet $14 3/20/07 . 4= ST
Project Rpt RIW Est CAPT
Adreements SUPT
PM Steve DiGrazia PH# (805) 549-3437 -
: (805) Type  Agency Name Date Bhase Comnlotion
DM Arthur Ramirez PH# (559) 243-3527 PA&ED % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA & ED to Struc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved
Current 1/12/2009 T 1/12/2009T
Project Comments
2/15/07 Shannon Post looking into Structures Design assignment
2/09/07 2/09/07 Env Gen reassigned from Chris Shaefer to Yvonne Hoffman
70 *Escalated at 3%
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137 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0G760 0 SLO -1 -49.9/50.7 CAMBRI A FLOOD CONTROL PA&ED XPM| In XPM De|iver)£|:| APL
Plan List
. L Lo Doc Yr Program Status
Location Description Work Description 2002 LOCAL Active
IN CAMBRIA FROM THE SANTA ROSA CR BR TO RAISE HWY PROFILE & ROW Info Component Funding
WINDSOR AVE (KP 80.3/81.4) CONSTRUCT NEW FLOOD Parcels 0 )
CONTROL Y Local , OverS|ght
Utilities O
Project Documents *Esc Est Cur Est Updated Funds Req Date ~ CTC Vote Date
Env State ER Act Structure Est $800 12/29/03
Env Federal ES Act District Est $1,050 12/29/03 Prog Code Prog FY Const$$ RW $3$
400.000
Total Con Est $1,850
PID Appr | $0 RIP up LOCAL OTHER
Project Rpt R/W Est -
Agreements SUPT
Tom Houst 805) 549-3016
PM_Tom Houston PH# (805) Type Agency Name Date Phase Completion

DM John Fouche

CoP SLO CO

PH# (549) 549-3330

EM Bryan Apper

PH# (559) 243-8156

PA&ED_75 % RW_75 % PS&E_75 % CON %

CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 6/1/2004 3/12/2006  6/1/2004  8/1/2006 7/1/2006  8/1/2006 12/1/2006  4/15/2007 7/3/2009
7/1/2006 T.8/1/2006 T 12/1/2006 T 4/15/2007T _7/3/2009 T

Current 6/1/2004 A

3/12/2006 T 8/1/2006 T

Project Comments

** Oversight Only--Local and FEMA Funds--Implementing Agency is SLO Co** There are no state highway funds in this project- 180 K Minor B contribution for signals.

138 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-49280_ 0 SLO -1  -63.0/66.8 4928 Pl EDRAS BLANCAS REALI GNVENT PA&ED xpMm[ In XPM | Delivery[ Yes] APL [ ves]
Plan List

. o o Doc Yr Program Status
Location Description Work Descrlptlon 2004 SHOPP Programmed
NEAR SAN SIMEON FROM PIEDRAS BLANCAS REALIGN ROADWAY ROWInfo | . Fundi
VISTA POINT TO ARROYO DE LA CRUZ CREEK s e —

Parcels G13

BRIDGE (KP 101.4/107.5)

Project Documents

Env State ER Act

Utilities___ 2

*Esc Est Cur Est Updated
Structure Est $3,144 $2,482 10/1/01

District Est $40,966 $32,339  10/1/01

Funds Req Date CTC Vote Date

Prog Code Prog FY Const$$ RW $3$

Env Federal ES Act 201.150
PID Appr 8/17/2001 Total Con Est $44,110 $34,821 ’ - - Loen orvin
Project Rpt R/W Est $12,624  2/14/07 .
Adreements SUPT
PM Paul Martinez PH# (805) 549-3407 -
(805) Type Agency Name Date Bhase Comnlotion
DM John Fouche PH# (549) 549-3330 PAGED_30 % RW, % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 1/4/2005 2/18/2008 1/4/2005 3/31/2010 2/3/2011 10/14/2010 4/19/2011 1/2/2014 12/26/2014 6/8/2018
Current 1/4/2005 A 2/18/2008 T 3/31/2010 T 2/3/2011 T_10/14/201T.4/19/2011 T 1/2/2014T 12/26/201T 6/8/2018 T
Project Comments

01-11-06 - Design refining build alternatives based on complete environmental studies.[4-30-04 - Project on 2004 SHOPP Long Lead List. Environmental work begins July
04.[9-8-03 - Attemping to place on G-13 list to begin work. CCC met with Dept. Director on 6-26-03 to try to get project moving.[10/24/01 - CE for early R/W acquisition

approved.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
139
05-47450_ 0 SLO - 101 -5.0 4745 W LLOW ROAD 1/ C PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description 2000A LOCAL Active
NEAR NIPOMO BETWEEN TEFFT ST AND LOS CONSTRUCT NEW INTERCHANGE ROW Info Component Eunding
BERROS/ THOMPSON RD INTERCHANGES PHASE (WILLOW RD) 4 K
Parcels __ %+ Oversight , Local
1 (KP 8.0) "
Utilities 1
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ND Act Structure Est $10,927 $10,000 11/1/04
Env Federal  EI Act District Est $7,649 $7,000 11/1/04 Prog Code Prog FY Const$$ RW $3$
400.000
Total Con Est $18,576 $17,000
PID Appr  _1/31/2000 | $ RIP 1p LOCAL OTHER
Project Rpt R/W Est $1,142  12/20/02 capt
Agreements SUPT
Tom Houston 805) 549-3016
PM PH# (805) J_O\LD_P e SLOA_CQJ;OEHC Name Date Phase Completion
DM John Fouche PH# (549) 549-3330 PARED 40 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 2/1/2003 3/1/2006 2/1/2003 11/30/2006 1/29/2007 1/29/2007 12/1/2007 2/28/2010 6/1/2012
Current 2/1/2003 A 4/21/2006 A 11/30/200 T 3/29/2008 T3/29/2008 T 1/27/2010T 2/28/2010T g/1/2012 T
Project Comments
**Qversight Only-Local and RIP Funding--Implementing Agency is San Luis Obispo County*** [
140 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0A370_ 0 SLO -101 -13.1/14.6 0370A BRI SCO ROAD |/ C PA&ED xeMm[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2000 LOCAL AR
IN SLO CO IN ARROYO GRANDE AT THE BRISCO INTERCHANGE AND RAMP ROW Info c t Fundi
RD UC, BR NO 49-154 ON RTE 101 (KP 21.2/23.5)  MODIFICATIONS 38 omponen unding ,
Parcels Local , Oversight
Utilities___ 0
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State ND Act Structure Est $1,740 $1,592 12/1/01
Env Eederal Fl Act District Est $7,868 $7,200 12/1/01 Prog Code ProgFY Const$$ RW $$
400.000
Total Con Est 9,607 $8,792
PID Appr 10/18/2001 ® RIP 1P LOCAL OTHER
Project Rpt R/W Est $1,146  12/20/01 .
Adreements SUPT
PM Tom Houston PH# (805) 549-3016 =
(805) Type  Agency Name Date Bhase Comnlotion
DM John Fouche PH# (549) 549-3330 COP _ ARROYO GRANDE PASED_ 5 % Rw—p—% PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2005 9/1/2007 7/1/2005 10/1/2008 10/1/2008 1/29/2009 10/1/2008 11/30/2009 1/1/2010 7/1/2012
Current 7/1/2005 A 9/1/2007 T 10/1/2008 T 10/1/2008 T_1/29/2009 T.10/1/2008 T 11/30/200 T__1/1/2010T 7/1/2012 T
Project Comments

***Qversight Only-- Local Funding--Implementing Agency is the City of Arroyo Grande*** The City is funding 100% of the PA&ED cost -I/C review meeting held April 11, 2007.
The Draft ED and Draft PR have not yet been sumitted for CT Review

*Escalated at 3%
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141 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0H730_ 0 SLO -101 -25.9 7300 LOR I/ C PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description 2004 LOCAL Active
ON RTE 101 AT LOS OSOS VALLEY ROAD (KP PSR-PDS RECONSTRUCT ROW Info .
A AAMEITIL ] F
41.5) INTERCHANGE 14 Component unding i
Parcels __ 1% Developer , Oversight
Utilities 10
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ER Act Structure Est _ $12,427  $10,720 12/12/02
Env Federal ES  Act District Est $15,302 $13,200 12/12/02 Prog Code Prog FY Const$$ RW $$
400.000
Total Con Est $27,730 $23,920
PID Appr  _2/27/2004 | $ RIP 1p LOCAL OTHER
Project Rpt R/W Est $5,894  10/2/03 capt
Adgreements SUPT
T H t 805) 549-3016
PM_Tom Houston PH# (805) Type Agency Name Date Phase Completion
DM John Fouche PH# (549) 549-3330 PAZED 5 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 4/1/2005 5/11/2007  4/1/2005 6/1/2008 9/29/2008 6/1/2008 9/30/2011 11/1/2011 2/1/2015
pp
Current 4/1/2005 A 5/11/2007 T 6/1/2008 T 9/29/2008 T6/1/2008 T 9/30/2011 T 11/1/2011T 2/1/2015 T
Project Comments

Oversight Only **Implementing Agency is the City of San Luis Obispo**

Held 1/C review meeting with the City on 4/11/07. Anticipate summittal of Draft ED and Draft PR in the next two months.

142

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-41120_ 0 SLO - 101 -26.0 0405 PRADO ROAD |/ C PA&ED xeMm[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 1999 LOCAL AR
IN SAN LUIS OBISPO COUNTY IN SAN LUIS CONSTRUCT INTERCHANGE ROW Info c t Fundi
OBISPO AT PRADO ROAD 6 omponen uncing
Parcels Oversight , Developer ,
Utilities___4 Local
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State ND Act Structure Est $2,508 $2,228 1/1/01
Env Eederal Act District Est $9,567 $8,500 1/1/01 Prog Code ProgFY Const$$ RW $$
400.000
PID Appr 12/6/1996 Total Con Est $12,074 $10,728 o - Loen orvin
Project Rpt R/W Est $1,647 1/26/95 .
Adreements SUPT
PM Tom Houston PH# (805) 549-3016 VD o y =
(805) ;P € conr:egfo Name Date Phase Completion
DM John Fouche PH# (549) 549-3330 PAGED_60 % RW._25 % PS&E_40 % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA & ED to Struc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2003 12/30/2005 7/1/2003 10/1/2005 10/1/2005 1/29/2006 10/1/2005 12/31/2006 2/1/2007 10/1/2008
Current 7/1/2007 T 12/30/200 T 10/1/2010 T 10/1/2010 T_ 6/2/2010T10/1/2012 T 12/31/201 T _2/1/2011T 10/1/2012 T
Project Comments

** Qversight Only--Implementing Agency is the City Of San Luis Obispo** [®**100% Local Funding***

7/03 resubmital MFSE 's and AFSE's were reviewed and comments sent

to City/Conultant on 8/4/04. Hydrology report resubmitted for CT approval on 7/16/04 and meeting with City to disuss issues to be resolved held on 8/30/04. New location and
work in creek not previously identified part of proposed mitigation of flooding of 101. Impact ot this new mitigation work to Market Place EIR and this poject still being accessed

but delay of PA&ED for this project appears unavoidable. Formal letter was sent to the City to outline CT concerns.O
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143 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-45130_ 0 SLO - 101 -53.8/54.5 101/ 46 VEEST PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description 2004 LOCAL Active
IN SAN LUIS OBISPO COUNTY IN AND NEAR THE RECONSTRUCT INTERCHANGE ROW Info Component Funding
CITY OF EL PASO DE ROBLES AT THE US ROUTE Parcels 39 K
101/46 WEST INTERCHANGE (KP 101-86.6/87.7, & reels _— ez, Lagz
46-34.6/35.4) Utilities__ 7
Proiect Documents *Esc Est Cur Est Updated Funds Req Date ~ CTC Vote Date
Env State ND Act Structure Est $17,365 $15,891 3/1/05
Env Federal FI Act District Est $44,979 $41,162 3/1/05 Prog Code Prog FY Const$$ RW $3$
400.000
Total Con Est 62,343 $57,053
PID Appr —4/21/2005 | $ RIP 1P LOCAL OTHER
Project Rpt R/W Est $21,001  4/22/04 CAPT
Agreements SUPT
Tom Houston 805) 549-3016 Vp q y -
PM P ( ) CTOP € PAS’g RgngS,;lliLne 2/1|63/(?7te Phase Completion
DM John Fouche PH# (549) 549-3330 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 12/26/2005 7/17/2007 12/26/2005 4/26/2008 8/24/2008 12/22/2008 12/17/2009 2/25/2010 9/27/2013
pp
Current 12/26/2005 A 7/17/2007 T 4/26/2008 T 8/24/2008 T12/22/200 T 12/17/200 T 2/25/2010T 9/27/2013 T
Project Comments
***Qversight Only -Local and RIP Funds--Implementing Agency is the City Of Paso Robles***[PA&ED Kickoff meeting held 1/10/06. Traffic MOA approved by CT Traffic Ops
144 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-4482U_ 0 SB -101 -2.2/3.3 0482 LI NDEN & CASI TAS PASS | C PA&ED xpMm[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 1096 STIP Programmed
IN CARPINTERIA FROM 0.2 MILE S OF RECONSTRUCT INTERCHANGES ROW Info c t Fundi
CARPINTERIA CREEK BRIDGE TO 0.3 MILES N OF  (2) AND REPLACE CARPINTERIA ¢ omponen unding
LINDEN AVE OC (KP 3.5/5.3) CR BR LINDEN & CASITAS PASS IC ' 2/¢€!S — =il
Utilities___ 7

Funds Req Date CTC Vote Date

*Esc Est Cur Est Updated
Structure Est $20,055 $17,300 1/19/07

Project Documents

Env State ND Act
Env Eederal Fl Act District Est $45,907  $39,600 1/19/07 Prog Code ProgFY Const$$ RW $$
075.600 2008 $12,872 $6,000
PID Appr 10/24/1995 Total Con Est $65,963 $56,900 o . o iR
Project Rpt RIW Est $13,948 _ 6/28/06 capt
Adreements SUPT g5 426
Scott Eades 805) 549-3144
PM PH# (805) Type  Agency Name Date Bhase Comnlotion
DM Wendy O'Halloran PH# (805) 549-3681 PAZED_G5 % RW_5 % PS&E_Q % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Drat M020 MO030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | | |
Approved 2/1/2008 3/1/2009 6/1/2008 3/1/2009 5/1/2009 11/1/2011 12/1/2011 5/1/2016
Current 10/1/2008 T6/1/2009 Tg/1/2009 T 8/1/2008 T 6/1/2009 T.8/1/2009 T 10/1/2011T 11/1/2011T 5/1/2016 T

Project Comments
Traffic Studies underway to address new project alternatives. Traffic Study being finalized (Spring 2007).

*Escalated at 3%
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145 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-46380_ 0 SB -101 -83.1/83.9 4638 UNI ON VALLEY PARKWAY PA&ED xpM[ In XPM | Delivery[ Yes] APL
| NTERCHANGE Plan List
. o o Doc Yr Program Status
Location Description Work Description 1998 STIP Programmed
IN SANTA MARIA AT UNION VALLEY PARKWAY (KP CONSTRUCT INTERCHANGE ROW Info Component Funding
133.7/135.0) 5 i
Parcels __ > RIP , Local , Oversight ,
Utilities__ 4 LCO
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State Fl Act Structure Est $3,737 $3,320 1/23/07
Env Federal ER Act District Est $14,001 $12,440  1/23/07 Prog Code Prog FY Const$$ RW $$
075.600 2008 $5,599 $727
PID Appr _10/1/1897 [Total Con Est  $17,738  $15,760
- $1,578  9/20/06 B up .
PrOjeCt Rpt RIW Est . CAPT $5.777 $549
Agreements SUPT  ¢1 599 $0
David Rasmussen 805) 549-3677 VD a y
PM . P P ( ) CTOP € COLﬁlTsnSCBA’:EiAnR]Ae Date —Me Completion
DM _Boris Ayaviri PH# (559) 243-2854 PARED_75 % RW_5 % PS&E_10 % CON_0 %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 4/17/1999 7/1/2007  4/17/1999 1/1/2008 3/1/2008 2/1/2008 5/1/2008 11/1/2009 1/1/2010 1/1/2012
Current 4/17/1999 A 2/1/2008 T 2/1/2009 T _4/1/2009 T 4/1/2009T6/1/2009 T 1/1/2011T 4/1/2011T 9/1/2013 T
Project Comments

City EIR is taking longer than expected. DED and FED will need to be revised. 04/17/07

146 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0A380_ 1 SLO -1  -42.9/44.7 0380A  HARVONY CHANNELI ZATI ON PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. L o Doc Yr Program Status
Location Description Work Description 2006 STIP Programmed
NEAR CAMBRIA FROM 1.9 KM S TO HARMONY CONSTRUCT PASSING LANE AND ROW Info | ¢ H——
VALLEY RD TO 1.0 KM N OF HARMONY VALLEY RD LEFT TURN CHANNELIZATION parcels 1 omponen unding
(KP 69.0/71.0) HARMONY PASSING LANE arcels PDS RIP
Utilities 0
Project Documents *Esc Est Cur Est Updated Funds Req Date = CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal  FI Act District Est $2,808  $2,647 5/4/07 Prog Code Prog FY Const$$ RW $$
Total Con Est _ $2.808 2,647 075.600 2008 $1,279  $11
PID Appr 11/21/2000 $ RIP 1p LOCAL OTHER
Project Rpt R/W Est $13 1/12/07 CAPT _¢1.290
Adreements SUPT _ g885
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date =
- — — Phase Completion
DM Boris Ayaviri PH# (559) 243-2854 COP  COUNTY OFSLO 8/13/02 PAGED._ 95 % RW, % PSEE % CON %
EM Larry Newland PH# (805) 542-4603
CM _Dan Miller PH# (805) 549-3481
XPM Milestones _ Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2001 12/31/2006 7/1/2001  8/4/2007 1/9/2008  2/11/2008 2/25/2009  5/5/2009 10/10/2010
Current 7/1/2001 A 1/30/2007 A7/3/2007 Tgja/2007 T 6/18/2008 T 8/27/2008 T 2/1/2010 T

Project Comments

Project Engineer: Anonh Sengmany Environmental Planner:

Mike Thomas[01-10-06 - SLOCOG will likely program the project in 2006 STIP. Preferred alt will be channelization.
PM provided schedule and escalated cost info to SLOCOG.[4-15-04 - Project shelved until further notice.[02-18-04 SLOCOG will not program this project in 2004 STIP and
project will be shelved until further notice. Negotiated agreement to finish PA&ED to DPR/DED stage, ready to circulate and shelve project at that stage of completion.[J
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147 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-36150_ 0 SLO - 101 -56.8/57.9 1815 OPERATI ONS | MPROVEMENTS 101/ 46 PA&ED xpM[ In XPM | Delivery[ ] APL
EAST Plan List
. o o Doc Yr Program Status
Location Description Work Description 2004 STIP Programmed
IN PASO ROBLES FROM 13TH STREET TO RTE 46 CONSTRUCT NEW ON-RAMP & ROW Info Component Funding
& ON RTE 46 AT US 101/46 INTERCHANGE (KP WIDEN AND MODIFY RAMPS & Parcels 2 X
101-91.4/93.2 & 46-50.0) STRIPING PASO ROBLES reels = OVEEIEIL, RiIP, e,
ON-RAMPS Utilities___ 4 Local
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ND Act Structure Est $611 $543 3/29/04
Env Federal  EI Act District Est $4,597 $4,084 3/29/04 Prog Code Prog FY Const$$ RW $3$
075.600 2008 $5,133 $0
PID Appr _5/10/2004 [Total Con Est ~ $5,208  $4,627 o - o o
Project Rpt RAW Est $0 CAPT _ $5133 $0
Agreements SUPT $922 $40
PM _Tom Houston PH# (805) 549-3016 VD o y -
( ) CTOP € PASAO RgngS ’\éi'r‘?e pate —Me Completion
DM John Fouche PH# (549) 549-3330 - PAZED 0 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  RegRIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 2/26/2006 6/27/2007 2/26/2006 2/26/2008 6/25/2008 10/23/2008 12/17/2009 3/17/2010 4/22/2011
Current 2/26/2007 T 6/26/2008 T 2/25/2009 T 6/25/2008 T 10/23/200 T 12/17/201T 3/17/2011T _4/21/2012 T

Project Comments

** Oversight Only-- Local & RIP funds --Implementing Agency is the City Of Paso Robles**

[PSR has been approved but not funding for PA&ED until FY 05.

148 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0L570_ 0 MON-1  -72.3/72.9 1814 HI GHWAY 1 CLIMBI NG LANE AT RI O PA&ED xPM[ In XPM | Delivery[ ] APL [ Yes]|
ROAD Plan List
. o o Doc Yr Program Status
Location Description Work DeSCI'IQtIOI’] 2004 STIP Programmed
ON ROUTE 1 NEAR CARMEL BETWEEN THE OPERATIONAL IMPROVEMENTS ROWInfo | . ¢ Fundi
CARMEL RIVER BRIDGE AND CARMEL VALLEY parcels 1 omponen unding _
ROAD (KP 116.3/117.2) arcels RIP, Local , Oversight ,
Utilities__ 0 LCO
Project Documents *Esc Est Cur Est Updated Funds Req Date CTC Vote Date
Env State ND Act Structure Est $0 $0 12/14/2006
Env Federal  FI Act District Est $3,877  $3,548 3/7/05 Prog Code Prog FY Const$$ RW $$
075.600 2009 $3,000  $50
PID Appr 3/7/2005 Total Con Est  $3,877 $Z:3;18 e e » oonl ome
Project Rpt R/W Est CAPT _ ¢3 050
Adreements SUPT _ g550
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date =
— Phase Completion
DM John Fouche PH# (549) 549-3330 COP _ COUNTY OFMONTEREY PA&ED % RW % PSEE % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones _ Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 11/1/2006 12/1/2007 11/1/2006 8/1/2008 7/1/2008  9/1/2008  6/1/2009 9/1/2009  7/1/2010
Current 11/1/2006 7 12/1/2007 T 8/1/2008 T 7/1/2008 T.9/1/2008 T 6/1/2009 T 9/1/2009T 7/1/2010 T
Project Comments
76 *Escalated at 3%

Friday, May 25, 2007



4=

Caltrans Central Region
PA&ED Status Report

5/25/2007
PMCS Download 5/25/2007

XPM Download

aftrans
149 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0L800_ 0 MON-1  -R74.9/ 8000 MONTEREY TO CASTROVI LLE PA&ED xpM[ In XPM | Delivery[ Yes] APL
GUARDRAI L UPGRADE | | Plan List
. o o Doc Yr Program Status
Location Description Work Description 2006 SHOPP Programmed
IN MONTEREY CO ON RTE 1 FROM 0.3 KM S OF GUARDRAIL & CRASH CUSHIONS ROW Info Component Funding
HWY 1 AND 68 CONNECTOR TO TEMBLADERO Parcels 0
SLOUGH BR AND RTE 68 AT 0.1 KM E OF A
FAIRGROUND RD UC (KP 1-R120.6/T148.1 & Utilites__ 0
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ND Act Structure Est $166 $156 4/7/05
Env Federal EX Act District Est $1,954 $1,842 1/11/07 Prog Code Prog FY Const$$ RW $3$
201.015 2009 $1,552 $6
Total Con Est 2,120 $1,998 0
PID Appr  _6/13/2005 | i RIP 1p LOCAL OTHER
Project Rpt R/W Est $3 10/3/06 capt
Adgreements SUPT
St DiGrazi 805) 549-3437
PM_Steve DiGrazia . PH# (805) Type Agency Name Date Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 PARED % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  RegRIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2004 11/1/2007  7/1/2004  3/1/2008 7/1/2008 8/1/2008  1/1/2010
Current 7/1/2004 A 11/1/2007 T3/1/2008 Tg/1/2008 T 3/3/2008 T 10/15/200T 1/2/2009T 7/3/2010 T
Project Comments
Project ready for the 2006 SHOPP Start work July 2006[The project was shelved from 7/04 until 7/06. Once restarted, a new duration for the environmental phase was
determined to be 18 months instead if 12. This change will not affect the design phase start date or duration. "
150 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0H822_ 0 MON-68 -13.1/13.6 1813 SAN BENANCI O ROAD | NTERSECTI ON PA&ED xeMm[ In XPM | Delivery[ | APL
| MPROVEMENTS Plan List
) o o Doc Yr Program Status
Location Description Work Description 2006 STIP Programmed
IN MONTEREY COUNTY - SAN BENANCIO INTERSECTION IMPROVEMENTS ROW Info c " Fundi
INTERSECTION IMPROVEMENTS o omponen unding _
Parcels RIP , Local , Oversight
Utilities___ 0
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State Act Structure Est $0 $0
Env Eederal Act District Est $3,803 $3,585 12/27/06 Prog Code ProgFY Const$$ RW $$
oI Aoor Total Con Est _ $3.803 $3.585 075.600 2009 $2,909 $246
pp %0 RIP up LOCAL OTHER
Project Rpt RIW Est CAPT _g¢3185 $0
Agreements SUPT $0 $547
PM David Rasmussen PH# (805) 549-3677 -
(805) Type  Agency Name Date Bhase Comnlotion
DM Steven Wyatt PH# (805) 549-3079 PA&ED % Rw—p_% PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved
Current 1/1/2005 A 10/10/200 T 4/1/2007 T _4/1/2007 _T__8/1/2007 T.4/1/2007 T __9/1/2008 T_10/1/2008T 1/1/2010 T
Project Comments
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**Qversight Only--Local Agency is City of Goleta**[Ov ersight PE: John Fouche

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-4611U_ 0 SB -217 -1.1/22 4611 EKW LL- FOM.ER EXTENSI ON PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description 1998 STIP Programmed
IN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP CONSTRUCT NEW INTERCHANGE ROW Info Component Funding
3.6 & ON EKWILL ST AND FOWLER RD (KP 1.6/3.6) .
Parcels RIP , Local , Oversight ,
Utilities LCO
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ER Act Structure Est $0 $0 6/24/2004
Env Federal ES Act District Est $16,868 $15,900 1/8/07 Prog Code Prog FY Const$$ RW $3$
PID Abor |Total Con Est  $16.868 $15,900 075.600 2009 $11,372 $3,581
PP $4,782  1/5/04 R up .
Project Rpt RIW Est ' CAPT _$14.953
Agreements SUPT 4¢3 569
Paul Martinez 805) 549-3407 VD o y -
PM John E h P (549) 549-3330 CTOP € CIT‘I(AOFeggLE'I"\Lame 12/3??3 Phase Completion
DM _John Fouche PHi# (549) 549- COP___ CITY OF GOLETA 6/30/06 PAZED_50 % RW__% PS&E, % CON_%
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 9/1/2003 4/21/2007  9/1/2003  2/5/2008 11/2/2007 1/4/2008  3/31/2009  3/31/2009 6/21/2011
Current 9/1/2003 A 4/21/2007 T 2/5/2008 T 11/2/2007 T 1/4/2008 T 3/31/2009 T 3/31/2009T §/21/2011 T
Project Comments
Environmental Planner: Paula Huddleston01-11-06 - City preparing roundabout fact sheet

and des exceptions for 217/Hollister IC.[01-31-05 - Memo delegating CEQA lead agency approved. PAED spending extension at CTC for approval at March CTC
meeting.[11/10/04 - City requesting extension of PAED spending deadline. Memo requesting CEQA lead agency status for City is circulating.[5/27/04 - Alternativ e to be pursued
includes no connection to 217 with improvements to Hollister I/C ramp intersections.[12/3/03 - City wants to abandon new connection to SB 217 and complete local roads and

152

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C882_ 0 MON-1  -72.3/90.1 0882 MONTEREY/ SAN BENI TO CVB PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. o o Doc Yr Program Status
Location Description Work DeSCI’IQtIOI’] 2006 SHOPP Programmed
IN MON & SBT CO AT VARIOUS LOCATIONS INSTALL CHANGEABLE MESSAGE ROW Info | ¢ M-
(MON-01 116.48/145.04, MON-68 26.55 MON-101  SIGNS & CCTV CAMERAS parcels 3 omponen unding
157.45, SBT-101 3.21/6.83) arcels
Utilities 0
Project Documents *Esc Est Cur Est Updated Funds Reg Date CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal EX Act District Est $2,838  $2,597  8/23/05 Prog Code Prog FY Const$$ RW $$
201.315 2010 $2,644  $47
PID Appr 10/11/2005 Total Con Est  $2,838 $2.597 RIP 1p LOCAL OTHER
Project Rpt R/W Est $36 4/17/07 .
Adreements SUPT
David Silberberger 805) 549-3798
PM g PH# (805) Type Agency Name Date T ————
DM Roberto Banda PH# (559) 243-3526 PA&ED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 8/1/2006 7/1/2007  8/1/2006  8/1/2008 6/1/2008  4/1/2007 4/1/2008  8/1/2009  10/1/2009  7/1/2011
Current 8/1/2006 A 7/1/2007 T 8/1/2008 T 6/1/2008 T_ 4/1/2007 T.4/1/2008 T 8/1/2009 T 10/1/2009T 7/1/2011 T
Project Comments

The main focus of the project team is to hold field reviews of each of the planned TMS locations. The environmental generalist has changed as of 3-26-07. The new generalist is
working hard to get up to speed on what needs to be done next. An internal Functional Team meeting will be held in April or May 2007.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0H823_ 0 MON-68 -12.8/13.2 1813A CORRAL DE TI ERRA | NTERSECTI ON PA&ED xpM[ In XPM | Delivery[ ] APL
| MPROVEMENTS Plan List
) o o Doc Yr Program Status
Location Description Work Description 2006 STIP Programmed
IN MONTEREY COUNTY - CORRAL DE TIERRA CONSTRUCT DUAL WB LEFT TURN ROW Info Component Funding
INTERSECTION IMPROVEMENTS LANES 0 .
Parcels __ Y RIP , Local , Oversight
Utilities 0
Project Documents *Esc Est Cur Est Updated Funds Req Date =~ CTC Vote Date
Env State Act Structure Est $0 $0
Env Federal Act District Est $1,609 $1,517  12/27/06 Prog Code Prog FY Const$$ RW $3$
PID Appr [Total Con Est ~ $1,609  $1,517 075.600 2010 $1,850  $120
pp $0 RIP up LOCAL OTHER
Project Rpt RW Est CAPT _g1.820 150
Agreements SUPT $150 $0
PM_David Rasmussen PH# (805) 549-3677 Type Agency Name Date Phase Completion
Phase Completion
DM John Fouche PH# (549) 549-3330 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  RegRIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current 11/1/2006 A 6/1/2007 T 11/1/2007 T 10/1/2007. T 12/1/2007 T 5/1/2009T 5/1/2009T 2/1/2010 T
Project Comments

154

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0E470_ 0 MON-101 -45.7/82.6 5470  MON 101 KI NG C TY/ SALI NAS PA&ED xpM[ In XPM | Delivery[ Yes] APL
| NTERSECTI ON | MPROVENMENTS Plan List
. L L Doc Yr Program Status
Location Description Work DeSCI‘IQtIOI’] 2006 SHOPP Programmed
IN MONTEREY COUNTY NEAR SALINAS CENTRAL CONSTRUCT MEDIAN ROWInfo | . —_—
AVE TO GOULD AVENUE AT VARIOUS LOCATIONS ACCELERATION & LEFT TURN parcels O omponen unding
(KP 73.6/132.9) CHANNELIZATION MON 101 KING o' ¢'®
CITY/SALINAS INTERCHG Utilities__ 0
Project Documents *Esc Est Cur Est Updated Funds Reg Date CTC Vote Date
Env State CE Act Structure Est $0 $0
Env Federal EX Act District Est $6,498  $6,125  3/22/06 Prog Code Prog FY Const$$ RW $$
201.310 2010 $6,125  $20
PID Appr 9/28/2005 Total Con Est  $6,498 %6125 RIP 1p LOCAL OTHER
Project Rpt RAW Est $20 6/21/06 capT
Adreements SUPT
PM Steve DiGrazia PH# (805) 549-3437 =
(805) Type Agency Name Date T ————
DM Roberto Banda PH# (559) 243-3526 PA&ED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones _ Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 MO030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 10/1/2006 10/1/2006 10/1/2007 10/1/2007 10/1/2008  11/1/2008  11/1/2009
Current 10/1/2006 A 10/1/2007 T 10/1/2007 T 10/1/2008 T 11/1/2008T _11/1/2009 T
Project Comments

1/2007 Bio Studies will be execeuted this spring June-July. No Problems expected. Env doc-CE/PCE. No Req RW, Utility Certification required.
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155 Dist-EA Phase County-Route-Post Mile PPNO Project Name

Project Phase

Program Information

05-48060_ 0 SB -101 -0.0/13.6 4806 VEH CLE DETECTORS PA&ED XPM| In XPM Deuvem APL
Plan List
. . . Doc Yr Program Status
Location Description Work Description 2006 SHOPP Programmed
ON ROUTE 101 IN SANTA BARBARA CO BETWEEN INSTALL TMS ELEMENTS - ROW Info .
—_— Component Eunding

THE VENTURA CO LINE AND GARDEN STREET (KP VEHICLE DETECTORS & CCTV
VEHICLE DETECTORS

Parcels 0O

0.0/21.9) o
Utilities O
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal EX Act District Est $2,793 $2,556  11/23/05 Prog Code Prog FY Const$$ RW $3$
201.315 2010 $2,888 $14
PID Appr _11/23/2005 [Total Con Est ~ $2,793  $2,556 - - oot ome
Project Rpt R/W Est $62 4/19/07 o B - — —
Agreements SUPT

PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date Phase Completion

DM Foad Al-Hamdani PH# (559) 243-3546 PAZED 5 % RW % PS&E % CON %

EM Larry Newland PH# (805) 542-4603

CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract

Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept

Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |

Approved 10/1/2006 10/15/2007 10/1/2006 7/1/2008 11/1/2006 7/1/2008 7/1/2009 11/1/2009 5/1/2011
Current 10/1/2006 A 10/15/200 T7/1/2008 T7/1/2008 T 11/1/2006 T.7/1/2008 T 7/1/2009T 11/1/2009T 5/1/2011 T
Project Comments

Kick Off meeting held on 4/25/06. Field review was during the week of June 13th, 2006. PDT on 7/18/06. %% Complete updated on 2/28/07. May combine this project with
05-0E010_ at the end of PS&E for construction. PJD will be contracted out. Contractor will not be on board until at least April 2007. There is $14 programmed for RW need is

stated as $28.

156 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0E010_ 0 SB -101 -13.5/27.5 5010 TRAFFI C MONI TORI NG PA&ED xPM[ In XPM | Delivery[ Yes] APL [ Yes]|
Plan List
. L o Doc Yr Program Status
Location Description Work DeSCI’IQtIOI’] 2006 SHOPP Programmed
ON ROUTE 101 IN SANTA BARBARA COUNTY INSTALL TRAFFIC SURVEILLANCE ROW Info | ¢ M-
BETWEEN GARDEN STREET UNDERCROSSING STATIONS "SANTA BARBARA parcels O omponen unding
AND 1.0 KM NORTH OF HOLLISTER AVENUE TSM" areets
OVERCROSSING (KP 21.7/44.3) Utilities__ 0
Project Documents *Esc Est Cur Est Updated Funds Reg Date CTC Vote Date
Env State CE Act Structure Est $0 $0
Env Federal EX Act District Est $3,303  $3,023  8/24/05 Prog Code Prog FY Const$$ RW $$
201.315 2010 $3,402  $18
PID Appr 10/31/2005 Total Con Est  $3,303 $3,023 RIP 1p LOCAL OTHER
Project Rpt R/W Est $21 11/30/06 .
Adreements SUPT
Sara von_Schwind 805) 549-3198
PM _ ! PH# (805) Type Agency Name Date T ————
DM Foad Al-Hamdani PH# (559) 243-3546 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 10/1/2006 10/15/2007 10/1/2006 7/1/2008 11/1/2006 7/1/2008  7/1/2009 11/15/2009  5/15/2011
Current 10/1/2006 A 10/15/200 T7/1/2008 T7/1/2008 T 11/1/2006 T7/1/2008 T 7/1/2009 T 11/15/200T 5/15/2011 T
Project Comments

Field Review happened during the week of June 13th, 2006. This project may be combined with 05-48060_ at the end of PS&E for construction. Kick Off PDT on 4/25/06. PDT on
7/18/06, 10/18/06.% Complete updated on 02/28/07. PJD will be contracted out. Contractor will not be on board until at least April 2007.
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157 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0G820 0 SB -225 -1.7 0820  CLIFF DR/LAS POSITAS I/S PA&ED xpm[ In XxPM | Delivery[ ] APL [ No |
Plan List
. o o Doc Yr Program Status
Location Description Work Description 2002 STIP Programmed
IN SANTA BARBARA ON RTE 225, AT THE INTRS INTERSECTION IMPROVEMENTS ROW Info Component Eunding
OF LAS POSITAS & CLIFF DR (KP 2.83) 0 .
Parcels __ Y RIP , Local , Oversight ,
Utilities__ 7 LCO
Proiect Documents *Esc Est Cur Est Updated Funds Req Date =~ CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal FI Act District Est $688 $630 1/6/03 Prog Code Prog FY Const$$ RW $3$
075.600 2010 $590 $0
PID Appr  _2/27/2002 |T0ta| Con Est $688 $630 RIP 1p LOCAL OTHER
Project Rpt R/W Est $90 1/31/02 CAPT gm0
Agreements SUPT $160
Paul Martinez 805) 549-3407 VD o y -
PM PH# (805) ;P € SANAT‘Aeg:RBTFi\me Date Phase Completion
DM John Fouche PH# (549) 549-3330 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2003 3/11/2008 7/1/2003 6/30/2008 6/29/2008 8/30/2008 1/2/2010 3/1/2010 3/1/2011
Current 7/1/2003 A 3/11/2008 T 6/30/2008 T 6/29/2008 T 8/30/2008 T 1/2/2010T 3/1/2010T 3/1/2011 T
Project Comments

** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Barbara**[Ov ersight PE: John Fouche
studying relinquishment of route 225 to City. Project pushed out pending results of study.[11/10/04 - Cooperative agreement to be drafted to include 10% ov ersight charge.

Future amendment to include $60k for R/W using local funds. PAED programmed for FY 06. Construction programmed for FYO7.

Environmental Planner: Julie McGuigan©1/10/06 - City of SB

158 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0N210_ 0 SBT -156 -0.0/18.4 4021 SBT 156 TMB PA&ED xpMm[ In XPM | Delivery[ Yes] APL [ ves]
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2006 SHOPP Programmed
IN SAN BENITO COUNTY - IN AND NEAR SAN JUAN CONSTRUCT TRANSPORTATION ROW Info c t Fundi
BAUTISTA AND HOLLISTER - RTE 101 TO SANTA  MANAGEMENT SYSTEM (TMS) .~ omponen unding
CLARA CO LINE (KP 0.0/29.61) arcels
Utilities___ 0
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State CE Act Structure Est $0 $0
Env Federal EX Act District Est $1,630 $1,536 2/10/06 Prog Code ProgFY Const$$ RW $$
201.315 2010 $1,729 $35
PID Appr 9/14/2005 Total Con Est  $1,630 $1,5%6 RIP 1p LOCAL OTHER
Project Rpt R/W Est $35 8/15/05 .
Adreements SUPT
PM Richard Rosales PH# (805) 549-3792 -
- (805) Type  Agency Name Date Bhase Comnlotion
DM Steven Milton PH# (559) 230-3102 PA&ED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Drat M020 MO030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 9/1/2006 9/1/2006 10/1/2007 10/1/2007 7/18/2008 8/1/2008 8/1/2010
Current 1/24/2007 A 10/1/2007 T 10/1/2007 T 7/18/2008 T 8/1/2008T 8/1/2010 T
Project Comments

2/8/07 Environmental Request sent Jan 24, 2007. PE informed PM that R/W Data Sheet request will be submitted soon to provide a cost estimate for possible aquisition of

Easements, which was not scoped or Programmed.

7/10/06 field meeting held in June. Currently Traffic Elect. is working on preliminary mapping for Environ. review. Target is 9-1-06 but may be ready earlier. 4/25/06 Kick-Off

Friday, May 25, 2007
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159 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C900_ 0 SCR -1  -8.0/17.5 9000 SCR TRAFFI C SURVE! LLANCE PA&ED xpM[ In XPM | Delivery[ Yes] APL
STATI ONS Plan List
. o o Doc Yr Program Status
Location Description Work Description 2006 SHOPP Programmed
NEAR SANTA RUS 0.4 MILE SOUTH OF FREESOM  INSTALL SURVEILLANCE ROW Info Component Funding
BLVD TO 0.4 MI NORTH OF OCEAN STREET - STATIONS WITH LOOPS & CCTV Parcels 0
INSTALL TMS FIELD ELEMENTS "SCR TRAFFIC SURVEILLANCE T
STATIONS" Utilities 11
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State CE Act Structure Est $0 $0
Env Federal EX Act District Est $3,050 $2,791  11/15/05 Prog Code Prog FY Const$$ RW $3$
201.315 2010 $6,302 $11
PID Appr _11/15/2005 [Total Con Est  $3,050  $2,791 - - oot o
Project Rpt R/W Est $42 3/12/07 capt
Agreements SUPT
Luis D 805) 542-4678
PM_Luis Duazo . PH# (805) Type Agency Name Date Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 10/3/2006 5/1/2008 10/3/2006 10/1/2008 4/1/2009  6/1/2009 10/1/2009 3/1/2010 11/1/2010
Current 10/3/2006 A 5/1/2008 T 10/1/2008 T 4/1/2009 T 6/1/2009 T 10/1/2009T 3/1/2010T 11/1/2011 T
Project Comments
160 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0G400 0 SCR -17 -6.1/6.5 4001 SANTA VI LLAGE ROAD GUARDRAI L PA&ED xpMm[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2006 SHOPP Programmed
IN SANTA CRUZ COUNTY NEAR THE CITY OF CONSTRUCT CONCRETE ROW Info c t Fundi
SCOTTS VALLEY FROM 0.37 KM NORTH OF GUARDRAIL parcels 3 omponen uncing
SANTA'S VILLAGE ROAD TO 0.3 KM SOUTH OF arceis
CRESCENT DRIVE (KP 9.8/10.54) Utilities__ 3
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State ND Act Structure Est $3,511 $3,213  11/16/05
Env Federal  FI Act District Est $2,099  $1,921  11/16/05 Prog Code Prog FY Const$$ RW $$
201.015 2010 $5,628 $81
PID Appr 11/16/2005 Total Con Est  $5,610 $5,134 - o o o
Project Rpt R/W Est $334 1/11/07 .
Adreements SUPT
Doug Heumann 805) 549-3788
PM ‘9 n PH# (805) Type  Agency Name Date Phase Comoletion
DM Boris Ayaviri PH# (559) 243-2854 PA&ED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 10/1/2006 4/1/2008 10/1/2006 10/1/2008 6/1/2008 7/1/2008 9/1/2008 7/1/2009 9/1/2009 7/1/2010
Current 10/1/2006 A 4/1/2008 T10/1/2008 T10/1/2008 T 6/1/2008 _T__7/1/2008 T.9/1/2008 T 7/1/2009 T __9/1/2009T 7/1/2010 T

Project Comments
8/28/2006 Kickoff mtg for PA&ED--possible PID & ED consultant--djh

1/11/2007 R/W Datasheets

Friday, May 25, 2007
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161 Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information

05-0L700_ O SCR-17 -8.9/9.9 7007  SCR GUARDRAIL UPGRADES | PAED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. . . Doc Yr Program Status
Location Description Work Description 2006 SHOPP Programmed
ON STATE ROUTE 17 IN SANTA CRUZ CO NEAR GUARD RAIL & RETAINING WALL ROW Info .
E— Component Eunding

THE CITY OF SCOTTS VALLEY FROM 0.15-KM S

Parcels 2

OF GLENWOOD CUTT-OFF AND 0.50 KM N OF
LAUREL ROAD (KP 14.3/15.9) Utilites__ 3
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date

Env State ND Act Structure Est $1,583 $1,449 9/14/05

Env Federal EX Act District Est $3,104 $2,841  11/1/05 Prog Code Prog FY Const3$$ RW $$

P10 Appr 1112312005 [Total ConEst _$4,688 _ $4,200 TS B S G
Project Rpt R/W Est $112 7/20/05 o B - — —

Agreements SUPT

PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date Phase Completion

DM Boris Ayaviri PH# (559) 243-2854 PAZED___ % RW___ % PS&E % CON____ %

EM Larry Newland PH# (805) 542-4603

CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate Approve Bridge Site Maps to Contract

Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept

Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |

Approved 10/1/2006 11/1/2007 10/1/2006 3/1/2008 2/1/2008 3/1/2008  7/1/2008 7/1/2009 8/1/2009 8/1/2010
Current 10/1/2006 A 11/1/2007 T1/1/2008 T3/1/2008 T 2/1/2008 T 3/1/2008 T.7/1/2008 T 7/1/2009 T 8/1/2009T g8/1/2010 T
Project Comments

162 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0K350_ 0 SLO -1  -35.8 3550 CAYUCOS CULVERTS PA&ED xpMm[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2006 SHOPP o
ON ROUTE 1 IN SAN LUIS OBISPO COUNTY, NEAR REPLACE CULVERTS ROW Info c t Fundi
CAYUCOS, AT KP 57.65 (PM 35.83) 4 omponen unding
Parcels
Utilities___ 0
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State CE Act Structure Est $0 $0
Env Federal EX Act District Est $1,150 $1,052 3/11/05 Prog Code ProgFY Const$$ RW $$
201.151 2010 $1,216 $44
PID Appr 3/11/2005 Total Con Est  $1,150 $1,052 RIP 1p LOCAL OTHER
Project Rpt RIW Est $103 __10/23/06 capT
Adreements SUPT
Lisa Lowerison 805) 542-4764
PM PH# (805) Type  Agency Name Date Bhase Comnlotion
DM Wendy O'Halloran PH# (805) 549-3681 PA&ED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA & ED to Struc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2006 7/1/2007 7/1/2006 10/1/2007 10/1/2007 1/1/2008 1/1/2009 3/1/2009 11/1/2009
Current 7/1/2006 A 7/15/2008 T 1/15/2008 T.7/15/2008 T 10/15/200 T _2/1/2010T _11/1/2011 T
Project Comments
4/2007 - Due to new

3/2007 - there is currently have a Minor B in progress to clean out the culverts so that structures can get in an assess the condition.

requirements by SB857 for fish passage, may need to replace both culverts, delay in schedule and increase in $$ anticipated. A meeting with DFG is being set up to get

direction.

Friday, May 25, 2007
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163
05-44800_ 0 MON-68 -3.8/L4.3 0480 HOLMAN HI GHWAY PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description 2000 STIP Programmed
.2 KM WEST OF COMMUNITY HOSPITAL OF WIDENING & INTERSECTION ROW Info Component Funding
MONTEREY PENINSULA (CHOMP) ENTRANCE TO IMPROVEMENTS (OVERSIGHT) Parcels 2 X
ROUTE 1/68 SEPARATION (KP 6.1/L6.9) "HOLLMAN HIGHWAY" reels__~ | PDS sl Lol | IR
Utilities__ 0 LCO
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Envstate  ER  Act Structure Est _$7,303__ $6,884 __ 1/25/07 U AU
Env Federal EX Act District Est $7,907 $7,453 1/25/07 Prog Code Prog FY Const$$ RW $$
075.600 2011 $125 $100
PID Appr 12/28/2000 |T0ta| Con Est $15,210 $14y337 . e LocaL .
Project Rpt RW Est $227 5/16/06 CAPT _ $100 125 $0
Agw SUPT $1.000 $0 $400
Tom Houston 805) 549-3016 Vp q y -
PM P ( ) CTOP € CIT\I(AOFeI\r;IIgNT’E\IRiTe Date —Me Completion
DM _John Fouche PH# (549) 549-3330 PARED_40 % RW___ % PS&E___ % CON___ %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2002 3/15/2006  7/1/2002 5/16/2007 6/17/2007 8/14/2007 12/12/2007 7/12/2008 7/12/2008 1/13/2009
Current 7/1/2002 A 9/1/2006 A 11/12/200 T 12/14/200 T 2/10/2008 _T6/9/2008 T 1/8/2009 T 1/8/2009 T 7/12/2009 T
Project Comments
***Qversight Only -Local, RIP and CT Minor Funds--Implementing Agency is the City of Monterey*** [$750,000 of Minor from EA 05-0A6900 programmed in FY 03/04 will be
used to contribute to const phase of this project. City's consultant is in the process of addressing remaining CT comments and to circulate the Draft PR for approval in ortder to
allow the public circulation of Draft ED (DED anticipated approval 6/3/06)
164 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-44130_ 0 SCR -1  -R2.3/R25 0413  HARKINS SLOUGH | NTERCHANGE PA&ED xpMm[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 1998 STIP Programmed
IN SANTA CRUZ COUNTY IN WATSONVILLE AT REVISE INTERCHANGE ROW Info c t Fundi
ROUTE 1 AND HARKINS SLOUGH ROAD barcels 4 omponen uncing _
INTERCHANGE arcels __—__ RIP , Local , Reimbursed
Utilities___ 1
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State ND Act Structure Est $3,657 $3,063 11/20/06
Env Eederal Fl Act District Est $6,373 $5,337 11/20/06 Prog Code ProgFY Const$$ RW $$
Total Con Est 10,030  $8,400 075.600 2011 $6,878 $620
oI Aper e ) $620  10/20/97 HE e AL O
Project Rpt RIW Est CAPT g7 240 $158
Agreements SUPT 0 $2.365
PM Steve DiGrazia PH# (805) 549-3437 Type  Agency Name Date ;Lph Completi
—— ase Completion
H COP CITY OF WATSNVILE 8/1/96
DM Ernie Penuna PH# (559) 230-3142 o STV OF WATSNVILL PAZED_33 % RW_ 0 % PS&E % CON %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 12/1/2007 7/1/2008 12/1/2008 6/1/2008 9/1/2008 7/1/2010 7/1/2010 5/1/2011
Current 12/1/2009 T 7/1/2010 T 12/1/2010 T__6/1/2010T9/1/2010 T 7/1/2012T _7/1/2012T 5/1/2013 T
Project Comments

1/2007 No cost or schedule updates will be added until the scope is re-evaluated based on a traffic study that the City is preparing and Caltrans is oversighting.
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165 Dist-EA Phase County-Route-Post Mile PPNO Project Name

Project Phase Program Information

05-0N410_ 0 SLO -1  -27.6/32.8 1847 MORRO BAY ENHANCEMENTS PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description 2006 STIP Programmed
IN SLO CO ON RTE 01 IN MORRO BAY FROM 0.2 MI TRANSPORTATION ROW Info .
—_— Component Funding
S OF S BAY BLVD TO TORO CR RD (KP 44.4/52.8) ENHANCEMENT SCENIC Parcels 0 P TE

CORRIDOR ENHANCEMENT

Utilities O
Project Documents *Esc Est Cur Est Updated Funds Reqg Date  CTC Vote Date
Env State CE Act Structure Est $0 $0
Env Federal EX Act District Est $1,459 $1,375 5/27/07 Prog Code Prog FY Const$$ RW $$
025.700 2011 $900 $5
PID Appr |Total Con Est  $1,459 $1:;75 . e - o o
Project Rpt RIW Est CAPT $905
Agreements SUPT $293
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Phase Completion
DM Dennis Reeves PH# (805) 549-3509 PARED 25 % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 10/1/2006 5/1/2007  10/1/2006 8/1/2007 11/1/2007 5/1/2008 11/1/2008 2/1/2009 3/1/2010
Current 10/1/2006 A 8/1/2007 T 11/1/2007.T5/1/2008 T 11/1/2008 T 2/1/2009T 3/1/2010 T

Project Comments
Picked up for 2006 STIP

166 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0N400_ 0 SLO -1  -R36.7/39.7 1845 ESTERO BLUFFS PULLOUTS PA&ED xpMm[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description 2006 STIP E e
IN SLO CO ON RTE 01 NR CAYUCOS FROM 0.2 MI TRANSPORTATION ROW Info c t Fundi
SIOF N OCEAN AVE TO 0.6 MI S/OF VILLA CR BR.  ENHANCEMENT COASTAL parcels O omponen unding
ACCESS AND PROTECTION arcels ——— e Vs
Utilities___ 0
Project Documents *Esc Est Cur Est Updated Funds Reqg Date = CTC Vote Date
Env State ND Act Structure Est $0 $0
Env Federal EX Act District Est $983 $900 5/24/07 Prog Code Prog FY Const$$ RW $3$
025.700 2011 $1,375 $5
PID Appr Total Con Est $983 $220 e " o e
Project Rpt R/W Est CAPT $1.380
Adreements SUPT $438
PM Ken Dostalek PH# (805) 549-3133 -
: (805) Type  Agency Name Date Bhase Comnlotion
DM Dennis Reeves PH# (805) 549-3509 PAZED_25 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 10/1/2006 3/1/2008 10/1/2006 9/1/2008 10/1/2008 4/1/2009 10/1/2009 2/1/2010 3/1/2011
Current 10/1/2006 A 9/1/2008 T 10/1/2008 T 4/1/2009 T 10/1/2009 T 2/1/2010T _3/1/2011 T
Project Comments
Picked up in 2006 STIP
85 *Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-31592_ 0 MON-1 -99.9/ 0032G  SALI NAS ROAD | NTERCHANGE PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erooram Status Doc Yy
STIP Programmed 2000
ON STATE ROUTE 1, IN MONTEREY COUNTY CONSTRUCT NEW INTERCHANGE ROW Info
NEAR WATSONVILLE, FROM 0.1 KM SOUTH OF parcels 12 Prog Code Prog FY Const$$ RW $$
JENSEN ROAD TO TRAFTON ROAD arcels ————| 075.600 $0 $4,420
UNDERCROSSING (KP 160.7/R163.3) Utilites__ 2| - 4s Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act 6/1/2006 Structure Est $4,159 $3,920 6/26/06 Component Eunding
Env Federal  FI Act  6/1/2006 District Est $26,629 $25,100 _ 6/26/06 PDS RIP, IIP, CMIA , STIP IIP
PID Appr 7/11/2000 [Total Con Est  $30,787  $29,020 Aug, , STIP RIP Aug , STIP
; R/W Est $4,680  1/16/07 RIP up LOCAL  OTHER
Project Rpt  6/26/2006 ST 4,420 o
Agreements BT
PM Richard Rosales PH# (805) 549-3792 Type  Agency Name Date $4.711 § $1.114
i Phase Completion
DM Steven Milton PH# (559) 230-3102 Phase Completion
PA&ED_100 % RW. % PS&E_35 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 6/26/2006 6/30/2006 9/5/2006 11/15/2006 7/1/2008 9/1/2008 11/1/2008 1/1/2009 4/1/2009 7/1/2009 7/1/2011
Current 6/26/2006 A 6/30/2006 A 9/5/2006 A11/15/2006 A 7/1/2008 T 9/1/2008 T 11/1/2008 T 1/1/2009 T 2/2/2009 T 7/1/2009 T 7/1/2011 |

Project Comments

6/26/06 PAED complete. Environ Doc signed 6-1-06. PR signed 6-26-06. 4/26/06 anticipate FED & PAED app

roval in June 2006. 2/24/06 Pm to give

presentation to TAMC Bike Committe. Anticipate May for ED approval. 12/21/05 Revised R/W requirements submitted p

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H821_ 1 MON-68 -11.0/11.4 LAURELES GRADE | NTERSECTI ON PS&E/RW XPM| _Yes Delivery| APL | ves]
| MPROVEMENTS Plan List
Program
Location Description Work Description EC?I itaTFus Dz()(;:ozr
ctive
IN MONTEREY CO. - LAURELES GRADE RD INTERSECTION IMPROVEMENTS ROW Info
INTERSECTION IMPROVEMENTS Prog Code Prog FY Const $$ RW $3$
Parcels __4 | 200.000
- 0
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $0 $0 Component  Funding
Env Federal Act District Est $1,527 $1,483 12/27/06 Local , Oversight
PID Appr _11/23/2005 [Total Con Est _ $1.527 _ $1.483 |
RIP 1P LOCAL OTHER
Project Rpt _11/23/2005 R/W Est $334 7/8/05 oy up
Adgreements suPT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date = = —
Phase Completion
Steven Wyatt 805) 549-3079
DM Y PH# ( ) PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved
Current 9/1/2002 A 12/30/2002A 9/1/2002 A 4/1/2007 T 6/1/2007 T 6/1/2007 T 8/1/2007 T 12/1/2007 T 12/1/2008 T
Past Due
Project Comments
Friday, May 25, 2007 86 “Escalated at 3%



Caltrans Central Region
Project Status Report

4=

aftrans

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-49420_ 0 SB -154 -4.5/285 4942 154 GROUP || PS&E/RW XPM| Yes Delivery| | APL|[ ves]
Plan List
Location Description Work Description %E %5 DZ%Oer
STATE ROUTE 154 AT VARIOUS LOCATIONS OPERATIONAL IMPROVEMENTS - ROW Info ctive
FROM ROBLAR AVENUE TO 2.75 KM WEST OF GROUP || parcel 0 Prog Code Prog FY Const$$ RW $$
SAN ANTONIO CREEK BRIDGE (KP 7.24/28.5) Ua.rl'c? S Y 400.000
tilit
mhes___—Z Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act _9/15/2006 Structure Est $0 $0 Component Funding
Env Federal EX Act District Est $5,274 $5,120 10/26/06 Measure , oVersight
PID Appr_3/18/2000 [Total Con Est  $5,274  $5,120
RIP 1P LOCAL OTHER
Project Rpt _11/21/2006 RIW Est $0 et = = T
Adreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date .
Phase Completion
DM John Fouche PH# (549) 549-3330 COP____SBLOCAL TRANS AUT 12/19/02 Phase Completion
PARED_10 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/18/2006 8/29/2006 9/12/2006 3/27/2007 11/7/2006 6/1/2007 10/22/2007 6/15/2009
Current 11/21/2006A 3/12/2007 A 3/12/2007 T 6/27/2008 T 7/31/2007 T 8/1/2007 T 10/22/2007T 8/31/2008 T|
Past Due

Project Comments

Oversight PE: John Fouche

locations 3 and 7 to SBCAG.[5-27-04 Reviewing location 2, 3, 7 improvements.[]

Environmental Planner: Larry Bonner[@versight Only project with SBCAG asthe lead agency. [01-31-05 - USFS supports
project. Public Info Meeting scheduled for 2/10/05.[11-10-04 USFS to provide comments for locations A, B and C.[11-12-03 Provided accident analysis for

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K750_ 0 SBT -25 -22.9/23.2 1938 ROUTE 25 REALI GNVENT PS&E/RW XPM[ Yes Deliveryl &l Yesl
Plan List
Program
Location Description Work Description ;g; itaTFus ZgggAr
ctive
IN SAN BENITO CO ON ROUTE 25 BETWEEN PM SHOULDER WIDENING ROW Info
22.95 (1.45 MI N OF RTE 146 EAST) AND PM 23.20 5 Prog Code Prog FY Const$$ RW $$
Parcels __ 2 | 501.010
(1.70 MI N_ OF ROUTE 146 EAST) o o :
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 3/15/2007 Structure Est $0 $0 Component  Funding
Env Federal EX_ Act 3/15/2007 District Est $742 $699 _ 1/19/07 Small SHOPP
PID Appr _ 5/3/2007 [Total Con Est _ $742  $699 |
RIP 1 LOCAL OTHER
Project Rpt 5/3/2007 R/W Est $22 2/20/07 chpT RIF P LOCAL
Adgreements suPT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date :
DM Steven Wyatt PH# (805) 549-3079 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 5/1/2007 3/30/2007 6/1/2007 7/1/2008 9/1/2008 10/1/2008 11/12/2008 1/12/2009 10/1/2009
Current 5/3/2007 A 3/30/2007 T 6/1/2007 T 7/1/2008 T 9/1/2008 T 10/1/2008 T11/12/2008T 1/12/2009 T 10/1/2009 T
Past Due

Project Comments

PSR/PR circulation ending 4-18-07

R/W mapping completed and sent to R/W awaiting approval of PSR/PR. Appraisal maps for 2 parcels completed 4-6-07.
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aftrans

Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K520_ 0 SBT -25 -51.5/60.1 5020 ROUTE 25 SAFETY & OPERATI ONAL PS&E/RW XPM| Yes Delivery| | APL[ ves]
| MPROVENENTS Plan List
Location Description Work Description %g% %5 DZ%OY
IN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF MEDIAN BARRIER AND ROW Info ctive
SAN FELIPE RD TO 0.7 KM S OF RTE 25/101 INTERCHANGE IMPROVEMENTS _  —~ 43 | PBroaCode ProgFY Const$$ RWS$S
SEPARATION (KP SBT 82.8/96.7) (KP SCL 0.0/4.1) Ua.rl,c'_e s — 400.000
tilities
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act _3/15/2005 Structure Est $0 $0 Component  Funding
Env Federal Act District Est $8,940  $8,680 _10/14/04 Oversight
PID Appr _4/21/2005 [Total Con Est  $8,940  $8,680
RIP 1P LOCAL OTHER
Project Rpt  4/21/2005 R/W Est $497 10/15/04 o E up LOCAL  OTHER
Agreements BT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date -
Phase Completion
DM John Fouche PH# (549) 549-3330 COP___ SBTCOG 11/18/04 Phase Completion
- - PA&ED 100 % RW. % PS&E_85 % CON %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 4/21/2005 6/15/2005 12/1/2006 1/2/2007 12/1/2006 1/2/2007 3/1/2007 9/1/2007
Current 4/21/2005 A 6/15/2005 A 7/1/2007 T 7/16/2007 T 7/1/2007 T 7/16/2007 T 8/1/2007 T 4/30/2008 T|

Project Comments

LOCAL OVERSIGHT PROJECT 7/10/06 Consultant waiting on final R/W acquisitions and for Rte 25 Bypass to be Advertised first per COG directions. 1/31/06
Responded to 100% PSE. Consultant still has changes to make. Waiting for ACOE Permits. COG requested to

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-33073_ 1 SLO -46 -41.2/50.2 0226DROUTE 46 CORRI DOR | MP (WHI TLEY PS&E/RW XPM| Yes Delivery| ves| APL[ ves]
2) Plan List
Program
Location Description Work Description Tlogram Status Doc Y
STIP Programmed 2004
IN SAN LUIS OBISPO COUNTY, NEAR PASO CONVERT 2-LANE HIGHWAY TO ROW Info
ROBLES FROM 0.6 MI WEST OF ALMOND DR TO  4-LANE EXPRESSWAY WHITLEY 2 = 33 Prog Code Prog FY Const$$ RW $$
0.6 M| EAST OF SHANDON ROADSIDE REST AREA I 025.700 $0 $4,500
(KP 66.3/80.8) Utilities_> | £ ngs Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER Act 5/19/2006 Structure Est $8,347  $7,200 _11/21/06 Component  Funding
PID Appr [Total Con Est $100,857 $87,000 |
; R/\W Est $8,442 11/21/06 RIP up LOCAL OTHER
Project Rpt _5/24/2006 CAPT $4.500 $0
Agreements SUPT
PM Tom Houston PH# (805) 549-3016 Type  Agency Name Date 0 . $2.200
Phase Completion
DM Jack Walker PH# (559) 243-3861 COP__ SLOCOG 3112007 Phase Completion
PA&ED_100% RW_Q % PS&E_Q % CON_Q %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 5/19/2006 5/18/2007 3/21/2007 9/21/2007 8/17/2009 10/13/2009 9/24/2009 2/2/2010 3/16/2010 7/8/2010 7/8/2013
Current 5/19/2006 A11/14/2008 T 9/9/2008 T3/10/2009 T 1/3/2011 T 4/19/2011 T 3/22/2011 T 8/9/2011 T 9/8/2011 T 1/12/2012 T 1/12/2015 7|

Project Comments

This project is the third of three projects that was split from 3307U0 for PS&E and construction. This segment is currently unfunded for construction and is
currently on hold. Schedule has been pushed out assuming funding for PS&E and R/W phases will be available by July 2008. If that funding does not
become available, then the project will have to be further delayed

Friday, May 25, 2007
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Caltrans
Project

£

aftrans

Central Region
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-44590_ 0 SLO -101 -0.0/0.8 4459 SANTA MARI A RI VER BRI DGES PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Program ZIEIIE Bl
STIP Programmed 2002
IN SANTA BARBARA AND SAN LUIS OBISPO WIDEN & REPLACE BRIDGES, ROW Info
COUNTIES IN AND NEAR SANTA MARIA FROM 0.4 CONSTRUCT AUX LANES & parcels 1 | B Code ProgFY Const$$ RW $$
KM N OF SEP RTE 101/ 135 TO SEP RTE 101/166 BICYCLE PATH "SANTA MARIA arcels 075.600 $0 $0
(KP SLO 0.0/1.3)(KP SB 146.4) RIVER BRIDGES" Utilities __ 1 Funds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act _11/2/2006 Structure Est _ $28,481 $26,064 12/11/06 Component  Funding
Env Federal EX__ Act 11/13/2006 District Est _$24,941 $22,825 12/11/06 PDS RIP, IIP
PID Appr _8/21/2001 [Total Con Est $53,422 $48,889
; RV Est $101 1/9/07 RIP up LOCAL  OTHER
Project Rpt  12/11/2006 N : CAPT o o o
greements
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date SUPT 760 Ph$1_14c0 — $2.720
pletion
DM James Perano PH# (805) 549-3438 COP___ SLOCTY RELING S/8/04 4se LOmp.e
(805) COP___ SLOCOG 3127107 PA&ED_100 % RW. % PS&E__2 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 12/1/2006 | | I:l
Approved 12/1/2006 1/1/2007 10/1/2007  4/1/2008 12/1/2008 5/1/2009 7/1/2009 10/1/2009 11/13/2009 3/1/2010 2/1/2013
Current 12/11/2006A 2/8/2007 A 10/1/2007 T 4/1/2008 T 12/1/2008 T 5/1/2009 T 7/1/2009 T 10/1/2009 T11/13/2009 T 3/1/2010 T 2/1/2013 |
Project Comments
Started PS&E 12/2006, converting to english units
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-48562_ 1 SLO -101 -13.2/18.3 4856A SLO OPS 1B PS&E/RW XPM[_Yes Delivery| ves| APL[ ves]
Plan List
Program
Location Description Work Description Tlogram Status Doc Y
STIP Programmed 2000
FROM ARROYO GRANDE TO PISMO BEACH AT CONSTRUCT AUKXILIARY LANES ROW Info
THREE LOCATIONS (KP 21.1/R34.6) AND ITS ELEMENTS parcel 0 Prog Code Prog FY Const$$ RW $$
arcels __— | 075.600 $0 $164
- 0
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 12/23/2002 Structure Est $1,827 $1,774 12/26/06 Component  Funding
Env Federal EX  Act 12/23/2002 District Est $6,513  $6,323 _12/26/06 PDS RIP, IIP, STIP IIP Aug, ,
PID Appr 10/6/2000 [Total Con Est  $8,340  $8,097 | STIP IIP Aug
i R/\W Est $8 4/20/07 RIE up LocAL OTHER
Project Rpt _3/19/2003 T a0
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type  Agency Name Date JﬁﬁA—ﬁ%BC— ———
. o Phase Completion
Boris Ayaviri 559) 243-2854
DM y PH# ( ) PA&ED_100 % RW_50 % PS&E_6Q0 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 3/19/2003 10/1/2002 9/1/2004 7/1/2006 2/1/2007 5/15/2007  9/1/2007 9/1/2007 10/1/2007  2/15/2008 10/1/2009
Current 3/19/2003 A 10/1/2002 A 9/1/2004 A 7/1/2006 A 2/1/2007 T 6/1/2007 T 9/1/2007 T 9/1/2007 T 10/1/2007 T 1/2/2008 T 2/15/2010 T
Past Due
Project Comments
Decsion has been made by SLOCOG to leave ITS elements in.
Friday, May 25, 2007 89 “Escalated at 3%
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Caltrans Central Regio
Project Status Report
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XPM

Download

5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H840_ 0 SLO -101 -50.6 1218 VI NEYARD 0C PS&E/RW XPM| Yes Delivery| | APL|[ ves]
Plan List
Location Description Work Description %g% %5 Dz%o;r
IN TEMPLETON AT THE INTERSECTION OF VINEYARD DR/US 101 ROW Info ctive
VINEYARD DR. & RTE 101 INTERCHANGE FROM  INTERCHANGE IMPROVEMENTS 8 Prog Code Prog FY Const$$ RW $$
ASHTON WAY TO MAIN STREET (KP 81.52) Ua.rl'c? S . 400.000
tilities
Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act 11/4/2004 Structure Est $1,681 6/1/06 Component  Funding
Env Federal Act District Est $3,211 _ 6/1/06 Local , Oversight
PID Appr 6/1/2006 |Tota| Con Est $4,892
RIP 1P LOCAL OTHER
Project Rpt  6/1/2006 R/W Est $448  2/16/05 I e LocaL o
Adreements BT
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date .
Phase Completion
DM John Fouche PH# (549) 549-3330 COP___COOF SLO 2/6/07 Phase Completion
PA&ED 100 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2006 10/29/2006 7/1/2006 11/28/2006 1/27/2007 1/27/2007 3/28/2007 5/27/2007 8/27/2009
Current 7/1/2006 A 10/29/2006T 7/1/2006 A11/28/2006T 1/27/2007 T 1/27/2007 T 3/28/2007 T 5/27/2007 T 8/27/2009 T
Past Due Past Due Past Due Past Due Past Due

Project Comments

Oversight Only **Implementing Agency is the County of San Luis Obispo**[The project will use County funds only.-a Combined PSR/PR isthe appropriate
document. The AFSE was approved on 10/08/04 and the MFSE was approved on 10/25/04. Combined PSR/PR circulated for CT approval on 4/24/06.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A490_ 1 SB -166 -55.1/R70.1 0490 CUYAMA REHAB 2 PS&E/RW XPM[_Yes Delivery| ves| APL[ ves]
Plan List
Program
Location Description Work Description £fogram SIS e
SHOPP Programmed 2000
IN SB COUNTY NEAR CUYAMA, FROM 5.1 KM E OF ROADWAY REHABILITATION ROW Info
COTTONWOOD CANYON RD TO 1.1 KM E OF Parcels 22 Prog Code Prog FY Const$$ RW $$
CUYAMA RIVER BRIDGE (KP 88.7/R112.9) (KP I 201.120 2007  $19,765  $322
R112.9/113.6) utilities S| £,ngs Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 2/13/2007
Env State ND Act 7/31/2003 Structure Est $460 1/31/06 Component  Funding
Env Federal EX Act 7/31/2003 District Est $18,729 1/31/06
PID Appr _ 9/1/1999 [Total Con Est $19.189 |
RIP up LOCAL OTHER
Project Rpt _ 9/1/1999 R/W Est $422 5/5/03 o
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date = = —
i tion
Jav Haghparast 559) 243-3863 PERMIT __Army Corps of Engineers ase compile
DM -2y Naghp PH# (559) PERMIT_CA Dept. Fish & Game PASED 100 % RW_20 % PS&E_75 % CON, %
EM Larry Newland PH# (805) 542-4603 PERMIT__CRWQCB
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/31/2003 8/1/2003 2/1/2003 12/15/2004 12/31/2006 2/1/2007 4/28/2007 5/8/2007 9/1/2007 12/1/2006 12/1/2008
Current 7/31/2003 A 8/1/2003 A 2/1/2003 A12/15/2004A 1/30/2007 A 2/14/2007 A 2/26/2007 A 5/8/2007 A 6/25/2007 T 9/25/2007 T 10/15/2008T]

Project Comments

Project sent back to Disrict to revise plans and specs to eliminate AC Cold Foam from project and replace with standard structual section per District Materials
Engineer, Joe Peterson. Decision made to leave cold foam process in plans with modifications in order to deliver this fiscal year.

Friday, May 25, 2007
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Caltrans Central Region

4=

XPM Download 5/25/2007

aftrans

PMCS Download 5/25/2007

Project Status Report

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L350_ 1 SCR -9 -10.9 1912 RETAINING WALL RTE 09 NEAR BEN PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
LOMONDO Plan List
Location Description Work Description Erogram SIEIE e
SHOPP Programmed 2004A
IN SANTA CRUZ COUNTY NEAR BEN LOMOND AT CONSTRUCT RETAINING WALL ROW Info
0.4 KM SOUTH OF WESTERN AVENUE 5 Prog Code Prog FY Const $$ RW $3$
Parcels > | 701.131 2007 $1,084  $36
Utiliti 7
mhes___T__ Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 2/6/2007 4/26/2007
EnvState _ CE  Act_9/22/2005 Structure Est $0 Component  Funding
Env Federal EX  Act 9/22/2005 District Est $1,084 _ 2/8/07 Small SHOPP Storm Damage
PID Appr |Tota| Con Est $1,084
RIP 1P LOCAL OTHER
Project Rpt 12/21/2005 RIW Est $36 11/8/05 v B - =
Adreements BT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 12/21/2005 3/17/2006 3/29/2006
Current 12/21/2005A 3/17/2006 A 3/29/2006 A
Project Comments
PE: Gilberto Baca (559) 243-3521
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N660_ 1 SCR -129 -1.0/10.0 1885 NEAR WATSONVI LLE ON HWY 129 PS&E/RW XPML_Yes Deliveryl ﬂl Yesl
I NSTALL RUMBLE STRI PS AND PAV. Plan List
e Program
Location Description Work Description ;g; ita_tus d %
rogramme
ON ROUTE 129 IN SANTA CRUZ AND SAN BENITO STRIPING/PAEMENT ROW Info .
COUNTIES FROM NEAR WATSONVILLE TO ROUTE MARKERS/RUMBLE STRIP parcels 0 Prog Code Prog FY Const$$ RW $$
101 (SCR-KP 1.6/16.1, SBT-KP 0.0/4.0) RUMBLE STRIPS AND PAVEMENT  © "~ — 201.010 2007 $897 $0
MARKERS utilities__ 0| s Reg Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 3/27/2007
Env State CE Act 5/1/2006 Structure Est $0 Component  Funding
Env Federal EX  Act  5/1/2006 District Est $897 _ 10/13/06 Small SHOPP
PID Appr 10/13/2006 [Total Con Est $897_ |
RIP 11 LOCAL OTHER
Project Rpt _10/13/2006 RW Est $0 oy ue
Adgreements suPT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date = = —
Phase Completion
Steven Wyatt 805) 549-3079
DM Y PH# ( ) PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2006 12/1/2006 2/12/2007 2/1/2007 8/1/2007
Current 1/4/2007 A 1/23/2007 A 4/1/2007 T 5/1/2007 T 7/1/2007 T 4/1/2008 T|
Past Due Past Due

Project Comments

Friday, May 25, 2007
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L430_ 1 SB -1 -R26.7/ 1936 SANTA LUCI A OGAC PS&E/RW XPM| Yes Delivery| | APL[ ves]
Plan List
Location Description Work Description Erogram SIEIE Lbee
SHOPP Programmed 2006A
ON SB RTE 1 IN SANTA BARBARA CO FROM 0.87 SUPER ELEVATION CORRECTION ROW Info
MI'S OF SANTA LUCIA CANYON RD TO SANTA  AND OGAC parcels 0 | Bleacode ProgBY Const$$  RW$S
LUCIA CANYON RD (KP 42.97/44.34) ua'rrc"e S Y 201.010 2008  $611 $0
tilities
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
EnvState _ CE _ Act_ 8/9/2006 Structure Est $0 $0 Component  Funding
Env Federal EX__ Act _8/9/2006 District Est $611 9593 _ 1/8/07 Small SHOPP
PID Appr _2/8/2007 [Total Con Est  $611  $593
RIP 1 LOCAL OTHER
Project Rpt _ 2/8/2007 RIW Est $0 v B - =
Agreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 5/1/2007 7/25/2007 10/26/2007 10/26/2007 12/21/2007 2/1/2008 4/11/2008 9/22/2008
Current 2/8/2007 A 10/26/2007T 10/26/2007T 12/21/2007T 3/3/2008 T 5/7/2008 T 8/6/2008 Tl
Project Comments
% complete updated on 2/28/07.
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-44780_ 1 SB -101 -10.8/12.8 0478 M LPAS TO HOT SPRINGS OP | MPS PS&E/RW XPM|_Yes Delivery| ves| APL[ ves]
Plan List
[=]
Location Description Work Description ﬁ%@ ita_tus d Df;gzr
rogramme
IN SANTA BARBARA COUNTY ON ROUTE 101 RECONSTRUCT TWO ROW Info .
FROM 0.4 KM WEST OF THE OLIVE MILL ROAD INTERCHANGES ADD LANESAND .\ 1) Prog Code Prog FY Const$$ RW $$
OVERCROSSING TO THE MILPAS STREET RAMP MILPAS TO HOT SPRINGS -7 ————| 075.600 2008  $49,885  $5,440
UNDERCROSSING (KP17.39/20.59) Utilittes_6 | = |4 Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER Act 3/5/2004 Structure Est _ $26,116  $25,355  1/12/07 Component Funding
PID Appr _10/6/1996 [Total Con Est _ $54,988 $53,386 |
i R/\W Est $10,891  7/13/05 RIP up LOCAL OTHER
Project Rpt 11/9/2006 ST 7 794
Agreements suPT
PM Scott Eades PH# (805) 549-3144 Type  Agency Name Date —$8051 8213
Phase Completion
J P 805) 549-3438 COP SB LOCAL TRAN AUTH 12/16/04
DM _James Perano PH# (805) RR SC.RE, CLAUSES PA&ED_100 % RW_70 % PS&E_95 % CON_Q %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 3/11/2004 5/1/2003 3/11/2003 5/13/2005 10/23/2006 4/20/2007 8/16/2007 8/30/2007 10/11/2007 1/31/2008 2/3/2012
Current 3/11/2004 A 5/1/2003 A 3/11/2003 A 5/13/2005 A10/23/2006A 5/29/2007 T 9/24/2007 T 10/1/2007 T 12/17/2007T 4/15/2008 T 11/1/2011 T

Project Comments

Project Engineer: David Beard.
ongoing.

Lead Environmental Planner: Michael Sandecki.

Project in OE. RW acquisition, RAP, and ulility plan development

Friday, May 25, 2007
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0C881_ 0 SB -101 -16.5/65.2 0880A SB CMS AND CCTV PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc ¥r
STIP Programmed 2002
ON ROUTE 101 IN SANTA BARBARA COUNTY AT INSTALLATION OF TRAFFIC ROW Info
PM 16.5 AND PM 65.2 (KP 26.4 & 104.9) OPERATION SYSTEMS 1 Prog Code Prog FY Const$$ RW $$
Parcels 075.600 2008 $816 $0
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
EnvState _ CE _ Act_6/10/2006 Structure Est $0 $0 Component  Funding
Env Federal EX Act 6/10/2006 District Est $723 $702 11/30/06 RIP
PID Appr _9/27/2001 [Total Con Est  $723 $702
; R/W Est $5 11/30/06 RIP ue LOCAL  OTHER
Project Rpt  11/30/2006 ST 216
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type  Agency Name Date $524
Phase Completion
DM Roberto Banda PH# (559) 243-3526 Phase Completion
PA&ED 100 % RW. % PS&E_5 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 3/1/2007 | | I:l
Approved 12/15/2006 10/30/2006 12/18/2006 10/1/2007 11/1/2007 12/1/2007 2/1/2008 4/1/2008 5/1/2008
Current 11/30/2006A 10/30/2006A 12/1/2006 A 10/1/2007 T 11/1/2007 T 12/1/2007 T 3/3/2008 T 5/14/2008 T 11/26/2008T]

Project Comments

This project was split from the 05-0C880K Project. 2002 STIP. Began preliminary studies in July of 2003. Work suspended, not in 03/04 STIP. Project
moving forward as of January 2006. PDT on 12/5/06.Next PDT in March of 2007. CE completed on 6/10/06.% complete updated on 2/28/07. 10 month
schedule for RW so start RW by 12/1/2006.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M140_1 SB -101 -26.9 1840 ELLWOOD OVERHEAD PS&E/RW XPM[_Yes Delivery| ves| APL[ ves]
Plan List
Program
Location Description Work Description ﬁlgv_ ita_tus d %
rogramme
IN THE CITY OF GOLETA AT THE HOLLISTER AVE REPLACE ELWOOD OH IN ROW Info L
OC (KP 43.3) CONJUNCTION WITH HOLLISTER = 3 Prog Code Prog FY Const$$ RW $$
OC: MODIFICATION & arcels —=—1 075.600 2008 $4,020  $277
RELOCATION OF sB OFF-RAMP  Utilities__7__| o\ 4o pog pate  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act 3/31/2006 Structure Est $2,710  $2,554 _ 3/14/07 Component  Funding
PID Appr [Total Con Est  $6,446  $6,076 |
i R/\W Est $111 4/18/05 RIE up LocAL OTHER
Project Rpt _3/31/2006 T
Agreements suPT
PM Paul Martinez PH# (805) 549-3407 Type  Agency Name Date =P R T
DM John Fouche PH# (549) 549-3330 coP CITY OF GOLETA 11/18/05 Phase Completion
PA&ED_100 % RW_10 % PS&E_20 % CON_Q %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 3/31/2006 3/24/2006 1/31/2006 6/22/2006 10/23/2007 1/15/2008 1/19/2009 2/25/2009 4/24/2009 7/22/2009 1/18/2012
Current 3/31/2006 A 3/24/2006 A 1/31/2006 A 6/22/2006 A10/23/2007T 1/15/2008 T 1/19/2009 T 2/25/2009 T 4/24/2009 T 7/22/2009 T 1/18/2012 T

Project Comments

Caltrans is implementing agency for replacement of City's overhead.Project Engineer: Steve Andris, Environmental Planner: Paula Huddleston®1-10-06
- Draft PR approved 12/19/05, Public hearing held on 1/5/06.[11-21-05 - Coop Agreement executed between City of Goleta and Department.[101-31-05 -
STIP Amendment approved at Jan 05 CTC meeting to provide savings from 05-4611U to this project. Coop agreement being prepared in conjunction with
05-37150. Work included in PSR for 05-37150 approved 12/30/1992.

*Escalated at 3%
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-O0N840_ 1 SB -101 -50.8/54.0 8400 NQJOQUI GRADE MEDI AN BARRI ER PS&E/RW XPM| Yes Delivery| | APL[ ves]
PID CFD Plan List
Location Description Work Description %% %5 mmed %t
ON ROUTE 101 IN SANTA BARBARA CO, FROM 1.9 MEDIAN BARRIER ROW Info el €
MILES N OF JCT RTE 1/101 SEP TO 2.5 MILES S parcels 0 | Bleacode ProgBY Const$$  RW 3§
OF SANTA ROSA OVERCROSSING Ua.rl,c'_e s I
tilit
mhes___—Z Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
EnvState _ CE _ Act_6/21/2006 Structure Est $0 $0 Component  Funding
Env Federal EX Act 6/21/2006 District Est $5,040 $4,893 9/8/06
PID Appr 0/8/2006 |Tota| Con Est $5,040  $4,893
RIP 1 LOCAL OTHER
Project Rpt _9/8/2006 RIW Est $7___1/10/06 or £ A
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 9/8/2006 11/7/2006 7/6/2007 7/6/2007 10/12/2007 11/23/2007 2/14/2008 6/15/2009
Current 9/8/2006 A 4/19/2006 A 9/7/2007 T 8/24/2007 T 11/16/2007T 1/21/2008 T 4/2/2008 T 1/15/2009 T

Project Comments
CE completed on 6/21/06. PDT on 10/24/06, PSR/PR Review Meeting 6/29/06.% Complete Updated on 2/28/07. |Is amended into the SHOPP. Potholing for
the Verizon Line @ Northend will not be required.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-43060_ 1 SCR -1 -R4.9/17.4 0532B SANTA CRUZ GUI DE SI GNS PS&E/RW XPM[_Yes Delivery| ves| APL[ ves]
Plan List
[=]
Location Description Work Description —foaram SIEIE Doc Yr
SHOPP Programmed 2000
IN SANTA CRUZ COUNTY IN AND NEAR SANTA REPLACE EXISTING SIGNS ROW Info
CRUZ AT VARIOUS LOCATIONS P | 0 Prog Code Prog FY Const $$ RW $3$
arcels _— | 201.170 2008 $2,201  $0
- 9
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/24/2006 9/29/2005
Env State CE Act  6/3/2002 Structure Est $0 $0 Component  Funding
Env Federal EX Act 6/3/2002 District Est $2,201 $2,137 4/24/06
PID Appr _ 9/3/1999 [Total Con Est  $2201  $2.137 |
RIP up LOCAL OTHER
Project Rpt _6/28/2002 RIW Est $0 T
Adgreements suPT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date :
. Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED_100 % RW_50 % PS&E_95 % CON_Q %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 6/28/2002 1/1/2003  2/1/2003 4/17/2007  7/1/2007 7/1/2007 8/1/2007  11/1/2007  7/1/2009
Current 6/28/2002 A 1/1/2003 A 2/1/2003 A 6/15/2007 T 9/1/2007 T 9/1/2007 T 10/1/2007 T 1/5/2008 T 8/1/2009 T

Project Comments

The project will not be voted due to 2006 SHOPP rebalancing. It is now programmed in the 2007/2008 year. 2/28/07- PS&E to DOE on 3/1/07

Friday, May 25, 2007
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0P840_ 1 SCR -1 -5.5/6.1 1940 MAR MONTE SAFETY PS&E/RW XPM| Yes Delivery| | APL[ ves]
Plan List
Location Description Work Description Erogram SIEIE Lbee
SHOPP Programmed 2006A
IN SANTA CRUZ COUNTY NEAR CAPITOLA FROM OPEN GRADE ASPHALT ROW Info
1.4 MILES N OF BUENA VISTADRUC TOTO 0.6~ CONCRETE OVERLAY parcels 0 | Bleacode ProgBY Const$$  RW 3§
MILES S OF MAR MONTE OC ua'rrc"e S Y 201.010 2008  $306 $0
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/13/2007
Env State CE _ Act_12/21/2006 Structure Est $0 Component  Funding
Env Federal EX  Act 12/21/2006 District Est $272 __4/13/07 Small SHOPP
PID Appr 2/6/2007 |Tota| Con Est $272
RIP 1 LOCAL OTHER
Project Rpt _ 2/6/2007 RIW Est $0 v B - =
Adreements BT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 3/30/2007 10/27/2006 4/10/2007  2/8/2007 7/2/2007 7/31/2007 11/22/2007 1/1/2008
Current 3/30/2007 A 10/27/2006A 4/10/2007 A 2/8/2007 A 5/15/2007 A 6/12/2007 T 9/4/2007 T 6/1/2008 T
Project Comments
djh-requested "0" & "1" phases (10/04/06)
Doc Review ends 1/12/2007 for PSR/PR
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-12911_ 1 SCR -1 -15.8/17.6 0542H 1/17 MERGE LANES LANDSCAPE PS&E/RW XPM| _Yes Delivery| APL | ves]
Plan List
Program
Location Description Work Description ﬁlgv_ ita_tus d Dzo(;:ozr
rogramme
ON RTE 1 BETWEEN LA FONDA AVE OC & 0.4 KM HIGHWAY PLANTING ROW Info .
W OF EMELINE ST AND ON RTE 17 BETWEEN RTE parcels 0 Prog Code Prog FY Const$$ RW $$
1/17 INTERCHANGE & PASATIEMPO OC I 075.400 2008  $1,500  $0
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 8/23/2006
Env State ND Act 8/28/2002 Structure Est $0 $0 Component  Funding
PID Appr [Total Con Est  $1,639  $1,500 |
) RV Est $0 RIP up LOCAL OTHER
Project Rpt _ 3/3/2003 CAPT _$1.500
Adgreements suPT
PM Luis Duazo PH# (805) 542-4678 Type  Agency Name Date 8277 —
) ase Completion
Dennis Reeves 805) 549-3509
DM PH# ( ) PA&ED, % RW. % PS&E % CON, %
EM Christine Cox PH# (559) 243-8151
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 4/1/2008 6/1/2008 7/1/2008 8/1/2008 11/1/2008 11/1/2012
Current 4/1/2009 T 7/1/2009 T 7/1/2009 T 9/1/2009 T 11/1/2009 T 11/1/2013 T
Project Comments
Friday, May 25, 2007 95 *Escalated at 3%
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K320_ 1 SCR - 17 -10.1/11.3 3200 GLENWOOD CURVES PS&E/RW XPM| Yes Deliverv| | A_PL| Yes|
SAFETY/ DRAI NAGE | MPROVEMENTS PID CFD Plan List
Location Description Work Description Erogram Status Doc vr
SHOPP Programmed 2006A
IN SANTA CRUZ COUNTY NEAR GLENWOOD DRIVE DRAINAGE IMPROVEMENTS ROW Info
- SOUTH OF TRINITY MISSION AREA TO b | 0 Prog Code ProgFY Const$$ RW $$
WOODWARDIA (KP 16.2/18.2) Ua.fl'c? s T 2008 $12,824  $0
tilit
ntes Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act 3/7/2006 Structure Est $4,854  $4,713 1/5/07 Component  Funding
Env Federal EX Act  3/7/2006 District Est $7,969 $7,737 1/5/07
PID Appr _12/20/2006 [Total Con Est $12,824 $12,450
RIP 1 LOCAL OTHER
Project Rpt _12/29/2006 RIW Est $0 v B = T T
Adreements BT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PARED_75 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 12/29/2006 2/2/2006 9/1/2006  3/1/2007  3/15/2007 7/16/2007 7/15/2007 11/1/2007 12/3/2007  1/7/2008 7/1/2009
Current 12/29/2006A 2/2/2006 A 12/21/2006A 5/3/2007 A 7/16/2007 T 7/15/2007 T 11/1/2007 T 12/3/2007 T 1/7/2008 T 7/1/2009 T

Project Comments

2/08/07 Held 60% Constructibility Review. Project on schedule. PM to negotiate with HQ OE on timeline to provide more time for contractor to remove 21
trees by Feb 15 deadline. 2/1/07 One Phase finally opened. 12/29/06 PR/PSR Approved. 7/10/06 PE was recently promoted. Waiting for replacement.
2/23/06 Draft PR/PSR circulating for review. 1/17/06 Held Public Info Meeting. 12/21/05 A Public Information Meeting is scheduled for 1-17-06. 9/2/05 FT
made decesion not to pursue rock bolts for

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-49680_ 0 SCR -129 -7.9/8.2 0496 CHI TTENDEN PASS REALI NGVENT PS&E/RW XPML_Yes Deliveryl ﬂl Yesl
PRQJECT Plan List
[=]
Location Description Work Description S_rHog% ita_tus d %
rogramme
AT KP 12.7/13.2 (PM 7.9/8.2), ON RTE 129 NEAR REALIGN HORIZONTAL CURVE ROW Info .
WATSONVILLE, FROM 1.0 KM TO 1.5 KM EAST OF parcel 5 Prog Code Prog FY Const$$ RW $$
ROGGE LANE arcels __= | 201.010 2008 $3,505  $37
- 5
Utilities__> Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 1/23/2006 Structure Est $1.811 $1,758 _ 2/22/06 Component  Funding
PID Appr _3/27/2006 [Total Con Est _ $2,956 _ $2.870 |
RIP up LOCAL OTHER
Project Rpt _3/27/2006 R/W Est $37 3/9/05 o
Adgreements suPT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date
Phase Completion
Steven Wyatt 805) 549-3079
DM Y PH# ( ) PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 2/1/2006 2/28/2006 3/1/2006  7/31/2006 2/1/2007 5/1/2007  7/16/2007  7/30/2007 8/20/2007 12/1/2007 7/1/2008
Current 2/1/2006 A 2/28/2006 A 3/1/2006 A 7/31/2006 A 3/5/2007 A 7/15/2007 T 10/1/2007 T 10/15/2007T 11/15/2007T 2/15/2008 T 9/15/2008 T

Project Comments

HQ Reservation[FEDERALIZEDICOST MAY INCREASE TO SHOPP PROJECT 8/03[Program Code: 20.XX.201.010

Friday, May 25, 2007
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J960_ 1 SLO -1 -17.1 1873  MURRAY ST SIGNAL MOD I N SLO PS&E/RW XPM| Yes Delivery| | APL[ ves]
Plan List
Location Description Work Description Erogram SIEIE Lbee
SHOPP Programmed 2006A
ON ROUTE 1 IN SAN LUIS OBISPO COUNTY, IN TRAFFIC SIGNAL MODIFICATION ROW Info
SAN LUIS OBISPO AT MURRAY STREET (KP 27.5) 4 Prog Code Prog FY Const$$ RW $3$
Parcels__ = | 201.010 2008 $673 $30
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
EnvState _ CE _ Act_6/16/2006 Structure Est $0 $0 Component  Funding
Env Federal EX__ Act_6/16/2006 District Est 5693 673 _11/21/06 Small SHOPP
PID Appr _11/21/2006 [Total Con Est  $693  $673
RIP 1 LOCAL OTHER
Project Rpt _11/21/2006 RIW Est $31  10/26/06 or £ A
Adreements BT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/21/2006 12/1/2006 12/1/2007 11/1/2007 1/1/2008 2/1/2008 4/1/2008 12/1/2008
Current 11/21/2006A 11/21/2006A 12/1/2007 T 11/1/2007 T 1/3/2008 T 2/1/2008 T 4/19/2008 T 12/1/2008 T
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L710_ 0 SLO -46 -32.8/33.2 0771 EBERLY LEFT O TURN PS&E/RW XPM|_Yes Delivery| Yes| APL|[ ves]|
CHANNEL| ZATI ONO PID CED Plan List
Program
Location Description Work Description ;g; ita_tus d %
rogramme
ON RTE 46 IN SAN LUIS OBISPO COUNTY NEAR LEFT TURN CHANNELIZATION ROW Info .
PASO ROBLES FROM 0.7 KM EAST OF MILL ROAD parcels 0 Prog Code Prog FY Const$$ RW $$
TO 2.5 KM WEST OF JARDINE ROAD o 201.010 2008  $2,932  $21
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 3/15/2006 Structure Est $0 $0 Component  Funding
PID Appr _10/10/2006 [Total Con Est  $2975 _ $2.804 |
RIP 11 LOCAL OTHER
Project Rpt _10/10/2006 RW Est $20 oy ue
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date :
DM James Espinosa PH# (559) 243-3537 Phase Completion
PA&ED, % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 10/1/2006 | || | L ]
Approved 10/10/2006 11/1/2006  1/1/2007 10/15/2007 11/1/2007 1/1/2008 2/1/2008 4/1/2008 11/1/2008
Current 10/10/2006A 11/1/2006 A 5/1/2007 T 7/1/2008 T 7/15/2008 T 8/15/2008 T 9/15/2008 T 11/15/2008T 5/15/2009 T
Past Due

Project Comments

PA&ED targeted for 8/1/06. CE obtained March 2006.
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XPM Download

5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0C660_ 1 SLO -166 -9.5/10.1 166 OP | MPROVEMENTS PS&E/RW XPM| Yes Delivery| | APL|[ ves]
Plan List
Location Description Work Description Erogram Status Doc Yy
STIP Programmed 2006
IN SLO CO NEAR SANTA MARIA AT TWO CONSTRUCT PASSING LANE AND ROW Info
LOCATIONS (1) 0.9 KM E TO 1.8 KM E OF RTE ONE LEFT-TURN LANE ROUTE 166 11 Prog Code Prog FY Const$$ RW $$
101/166 SEP AND (2) 0.4 KMW TO0.3KME OF  OPERATIONAL IMPROVEMENTS a.rl.c'_e s — T T
SUEY CREEK RD Utilitles__2__ Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 9/30/2003
Env State CE Act 8/21/2002 Structure Est $0 $0 Component Eunding
Env Federal EX  Act 8/21/2002 District Est $2,250  $2,184  2/20/07 RIP
PID Appr 712412000 [Total Con Est  $2,250  $2,184
; RV Est $68 4/5/07 RIP up LOCAL  OTHER
Project Rpt  4/18/2007 CAPT ¢ 503
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Tyoe  Agency Name Date $1.000
DM Martin Nishikawa PH# (559) 230-3122 Phase Completion
PA&ED 100 % RW_85 % PS&E_95 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 6/29/2002 7/8/2002 10/1/2002 7/23/2007  8/1/2007 10/1/2007 11/12/2007 2/1/2008 7/1/2009
Current 6/29/2002 A 7/8/2002 A 10/1/2002 A 7/23/2007 T 8/1/2007 T 10/1/2007 T 12/10/2007T 3/5/2008 T 5/13/2009 T

Project Comments

Requested PS&E package be returned to Region OE to be shelved until the construction dollars are reprogrammed. A PCD was completed to document the
schedule change. SLOCOG is going forward with Location #1 and #3. Locations #2, #4 and #5 will be considered at a later time. A supplemental PR will
document this change and a PCD will document the change in Post Mile once the supplemental PR is completed. Supplemental PR scheduled to be
completed in 2/07. PDT 12/19, 2006. 95% in March, 2007. % complete updated on 2/28/07. New cost estimate is $2.3 million (11/06). PG&E poles have

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A460_ 1 SLO -227 -R10.9/ 4600 SOUTH & BROAD ST. REHAB. PS&E/RW XPM[_Yes Delivery| ves| APL[ ves]
Plan List
[=]
Location Description Work Description —foaram SIEIE Doc ¥r
SHOPP Programmed 2004
IN SAN LUIS OBISPO FROM EAST FORK SAN LUIS REHABILITATE ROADWAY & ROW Info
OBISPO CREEK BRIDGE TO 0.2 KM W OF WIDEN BRIDGE parcels 1 Prog Code Prog FY Const$$ RW $$
MADONNA RD OC (KP R17.5/R22.9) I 201.120 2008 $9,666  $178
Utilities__ 7 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act  1/3/2007 Structure Est $644 $625 12/26/06 Component  Funding
PID Appr _9/25/2002 [Total Con Est_ $10,510 $10,204 |
RIP 11 LOCAL OTHER
Project Rpt _9/25/2002 R/W Est $181 7/28/05 oy up
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date :
; Phase Completion
DM Ernie Penuna PH# (559) 230-3142 Phase Completion
PA&ED_100 % RW. % PS&E__5 % CON, %
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 7/1/2004 7/1/2005 3/15/2006 6/13/2006 2/1/2007 5/15/2007  8/1/2007 9/1/2007 10/1/2007  1/15/2008 2/15/2009
Current 7/1/2004 A 7/1/2005 A 3/15/2006 A 6/13/2006 A 7/1/2007 T 9/14/2007 T 10/1/2007 T 1/3/2008 T 2/18/2008 T 5/7/2008 T 4/1/2010 T

Project Comments
New ADA requirements for accessible sidewalk length of project being added to project. Working with City/County for stage construction of intersections.
Restriping of South St. to allow for 1 lane in each direction with a raised center divide and left turn pockets has been added to project.OJ O
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K760_ 1 MON-1 -74.7 1 R91.6 0076 MONTEREY TO CASTROVI LLE PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
GUARDRAI L UPGRADE Plan List
Location Description Work Description Program ZIEIIE Bl
SHOPP Programmed 2006
IN MON CO ON RTES 1, 68 & 156 FROM CARMEL UPGRADE GUARDRAIL & CRASH ROW Info
TO CASTROVILLE (KP 1-120.2/R146.2; CUSHIONS parcel 0 Prog Code Prog FY Const$$ RW $3$
68-L6.8/R6.9; & 156-R0.3) u?ﬁcte s R $3
ilities
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
EnvState _ CE  Act_8/10/2006 Structure Est $0 $0 Component  Funding
Env Federal EX Act 8/10/2006 District Est $1,040 $1,010 1/11/07
PID Appr _11/8/2004 [Total Con Est  $1,040  $1,010
RIP 1 LOCAL OTHER
Project Rpt _11/8/2004 RIW Est $3 81s/04 or £ A
Agreements BT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 11/8/2004 10/1/2006 6/1/2007 7/1/2007 7/1/2007 8/12/2007 10/1/2007 7/1/2008
Current 11/8/2004 A 10/1/2006 A 6/15/2007 T 3/20/2007 A 9/1/2007 T 10/12/2007T 12/1/2007 T 9/1/2008 T
Project Comments
Start work July 2006.0
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M760_ 1 MON-101 -R6.8/R24.1 6700 BRADLEY/ SAN ARDO GUARDRAI L PS&E/RW XPM|_Yes Delivery| Yes| APL|[ ves]|
UPGRADE Plan List
Program
Location Description Work Description ;g; ita_tus d Dz()(;:ozr
rogramme
ON ROUTE 101 IN MONTEREY CO FROM SAN GUARDRAIL ROW Info .
ANTONIO RIVER BR (BR 41-141) TO 3.4 KM NORTH parcels 0 Prog Code Prog FY Const$$ RW $$
OF SOUTHBOUND SAN ARDO OFFRAMP AT TTP———| 201.015 2009 $1,202  $13
VARIOUS LOCATIONS (KP R10.9/R38.7) Utilities__ 0 Funds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act  5/9/2005 Structure Est $0 $0 Component  Funding
Env Federal EX Act 5/9/2005 District Est $1,133 $l,100 3/4/05
PID Appr _10/10/2005 [Total Con Est  $1,133  $1,100 |
RIP 11 LOCAL OTHER
Project Rpt _10/10/2005 R/W Est $13 5/26/05 oy ue
Adgreements suPT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
DM James Espinosa PH# (559) 243-3537 Phase Completion
P PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2005 10/1/2006 5/1/2007  7/16/2007  7/23/2007 8/12/2007 11/1/2007 7/1/2008
Current 7/1/2005 A 10/1/2006 A 9/1/2007 T 1/2/2008 T 1/2/2008 T 2/12/2008 T 5/1/2008 T 2/1/2009 T

Project Comments

2/07 Structures Designer Tillat Satter

6/30/05 PE: Subrahmanyam Nujella
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M770_1 MON-101 -R28.6/87.3 0701  SAN ARDQ SALI NAS GUARDRAI L PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
UPGRADE Plan List
Location Description Work Description Program ZIEIIE Bl
SHOPP Programmed 2006
ON RTE 101 IN MONTEREY CO FROM 1.0 KM N OF GUARDRAIL (14 LOCATIONS) ROW Info
PARIS VALLEY RD OC (BR44-18 2) TO E MARKET parcel 0 Prog Code Prog FY Const$$ RW $3$
ST UC (BR 44-93) IN THE CITY OF SALINAS AT VAR arcels o I L 2
LOCATION (KP R46.07/140.49) vtlites__2 | Funds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 5/9/2005 Structure Est $0 $0 Component Funding
Env Federal EX Act  5/9/2005 District Est $1,494  $1,450 9/22/05
PID Appr _10/10/2005 [Total Con Est  $1,494  $1,450
RIP 1 LOCAL OTHER
Project Rpt _10/10/2005 RIW Est $24  5/26/05 v B - =
Agreements BT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2005 10/1/2006 5/1/2007  7/16/2007 7/23/2007 8/12/2007 11/1/2007 8/1/2008
Current 7/1/2005 A 10/1/2006 A 9/1/2007 T 1/2/2008 T 1/2/2008 T 2/12/2008 T 5/1/2008 T 2/1/2009 T
Project Comments
2/07 Structures Designer Tillat Satter
6/30/05 PE: Subrahmanyam Nujella
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-34950_ 1 MON-101 -85.0/85.8 0318 Al RPORT BLVD | NTERCHANGE EAST PS&E/RW XPM|_Yes Delivery| Yes| APL|[ ves]|
Plan List
[=]
Location Description Work Description Tlogram Status Doc Y
STIP Programmed 2000
ON STATE ROUTE 101 IN SALINAS FROM 1.5 KM RECONSTRUCT INTERCHANGE ROW Info
SOUTH TO 1.5 KM NORTH OF AIRPORT barcels 28 | BlaCode ProaFY Const$y RW$S
BOULEVARD IN MONTEREY COUNTY (KP I 075.600 2009 $9,160  $5,840
136.1/139.3) Utilities_5 | £ ngs Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act 5/16/2005 Structure Est $2,783  $2,547 2/9107 Component  Funding
Env Federal  FI Act 11/14/2005 District Est $15,179 $13,891 2/9/07 RIP , Demo , IIP
PID Appr _10/16/2000 [Total Con st $17,962 $16,438 |
; R/\W Est $5,417 5/18/06 RIP up LOCAL OTHER
Project Rpt _11/23/2005 CAPT _ 48 404 $0 _$6.576
Adgreements suPT
PM David Silberberger PH# (805) 549-3798 Type  Agency Name Date $4.230 = $98C — $5.395
Phase Completion
Scott Shaver 559) 230-3118 COP CITY OF SALINAS 12/3/02 —L
DM PH# ( ) RR SPRR PA&ED_100 % RW. % PS&E_25 % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/23/2005 4/1/2007 4/1/2007 4/1/2007 3/1/2009 6/25/2009  8/1/2009 10/1/2009 11/12/2009 2/1/2010 2/1/2012
Current 11/23/2005A 4/1/2007 T 4/1/2007 T 4/1/2007 T 3/1/2009 T 6/25/2009 T 8/1/2009 T 10/1/2009 T11/12/2009T 3/1/2010 T 2/1/2012 T|
Past Due Past Due Past Due

Project Comments

Both an internal Functional Team and an external PDT meeting were held in March 2007. The purpose of these meetings was to receive project updates from|
the various units working on PS&E. Also, the Program Change Request was submitted to HQ in March 2007. The Supplemental Project Report should be
completed by May 2007. This report will include a paragraph on a cooperative agreement for Demo funds.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L030_ 0 MON-198 -4.3/4.6 1876 SAN LUCAS REALI GNVENT PS&E/RW XPM| Yes Deliverv| | ﬂ| Yes|
Plan List
Location Description Work Description Erogram SIEIE Lbee
SHOPP Programmed 2006A
ON ROUTE 198 NEAR SAN LUCAS IN MONTEREY CURVE IMPROVEMENT ROW Info
COUNTY (KP 7.0/7.5) 5 Prog Code ProgFY Const$$ RW $$
Parcels__< | 201.010 2009 $738 $15
Utiliti 2
mies_=__ Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
EnvState _ CE  Act_ 9/8/2006 Structure Est $0 $0 Component  Funding
Env Federal EX Act  9/8/2006 District Est $770 $726 1/4/07 Small SHOPP
PID Appr _ 1/4/2007 [Total ConEst  $770  $726
RIP 1 LOCAL OTHER
Project Rpt 1/4/2007 R/W Est $15 8/31/06 . RIP ue LOCAL OTHER
Adreements BT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 1/24/2007 2/15/2007 3/16/2007 4/3/2008 7/3/2008 7/3/2008  8/14/2008  2/2/2009 4/3/2009
Current 1/4/2007 A 11/13/2006A 2/21/2007 A 4/3/2008 T 7/3/2008 T 7/3/2008 T 8/14/2008 T 2/2/2009 T 4/3/2009 T|

Project Comments

CE signed 9/08/2006

PR/PSR signed 1/04/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L450_ 1 SB -101 -25.2/65.1 0145 SB 101 NEW GUARDRAI L PS&E/RW XPM|_Yes Delivery| Yes| APL|[ ves]|
Plan List
[=]
Location Description Work Description S_rHog% ita_tus d Dz()(;:ozr
rogramme
IN SANTA BARBARA COUNTY AT VARIOUS GUARDRAIL ROW Info .
LOCATIONS FROM 0.4 MILES NORTH OF STORKE parcels 0 Prog Code Prog FY Const$$ RW $$
RD TO 2.4 MILES NORTH OF ROUTE 154 (EAST) I 201.015 2009  $2,460  $52
(KP 40.6/104.8) utilities__ 0| s Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act  8/4/2005 Structure Est $0 $0 Component  Funding
Env Federal EX Act 8/4/2005 District Est $2,319 $2,251 9/13/05
PID Appr _9/13/2005 [Total Con Est _ $2319  $2.251 |
RIP up LOCAL OTHER
Project Rpt _9/13/2005 R/W Est $52 7/5/05 o
Agreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date - = —
- tion
Steven Milton 559) 230-3102 Thase Lompletion
DM PH# ) PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 9/1/2005 12/1/2006 7/16/2007  9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009
Current 9/1/2005 A 7/16/2007 T 9/1/2007 T 10/1/2007 T 8/15/2008 T 12/15/2008T 8/1/2009 T|

Project Comments
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Ct Caltrans Central Region XPM Download  5/25/2007

Project Status Report PMCS Download 5/25/2007
- Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-37150_ 0 SB -101 -26.9/27.0 1854  HOLLI STER ( CATHEDRAL QAKS) PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 1992
ON ROUTE 101 IN SANTA BARBARA COUNTY IN BRIDGE SEISMIC RESTORATION ROW Info
GOLETA FROM 0.7 KM SOUTH TO 0.3 KM NORTH barcel 0 Prog Code Prog FY Const$$ RW $3$
OF HOLLISTER AVENUE OVERCROSSING (KP a.rl'c'? S — 201.113 2009 $3,934  $10
42.6/43.6) Utilitles__7__ Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act 3/22/2006 Structure Est $2,753  $2,595  3/14/07 Component Funding
Env Federal EX Act 3/31/2006 District Est $782 $737 3/14/07 Seismic
PID Appr _12/30/1992 [Total Con Est  $3,535  $3,332
RIP 1P LOCAL OTHER
Project Rpt _3/30/2006 RIW Est $10 _4/18/05 or £ A
Adreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date .
Phase Completion
DM John Fouche PH# (549) 549-3330 COP___ CO OF SB CANCELLED 3/28/97 Phase Completion
RR SPTCO PARED_90 % RW. % PS&E_0 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Approved 3/31/2006 3/24/2006 1/31/2006 6/19/2006 10/23/2007 1/15/2008 11/19/2008 2/25/2009 4/24/2009 7/22/2009 1/18/2012

Delivery Plan: | | | | I:l

Current 3/31/2006 A 3/24/2006 A 1/31/2006 A 6/19/2006 A10/23/2007T 1/15/2008 T 11/19/2008T 2/25/2009 T 4/24/2009 T 7/22/2009 T 1/18/2012 T|
Project Comments
Project Engineer: Steve Andris Environmental Planner: Paula Huddleston[1/10/06 - ED is circulating for public review. Public Hearing held 1/5/06.
Waiting to hear if SHOPP funding is approved for this project as seismic funding will be used for interim seismic retrofit.[11/10/04 - Project is now in-house.
Project is split with State's work under this EA. City's work is under EA OM140. CT to design and construct full project (both EAs) as one project. Cooperative
Agreement is being prepared.
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H200_ 1 SB -101 -R52.3/ 0082 BUELLTON CAP- M PS&E/RW XPM[_Yes Delivery| ves| APL[ ves]
Plan List
[=]
Location Description Work Description Tiogram Status Doc ¥r
SHOPP Programmed 2006
IN SANTA BARBARA CO IN & NEAR BUELLTON ROADWAY REHAB - CAPM ROW Info
FROM 2.4 MILES S OF NOJOQUI CREEK BR TO 2.0 parcels 0 Prog Code Prog FY Const$$ RW $3$
MILES N OF ZACA CREEK BR o 201.121 2009 12,827  $6
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 5/2/2007
Env State CE Act 3/17/2003 Structure Est $0 $0 Component  Funding
PID Appr _9/15/2005 [Total Con Est _ $15,652 $15.196 |
RIP 1 LOCAL OTHER
Project Rpt _9/15/2005 R/W Est $2 11/7/06 oy ue
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
DM Steven Wyatt PH# (805) 549-3079 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 3/17/2003 10/1/2006 5/1/2007  7/1/2007  8/15/2007 9/15/2008  1/1/2009  9/15/2009
Current 3/17/2003 A 4/23/2003 A 5/1/2007 A11/15/2006A 8/15/2007 T 9/15/2008 T 1/1/2009 T 9/15/2009 T|

Project Comments

Aaron Hinkle to check on deflection study
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-39610_ 1 SB -192 -15.5 0335 ARROYO PARI DA BRI DGE PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
REPLACENMENT Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2000
NEAR CARPINTERIA AT ARROYO PARIDA CREEK REPLACE BRIDGE (SCOUR) ROW Info
BR# 51-113 (KP 25.0) 4 Prog Code ProgFY Const$$ RW $$
Parcels = | 201.111 2009 $4,604  $144
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act 4/30/2003 Structure Est $1,621  $1,528 3/7/06 Component Eunding
Env Federal EX  Act 12/27/2000 District Est $3,001  $2,829 _ 3/7/06 Scour
PID Appr _8/31/1999 [Total Con Est  $4,622  $4,357
RIP 1P LOCAL OTHER
Project Rpt  8/31/1999 R/W Est $671 1/26/07 o E up LOCAL  OTHE
Adreements BT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
N Phase Completion
DM Martin Nishikawa PH# (559) 230-3122
PA&ED 100 % RW. % PS&E_51 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 4/30/2003 8/15/2001 11/1/2006 1/1/2007 5/1/2007 8/1/2007 9/1/2007 10/1/2007 12/1/2007 3/1/2008 11/1/2009
Current 4/30/2003 A 8/15/2001 A 11/1/2006 A 8/1/2007 T 4/1/2008 T 7/15/2008 T 9/1/2008 T 10/1/2008 T 12/1/2008 T 3/1/2009 T 11/1/2010 T|

Project Comments
Decision was made by upper management to construct 8 foot shoulders on roadway and bridge. Existing schedule is thraetened.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J970_ 0 SLO -1  -11.3/16.2 1878 OCEANO AND Pl SMD BEACH CURB PS&E/RW x| Yes|  Delivery| APL [ ves]
RAMPS Plan List
P
Location Description Work Description S_rHog% ita_tus d %
rogramme
ON ROUTE 1 IN SAN LUIS OBISPO CO AT OCEANO ADA CURB RAMPS ROW Info L
AND IN PISMO BEACH FROM VIA DEL NORTE IN parcels 9 Prog Code Prog FY Const$$ RW $3$
OCEANO (PM 11.34) TO 0.1 MI N OF FRANKLIN ST TP ———| 201.361 2009 $620 $85
IN PISMO BEACH (PM 16.27) Utiites__2__ | - 14s Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 3/19/2004 Structure Est $0 $0 Component  Funding
Env Federal EX_ Act 3/19/2004 District Est $620 $584 _ 11/7/06 Small SHOPP
PID Appr [Total Con Est  $620 $584 |
RIP up LOCAL OTHER
Project Rpt _1/29/2007 R/W Est $138 8/3/05 o
Agreements SUPT
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date = = —
. Phase Completion
Steven Milton 559) 230-3102 thase Lompletion
DM PH# (559) PAED____% RW___ % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 1/29/2007 7/1/2005  1/29/2007 3/1/2009  1/2/2009  5/1/2009  6/15/2009  8/1/2009  2/1/2010
Current 1/29/2007 A 7/1/2005 A 1/29/2007 A 3/1/2009 T 1/2/2009 T 5/1/2009 T 6/15/2009 T 8/1/2009 T 2/1/2010 T

Project Comments
KAD 10/13/06 - Circulating PR for comments. Developing workplan and schedule. KAD 1/24/07 - Circulating PR for signatures.

*Escalated at 3%
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0F710_ 1 SLO -46 -49.5 7100 SHANDON ROADSI DE REST PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram SIEIE Doc Yy
SHOPP Programmed 2004
IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE REHABILITATE ROADSIDE REST ROW Info
SHANDON SAFETY ROADSIDE REST AREA (KP AREA FOR ADA COMPLIANCE parcel 0 Prog Code Prog FY Const$$ RW $3$
79.7) "SHANDON ROADSIDE REST" ua'rrc'e s . 201.250 2009 $6,775  $6
tilit
mhes___—Z Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE _ Act_3/30/2005 Structure Est _ $3,713  $3,500 _ 8/9/05 Component  Funding
Env Federal EX Act 3/30/2005 District Est $1,782 $1,680 8/9/05
PID Appr _11/17/2003 [Total Con Est  $5,495  $5,180
RIP 1 LOCAL OTHER
Project Rpt _8/31/2005 RIW Est $0 et = = T
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
) Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 8/31/2005 5/10/2006 9/8/2005 3/1/2007 7/1/2007 7/9/2007 10/1/2007 11/12/2007 7/1/2008 8/1/2009
Current 8/31/2005 A 5/10/2006 A 9/8/2005 A 8/31/2007 T 12/14/2007T 12/14/2007T 7/15/2008 T 10/8/2008 T 1/6/2009 T 7/15/2010 T

Project Comments

New wastewater treatment requirements have been added to this project.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K570_ 1 SLO -101 -0.7/31.7 5700 SLO 101 GUARDRAI L UPGRADES PS&E/RW XPM[_Yes Delivery| ves| APL[ ves]
Plan List
Program
Location Description Work Description —foaram SIS e
SHOPP Programmed 2006
ON ROUTE 101 IN SAN LUIS OBISPO COUNTY AT  GUARDRAIL & CRASH CUSHIONS ROW Info
VARIOUS LOCATIONS FROM KP 1.1 (PM 0.7)TO KP Parcel 0 Prog Code Prog FY Const$$ RW $$
51 (PM 31.7) (KP 1.1/51) arceis T 201.015 2009 $3,317  $34
Utilities__16 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act  7/9/2004 Structure Est $0 $0 Component  Funding
Env Federal EX Act 7/9/2004 District Est $3,221 $3,036 2/9/05
PID Appr 21912005 [Total Con Est  $3,221  $3,036 |
RIP 11 LOCAL OTHER
Project Rpt _ 2/9/2005 R/W Est $34 3/17/04 oy up
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date :
DM James Espinosa PH# (559) 243-3537 Phase Completion
PA&ED_100 % RW_100 % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | 7/15/2007 | | | :l
Approved 2/9/2005 8/1/2006  10/1/2006 5/15/2007 7/15/2007 8/15/2007 9/15/2008 1/1/2009 8/1/2009
Current 2/9/2005 A 5/1/2008 T 7/1/2008 T 7/15/2008 T 8/15/2008 T11/15/2008T 8/1/2009 T|
Project Comments
Project programed in 2006 SHOPP - Safety 015
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H190_ 1 SLO -101 -R24.0/32.3 1900 SLO 101 REHAB PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram SIEIE Lae
SHOPP Programmed 2004
ON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA HIGHWAY REHABILITATION ROW Info
FE UNDERCROSSING TO 1.8 KM NORTH OF parcels 1 Prog Code Prog FY Const$$ RW $$
RESERVOIR CANYON ROAD (KP R38.7/52.0) Ua.rl.c'_e s R
tilit
mhes__= Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
EnvState _ CE _ Act_10/7/2003 Structure Est $0 $0 Component  Funding
Env Federal EX Act 10/7/2003 District Est $21,527 $20,900 3/7/06
PID Appr _1/14/2004 [Total Con Est $21,527 $20,900
RIP 1 LOCAL OTHER
Project Rpt _1/14/2004 RIW Est $193 _ 6/9/06 or £ A
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED 100 % RW__2 % PS&E_40 % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2003 8/15/2006 5/1/2007 8/1/2007 10/1/2007 8/15/2008 11/1/2008 2/1/2010
Current 10/1/2003 A 8/15/2006 A 10/1/2007 T 10/1/2007 T 2/1/2008 T 8/15/2008 T11/15/2008T 2/1/2010 T

Project Comments

95% constructibility review planned for April 2007.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K950_ 1 SLO -101 -64.9/R69.3 SAN M GUEL/ SALI NAS GUARDRAI L PS&E/RW XPM|_Yes Delivery| Yes| APL|[ ves]|
UPGRADE Plan List
[=]
Location Description Work Description Tiogram Status Doc Y
SHOPP Programmed 2006
ON ROUTE 101 IN SAN LUIS OBISPO AND UPGRADE GUARDRAIL & CRASH ROW Info
MONTEREY COUNTIES FROM SAN MIGUEL TO  CUSHIONS barcels 0 | BloaCode ProaFY Const$$ RW$S
BRADLEY AT VARIOUS LOCATIONS (KP TP ———| 201.015 2009  $1,737  $13
SLO-104/111, MON-R3/R12) Utilitles__ 0 Funds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act  5/9/2005 Structure Est $0 $0 Component  Funding
Env Federal EX Act 5/9/2005 District Est $1,638 $l,590 9/22/05
PID Appr _10/10/2005 [Total Con Est _ $1,638 _ $1,590 |
RIP 11 LOCAL OTHER
Project Rpt _10/10/2005 R/W Est $13 5/26/05 oy ue
Agreements suPT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
DM James Espinosa PH# (559) 243-3537 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2005 11/16/2006 5/1/2007  7/16/2007  7/23/2007 8/12/2007 11/1/2007 8/1/2008
Current 7/1/2005 A 11/16/2006T 9/1/2007 T 1/2/2008 T 1/2/2008 T 2/12/2008 T 5/1/2008 T 2/1/2009 T
Past Due

Project Comments

2/07 Structures Designer-Tillat Satter

6/30/05 PE: Subrahmanyam Nujellal2/1/05 Traffic Safety program decided to change the scope of work as follows: Split current project into three projects to
improve the chances for funding. Three PSSRs will be produced. Schedule has been changed to reflect this change. ©@/9/04 CE Signed 6/24/04 Workplan

*Escalated at 3%
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- Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0E960_ 0 MON-1 -21.3/21.6 5960 PI TKINS CURVE SLI DE PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description %% %5 mmed Dz%ozr
ON ROUTE 1 IN MONTEREY COUNTY NEAR LUCIA CONSTRUCT NEW BRIDGE & ROCK ROW Info el €
ABOUT 0.9 KM NORTH OF THE LIMEKILN CREEK ~ SHED s o |BDloaCode ProgEY Const$$ RWS$$
BRIDGE (KP 34.2/34.8) Zafl'c? ST 201.131 2010 $34,461 $4
tilities
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER _ Act_10/16/2006 Structure Est _$29,589 $27,890 11/20/06 Component  Funding
Env Federal EX Act 10/18/2006 District Est $2,789  $2,629 _11/20/06 Storm Damage
PID Appr _3/15/2002 [Total Con Est $32,378 $30,519
RIP 1P LOCAL OTHER
Project Rpt _11/20/2006 RIW Est $4 __8/31/06 or £ A
Agreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438
PARED_60 % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | [ ]
Approved 11/20/2006 9/6/2005 11/1/2007 4/1/2008 7/4/2008 7/1/2008 10/4/2008 11/1/2008 2/6/2009 2/1/2012
Current 11/20/2006A 9/6/2005 A 11/1/2007 T 4/1/2008 T 7/4/2008 T 7/1/2008 T 10/4/2008 T 11/1/2008 T 3/1/2009 T 3/1/2013 T
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0161E_ 0 MON-101 -R91.2/ 0058G PRUNEDALE | MPROVEMVENT PRQJECT PS&E/RW XPM|_Yes Delivery| Yes| APL|[ ves]|
Plan List
[=]
Location Description Work Description Tlogram Status Doc ¥r
STIP Programmed 2004
ON RTE 101 N OF THE CITY OF SALINAS FROM 0.3 CONSTRUCT INTERCHANGES AND ROW Info
KM N OF BORONDA ROAD TO 1.1 KM S OF SAN  OPERATIONAL IMPROVEMENTS . 109 Prog Code Prog FY Const$$ RW $$
JUAN ROAD (KP R146.8/161.6) arce ST 075.600 2010 $142,598 $70,000
Utilities__> Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER Act 3/13/2006 Structure Est _ $17,600 $16,590 11/1/06 Component Funding
Env Federal  FI Act  3/13/2006 District Est $142,400 $134,226 _11/1/06 RIP, lIP, Demo, STIP IIP
PID Appr 816/2001 [Total Con Est $160,001 $150,816] Aug
i R/\W Est $64,147 5/11/05 RIE up LocAL OTHER
Project Rpt _3/22/2006 CAPT _4$84 660 $122.182 $5.747
Adgreements suPT
PM David Silberberger PH# (805) 549-3798 Type  Agency Name Date —$0—P~h$3ilél ——— —80
. ase Completion
David Franke 559) 243-3809
DM PH#% PA&ED_100 % RW_10 % PS&E_45 % CON %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery PIanI:l | | | | I:l

Approved 3/22/2006 4/12/2006 10/1/2006 10/1/2006  6/1/2008 9/1/2008  9/1/2008 1/1/2009  2/20/2009  5/1/2009 5/1/2012

Current 3/22/2006 A 4/12/2006 A 10/1/2006 A 10/1/2006 A 6/1/2008 T 9/1/2008 T 9/1/2008 T 1/1/2009 T 2/20/2009 T 5/1/2009 T 5/1/2012 T

Project Comments

Both an internal Functional Team meeting and an external PDT meeting were held in March 2007. The purpose of these meetings was to receive updates on
the work being done for PS&E. This would include progress on right of way purchasing and design. Work is progressing on multiple fronts including structures,
geotech, hydraulics and storm water. The critical path for the project is currently R/W acquisition and will probably remain so until RTL is reached.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-46250_ 0 SB -101 -0.3/7.5 4625 CARPI NTERI A PLANTI NG PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yy
SHOPP Programmed 2004
IN SANTA BARBARA CO, IN AND NEAR HIGHWAY PLANTING ROW Info
CARPINTERIA FROM 0.5 KM S OF RINCON RD OC ~ RESTORATION barcel 0 Prog Code Prog FY Const$$ RW $$
TO 0.5 KM N OF PADARO LN OC AT VARIOUS arcels —| 201.210 2010 $3,286  $0
INTERCHANGE LOCATIONS (KP 0.5/12.0) Utilities__ 13 | ds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act _12/5/2005 Structure Est $0 $0 Component Funding
Env Federal EX Act 12/5/2005 District Est $3,008 $2,920 12/21/05
PID Appr _8/27/2001 [Total Con Est  $3,008  $2,920
RIP 1 LOCAL OTHER
Project Rpt _12/29/2005 RIW Est $0 et = = T
Adreements BT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW. % PS&E_10 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 12/29/2005 10/1/2005 2/1/2007 6/15/2007 7/13/2007 9/1/2007 8/15/2008 1/1/2008 4/1/2013
Current 12/29/2005A 10/1/2005 A 8/15/2007 T 1/15/2008 T 2/15/2008 T 3/15/2008 T 8/15/2009 T 1/2/2010 T 4/1/2014 T
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K960_ 1 SB -101 -12.8/24.9 9600 SB/ GOLETA MBGR UPGRADES PS&E/RW XPM[_Yes Delivery| ves| APL[ ves]
Plan List
[=]
Location Description Work Description £fogram SIS e
SHOPP Programmed 2006
IN SANTA BARBARA CO FROM MILPAS STR IN INSTALL GUARDRAIL & CRASH ROW Info
CITY OF SANTA BARBARA TO GLEN ANNIE RD IN CUSHIONS parcels 0 Prog Code Prog FY Const$$ RW $$
THE CITY OF GOLETA (KP 20.6/40.7) o T 201.015 2010 $2,138 $36
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 3/9/2004 Structure Est $0 $0 Component  Funding
Env Federal EX Act 3/9/2004 District Est $1,957 $l,900 8/8/05
PID Appr _ 9/6/2005 [Total Con Est  $1,957  $1,900 |
RIP 11 LOCAL OTHER
Project Rpt 9/6/2005 R/\W Est $36 7/21/05 chpT R e LOCAL
Adgreements suPT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date :
DM Ernie Penuna PH# (559) 230-3142 Phase Completion
PA&ED_60Q % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/26/2004 8/2/2006  10/1/2006 8/1/2007  7/15/2007 10/1/2007 11/14/2007 2/1/2008 8/1/2008
Current 10/26/2004A 8/2/2006 A 10/1/2006 A 8/1/2007 T 7/15/2007 T 10/1/2007 T 12/10/2007T 3/5/2008 T 9/5/2008 T|

Project Comments

PE - Rasha Soliman. PDT 5/2/06, 8/2/06. Construction programmed for 9/10. Reviewing potholing and the schedule. % Complete updated on 2/28/2007.
PJD is being contracted out. As of 1/11/07 contact Ernie Penuna in PJD. Two remaining issues are the weed barrier which is not required around the guardrail
and the WB Transition rails which are required at the bridges. Next PDT sometime at the end of March/Beginning of April.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L460_ 1 SB -101 -24.9/R50.9 0146  SB 101 GUARDRAI L UPGRADE | PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description %% %5 mmed DZ%OY(;
IN SANTA BARBARA CO ON ROUTE 101 FROM GUARDRAIL & CRASH CUSHIONS ROW Info el €
GLEN ANNIE OVERCROSSING TO 3.3 KM NORTH parcels 0 | Bleacode  ProgBY Const$s  RW 3§
OF THE ROUTE 1/101 SEPARATION AT VARIOUS arcels gy CUS AL RPY - GRU
LOCATIONS (KP 40.2/81.9) vtlites__2 | Funds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
EnvState _ CE  Act_5/20/2005 Structure Est $0 $0 Component  Funding
Env Federal EX Act 5/20/2005 District Est $2,031 $1,972 9/26/05
PID Appr _9/26/2005 [Total Con Est  $2,081  $1,972
RIP 1 LOCAL OTHER
Project Rpt _9/26/2005 RIW Est $30 _ 8/3/05 or £ A
Adreements BT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 6/1/2005 12/1/2006 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009
Current 6/1/2005 A 7/16/2007 T 9/1/2007 T 10/1/2007 T 11/1/2007 T 1/2/2008 T 10/1/2008 T

Project Comments

Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP. PSR changed to PR/PSR at PDT meeting 3/9/05. Some locations will be
considered under a seperate project due to enviornmental concerns.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L500_ 1 SB -101 -51.0/82.4 0151 SB 101 GUARDRAI L UPGRADE || PS&E/RW XPM|_Yes Delivery| Yes| APL|[ ves]|
Plan List
[=]
Location Description Work Description Tiogram Status Doc Y
SHOPP Programmed 2006
IN SANTA BARBARA COUNTY ON ROUTE 101 UPGRADE GUARDRAIL & CRASH ROW Info
FROM 3.5 KM NORTH OF THE ROUTE 1/101 CRUSHIONS parcels 0 Prog Code Prog FY Const$$ RW $$
SEPARATION TO THE CLARK AVE P ———] 201.015 2010  $2,645  $17
OVERCROSSING AT VARIOUS LOCATIONS (KP Utilities__ 0 Funds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 6/13/2005 Structure Est $0 $0 Component  Funding
PID Appr _9/28/2005 [Total Con Est _ $2.421  $2.350 |
RIP 11 LOCAL OTHER
Project Rpt _9/28/2005 R/W Est $17 2/16/05 oy ue
Agreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date :
; Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 6/1/2005 12/1/2006 7/16/2007  9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009
Current 6/1/2005 A 7/16/2007 T 9/1/2007 T 10/1/2007 T 11/1/2007 T 1/2/2008 T 10/1/2008 T|

Project Comments

per maintenance request.

Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP. PSR changed to PR/PSR at PDT meeting 3-9-05. Lighting Clark Ave. added
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007
PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L760_ 1 SCR -17 -6.1/12.5 0706 SCR 17 GUARDRAI L UPGRADES PS&E/RW XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc ¥r
SHOPP Programmed 2006
ON ROUTE 17 IN SANTA CRUZ COUNTY NEAR UPGRADE GUARDRAIL, CRASH ROW Info
SCOTTS VALLEY, FROM 0.1 KM N OF SANTA'S CUSHIONS AND END parcel 0 Prog Code Prog FY Const$$ RW $3$
VILLAGE ROAD TO THE SANTA CRUZ/SANTA TREATMENTS arcels —| 201.015 2010 $4,502  $6
CLARA CO LINE (KP 9.8/20.2) Utiliies__ 3 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 10/17/2005 Structure Est $0 $0 Component Funding
Env Federal EX Act 10/17/2005 District Est $3,908 $3,684 9/3/05
PID Appr _11/4/2005 [Total Con Est  $3,908  $3,684
RIP 1 LOCAL OTHER
Project Rpt _11/4/2005 RIW Est $6___8/15/05 or £ A
Adreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date .
; Phase Completion
DM Ernie Penuna PH# (559) 230-3142 Phase Completion
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 11/4/2005 7/1/2006 1/1/2007 3/1/2007 9/1/2007 11/1/2007 11/1/2007 2/1/2008 3/14/2008 7/1/2008 11/1/2008
Current 11/4/2005 A 7/1/2006 T 7/1/2007 T 9/1/2007 T 5/1/2008 T 7/1/2008 T 7/15/2008 T 8/15/2008 T 10/1/2008 T 1/15/2009 T 3/15/2010 T
Past Due

Project Comments

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-33072_ 1 SLO -46 -36.6/41.2 0226CROUTE 46 CORRI DOR | MP (WHI TLEY PS&E/RW XPM|_Yes Delivery| ves| APL[ ves]
1) Plan List
Program
Location Description Work Description ﬁlgv_ ita_tus d Dzo(;:ozr
rogramme
IN SAN LUIS OBISPO COUNTY NEAR PASO CONVERT TO 4-LANE ROW Info .
ROBLES ON RTE. 46 FROM GENESEO ROAD TO  EXPRESSWAY parcels 32 Prog Code Prog FY Const$$ RW $$
WEST OF ALMOND DRIVE (58.9/66.3) s 075.600 2010  $53,900  $3,300
Utilities__3 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER Act 5/19/2006 Structure Est _ $22,073  $20,200 11/21/06 Component Funding
Env Federal  FI Act 5/19/2006 District Est $65,345 $59,800 11/21/06 RIP, IIP, CMIA, STIP IP
PID Appr [Total Con Est  $87,418  $80,000 | Aug, , STIP RIP Aug
i R/\W Est $10,412 11/21/06 RIE up LOCAL OTHER
Project Rpt _5/19/2006 CAPT _$17.700 _$35.000 $4.500
Agreements suPT
PM Tom Houston PH# (805) 549-3016 Type  Agency Name Date $700  _$1.600 . $2.400
Phase Completion
DM Jack Walker PH# (559) 243-3861 COP__ SLOCOG 3112007 Phase Completion
PA&ED % RW, % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 5/19/2006 5/18/2007 3/21/2007 9/21/2007 8/17/2009 10/13/2009 9/24/2009 2/2/2010 3/16/2010 7/8/2010 7/8/2013
Current 5/19/2006 A 5/14/2007 A 3/21/2007 A 9/21/2007 T 8/17/2009 T 10/13/2009T 9/24/2009 T 2/2/2010 T 3/16/2010 T 7/8/2010 T 7/8/2013 T

Project Comments

THIS PROJECT IS A CMIA FUNDED PROJECT and is now fully funded through construction. This is the second of three corridor projects that were split from
05-3307U0 for PS&E and construction. Maps to R/W were delivered 3/21/07.
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Caltrans Central Region

Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0P680_ 1 MON-1 -47.0/47.0 1954 PO NT SUR SLI DE REPAIR Construction XPM| Yes Deliverv| | ﬂ| Yes|
Plan List
Location Description Work Description %% %5 %t
IN MONTEREY COUNTY FROM THE BIG SUR RIVER REPAIR LANDSLIDES AT THREE ROW Info ctive
BRIDGE TO POINT SUR LOCATIONS Prog Code Prog FY Const$$ RW $$
Parcels __ 0 201.131
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $600 _ _10/30/06 Small SHOPP Storm Damage
PID Appr |Tota| Con Est $600
RIP 1P LOCAL OTHER
Project Rpt RIW Est $0 T BN -
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
. Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681 Ehase Completion
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved
Current 2/12/2008 T
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H230_ 1 MON-68 -6.0/6.7 RAGSDALE Construction | xpm| Yes|  Delivery| APL [ ves]
Plan List
Program
Location Description Work Description EC?I itaTFus Dzo(;:ozr
ctive
IN MONTEREY COUNTY IN MONTEREY FROM 0.4 OPERATIONAL IMPROVEMENTS ROW Info
KM W OF SR 218 TO 0.3 KM E OF RAGSDALE DR parcels 0 Prog Code Prog FY Const$$ RW $$
(KP 10.6/11.7) 7 ————| 400.000
Utilities 0
— | Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/16/2004 6/17/2004
Env State ER Act Structure Est $0 Component  Funding
Env Federal FI Act District Est $3,100 12/30/03 Oversight , A
PID Appr [Total Con Est $3,100 |
RIP 1P LOCAL OTHER
Project Rpt _10/25/2004 R/W Est $0 oy E up
Adgreements suPT
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date = = —
Phase Completion
John Eouche 549) 549-3330 COP CITY OF MONTEREY 9/21/03
DM PH# ( ) copP COUNTY OFMONTEREY PA&ED_100 % RW_100 % PS&E_100 % CON_9Q %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2004 10/1/2004 1/29/2005 10/1/2004 11/29/2004 5/30/2005 5/30/2005 5/30/2005 8/31/2005 12/17/2006
Current 10/1/2004 A 10/1/2004 A 1/29/2005 A 10/1/2004 A 5/30/2005 A 5/30/2005 A 5/30/2005 A 8/31/2005 A 2/16/2007 A

Project Comments

Oversight Only **Implementing Agency is the City of Monterey**
A FUNDS. This project has completed all major construction work and is currently in Plant Establishment . CCA 12/17/06

(Minor A is SHOPP ABOVE)[PROJECT IS MULTI PROGRAM FUNDED-$750 FROM MINOR
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-49151_ 1 MON - 68 -19.8/21.6 4915Y SALI NAS 68 LANDSCAPE Construction XPM| Yes Deliverv| Yes| APL| Yes|
Plan List
Location Description Work Description Erogram Status Doc Yy
SHOPP Programmed 2000
IN MONTEREY COUNTY IN SALINAS FROM REPLACEMENT PLANTING ROW Info
STEPHANIE DRIVE TO ABBOTT STREET 0 Prog Code Prog FY Const$$ RW $3$
Parcels __~ | 501.120
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/4/2005
Env State CE Act __4/7/2004 Structure Est $0 Component Funding
Env Federal EX Act  4/7/2004 District Est $353 1/5/05
PID Appr  _10/26/1999 [Total Con Est $353
RIP 1 LOCAL OTHER
Project Rpt _10/26/1999 RIW Est $0 et = = T
Adreements BT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW_100 % PS&E_100 % CON_90 %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 1/15/2005 9/8/2004 3/3/2005 5/2/2005  6/14/2005 1/1/2009
Current 1/15/2005 A 9/8/2004 A 3/3/2005 A 5/2/2005 A 6/14/2005 A 1/1/2009 T

Project Comments

DJH-replacement planting underway--CCA on target

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M850_ 1 MON-198 -16.4/21.3 1917 PEACH VALLEY ROAD REPAIR Construction XPM|_No Delivery| APL | ves]
FAI LED SLOPES | N MONTEREY CO Plan List
O hyrsuiiiie Program
Location Description Work Description ;g; itaTFus ZgggAr
ctive
IN MON CO ON RTE 198 NR RTE 25/198 JUNCTION REPAIR FAILED SLOPES AT TWO ROW Info
@ 2.4 MI E OF PEACH VALLEY RD (KP 26.39/34.27) LOCATIONS 0 Prog Code Prog FY Const$$ RW $$
Parcels
201.130
- 0
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 3/18/2005
Env State Act Structure Est $0 Component  Funding
Env Federal Act District Est $200 2/17/05 Small SHOPP Storm Damage
PID Appr [Total Con Est $200 |
RIP up LOCAL OTHER
Project Rpt RIW Est $0 CAPT
Adgreements suPT
PM Zeke Dellamas PH# (805) 549-3327 Type Agency Name Date :
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanI:l | | I:l
Approved
Current

Project Comments

RMV - 2004/05 Storm Damage Project - Director's Order - Force Account - Actual CCA 09/05/06

Friday, May 25, 2007 111

*Escalated at 3%



4=

Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-47481_ 1 SB -101 -R0.0/R2.1 4748Y PLANTI NG FOR CARPI NTERI A Construction XPM| Yes Delivery[ Yes| APL|[ Yes]|
MEDI AN BARRI ER Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2004A
IN SANTA BARBARA COUNTY IN AND NEAR PLANTING AND IRRIGATION ROW Info
CARPINTERIA FROM VENTURA AND SANTA P | 0 Prog Code Prog FY Const $$ RW $3$
BARBARA COUNTY LINE TO 0.5 KM SOUTH OF arcels —— | 201.010
CARPINTERIA CREEK BRIDGE Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/2/2005 6/8/2006
EnvState _ CE  Act_7/30/2003 Structure Est $0 Component  Funding
Env Federal EX Act  7/30/2003 District Est $778 12/2/05
PID Appr  _11/20/2004 [Total Con Est $778
RIP 1 LOCAL OTHER
Project Rpt _7/30/2003 RIW Est $0 v B = T T
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_10 % PS&E_10 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/24/2005 12/6/2005 12/1/2005 2/28/2006 7/15/2006 9/1/2006 2/1/2010
Current 8/24/2005 A 12/6/2005 A11/30/2006A 1/23/2007 A 7/15/2006 A 6/7/2007 T 2/1/2010 T

Project Comments

It was proposed to be voted by the CTC in the April 2006 CTC meeting but it was pulled from the Agenda and voted on during the June (6/706 to 6/8/06)

CTC meeting. Funds were voted during this meeting for the project. Bid Open 8/1/06.[% Complete updated on 2/28/07. This project may be dropped if the

CMIA project 05-0P980 is picked up.

Dist-EA Phase County-Route-Post Mile PPNO Project Name

Project Phase

Program Information |

05-31430_ 1 SB -101 -R6.4/R7.1 0077 SERENA PARK SOUNDWALL Construction XPM| _Yes Delivery| yes| APL
Plan List
[=]
Location Description Work Description tloaram SIEIE Doc Yr
RESERVE Programmed 2000
IN SANTA BARBARA COUNTY NEAR SUMMERLAND CONSTRUCT AND RETROFIT ROW Info
FROM 0.2 KM NORTH OF GARRAPATA CREEK TO  SOUND WALL g, |LDreaCode ProgFY Const$$ RW $$
Parcels __ 51 206.812
PADARO LANE OVERCROSSING o o :
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 6/29/2005
Env State ND Act 9/20/2004 Structure Est $1,233 7/8105 Component  Funding
Env Federal EX  Act 8/29/1991 District Est $594 7/8/05 Soundwalls
PID Appr _9/18/1991 [Total Con Est $1.827 |
RIP 1P LOCAL OTHER
Project Rpt _1/23/2004 R/W Est $85 11/6/03 oy up
Adgreements suPT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date :
; Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 Phase Completion
PA&ED_100 % RW_90Q % PS&E_99 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/1/1998 5/3/2002 3/24/1999 4/1/2003 9/28/2004 2/25/2005 6/30/2005 8/8/2005 11/18/2005 11/1/2007
Current 11/1/1998 A 5/3/2002 A 3/24/1999 A 4/1/2003 A 9/28/2004 A 2/25/2005 A 6/30/2005 A 8/8/2005 A11/18/2005A 11/1/2007 T|

Project Comments

PE - Edujie Imoisilli Project funded by Retrofit Soundwall Program. Soundwall revised to account for potential scour. Parallel soundwalls proposed due to
100-year flood potential. Development Plan obtained 6/1/05. In Construction. During construction additional funds, $250,000, were approved in March of
2006 for Differing Site Conditions % Complete Updated on 1/12/07. Dec. Construction Report stated M600 on Schedule per CM.

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0P150_ 1 SB -101 -26.9/26.9 1915 HOLLISTER OC I NTERI M SEI SM C Construction XPM| Yes Delivery[ Yes| APL|[ Yes]|
RETROFI T Plan List
Location Description Work Description EFrooram SIEIE Lee
RESERVE Programmed 2006
IN SANTA BARBARA COUNTY IN GOLETA SEISMIC RETROFIT ROW Info
HOLLISTER AVENUE OVERCROSSING o |EBreacCode ProgFY Const$$ RW$$
Parcels
202.381
Utilities 0
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/10/2006 4/17/2006
EnvState _ CE  Act_1/31/2006 Structure Est $411 _ 4/10/06 Component  Funding
Env Federal Act District Est $391 4/10/06
PID Appr  _3/30/2006 [Total Con Est $802
RIP 1 LOCAL OTHER
Project Rpt _3/30/2006 RIW Est $0 v B - =
Agreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date
; Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | 212212007
Approved 3/31/2006 1/30/2006 2/27/2006 3/28/2006  4/14/2006 4/10/2006 6/13/2006 9/18/2006 10/24/2006 2/22/2007
Current 3/31/2006 A 1/30/2006 A 2/27/2006 A 3/28/2006 A 4/14/2006 A 4/10/2006 A 6/13/2006 A 9/18/2006 A11/17/2006A 3/31/2007 T|
Past Due
Project Comments
1-11-06 - Interim seismic retrofit is needed to continue operation of OC while long-term project is developed.
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-39110_ 0 SBT -25 -R49.7/ 0002U 25 BYPASS OFF HI GHWAY PRQJECT  Construction | xpMm| Yes|  Delivery| APL [ ves]
Plan List
Program
Location Description Work Description Tlogram Status Doc Y
STIP Programmed 1998
IN SAN BENITO COUNTY IN AND NEAR HOLLISTER CONSTRUCT URBAN ARTERIAL ROW Info
FROM 0.2 KM SOUTH OF SUNNYSLOPE ROAD TO  EXPRESSWAY 25 BYPASSOFF . Prog Code Prog FY Const$$ RW $$
0.3 KM WEST OF SAN FILIPE ROAD (KP 79.5/83.8) HIGHWAY PROJECT I 400.000
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER Act 1/20/2005 Structure Est $0 Component  Funding
Env Federal Fl Act 12/18/2003 District Est $20,493 12/31/03 Oversight , TEA, RIP,
PID Appr [Total Con Est $20,493 | Demo , LCO
RIP up LOCAL OTHER
Project Rpt R/W Est $3,800 2/1/97 .
Adgreements suPT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date :
Phase Completion
DM John Fouche PH# (549) 549-3330 P SBTCO 1211106 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 12/1/2003 12/1/2003 3/30/2004 12/1/2003 11/1/2004  9/29/2005 10/2/2006 10/2/2006 12/7/2006  4/12/2008
Current 12/1/2003 A 12/1/2003 A 3/30/2004 A 12/1/2003 A 11/1/2004 A 9/29/2005 A 2/16/2007 A 2/16/2007 A 4/19/2007 T 9/30/2008 T
Past Due

Project Comments

** Oversight Only-Local 98 STIP(RTIP)Funds-Lead Agency is San Benito COG ** [Current Sched-Complete R/W Acquisition 6-14-06, Adv 6-15-06, BO
7-26-06, Awd Contr 8-17-06, Begin Constr 9-17-06, Complete Constr 1-1-08. Still orking on R/W purchases. 9/27/05
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-34548_ 1 SLO -101 -32.7/35.5 0302B CUESTA M Tl GATI ON PLANTI NG Construction XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yr
STIP Programmed 1998A
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS HIGHWAY PLANTING AND ROW Info
OBISPO FROM 2.6 KM NORTH OF RESERVOIR IRRIGATION parcel 0 Prog Code Prog FY Const$$ RW $3$
CANYON ROAD TO CUESTA OVERHEAD Ua.rl'c? S Y 025.513 2001 $550 $0
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/18/2001 1/24/2002
Env State ER Act __7/7/1998 Structure Est $0 Component Funding
Env Federal ES Act District Est $585 5/23/02 P
PID Appr  _10/4/1994 [Total Con Est $585
i R/ Est $0 RIP up LOCAL OTHER
Project Rpt 7/7/1998 T 4550
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type  Agency Name Date $112
i Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_85 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/7/1998 1/1/2000 1/23/2001 9/26/2000 3/16/2001 2/4/2002 6/4/2002 7/1/2007
Current 7/7/1998 A 1/1/2000 A 1/23/2001 A 9/26/2000 A 3/16/2001 A 2/4/2002 A 6/4/2002 A 7/1/2007 T

Project Comments

This work split from the parent project(345411). Plant propagation has begun 7/02.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-4757V_ 1 MON- 1 -74.9/R80.8 4757YVONTEREY 1 LANDSCAPE M Tl GATION  Construction XPM| Yes Delivery| Yes| APL|[ ves]|
Plan List
Program
Location Description Work Description ;g; ita_tus d %
rogramme
IN MONTEREY COUNTY IN AND NEAR MONTEREY PLANTING AND IRRIGATION ROW Info L
AT VARIOUS LOCATIONS 0 Prog Code Prog FY Const $$ RW $3$
Parcels _ 2| 201.010 2004 $1,200  $0
- 5
Utilities__> Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 2/27/2003 1/8/2004
Env State ND Act  6/2/2000 Structure Est $0 Component  Funding
Env Federal Fl Act 8/2/2000 District Est $l,076 4/23/04
PID Appr 10/28/1998 [Total Con Est $1.076 |
RIP 11 LOCAL OTHER
Project Rpt _10/30/2000 RW Est $0 oy ue
Adgreements suPT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date :
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_100 % PS&E_100 % CON_95 %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 mM378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 3/11/2003 2/10/2004 6/23/2003 3/15/2004  5/6/2004 1/1/2008
Current 3/11/2003 A 2/10/2004 A 6/23/2003 A 3/15/2004 A 5/6/2004 A 1/1/2008 T

Project Comments

Landscaping to follow the median thrie beam barrier project 05-4757U [SHOPP ABOVE[D2-28-05 DH Project isin 3 year PE
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Project Status Report
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-44810_ 1 SB -101 -R8.1/8.9 0481 ORTEGA H LL AUX LANE/ Bl KE PATH Construction XPM| Yes Deliverv| Yes| APL| Yes|
Plan List
Location Description Work Description Erogram Status Doc Yy
STIP Programmed 1996
IN SANTA BARBARA COUNTY NEAR SUMMERLAND WIDEN FREEWAY ROW Info
FROM 0.2 KM WEST OF EVANS AVENUE 0 Prog Code Prog FY Const$$ RW $$
UNDERCROSSING TO 0.2 KM EAST OF SHEFFIELD Parcels _—__| 075.400 2004 $3,100  $0
DRIVE UNDERCROSSING Utilities__ 5 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 5/29/2003
EnvState _ CE  Act_ 2/4/2000 Structure Est $0 Component  Funding
Env Federal EX Act  2/4/2000 District Est $3,100 5/29/03 RIP , Measure
PID Appr 10/17/1989 |Tota| Con Est $3,100
; R/W Est $17 10/8/99 RIP ue LOCAL OTHER
Project Rpt 4/4/2000 ST o 2100
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type  Agency Name Date $1.608 —
Phase Completion
DM James Perano PH# (805) 549-3438 COP___SBLOCAL TRAN AUTH 9/16/04 Phase Completion
PA&ED 100 % RW_100 % PS&E_100 % CON_58 %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 4/4/2000 10/1/2001 6/2/2003 6/28/2002 8/16/2005 10/3/2005 12/15/2005 10/1/2008
Current 4/4/2000 A 10/1/2001 A 6/2/2003 A 6/28/2002 A 8/16/2005 A 10/3/2005 A12/15/2005A 10/1/2008 T

Project Comments

PE - Amir Saedi. Coastal Permit issued - October 10, 2003. Measure D funds voted to be used for construction at October 2003 SBCAG meeting. Project RTL
9/24/03. Project Award Date 12/15/05. % Complete updated on 2/28/07. Coop Agreement extended to 12/31/08. Ribbon Cutting Ceremony was on
2/21/2007. M600 on schedule as per construction (December Updates).

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0C100_ 1 SLO -101 -12.5/14.7 0100 ARROYO GRANDE PLANTI NG Construction | xpM| Yes| Delivery| vyes] APL[ ves]
Plan List
P
Location Description Work Description S_rHog% ita_tus d Dzo(;:o\(()r
rogramme
IN SAN LUIS OBISPO COUNTY IN ARROYO PLANTING AND IRRIGATION ROW Info .
GRANDE AND PISMO BEACH FROM BRIDGE parcels 0 Prog Code Prog FY Const$$ RW $$
STREET UNDERCROSSING TO 0.1 KM NORTH OF TP ———| 201.210 2004 $1,519  $0
OAK PARK OVERCROSSING Utiiies__9__| £ 14s Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 10/25/2002 1/22/2004
Env State CE Act 9/27/2001 Structure Est $0 Component  Funding
Env Federal EX Act 9/27/2001 District Est $l,440 5/24/04
PID Appr _8/26/1999 [Total Con Est $1,440 |
RIP up LOCAL OTHER
Project Rpt _10/2/2001 RW Est $0 capT
Agreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date :
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_100 % PS&E_100 % CON_50Q %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/2/2001 5/1/2001 7/1/2002 11/5/2002 10/8/2002 12/12/2002 2/17/2004 6/10/2004 1/1/2008
Current 10/2/2001 A 5/1/2001 A 7/1/2002 A 11/5/2002 A 10/8/2002 A12/12/2002A 2/17/2004 A 6/10/2004 A 1/1/2008 T

Project Comments
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aftrans

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-42074_ 1 SLO -1 -67.4/69.4 0427B BREAKER PO NT CURE [ FORVERLY Construction XPM| Yes Deliverv| Yes| APL| Yes|
ARROYO DE LOS CHI NCS) Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2000A
IN SAN LUIS OBISPO COUNTY NEAR SAN SIMEON WIDEN EXISTING HIGHWAY ROW Info
AT VARIOUS LOCATIONS 4 Prog Code ProgFY Const$$ RW $3$
Parcels__ = | 201.015 2005 $950 $15
Utiliti 2
mhes__= Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 2/25/2005 8/18/2005
Env State ND Act 6/10/2004 Structure Est $135 9/30/04 Component Eunding
Env Federal EX Act 6/24/2004 District Est $912 712102
PID Appr 10/11/1996 |Tota| Con Est $1,047
RIP 1 LOCAL OTHER
Project Rpt _ 6/1/2004 RIW Est $8 _6/29/04 or £ A
Adreements BT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
Phase Completion
DM Abdul Baker PH# (559) 243-8037
PA&ED 100 % RW_50 % PS&E_80 % CON_O0 %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 6/28/2004 3/10/2004 10/1/2003 6/28/2004 1/29/2005 2/15/2005 3/1/2005 6/28/2005 8/1/2005  12/2/2005  7/1/2008
Current 6/28/2004 A 3/10/2004 A 10/1/2003 A 6/28/2004 A 1/29/2005 A 2/15/2005 A 3/1/2005 A 6/28/2005 A 8/1/2005 A 12/2/2005 A 7/1/2008 T

Project Comments
Per CM suspended until 5-1-06 due to permits.[2/2/06 Contract Approved Dec 2 2005[12/2/05 Contract awarded 11/9/05[Btructure Design delivered this
project M378 on 1/29/05 and M380 on 2/15/05.[1/18/05 RW Appraisals completed 1/13/05 9/15/04 Annual Cost Re

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0C110_ 1 SLO -101 -56.0/59.1 O0110K PASO ROBLES PLANTI NG Construction | xpM| Yes| Delivery| vyes] APL[ ves]
Plan List
P
Location Description Work Description —foaram SIEIE Doc Yr
SHOPP Programmed 2002
IN SAN LUIS OBISPO COUNTY IN AND NEAR PASO HIGHWAY PLANTING AND ROW Info
ROBLES FROM THE NUBLICK BRIDGE IRRIGATION parcels 0 Prog Code Prog FY Const$$ RW $$
OVERCROSSING TO 0.3 KM NORTH OF NORTH I 201.210 2005 $1,460  $0
PASO ROBLES OVERHEAD utilites_5__| £nds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 10/25/2005 11/3/2005
Env State CE Act 3/10/2004 Structure Est $0 Component  Funding
Env Federal EX_ Act 3/10/2004 District Est $2,266___10/25/05
PID Appr _8/24/2001 [Total Con Est $2,266 |
RIP 11 LOCAL OTHER
Project Rpt _7/22/2003 RW Est $0 oy ue
Agreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_100 % PS&E_100 % CON_10 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 7/31/2003 11/1/2003 2/1/2004 5/1/2004  4/13/2005 9/17/2004 12/19/2005 3/30/2006 5/31/2010
Current 7/31/2003 A 11/1/2003 A 2/1/2004 A 5/1/2004 A 4/13/2005 A 9/17/2004 A12/19/2005A 3/30/2006 A 7/10/2010 T|

Project Comments
CCA moved out to 07/01/10 to allow for plant establishment.

*Escalated at 3%
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M320_1 MON-1 -T91.5/99.8 0332  MOSS LANDI NG 2' SOFT MEDI AN Construction XPM| Yes Delivery[ Yes| APL|[ Yes]|
BARRI ER Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2004A
IN MONTEREY COUNTY AT MOSS LANDING FROM CONSTRUCT CENTERLINE ROW Info
0.8 KM NORTH OF ROUTE 1 AND 156 SEPARATION RUMBLE STRIP parcel 0 Prog Code Prog FY Const$$ RW $$
TO 0.2 KM SOUTH OF JENSEN ROAD ua'rrc"e s —, | 201010 2006 3900 $23
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/2/2005
EnvState _ CE  Act_6/30/2005 Structure Est $0 Component  Funding
Env Federal EX Act 6/30/2005 District Est $900 12/2/05
PID Appr  _6/29/2005 [Total Con Est $900
RIP 1 LOCAL OTHER
Project Rpt _6/29/2005 RIW Est $0 v B = T T
Adreements BT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED 100 % RW. % PS&E_90 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 6/30/2005 4/5/2005 12/14/2005 10/18/2005 12/23/2005 3/20/2006 5/26/2006 7/1/2007
Current 6/30/2005 A 4/5/2005 A 12/14/2005A 10/18/2005A 12/23/2005A 3/20/2006 A 5/26/2006 A 2/28/2007 A

Project Comments
7/10/06 Project Awarded 5-26-06. Rumble strip and striping done. 2/21/06 Sent to HQ. ADVERTISE Mar 20. BID OPEN April 25. 12/14/05 Mon Co. Planning
Commision approved CDP.PSE submitted to DOE on 11-7-05. 10/18/05 achieved Right of Way Cert (M410) -- 9/

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K110_ 1 SB -101 -46.2/47.2 1100 GAVI OTA MEDI AN BARRI ER Construction | xpM| Yes| Delivery| vyes] APL[ ves]
SOUTHERLY OF TUNNEL Plan List
Program
Location Description Work Description ;g; ita_tus d %
rogramme
IN SANTA BARBARA COUNTY NEAR GAVIOTA MEDIAN BARRIER ROW Info .
FROM GAVIOTA BEACH STATE PARK TO parcels 0 Prog Code Prog FY Const$$ RW $$
GAVIOTA TUNNEL arcels __— | 201.010 2006 $2,103  $22
_— 14
Utilities__14 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 7/20/2005 9/29/2005
Env State CE Act  4/7/2004 Structure Est $0 Component  Funding
Env Federal EX Act  4/7/2004 District Est $l,536 7/20/05
PID Appr _8/25/2004 [Total Con Est $1,536 |
RIP 1 LOCAL OTHER
Project Rpt _8/25/2004 R/W Est $0 oy E up L
Agreements suPT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date :
DM Wendy O'Halloran PH# (805) 549-3681 Phase Completion
PA&ED_100 % RW_95 % PS&E_95 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 8/25/2004 7/29/2005 7/22/2005 8/29/2005 11/1/2005 3/1/2006 9/1/2007
Current 8/25/2004 A 7/29/2005 A 7/22/2005 A 8/29/2005 A 11/1/2005 A 3/1/2006 A 3/27/2007 A

Project Comments
PE - David Ballentine. RE - Michael Mortensen. Actual CCA 3/27/07. Awarded 2/21/06. Project RTL 8/29/05. PS&E to HQ-OE on 7/29/05. POS Loc &
R/W Cert completed 7/22/05. Funds request sent 7/21/05. 95% Constructability Review held May 10, 2005.

*Escalated at 3%
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aftrans
- Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-44601_ 1 SB -101 -84.1/90.9 4460 SANTA MARI A 6- LANE Construction XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Program ZIEIIE Bl
STIP Programmed 2000
IN SANTA BARBARA COUNTY IN AND NEAR SANTA WIDEN FREEWAY ROW Info
MARIA FROM 0.4 KM SOUTH OF SANTA MARIA parcels 20 Prog Code Prog FY Const$$ RW $$
UNDERCROSSING TO 0.4 KM NORTH OF NORTH a.rl.c'_e s g VC00 B PREE R
SANTA MARIA OVERCROSSING Utlites__2__ Funds Req Date ~ CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/4/2006 7/14/2005
Env State ND _ Act_10/17/2000 Structure Est $2,978 _10/18/04 Component  Funding
Env Federal FI Act 10/12/2000 District Est $19,394 10/18/04 RIP, IIP
PID Appr 9/11/1997 |Tota| Con Est $22,372
i R\ Est $112 3/23/05 RIP i3 LOCAL OTHER
Project Rpt  10/23/2000 CAPT 413485  $3.887
Agreements BT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date —$5602 __$0
: Phase Completion
DM Shahin Mansour PH# (559) 230-3114 Ehase Completion
PA&ED 100 % RW_100 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/23/2000 10/1/2000 7/1/2000 10/16/2000 1/19/2001 1/18/2005 1/31/2005 6/10/2005 8/15/2005 7/6/2006 7/1/2009
Current 10/23/2000A 10/1/2000 A 7/1/2000 A10/16/2000A 1/19/2001 A 1/18/2005 A 1/31/2005 A 6/10/2005 A 8/15/2005 A 7/6/2006 A 7/1/2009 Tl
Project Comments
Bid Opening delayed to May 16, 2006 per addendum issued on 03/28/2006
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N820_ 1 SB -144 -18 1848  WNTERI ZE SLI DE AREA NEAR Construction | xpM| Yes| Delivery| vyes] APL[ ves]
MONTECI TO ON RTE 144 Plan List
[=]
Location Description Work Description S_rHog% ita_tus d %
rogramme
IN SANTA BARBARA CO NEAR MONTECITO ON WINTERIZATION OF SLIDE AREA ROW Info .
RTE 144 FROM .25 KM S/OF STATE RTE 192 (KP parcels 0 Prog Code Prog FY Const$$ RW $$
2.90) arcels __— | 201.130 2006  $900 $0
- 0
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 11/3/2005
Env State Act Structure Est $0 Component  Funding
Env Federal Act District Est $900 10/11/05 Small SHOPP Storm Damage
PID Appr [Total Con Est $900 |
RIP up LOCAL OTHER
Project Rpt RIW Est $0 CAPT
Adgreements suPT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/4/2005 10/24/2005 12/1/2005 5/1/2007
Current 11/4/2005 A 10/24/2005A 12/1/2005 A 6/22/2007 T

Project Comments

Work is ongoing
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Caltrans Central Region

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M870_1 SB -192 -13.7 1888 Construction xPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2004A
IN SANTA BARBARA COUNTY NEAR SUMMERLAND CONSTRUCT RETAINING WALL ROW Info
1.0 KM SOUTH OF TORO CANYON ROAD 5 Prog Code Prog FY Const$$ RW $$
Parcels < | 201.130 2006 $694 $0
Utilities 4
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/3/2006 4/27/2006
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $670 4/3/06 Small SHOPP Storm Damage
PID Appr |Tota| Con Est $670
RIP 1P LOCAL OTHER
Project Rpt R/W Est $125 8/3/05 - RIP up LOCAL OTHER
Adreements BT
PM Zeke Dellamas PH# (805) 549-3327 Type Agency Name Date - = —
. PERMIT__Army Corps of Engineers Phase Completion
DM UnaSSIQned PH# PERMIT CA Dept. Fish & Game PA&ED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603 PERMIT _CRWQCB
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 4/5/2006  4/24/2006 4/26/2006  6/5/2006 8/1/2006  10/1/2007
Current 4/5/2006 A 4/24/2006 A 4/26/2006 A 6/5/2006 A 8/1/2006 A 4/1/2008 T|

Project Comments

RMV - 2004/05 Storm Damage Project - Informal Bid - Awarded 07/18/06; Contract Approved on 08/01/06

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-12910_ 1 SCR -1  -15.8/17.6 O0542F RTE 1/17 | NTCHG MERGE LANES Construction | xpM| Yes| Delivery| vyes] APL[ ves]
Plan List
Program
Location Description Work Description ﬁlgv_ ita_tus d Df;gzr
rogramme
IN SANTA CRUZ COUNTY IN AND NEAR SANTA WIDEN TO 6 LANES ROW Info .
CRUZ AT VARIOUS LOCATIONS 20 Prog Code Prog FY Const$$ RW $$
Parcels _ 22| 075,600 2006 $42,036 $1,391
- 6
Utilities__ 6 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 8/1/2005 9/29/2005
Env State ND Act 8/28/2002 Structure Est $19,678 _ 8/1/05 Component  Funding
Env Federal  FI Act 8/28/2002 District Est $20,285__ 8/1/05 RIP , Soundwalls
PID Appr _ 4/22/1988 [Total Con Est $39,963 |
; R/\W Est $1,362 4/12/01 RIP up LOCAL OTHER
Project Rpt _ 3/3/2008 CAPT _$41.403 $2.024
Adgreements suPT
PM Luis Duazo PH# (805) 542-4678 Type  Agency Name Date —$7.403 . 0
; Phase Completion
DM Nicholas Chan PH# (559) 230-3126 COP___ CITY OF SANTACR 8/25/05 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_40 %
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 3/3/2003 12/11/2000 12/18/2000 1/14/2002 9/1/2003 8/24/2005 9/23/2005 10/25/2005 11/28/2005 3/24/2006 10/1/2009
Current 3/3/2003 A 12/11/2000A 12/18/2000A 1/14/2002 A 9/1/2003 A 8/24/2005 A 9/23/2005 A10/25/2005A11/28/2005A 3/24/2006 A 10/1/2009 T

Project Comments

CCA moved from 5/1/09 to 10/1/09 due to a late award. Programmed Const. funds: Soundwall funds $2,024, GF RIP $29,638, RIP $9,491
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Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N970_ 1 SCR -9 -1.8/3.7 1862 Construction xPM| No Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description %% %5 mmed %
IN SANTA CRUZ CO NEAR SANTA CRUZ AT 1.8 RECONSTRUCT ROW Info el €
MILES NORTH OF ROUTE 1 ROADWAY/REMOVE SLIDE o |EBreacCode ProgFY Const$$ RW $$
Parcels__— | 201.130 2006  $750 $0
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $750 _ _1/23/06 Small SHOPP Storm Damage
PID Appr |Tota| Con Est $750
RIP 1P LOCAL OTHER
Project Rpt RIW Est $0 T BN -
Adreements BT
PM Zeke Dellamas PH# (805) 549-3327 Type Agency Name Date
; Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

Force Account Project

RMYV - Per Aug 06 Construction SOP "Emergency Project. Actual CCA date was 1/20/06 per CM. Move to Closeout or Remove/End

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0G410_ 1 SCR -17 -9.4/9.6 4100 LAUREL CURVE SAFETY Construction | xpM| Yes| Delivery| vyes] APL[ ves]
| MPROVEMENTS Plan List
Program
Location Description Work Description —foaram SIEIE Doc Y
SHOPP Programmed 2002A
IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY WIDEN ROADWAY AND SHOULDER ROW Info
FROM 0.1 KM SOUTH OF LAUREL ROAD TO 0.4 KM parcel 0 Prog Code Prog FY Const$$ RW $$
NORTH OF LAUREL ROAD arcels_~ | 201.010 2006 $4,326 $274
- 6
Utilities__© Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 10/28/2005 12/14/2005
Env State ND Act  3/5/2005 Structure Est $1,900 _10/28/05 Component  Funding
Env Federal EX_ Act 10/6/2004 District Est $2,176 _10/28/05
PID Appr _ 2/7/2003 [Total Con Est $4.076 |
RIP 11 LOCAL OTHER
Project Rpt _3/25/2005 RW Est $0 oy ue
Adgreements suPT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
) - Phase Completion
Boris Ayaviri 559) 243-2854
DM y PH# ( ) PA&ED_100 % RW. % PS&E_10 % CON, %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 4/1/2005 8/13/2004 2/16/2005 9/1/2005 11/2/2005 11/29/2005 12/13/2005 1/23/2006 3/27/2006 7/1/2008
Current 4/1/2005 A 8/13/2004 A 2/16/2005 A 9/1/2005 A 11/2/2005A11/29/2005A12/13/2005A 1/23/2006 A 3/27/2006 A 7/1/2008 T|

Project Comments

Bid open date 2/21/06 per OE website. 2/6/06(11/2/05 PS&E to HQ complete 11/2/0509/23/05 Target PS&E to HQ 11/1/05[9/1/2005 RW Cert for ON5801
Tree Removal Minor B Project[4/28/2005 PCR to split proceeding. Respondong to PM coor comments. Cost for tree
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0P230_ 1 SCR -152 -5.1/51 1918 Construction xPM| No Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description Erogram SIEIE e
SHOPP Programmed 2004A
IN SANTA CRUZ CO NEAR WATSONVILLE AT 3.2 RECONSTRUCT ROADWAY ROW Info
MILES W OF THE SANTA CLARA CO LINE (KP 8.26) 0 Prog Code Prog FY Const$$ RW $3$
Parcels__— | 201.130 2006  $300 $0
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/3/2006
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $300 4/6/06 Small SHOPP Storm Damage
PID Appr |Tota| Con Est $300
RIP 1P LOCAL OTHER
Project Rpt RW Est $0 o E up
Adreements BT
PM Zeke Dellamas PH# (805) 549-3327 Type Agency Name Date -
; Phase Completion
DM Unassigned PH# Phase Completion
- - PA&ED % RW. % PS&E % CON, %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved
Current

Project Comments

RMV - Force Account Project - Actual CCA was 05/04/06 per October Construction SOP - Move to Closeout or Remove/End

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L110_ 1 SLO -1  -20.4/21.5 1804 SLO NATI VE TREE PLANTI NG Construction | xpM| Yes| Delivery| vyes] APL[ ves]
Plan List
Program
Location Description Work Description ﬁlgv_ ita_tus d Dzo(;:ozr
rogramme
IN SAN LUIS OBISPO COUNTY AT VARIOUS PLANTING AND IRRIGATION ROW Info .
LOCATIONS 0 Prog Code ProgFY Const$$ RW $3$
Parcels_2 | 025.700 2006  $595 $0
_— 0
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/8/2005
Env State CE Act 3/22/2005 Structure Est $0 Component  Funding
Env Federal EX  Act 3/22/2005 District Est $595 _ 12/8/05 P, TE
PID Appr [Total Con Est $595 |
) RV Est $0 RIP up LOCAL OTHER
Project Rpt _4/10/2005 ST
Agreements suPT
PM David Rasmussen PH# (805) 549-3677 Type  Agency Name Date $173 .
; Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 4/11/2005 5/1/2005 10/13/2005 9/9/2005 12/7/2005 6/12/2006 8/15/2007 8/15/2008
Current 4/11/2005 A 5/1/2005 A 10/13/2005A 9/9/2005 A 12/7/2005 A 6/12/2006 A10/10/2006A 8/15/2008 T
Project Comments
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PMCS Download 5/25/2007

Central Region
Status Report

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-34530_ 1 SLO -41 -10.8/11.9 0301 LOS ALTOS TURNOUTS Construction XPM| Yes Deliverv| Yes| APL| Yes|
Plan List
Location Description Work Description Erogram Status Doc Yy
STIP Programmed 1998
IN SAN LUIS OBISPO COUNTY IN ATASCADERO AT CONSTRUCT TURNOUTS ROW Info
VARIOUS LOCATIONS 0 Prog Code ProgFY Const$$ RW $3$
Parcels 075.600 2006 $1,240  $5
Utilities 4
Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 9/20/2005 4/27/2006
Env State CE Act _4/11/2003 Structure Est $0 Component Funding
Env Federal EX Act  4/11/2003 District Est $1,240  9/20/05 RIP
PID Appr 12/14/1989 |Tota| Con Est $1,240
; R/W Est $3 5/4/01 RIP ue LOCAL OTHER
Project Rpt 2/8/2001 ST 1245
Adreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type  Agency Name Date $759 —
) i pletion
DM James Espinosa PH# (559) 243-3537 PERMIT_Army Corps of Engineers 4se LOomp.e
P (559) PERMIT__CA Dept. Fish & Game PA&ED 100 % RW_100 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 2/8/2001 3/15/2001 10/13/2005 8/31/2005 1/13/2006 5/30/2006 7/18/2006 1/31/2008
Current 2/8/2001 A 3/15/2001 A 10/13/2005A 8/31/2005 A 1/13/2006 A 5/30/2006 A 7/18/2006 A 1/31/2008 T

Project Comments

in plant establishment

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-46860_ 1 SLO -46 -R0.7/R1.0 4686 CAMBRI A SLOPE STABI LI ZATI ON Construction XPM| Yes Delivery| Yes| APL|[ ves]|
Plan List
[=]
Location Description Work Description —foaram SIEIE Doc Yr
SHOPP Programmed 2002
IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA CONSTRUCT EARTH BUTRESS ROW Info
FROM 0.9 KM TO 1.3 KM EAST OF ROUTE 1 EMBANKMENT parcel 1 Prog Code Prog FY Const$$ RW $$
arcels - | 201.150 2006 $3,811  $103
. 5
Utilities__2 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 10/19/2005
Env State CE Act 8/12/2003 Structure Est $0 Component  Funding
Env Federal EX  Act 8/12/2003 District Est $3,811 _10/19/05
PID Appr  12/25/2001 [Total Con Est $3,811 |
RIP 11 LOCAL OTHER
Project Rpt _10/2/2003 R/W Est $78 5/28/03 e up
Agreements suPT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date = = —
Phase Completion
John Fouche 549) 549-3330 Thase Lompletion
DM PH# ) PA&ED, % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/2/2003 10/7/2003 11/8/2003 7/22/2005 7/25/2005 12/2/2005 1/9/2006 3/14/2006 7/1/2007
Current 10/2/2003 A 10/7/2003 A 11/8/2003 A 7/22/2005 A 7/25/2005 A 12/2/2005 A 1/9/2006 A 3/14/2006 A 7/1/2007 T

Project Comments

Bid open date 2/15/06 per Special Provisions.[11/1/05 RTL Achieved 10/31/05[7/22/2005 PS&E submitted electronically and via PS&E Dropbox to DES
OE.[3/20/2005 Per Design request: PS&E to HQ date updated to 6/15/2005. [4/12/05 DOE missed the 4/1/05 PS&E date. The new PS&E date is5/17/05.
HQ has been notified. [4/6/2005 Condemnation processinitiated. PS&E processing to contiue to PS&E ready. The RW coordinator suggested a delay of
RW Cert and RTL until 12/2005. This proposed schedule adjustment is being considered. [2/1/05 PS&E submitted to DOE. [9/28/04 60% constructability

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-O0N810_ 1 SLO -46 -7.8/15.1 1851 SAN S| MEON EARTHQUAKE DAMAGE Construction XPM| Yes Delivery| Yes| APL[ ves]|
REPAI RS Plan List
Location Description Work Description Erogram SIEIE e
SHOPP Programmed 2004A
IN SAN LUIS OBISPO COUNTY NEAR PASO RESURFACE ASPHALT CONCRETE ROW Info
ROBLES FROM 6.0 KM WEST OF SANTAROSA  OVERLAY parcels 0 | Bleacode ProgBY Const$s  RW 3§
CREEK ROAD TO 0.7 KM WEST OF JACK CREEK Ua.rl.c'_e s g R B R R
tilit
ROAD mhes___—Z Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/10/2006 6/8/2006
EnvState _ CE  Act_1/30/2005 Structure Est $0 Component  Funding
Env Federal Act District Est $3,103 _ 4/10/06 Storm Damage
PID Appr |Tota| Con Est $3,103
RIP 1P LOCAL OTHER
Project Rpt RIW Est $0 T BN -
Agreements BT
PM Zeke Dellamas PH# (805) 549-3327 Type Agency Name Date
; Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON, %
EM Gary Ruggerone PH# (805) 549-3182
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 4/28/2006 2/15/2006 6/26/2006 8/14/2006 10/2/2006 7/9/2007
Current 1/30/2006 A 4/28/2006 A 2/15/2006 A 6/26/2006 A 8/14/2006 A10/20/2006A 7/31/2007 T

Project Comments

RMYV - Schedule and workplan in the System; DAF - Damage Assement Form completed - 33% FED and 67% State funding; Project is being completed by D5
Maintenance Design; Advertise date - 08/14/06;[RMV working with Lance Gorman / Zeke Dellamas/ Eduardo Durand

Dist-EA Phase County-Route-Post Mile

PPNO

Project Name

Project Phase

05-40280_ 1 SLO -101

Location Description

-45.2/45.7 0520

101/ 41 | NTERCHANGE

Work Description

IN SAN LUIS OBISPO COUNTY IN THE CITY OF INTERCHANGE IMPROVEMENTS ROW Info
ATASCADERO AT THE 101/41 INTERCHANGE (KP Parcels 6
101-72.7/73.5, 41-25.4/25.7) T
Utilities 6
Project Documents *Esc Est Cur Est Updated
Env State ND Act 9/16/2002 Structure Est $4,591 11/13/06
PID Appr _3/30/1998 [Total Con Est $17.120 |
Project Rpt _9/30/2002 R/W Est $5,652  7/11/05
Adgreements
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date

DM Arthur Ramirez

PH# (559) 243-3527

EM Larry Newland

PH# (805) 542-4603

CM Tim Campbell

PH# (805) 549-3089

CO-OP
CoP

City of Atascadero
CITY OF ATASCADRO

1/18/07

Construction

Program Information |

XPM| Yes Delivery| ves| APL[ ves]
Plan List
Program Status Doc Yr
STIP Programmed 1998
Prog Code Prog FY Const $$ RW $3$
075.600 2006 $16,369 $4,096
Funds Req Date = CTC Vote Date
10/31/2006 4/26/2007
Component Funding
RIP
RIP up LOCAL OTHER
CAPT _$20.042 _$423
SUPT _ ¢3 404 $0

PA&ED_100 %

Phase Completion
RW_95 % PS&E_99 % CON_Q %

XPM Milestone Bridge Site Maps to Struc PS&E  District Contract HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 3172007 |[3/15/2007] ]
Approved 9/30/2002 10/19/2001 12/26/2001 5/15/2002  8/9/2006  11/3/2006 1/15/2007  1/22/2007 2/15/2007  7/1/2007  10/1/2010
Current 9/30/2002 A 10/19/2001A 12/26/2001A 5/15/2002 A 8/9/2006 A 11/3/2006 A 2/26/2007 A 3/15/2007 A 5/28/2007 T 7/23/2007 T 10/1/2010 T|

Project Comments

Friday, May 25, 2007
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N760_ 1 MON-1 -9.3/9.3 MON / SLO CULVERT | Construction xPM| Yes Delivery| Yes| APL[ ves]|
Plan List
. _— o Program Status Doc Yr
L nD r n Work D r n =_=== _
ocation Descriptio o] escriptio MAINTENANCE  Active ST
IN MONTEREY AND SAN LUIS OBISPO COUNTIES CULVERT LINER ROW Info
AT VARIOUS LOCATIONS Prog Code ProgFY Const$$ RW $3$
Parcels L 020.151
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $900 3/17/06
PID Appr |Tota| Con Est $900
RIP 1 LOCAL OTHER
Project Rpt RMW Est $0 ST - -
Adreements BT
PM Lance Gorman PH# (805) 549-3315 Type Agency Name Date .
DM Unassigned PH# PERMIT__Army Corps of Engineers Phase Completion
9 PERMIT CA Dept. Fish & Game PA&ED % RW. % PS&E % CON %
EM Unassigned PH# PERMIT __CRWQCB
- PERMIT __CRWQCB
CM Tim Campbe“ PH# (805) 549-3089 PERMIT __Underground Classification
XPM Milestone Bridge Site Maps to Struc PS&E  District Contract HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | (/172006 | ]
Approved 5/24/2006 5/2/2006  6/27/2006 7/24/2006 9/13/2006 1/19/2007
Current 5/24/2006 A 5/2/2006 A 6/27/2006 A 7/24/2006 A 9/13/2006 A 9/7/2007 T

Project Comments
RMV - This is a HM project that was added to the 06/07 CFD. PE (Grant Krueger) .

Per Construction's Feb. 2007 D05 SOP information:

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0C540_ 1 MON-1  -R21.9/ 0054 HERM TAGE SLOPE RETAINING WALL  Construction | xpMm| Yes| Delivery| ves| APL[ ves]
Plan List
Program
Location Description Work Description Tiogram Status Doc Y
SHOPP Programmed 2002
IN MONTEREY COUNTY NEAR LUCIA AT 0.8 KM CONSTRUCT RETAINING WALL ROW Info
NORTH OF LIMEKILN CREEK BRIDGE AND FROM parcels 4 Prog Code Prog FY Const$$ RW $$
1.3 KM TO 1.6 KM NORTH OF LIMEKILN CREEK o 1 201.150 2007 $4,804  $174
BRIDGE Utilities_1__| £ ngs Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 8/2/2006 4/27/2006
Env State CE Act  6/7/2004 Structure Est $4,270 8/2/06 Component  Funding
Env Federal EX Act 6/7/2004 District Est $l,503 8/2/06
PID Appr _1/18/2002 [Total Con Est $5.773 |
RIP up LOCAL OTHER
Project Rpt _8/11/2004 R/W Est $33 7/28/05 .
Agreements suPT
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date :
ing- Phase Completion
DM Roberto Banda PH# (559) 243-3526 PERMIT _Monterey County Planning Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 8/11/2004 4/1/2004 6/4/2004 9/2/2004 10/1/2005 11/14/2005 10/24/2005 1/17/2006 6/12/2006 8/7/2006 7/7/2008
Current 8/11/2004 A 4/1/2004 A 6/4/2004 A 9/2/2004 A 10/1/2005 A11/14/2005A10/24/2005A 1/17/2006 A 6/12/2006 A 10/4/2006 A 5/1/2009 T

Project Comments
Requested supplemental funds to award. Placed on CTC Sept. 2006 agenda. Requested time extension (of allocation) to award. Placed on CTC Oct.
agenda. (KAD 8/15/06) Supplemental funds approved by CTC at Sept. 2006 meeting. Canceled time extention request. (KAD 9/21/06)

*Escalated at 3%
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Caltrans Central Region
Project Status Report

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0E241_ 1 MON-183 -0.0/R2.1 2401 SALI NAS 183 Construction xPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description Erogram Status Doc ¥r
SHOPP Programmed 2002
IN MONTEREY COUNTY IN AND NEAR SALINAS AT REHABILITATE PAVEMENT ROW Info
ROUTE 183 AND 101 SEPARATION AND FROM parcel 0 Prog Code Prog FY Const$$ RW $3$
MONTEREY STREET TO 0.2 KM NORTH OF a.rl'c'? S Y 201.120 2007 $9,918  $111
MARKET CIRCLE Utilities__ 2 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 5/24/2006 6/8/2006
EnvState _ CE  Act_9/24/2003 Structure Est $0 Component  Funding
Env Federal EX Act 9/24/2003 District Est $9,593 5/24/06
PID Appr 9/17/2001 |Tota| Con Est $9,593
RIP 1 LOCAL OTHER
Project Rpt  9/17/2001 R/W Est $251  5/29/03 I e LocaL o
Adreements BT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Jay Haghparast PH# (559) 243-3863
PA&ED 100 % RW_90 % PS&E_100 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 9/24/2003 10/3/2003  7/6/2004 10/24/2005 12/19/2005 2/15/2006 7/17/2006 7/1/2006 7/1/2007
Current 9/24/2003 A 10/3/2003 A 7/6/2004 A 10/24/2005A 12/19/2005A 2/15/2006 A 7/17/2006 A 9/8/2006 A 12/1/2007 T

Project Comments

8/29/2006 Bid awarded

This project is a result of splitting 05-0E240. The landscape portion of the project will be done under 05-0E242.00

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N450_ 1 MON-198 -21.1/21.5 2450 LEW S CREEK VI ADUCT Construction | xpM| Yes| Delivery| vyes] APL[ ves]
Plan List
Program
Location Description Work Description ;g; ita_tus d %
rogramme
IN MONTEREY COUNTY NEAR FRESNO AT 4.2 KM REPAIR FAILED EMBANKMENT ROW Info .
WEST OF FRESNO COUNTY LINE 0 Prog Code Prog FY Const $$ RW $3$
Parcels 2| 201.131 2007 $2,033  $0
- 0
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/7/2006 6/8/2006
Env State CE Act 2/23/2006 Structure Est $0 Component  Funding
Env Federal EX Act 2/23/2006 District Est $2,033 4/10/06 Storm Damage
PID Appr [Total Con Est $2,033 |
RIP up LOCAL OTHER
Project Rpt RIW Est $0 CAPT
Adgreements suPT
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date :
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 2/6/2006 1/17/2006  4/11/2006 2/21/2006 6/15/2006 7/24/2006 9/20/2006 12/1/2007
Current 2/6/2006 A 1/17/2006 A 4/11/2006 A 2/21/2006 A 6/15/2006 A 7/24/2006 A 9/20/2006 A 3/31/2008 T

Project Comments

Friday, May 25, 2007

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J240_ 1 SB -101 -13.5 1875 M SSI ON ST./SB CURB RAMPS Construction XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description %% %5 mmed %t
IN SANTA BARBARA AT MISSION STREET RAMPS CURB RAMPS ROW Info el €
AND AT THE GARDEN STREET RAMPS (KP 21.7 & 0 Prog Code Prog FY Const$$ RW $3$
25.3) Parcels 201.361 2007 $165 $0
- 0
utililes__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 3/15/2007
EnvState _ CE  Act_6/23/2003 Structure Est $0 Component  Funding
Env Federal EX Act 6/23/2003 District Est $165 3/15/07 Funds Only
PID Appr |Tota| Con Est $165
RIP 1P LOCAL OTHER
Project Rpt _ 9/3/2003 RIW Est $0 v B - =
Adreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date 5 = —
f _ COoP CITY OF SBARBARA 9/20/05 Phase Completion
DM Steven Milton PH# (559) 230-3102 CoP CITY OF SBARBARA 4/10/07 PA&ED % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved
Current

Project Comments

ADA Funded by HQ Reservations JP[Oversight - Contribution agreement (05-CA0172) for construction - Being accomplished by PermittSHOPP
ABOVEI[EA 4A1924L, PPNO#1196 - Local Assistance Project[Project Sponsor - City of Santa BarbaralMission Street Bikeway at U.S. Highway 1010n the
City of Santa Barbara - On Mission St between Modoc Rd & US 101 NB ramps - Widen Mission St for Class Il bikeway and sidewalk[J

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-46070_ 1 SB -101 -R14.8/ 4607 CARRI LLO ST NB ON- RAMP Construction | xpM| Yes| Delivery| vyes] APL[ ves]
| MPROVENMENTS Plan List
P
Location Description Work Description Tlogram Status Doc Y
STIP Programmed 1998
IN SANTA BARBARA COUNTY IN SANTA BARBARA CONSTRUCT DUAL ON-RAMP ROW Info
FROM CARRILLO STREET UNDERCROSSING TO parcels 3 Prog Code Prog FY Const$$ RW $$
MICHELTORENA STREET OVERCROSSING I 075.600 2007  $2,781  $28
Utilities__3 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 11/7/2006
Env State ND Act 6/23/2005 Structure Est $1,404 _ 11/7/06 Component  Funding
Env Federal EX  Act 6/13/2005 District Est $1,462 _11/7/06 RIP
PID Appr  12/19/1997 [Total Con Est $2,866 |
i R/\W Est $30 5/13/05 RIP up LOCAL OTHER
Project Rpt _7/11/2005 CAPT &2 809
Agreements suPT
PM Sara von_Schwind PH# (805) 549-3198 Type  Agency Name Date $1.333 —— —
Phase Completion
Wendy O'Halloran 805) 549-3681 thase Lompletion
DM Y PH# ( ) PA&ED_100 % RW_90 % PS&E_9Q % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District Contract HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [11/13/2006 [ 2/20/2007] [ ]
Approved 7/11/2005 8/1/2005 6/29/2005 8/26/2005 9/28/2006 11/13/2006 11/9/2006 2/20/2007 3/20/2007 5/14/2007 1/1/2009
Current 7/11/2005 A 8/1/2005 A 6/29/2005 A 8/26/2005 A 9/28/2006 A11/13/2006A 11/9/2006 A 1/25/2007 A 7/18/2007 T 10/1/2007 T 5/15/2009 T

Project Comments

Met with City of SB and SBCAG on 06/05/06 to discuss current estimate and schedule. [June 2005 - PCR for R/W Phase approved added $58K for R/W
Capital for a total of $79K[% complete Updated on 2/28/07. It ison the 2007 March CTC vote agenda.

Friday, May 25, 2007
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Caltrans Central Region

ct XPM Download  5/25/2007
Project Status Report PMCS Download 5/25/2007
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-28281_ 1 SB -150 -1.0/1.1  0119Y RI NCON PLANTI NG Construction xPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description Program ZIEIIE Bl
SHOPP Programmed 1994
IN SANTA BARBARA AND VENTURA COUNTIES PLANTING AND IRRIGATION ROW Info
NEAR CARPENTERIA FROM 1.6 KM EAST TO 2.7 parcels 0 | Bleacode ProgBY Const$$  RW 3§
KM EAST OF ROUTE 150 AND 101 SEPARATION Ua.rl.c'_e s o I $0
tilities
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/22/2005 6/8/2006
Env State ER Act 10/10/1995 Structure Est $0 Component Funding
Env Federal ES Act District Est $250 1/31/05
PID Appr  _11/2/1984 [Total Con Est $250
RIP 1] LOCAL OTHER
Project Rpt _ 2/5/1997 RIW Est $0 v B - =
Agreements BT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
) i Phase Completion
DM Dennis Reeves PH# (805) 549-3509 PERWIT_ Army Corps of Engineers Thase LOMpIeon
(805) PERMIT__CA Dept. Fish & Game PA&ED 100 % RW. % PS&E_75 % CON %
EM Larry Newland PH# (805) 542-4603 PERMIT__County of Santa Barbara(l
PERMIT __County of Venturall
CM Alan Haag PH# (805) 542-4680 PERMIT__CRWQCB
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 12/22/2005 1/10/2006 2/28/2006 10/2/2006 11/30/2006 4/15/2010
Current 12/22/2005A 1/10/2006 A 2/28/2006 A 10/2/2006 A 12/4/2006 A 4/15/2010 T
Project Comments
Project reinitiated. Mitigation for Rincon Bridge Replacement. 0
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M890_ 1 SB -154 -19.3 1913  CACHUMA SLOPE RESTORATI ON Construction | xpm| Yes|  Delivery| APL [ ves]
Plan List
Program
Location Description Work Description ;g; ita_tus d %
rogramme
IN SANTA BARBARA COUNTY NEAR SANTA YNEZ REPAIR FAILED EMBANKMENT ROW Info L
AT 0.7 KM EAST OF RANCH UNDERCROSSING (KP parcel 0 Prog Code Prog FY Const$$ RW $$
31.0) arcels __— | 201.131 2007 $1,250  $0
- 0
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 2/22/2007 4/26/2007
Env State CE Act 8/29/2006 Structure Est $0 Component  Funding
Env Federal EX Act 8/29/2006 District Est $1,323 2/22/07 Small SHOPP Storm Damage
PID Appr [Total Con Est $1,323 |
RIP up LOCAL OTHER
Project Rpt _8/24/2006 RW Est $0 capT
Adgreements suPT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date = = —
Phase Completion
Wendy O'Halloran 805) 549-3681 thase Lompletion
DM Y PH# ( ) PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/29/2006 9/1/2006 1/2/2007  11/6/2006 3/1/2007 4/12/2007 715/2007 11/2/2007
Current 8/29/2006 A 9/1/2006 A 2/28/2007 A 11/6/2006 A 4/12/2007 A 6/29/2007 T 9/4/2007 T 3/1/2009 T|

Project Comments

Costs have increased due to the magnitude of the excavation. Current estimate as of 7/06 is $1.26 million which exceeds the limit for AADD. There is no
utilities, easements or RW necessary. Is Amended in to the SHOPP. RFF is 1.323 million going for a April or June CTC vote. % completes updated on 2/28/07 |
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- Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M370_1 SB -166 -3.5/3.9 1886 BONI TA SCHOOL ROAD S| GNAL AND Construction XPM| Yes Delivery| | APL|[ ves]
GUARDRAI L | NSTALLATI ON Plan List
Location Description Work Description Erogram Status Doc vr
SHOPP Programmed 2006A
IN SANTA BARBARA COUNTY NEAR SANTA MARIA TRAFFIC SIGNAL AND GUARDRAIL ROW Info
FROM 0.3 KM WEST OF BONITA SCHOOL ROAD parcel 1 Prog Code Prog FY Const$$ RW $3$
TO 0.3 KM EAST OF BONITA SCHOOL ROAD Ua.rl'c? S — 201.010 2007 $420 $7
tilit
mies_=__ Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 10/2/2006 12/14/2006
Env State CE Act _8/15/2005 Structure Est $0 Component Funding
Env Federal EX__ Act_8/15/2005 District Est $420 _ 10/2/06 Small SHOPP
PID Appr |Tota| Con Est $420
RIP 1 LOCAL OTHER
Project Rpt _11/10/2005 RIW Est $9 _8/10/05 et === 2=
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED, % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/10/2005 12/5/2005 1/11/2006 10/4/2006 9/20/2006 11/14/2006 1/11/2007 4/4/2007 10/11/2007
Current 11/10/2005A 12/5/2005 A 1/11/2006 A 10/4/2006 A 9/20/2006 A11/14/2006A 1/8/2007 A 3/6/2007 A10/11/2007T

Project Comments
Property Owner, Texiera, signed RW document on 8/9/06 that he will construct the culvert for his driveway. RW Cert 9/19/06. % complete updated on 2/28/07.
Bid Opening date was 2/6/07.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-49180_ 1 SCR -152 -T0.3/1.9 4918  WATSONVILLE RTE 152 REHAB Construction | xpM| Yes| Delivery| vyes] APL[ ves]
Plan List
Program
Location Description Work Description Tiogram Status Doc Y
SHOPP Programmed 2002
IN SANTA CRUZ COUNTY IN AND NEAR PAVEMENT REHABILITATION ROW Info
WATSONVILLE FROM ROUTE 152 AND 1 parcels 0 Prog Code Prog FY Const$$ RW $$
SEPARATION TO BEVERLY DRIVE NORTH I 201.120 2007  $12,857  $57
Utilities__9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 5/26/2006 7/20/2006
Env State CE Act 12/26/2003 Structure Est $0 Component  Funding
Env Federal EX  Act 12/26/2003 District Est $11,000 _ 5/26/06
PID Appr _9/27/2001 [Total Con Est $11,000 |
RIP 11 LOCAL OTHER
Project Rpt _9/27/2001 R/W Est $13 9/8/00 o e LocAL
Adgreements suPT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED_100 % RW_5 % PS&E_75 % CON %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 12/26/2003 2/25/2004 6/28/2004 2/24/2006 5/22/2006 5/30/2006 7/1/2006  10/15/2006 7/1/2007
Current 12/26/2003A 2/25/2004 A 6/28/2004 A 2/24/2006 A 5/22/2006 A 5/30/2006 A 7/1/2006 T 10/11/2006A 12/1/2007 T
Past Due

Project Comments
5/19/06 The ADA Exception was signed off by DSA on 5/18/06. [4/27/06 Draft Contract Ready 4/27/0610/13/05 Target PS&E to DOE 11/28/05 B8/25 05
ADA exception package mailed to DSA [8/17/05 Need to re-correct PMsto T0.3/ 1.9 8/18/05 verified corrected i

*Escalated at 3%
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-45260_ 1 SLO -41 -49.7/50.4 0452 COTTONWOOD CANYON CLI MBI NG LANE Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description Erooram SIEIE Lae
STIP Programmed 2000
IN SAN LUIS OBISPO COUNTY NEAR KETTLEMAN EXTEND TRUCK PASSING LANES ROW Info
CITY AT VARIOUS LOCATIONS 4 Prog Code Prog FY Const $$ RW $3$
Parcels = | 075.600 2007 $3,624  $0
Utilities 3
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/29/2006 9/7/2006
EnvState _ CE  Act_6/28/2002 Structure Est $0 Component  Funding
Env Federal EX Act 6/28/2002 District Est $2,914 2/2/06 IIP, RIP
PID Appr 8/26/1997 |Tota| Con Est $2,914
. R Est $0 RIP nup LOCAL OTHER
Project Rpt 6/20/2002 CAPT 704 2900
Adreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date $440 5 $56]é: —
) i tion
DM Steven Milton PH# (559) 230-3102 PERMIT__Army Corps of Engineers £Hase Lomplelon
(559) PERMIT CA Dept. Fish & Game PA&ED_100 % RW_100 % PS&E_100 % CON %
EM John Luchetta PH# (805) 549-3493 PERMIT CRWQCB
PERMIT _US Fish & Wildlife Service
CM Michael Weber PH# (559) 651-8314
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 6/28/2002 7/1/2001  9/28/2005 12/1/2005 10/1/2005 2/24/2006 11/13/2006 3/1/2007 4/1/2008
Current 6/28/2002 A 7/1/2001 A 9/28/2005 A 12/1/2005 A 10/1/2005 A 2/24/2006 A12/11/2006A 4/12/2007 A 7/1/2008 T

Project Comments

Project awarded on 3/16/07.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0F980_ 1 SLO -58 -9.8/10.1 0098 HUER HUERO CREEK BRI DGE Construction | xpM| Yes| Delivery| vyes] APL[ ves]
REPLACEVENT Plan List
Program
Location Description Work Description —foaram SIEIE e
SHOPP Programmed 2004
IN SAN LUIS OBISPO COUNTY NEAR SANTA REPLACE EXISTING BRIDGE ROW Info
MARGARITA FROM 0.3 KM WEST TO 0.3 EAST OF parcels 2 Prog Code Prog FY Const$$ RW $3$
THE MIDDLE FORK HUERO CREEK BRIDGE I 201.111 2007 $6,120  $60
Utilities__2 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 11/6/2006 2/1/2007
Env State CE Act 6/30/2005 Structure Est $4,092 _11/14/06 Component  Funding
Env Federal EX Act 6/30/2005 District Est $2,764 11/14/06 Scour
PID Appr _9/13/2005 [Total Con Est $6,856 |
RIP 1P LOCAL OTHER
Project Rpt _9/13/2005 R/W Est $30 8/1/05 oy up
Adgreements suPT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date = = —
f _ PERMIT __Army Corps of Engineers Phase Completion
DM Steven Milton PH# (559) 230-3102 PERMITGA Dopt. Fish & Game PASED 100.% RW % PSSE % CON %
EM Larry Newland PH# (805) 542-4603 PERMIT__CRWQCB
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District Contract HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [10/1/2006 | [11/15/2004 [ ]
Approved 9/13/2005 3/11/2005 3/25/2005 9/13/2005 5/1/2006 8/1/2006  9/29/2006 11/15/2006 12/18/2006 4/1/2007 4/1/2010
Current 9/13/2005 A 3/11/2005 A 3/25/2005 A 9/13/2005 A 5/1/2006 A 8/1/2006 A 9/29/2006 A11/15/2006A 5/14/2007 T 8/1/2007 T 3/1/2011 T
Past Due

Project Comments

Project is currently in HQ PS&E - It is draft contract ready and waiting for FHWA funding approval.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N090_ 1 SLO -101 -55.7 0909 SOUTH PASO OH REHAB Construction xPM| Yes Delivery| Yes| APL[ ves]|
Plan List
. _— o Program Status Doc Yr
L D Work D e =
ocation Description ork Description MAINTENANCE  Active PR
IN SAN LUIS OBISPO COUNTY ON ROUTE 101 IN BRIDGE REHABILITATION ROW Info
PASO ROBLES OH (BR #49-0149L /R) (KP 89.6) 0 Prog Code ProgFY Const$$ RW $$
Parcels
030.115
Utiliti 0
mhes___—Z Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State CE Act 7/21/2005 Structure Est $1,320 Component Funding
Env Federal EX Act 7/27/2005 District Est $380
PID Appr 2/21/2006 |Tota| Con Est $1,700
RIP 1 LOCAL OTHER
Project Rpt _2/21/2006 RIW Est $0 v B - =
Agreements BT
PM Kelly McClain PH# (805) 549-3278 Type Agency Name Date -
; Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District Contract HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | 8/1/2006 ||10/23/200d I:l
Approved 2/21/2006 11/30/2005 1/31/2006 7/27/2006 7/31/2006 9/14/2006 11/13/2006 2/5/2007 2/5/2008
Current 2/21/2006 A 11/30/2005A 1/31/2006 A 7/27/2006 A 7/31/2006 A 9/14/2006 A11/13/2006A 1/17/2007 A 2/5/2008 T|

Project Comments

07/13/2006 - This is a HM project no longer SHOPP on CFD for 06/07[03/15/2006 RMV - Workplan in the System; Project being completed by D5 Maintenace
Design & HQ Structures; DOE review completed; Anticipate submittal to HQOE on 3/21/06; R/W Cert pending working w/RR. RMV working with Kelly McClain

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A550 1 SLO - 166 -42.5/45.1 CUYAMA VALLEY CURVES Construction | xpM| Yes| Delivery| vyes] APL[ ves]
Plan List
Program
Location Description Work Description Tiogram SIEIE Doc ¥r
SHOPP Programmed 2004
ON ROUTE 166 IN SAN LUIS OBISPO COUNTY REALIGN HORIZONTAL CURVES ROW Info
NEAR NEW CUYAMA FROM 3.9 KM E OF AND Parcels 5 Prog Code Prog FY Const$$ RW $$
FROM 7.4 KM TO 8.1 KM E OF GIFFORD CREEK o 201.010 2007 $4,080  $621
BRIDGE (KP 68.4/70.3 & 71.9/72.6) Utilities__4 | £ 145 Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 11/14/2006 4/412007
Env State ND Act 1/19/2005 Structure Est $0 Component  Funding
Env Federal EX_ Act 1/31/2005 District Est $3,800 _11/14/06
PID Appr _2/26/2004 [Total Con Est $3,800 |
RIP 1] LOCAL OTHER
Project Rpt _1/12/2007 R/W Est $1,800  11/30/04 oy ue
Adreements suPT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date = = —
. i pletion
St Milt 559) 230-3102 PERMIT __Army Corps of Engineers ase compile
DM Steven Miton PH# ( ) PERMIT _CA Dept. Fish & Game PA&ED_100 % RW_5 % PS&E_30 % CON %
EM Larry Newland PH# (805) 542-4603 PERMIT CRWQCB
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District Contract HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [12/15/2008] [ 2/15/2007] [ ]
Approved 3/3/2005 7/26/2004  4/4/2005 11/16/2006 12/15/2006 2/15/2007  4/3/2007 6/30/2007 7/1/2008
Current 3/3/2005 A 7/26/2004 A 4/4/2005 A 11/16/2006A12/15/2006A 3/30/2007 A 5/14/2007 T 8/1/2007 T 2/1/2010 T
Past Due

Project Comments

Expect to get all permits completed by 3/26 and RTL within a day.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-46410_ 1 MON-101 -R3.1/R5.2 0446 CAVP ROBERTS SRRA Construction XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2000
CAMP ROBERTS SAFETY ROADSIDE REST NEW FACILITIES - NB/SB CAMP ROW Info
REHABILITATION (NB/SB) (KP R5.0-NB/R8.3-SB) ROBERTS SRRA 0 Prog Code Prog FY Const$$ RW $$
Parcels 201.250 2008 $7,427  $0
Utilities 2
Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/19/2006
Env State CE Act 1/18/2006 Structure Est $1,800  1/19/06 Component  Funding
Env Federal EX Act 1/18/2006 District Est $5,201 1/19/06
PID Appr 8/26/1999 |Tota| Con Est $7,001
RIP 1 LOCAL OTHER
Project Rpt _4/26/2001 RIW Est $0 v B = T T
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW_100 % PS&E_90 % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 4/24/2001 9/27/2001  4/24/2001  4/1/2002 11/17/2005 2/9/2006 9/15/2005 6/8/2006 6/17/2006 9/11/2006 8/1/2007
Current 4/24/2001 A 9/27/2001 A 4/24/2001 A 4/1/2002 A11/17/2005A 2/9/2006 A 9/15/2005 A 6/8/2006 A 6/17/2006 T 9/11/2006 T 8/1/2007 T|
Past Due Past Due

Project Comments

This project was RTL on 6/8/06. On direction of HQ, this project had a VA completed after RTL was achieved. The design team is incorporating as many of
the suggestions as feasible, including conversion to English units.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0E242_ 1 MON-183 -0.8/R1.9 2401Y MON 183 REHAB TREE REPLANTI NG Construction XPM| Yes Delivery| Yes| APL|[ ves]|
Plan List
Program
Location Description Work Description Tiogram Status Doc Y
SHOPP Programmed 2002
IN MONTEREY COUNTY IN SALINAS FROM LANDSCAPING/HIGHWAY ROW Info
SALINAS STREET TO CLARK STREET (KP PLANTING parcel 0 Prog Code Prog FY Const$$ RW $$
1.3/R3.1) arcels __— | 201.120 2008  $373 $0
- 0
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 6/27/2006
Env State CE Act 9/24/2003 Structure Est $0 Component  Funding
Env Federal EX  Act 9/24/2003 District Est $352 __ 8/3/05
PID Appr _9/17/2001 [Total Con Est $352_ |
RIP 1 LOCAL OTHER
Project Rpt _9/17/2001 R/W Est $0 oy E up L
Adgreements suPT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_75 % PS&E_75 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District Contract HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [Lor1/2006 |[11/1/2006] [ ]
Approved 7/1/2005 5/18/2006 6/29/2006 6/6/2006 8/22/2006 12/13/2006 3/1/2007 7/1/2007
Current 7/1/2005 A 5/18/2006 A 6/29/2006 A 6/6/2006 A 8/22/2006 A 9/1/2007 T 12/1/2007 T 12/1/2009 T

Project Comments

This project is a result of splitting 05-0E240. This is the landscape portion of that project . LA: Scott Dowlan
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0G770_ 1 SB -101 -19.6/25.3 0770 GOLETA PLANTI NG RESTORATI ON Construction XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yy
SHOPP Programmed 2002
IN SANTA BARBARA COUNTY IN AND NEAR HWY PLANTING RESTORATION ROW Info
GOLETA AT VARIOUS LOCATIONS FROM 0.75 KM parcel 0 Prog Code Prog FY Const$$ RW $3$
E OF TURNPIKE RD OC TO 0.8 KM W OF GLEN arlce s —p [ [[20t:210 2008 s4i679 50
ANNIE RD OC (KP 31.5/40.7) Utilities__22 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/6/2005
Env State CE Act _5/18/2004 Structure Est $0 Component Funding
Env Federal EX Act 5/18/2004 District Est $4,410 12/6/05
PID Appr 8/27/2001 |Tota| Con Est $4,410
RIP 1 LOCAL OTHER
Project Rpt _8/26/2004 RIW Est $0 et = = T
Adreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW_100 % PS&E_85 % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 8/26/2004 8/1/2005 10/14/2005 8/29/2005 1/6/2006 7/15/2007 10/15/2007 4/15/2012
Current 8/26/2004 A 8/1/2005 A 10/14/2005A 8/29/2005 A 1/6/2006 A 8/15/2007 T 12/1/2007 T 12/1/2011 T

Project Comments

Currently updating cost and specs to send for fund request for early 07/08. (3/2007)

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H720_ 1 SB -192 -17.0/17.3 7021 CARPINTERI A H . UNDERGROUND Construction XPM| _Yes Delivery| ves| APL[ ves]
AND TRAVEL LANE W DENI NG Plan List
Program
Location Description Work Description —foaram SIS e
SHOPP Programmed 2006
ON RTE 192 FROM 0.7 KM E OF SANTA MONICA REPLACE STORMWATER ROW Info
CANYON BR TO 0.2 KM W OF LINDEN AVE INSB CHANNEL & WIDEN SHOULDER parcels 4 Prog Code Prog FY Const$$ RW $3$
CO IN & NEAR CARPINTERIA (KP 27.4/27.8) I 201.015 2008  $796 $275
Utilities__ 6 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 2/1/2007
Env State CE Act 3/11/2004 Structure Est $0 Component  Funding
Env Federal EX Act 3/11/2004 District Est $625 2/1/07
PID Appr [Total Con Est $625 |
RIP 11 LOCAL OTHER
Project Rpt 6/9/2004 R/W Est $287 3/29/04 . RIP 1P
Adgreements suPT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date = = —
. _ PERMIT__CA Coastal Comm, City of ase Completion
DM Wendy DHalloran PH# (805) 549-3681 PERMIT _CA Coastal Comm, County of PA&ED % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District Contract HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 2/2/2007 |[ 4/1/2007 | [ ]
Approved 6/9/2004 6/20/2004 8/12/2004 2/1/2007 2/1/2007 4/1/2007 5/13/2007 7/1/2007 7/1/2008
Current 6/9/2004 A 6/20/2004 A 8/12/2004 A 2/2/2007 A12/29/2006A 3/16/2007 A 8/13/2007 T 10/1/2007 T 10/1/2008 T
Project Comments
[FEDERALIZEProgram Code: 20.XX.201.015 CURE
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-48772_ 1 SB -225 -0.0/4.6  4877A SB 225 ADA Construction xPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description Erogram Status Doc Yy
SHOPP Programmed 2000
IN SB CO IN AND NEAR SANTA BARBARA AT MODIFY/CONSTRUCT SIDEWALKS ROW Info
VARIOUS LOCAITIONS FROM LAS POSITAS & CURB RAMPS SB 225 REHAB - 33 Prog Code Prog FY Const$$ RW $$
OVERCROSSING TO CASTILLO ST PHASE 2 arcels ———1201.120 2008 $1,790  $492
UNDERCROSSING (KP 0.0/7.4) Utiliies __4__ Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 11/8/2006
EnvState _ CE  Act_8/28/2006 Structure Est $0 Component  Funding
Env Federal EX Act 8/28/2006 District Est $1,370 11/8/06
PID Appr 8/31/1999 |Tota| Con Est $1,370
RIP 1 LOCAL OTHER
Project Rpt  8/31/1999 R/W Est $576  2/13/03 I e LocaL o
Adreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
f Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED 100 % RW_50 % PS&E_50 % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District Contract HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [11/1/2006 | [ 12/1/2006 [ ]
Approved 9/1/1999 9/1/2002 8/1/2003 9/5/2006 10/26/2006 11/21/2006 1/12/2007 4/1/2007 2/1/2008
Current 9/1/1999 A 9/1/2002 A 8/1/2003 A 9/5/2006 A10/26/2006A11/21/2006A 11/5/2007 T 1/1/2008 T 7/15/2009 T

Project Comments

Project is in HQ PS&E - waiting for funding in 07/08

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-49190 1 SLO -1  -L16.7/18.1 4919 SLO 1 REHAB Construction | xpM| Yes| Delivery| vyes] APL[ ves]
Plan List
P
Location Description Work Description —foaram SIEIE Doc Yr
SHOPP Programmed 2002
IN SAN LUIS OBISPO CO IN SAN LUIS OBISPO PAVEMENT REHAB & CONSTRUCT ROW Info
FROM WALNUT ST TO 0.1 KM N OF WESTMONT  SAFETY IMPROVEMENTS "SLO .« 34 Prog Code Prog FY Const$$ RW $$
DR (KP L26.9/29.1) REHAB" arcels =1 201.120 2008 $4,396  $262
_— 8
Utilities__ 8 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 10/4/2006 3/15/2007
Env State CE Act 9/13/1999 Structure Est $0 Component  Funding
Env Federal EX Act 9/13/1999 District Est $4,396 10/4/06
PID Appr _10/8/1999 [Total Con Est $4,3% |
RIP 11 LOCAL OTHER
Project Rpt _10/8/1999 R/W Est $262 5/25/05 oy up
Agreements suPT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
Phase Completion
Wendy O'Halloran 805) 549-3681 thase Lompletion
DM Y PH# ( ) PA&ED_100 % RW_Q % PS&E_Q % CON_Q %
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District Contract HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 1/3/2007 || 1/8/2007 | [ ]
Approved 9/1/1999 2/24/2005 6/8/2005 10/5/2006  1/3/2007 1/8/2007 2/13/2007 6/1/2007 2/1/2008
Current 0/1/1999 A 2/24/2005 A 6/8/2005 A 10/5/2006 A12/28/2006A 1/3/2007 A 5/14/2007 T 8/1/2007 T 11/1/2008 T
Past Due

Project Comments

5/06 Potholing has been completed. Project is on schedule. [1/19/06 Potholing Risk Identified. Originally requested 5/05 it is still not completed. PCR for
construction and rw cost increase approved by HQ Exec committee. [1/18/2005 Unable to start RW
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Caltrans Central Region

XPM Download 5/25/2007

Project Status Report PMCS Download 5/25/2007
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-33071_ 1 SLO -46 -32.2/37.2 0026B ROUTE 46 CORRI DOR | MP (UNI ON) Construction XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erooram Status Doc Yy
STIP Programmed 2004
IN SAN LUIS OBISPO COUNTY, NEAR PASO CONVERT 2-LANE HIGHWAY TO ROW Info
ROBLES FROM AIRPORT ROAD_ TO GENESEO 4-LANE EXPRESSWAY SR46 parcels 53 Prog Code Prog FY Const$$ RW $3$
ROAD (51.8/59.8) CORRIDOR UNION Ua.rl'c'_e S el (75700 2030 CIOEED 63400
tilit
mhes__2 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/23/2007
Env State ER Act _5/19/2006 Structure Est $0 Component Funding
Env Federal  FI Act 5/19/2006 District Est $41,742 _ 4/23/07 RIP , IIP, Demo , STIP IIP
PID Appr |Tota| Con Est $41,742 Aug
; R/W Est $8,296  12/23/05 RIP ue LOCAL  OTHER
Project Rpt  5/19/2006 N : ST 900 2 250 30.000
greements suPT
PM Tom Houston PH# (805) 549-3016 Type  Agency Name Date $2.800 Ph$3-10c0 — $0
y tion
DM Jack Walker PH# (559) 243-3861 COOP _ SLOCOG =hase Lompletion
(559) COP__ SLOCOG 8112/07 PA&ED % RW, % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603 PERMIT__Army Corps of Engineers
PERMIT__CA Dept. Fish & Game
CM Tim Campbell PH# (805) 549-3089 PERMIT__CRWQCB
XPM Milestone Bridge Site Maps to Struc PS&E  District Contract HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 6/8/2007 |[6/15/2007] [ ]
Approved 5/19/2006 9/2/2002 7/1/2005 11/9/2006  6/8/2007 6/15/2007 7/13/2007 11/2/2007 5/28/2010
Current 5/19/2006 A 9/2/2002 A 7/1/2005 A 11/9/2006 A 5/11/2007 A 5/17/2007 A 8/23/2007 T12/13/2007T 7/8/2010 T

Project Comments

of 6/15/07.

This project is the first of three projects that was split from 05-3307U0 for PS&E and construction. This project is currently in HQOE and is on schedule for RTL

Dist-EA Phase County-Route-Post Mile

PPNO

Project Name

Project Phase

05-48561_ 1 SLO -101

Location Description

-19.6 /22.0 4856

SLO OPS 1A

Work Description

Construction

AT TWO LOCATIONS FROM AVILA BEACH DR TO RECONFIGURE RAMPS & ROW Info

SPYGLASS RD (KP R31.5/R35.4) CONSTRUCT CLIMBING LANE 0
Parcels
Utilities 4

Project Documents *Esc Est Cur Est Updated

Env State CE Act 12/23/2002 Structure Est $1,072 9/19/06

Env Federal EX Act 12/23/2002 District Est $5,494 9/19/06

PID Appr _10/6/2000 [Total Con Est $6,566 |

Project Rpt _3/19/2003 R/W Est $223 6/6/05

Adgreements
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date

DM Boris Ayaviri

PH# (559) 243-2854

PERMIT __Coastal Development Permit

Funds Req Date = CTC Vote Date

Funding

RIP , lIIP, STIP IIP Aug, ,
STIP IIP Aug

up

Component

RIP
CAPT _$5471 _ $118
SUPT _§1745 _ $586

LOCAL OTHER

Program Information |
XPM| Yes Delivery| ves| APL[ ves]
Plan List
Program " Status Doc Yr
STIP Programmed 2000
Prog Code Prog FY Const $$ RW $3$
075.600 2008 $5,354 $235

Phase Completion

PERMIT _Coastal Development Permit PA&ED 100 % RW_10 % PS&E_80 % CON. %

EM Larry Newland PH# (805) 542-4603

CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District Contract HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | || 9/4/2006 | :l
Approved 3/19/2003 10/1/2002  5/1/2002  9/1/2005  3/15/2006  3/30/2006 3/23/2006 8/30/2006  9/1/2007  12/1/2007 11/1/2008
Current 3/19/2003 A 10/1/2002 A 5/1/2002 A 9/1/2005 A 3/15/2006 A 3/30/2006 A 3/23/2006 A 8/30/2006 A 6/25/2007 T 9/11/2007 T 3/1/2009 T|

Project Comments

Project on schedule.

Outstanding Coastal Development Permit.
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0F570_ 1 SB -192 -2.4/3.1 0570 M SSI ON CANYON SAFETY Construction XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2004
ON SR 192 IN SANTA BARBARA CO. FROM CONSTRUCT UNDERGROUND PIPE ROW Info
ALAMAR AVE TO MISSION CYN RD - MITIGATION  DRAINAGE SYSTEM MISSION parcels 12 Prog Code Prog FY Const$$ RW $$
LOCATION AT KP 0.0 (KP 0.0 & 3.9/5.0) CANYON SAFETY ua'rrc"e s —. | 201015 2009 $3028  $1,579
tilit
mhes_2 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/29/2007
Env State ND Act _9/15/2004 Structure Est $0 Component Funding
Env Federal EX Act 9/15/2004 District Est $1,999 9/21/04
PID Appr 9/8/2003 |Tota| Con Est $1,999
RIP 1 LOCAL OTHER
Project Rpt  11/9/2004 RIW Est $1,394  1/17/06 I e ocaL o
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
PA&ED 100 % RW_5 % PS&E_30 % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District Contract HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 5/1/2007 |[5/21/2007] [ ]
Approved 11/9/2004 8/25/2004 9/16/2004 1/29/2007 5/1/2007 5/21/2007 6/1/2007 9/15/2007 7/1/2008
Current 11/9/2004 A 8/25/2004 A 9/16/2004 A 1/29/2007 A 5/1/2007 A 5/10/2007 A 6/1/2007 T 9/15/2007 T 7/1/2008 T

Project Comments
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Caltrans
Project

4=

aftrans

Central Region
Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-44831_ 1 SB -101 -1.0/12.7 0483 101 PAVEMENT REHAB CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 1997
IN SANTA BARBARA COUNTY IN AND NEAR PAVEMENT REHABILITATION ROW Info
CARPINTERIA AND SANTA BARBARA FROM 0.6 KM parcel 0 Prog Code Prog FY Const$$ RW $3$
NORTH OF ROUTE 150 AND 101 SEPARATION TO arcels —— | 201.120
MILPAS STREET UNDERCROSSING Utilites__ 0 | 4s Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/26/2001 7/16/2001
Env State CE Act 10/29/1996 Structure Est $63 10/4/01 Component Eunding
Env Federal Act District Est $17,352 10/4/01
PID Appr 10/31/1996 |Tota| Con Est $17,415
RIP 1 LOCAL OTHER
Project Rpt _10/31/1996 RIW Est $0 et = = T
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
Phase Completion
DM John Fouche PH# (549) 549-3330
- PA&ED_100 % RW_95 % PS&E_100 % CON_95 %
EM Archive PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/31/1996 8/1/2000 4/20/2001  6/4/2001 6/19/2001 7/23/2001 11/15/2001 4/14/2004
Current 10/31/1996A 8/1/2000 A 4/20/2001 A 6/4/2001 A 6/19/2001 A 7/23/2001 A11/15/2001A 4/14/2004 A

Project Comments

Close-Out Comments - Talked with Rod Lee 12/27/06. He is trying to fill a vacancy in his unit and he is also waiting for the 60 day time to pass for the project
history file from the DM based on an email sent out on 12/15/06. As-Builts should be completed by the end of the fiscal year so no resources were added for
07/08 FY. It should be noted that 05-44832 was the public awareness campaign for this project. As-builts for 05-44832 are not appropriate. (RE - Joe
Blommer. Bid opening 9/19/01. Project started January 6, 2002. Sully-Miller official awarded contract on 10/29/01. Some Phase |l work being accomplished

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-37440_ 1 SB -101 -87.5/87.8 0019 STONELL ROAD | NTERCHANGE CLOSEOUT XPM| _No Deliveryl APL| Yesl
Plan List
Program
Location Description Work Description EC?I itaTFus Dzo(;:ozr
ctive
IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N OF RECONSTRUCT OVERCROSSING & ROW Info
STOWELL RD (KP 140.8/141.3) EXISTING INTERCHANGE Prog Code Prog FY Const$$ RW $3$
Parcels ___6
LOCATION STOWELL ROAD I 400.000
INTERCHANGE Utilities__© | s Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 3/28/2001 5/3/2001
Env State ND Act 1/15/2000 Structure Est $1,799 Component  Funding
Env Federal HS  Act District Est $2,837 Local , Oversight
PID Appr _5/13/1999 [Total Con Est $4,636 |
RIP 1P LOCAL OTHER
Project Rpt _1/15/2000 R/W Est $352 9/18/91 oy ue
Adgreements suPT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date = = —
; tion
David Fa 805) 549-3249 CoP  SBLTA 2/20/01 thase Lompletion
DM £P PH# (805) coP SBCAG 9/2/98 PA&ED_100 % RW_100 % PS&E_100 % CON_99 %
EM Larry Newland PH# (805) 542-4603 CoP SBCAG _AMEND 1 7/18/02
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

PM Paul Martinez 8-629-34073* Oversight Only--Lead Agency is SBCAG** +++Measure D Project +++ [01-11-06 - Project waiting for R/W deedsto be
recorded.01-31-05 - Project iswaiting for as-builts and black book prior to close out.[12/3/03 - Project isnow in construction (combined with EA 05-357304-
Donovan). Approximately 99% complete. Punch list items and plant establishment remaining. CCA milestone completion date is 2/06/04.0
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Caltrans Central Region
Project Status Report

PPNO

4=

aftrans
Dist-EA Phase County-Route-Post Mile

Project Name Project Phase

Program Information |

05-35730_ 1 SB -101 -89.3/89.8 0256A DONOVAN RD |/ C CLOSEOUT xPM| No Delivery| | APL[ ves]
Plan List

Location Description Work Description %g% %5 DZ%OY

IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF RECONSTRUCT OVERCROSSING & ROW Info ctive

DONOVAN RD AND 0.1 KM NORTH OF DONOVAN  CONSTRUCT SOUTHBOUND OFF =~ | ProaCode ProgBY Const$$ RWS$$

RD (KP143.7/144.5) RAMP DONOVAN RD IC a.rl.c'_e s | 420220

Utilitles__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated

Env State ND Act _4/17/2000 Structure Est $2,050 Component  Funding

Env Federal HS Act District Est $3,780 Local , Oversight

PID Appr 2/16/1999 |Tota| Con Est $5,830

RIP 1P LOCAL OTHER
Project Rpt  4/17/2000 R/W Est $379  3/22/99 oy 8 ue LocaL o
Agreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date Phase C Tet
DM David Fa PH# (805) 549-3249 cop SBC LOCALTRANS ATH 2/20/01 ase completion
PP (805) COP___ SBC TRANS-AMEND #1 7/8/02 PA&ED_100 % RW_100 % PS&E_100 % CON_99 %

EM Larry Newland PH# (805) 542-4603 COP SBCAG 9/2/98

CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

PM Paul Martinez 8-629-34073* Oversight Only--Lead Agency is SBCAG** +++Measure D Project +++ [1-11-06 - Project in close out. Waiting for R/'W
deeds to be recorded.01-31-05 - Project is waiting for as-builts and black book prior to close out.[12/3/03 - Project isnow in construction (combined with
EA 05-357304- Donovan). Approximately 99% complete. Punch list items and plant establishment remaining. CCA milestone completion date is
02/062004.0

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M820_1 SB -144 -1.8 1841 FA - RANCHI TA VI STA CLOSEOUT XPM| _Yes Delivery| APL [ ves]
Plan List
Program
Location Description Work Description ;g; itaTFus ZgggAr
ctive
IN SB CO IN SB ON RTE 144 @ RANCHITA VISTA REMOVE LANDSLIDE DEBRIS ROW Info
RD (KP 2.9) 9 Prog Code Prog FY Const$$ RW $$
Parcels __ 9 | 501.130
- 3
Utilities__3 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/18/2005
Env State Act Structure Est $0 Component  Funding
Env Federal Act District Est $500 2/17/05 Storm Damage
PID Appr [Total Con Est $500 |
; R/W Est $84,565 10/14/05 RIE up LOCAL OTHER
Project Rpt CAPT
Adgreements suPT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date :
i Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 mM378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current 4/30/2006 A

Project Comments

Force Account work at Ranchita Vista (Winter 2005 FA work) - See EA 05-0N820_ for the Winterization work currently in construction by DO.
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Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-48771_ 1 SB -225 -0.0/4.6 4877 SB 225 REHAB CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description %% %5 mmed DZ%OYOr
IN SANTA BARBARA COUNTY IN AND NEAR SANTA RESURFACE EXISTING HIGHWAY ROW Info el €
BARBARA FROM LAS POSITAS OVERCROSSING parcels 0 | Bleacode Prog FY Const$$  RWS$S
TO CASTILLO STREET UNDERCROSSING Ua.rl'c? S . 201.120
tilities
Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 9/16/2003 4/8/2004
EnvState _ CE  Act_6/16/1999 Structure Est $0 Component  Funding
Env Federal EX Act 6/16/1999 District Est $6,216 9/23/04
PID Appr 8/31/1999 |Tota| Con Est $6,216
RIP 1 LOCAL OTHER
Project Rpt _8/31/1999 RIW Est $0 v B - =
Adreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
- PA&ED 100 % RW_90 % PS&E_100 % CON_95 %
EM Archive PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 9/1/1999 9/1/2002 9/1/2002 9/18/2003 6/24/2004 6/25/2004 8/2/2004 11/1/2004  8/11/2005
Current 9/1/1999 A 9/1/2002 A 9/1/2002 A 9/18/2003 A 6/24/2004 A 6/25/2004 A 8/2/2004 A 11/1/2004 A 8/11/2005 A

Project Comments

CCA 8/11/05

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-3090U_ 1 SLO -41 -15.8/19.7 0170G  SALI NAS RV BR REPLACMI & CLOSEOUT XPM| _Yes Delivery| APL | ves]
REALI GNMT Plan List
Program
Location Description Work Description —foaram SIEIE Doc Yr
SHOPP Programmed 1996
IN SAN LUIS OBISPO COUNTY IN AND NEAR REPLACE BRIDGE, CONSTRUCT ROW Info
ATASCADERO FROM 0.1 MI WEST OF ROUTE 101 HWY gy |LreaCode ProgFY Const$$ RW $$
Parcels __61 201.111
TO 1.2 MILES EAST OF SALINAS BRIDGE o 5 c
Utilities__© Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 7/16/1998
Env State ER Act 12/1/1992 Structure Est $7,806 Component  Funding
Env Federal ES Act District Est $6,367
PID Appr _7/24/1984 [Total Con Est $14.173 |
RIP 11 LOCAL OTHER
Project Rpt _3/10/1992 RW Est $3,372 _ 8/4/98 oy E ue L
Adgreements suPT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date - = —
tion
Wendy O'Halloran 805) 549-3681 cop £hase Lompletion
DM Y PH# ( ) RR UPRR PA&ED_100 % RW_95 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 4/30/1998 9/30/1998 6/30/1998 12/30/1998 12/21/2000
Current 4/30/1998 A 9/30/1998 A 6/30/1998 A 12/30/1998A12/21/2000A
Project Comments
2 parcels still to dispose of
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Caltrans Central Region
Project Status Report
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-31420_ 1 SLO -101 -28.4/28.7 0196C BRI ZZOLARA STREET SOUNDWALL CLOSEOUT XPM| Yes Delivery[ Yes| APL[ No |
Plan List
Location Description Work Description Erogram Status Doc Yr
RESERVE Programmed 2000
IN SAN LUIS OBISPO COUNTY IN SAN LUIS CONSTRUCT SOUND WALLS ROW Info
OBISPO FROM 0.5 KM NORTH OF MARSH STREET parcel 3 Prog Code Prog FY Const$$ RW $3$
SEPARATION TO 0.1 KM SOUTH OF STENNER a.rl'c'_e s — B
CREEK BRIDGE Utilitles__ 2 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 7122/2002 11/18/2002
Env State CE Act 11/27/2001 Structure Est $729 2/18/03 Component Eunding
Env Federal EX  Act 12/11/2001 District Est $532 _2/18/03 Soundwalls
PID Appr 6/26/1991 |Tota| Con Est $1,261
RIP 1P LOCAL OTHER
Project Rpt _12/29/2000 RIW Est $25 _5/18/00 or £ A
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED 100 % RW_100 % PS&E_100 % CON_100 %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 12/29/2000 1/19/2001  4/5/2001 7/25/2002 7/30/2002 10/3/2002 11/25/2002 2/24/2003 6/21/2004
Current 12/29/2000A 1/19/2001 A 4/5/2001 A 7/25/2002 A 7/30/2002 A 10/3/2002 A11/25/2002A 2/24/2003 A 6/21/2004 A

Project Comments

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-34541_ 1 SLO -101 -32.3/35.5 0302 CUESTA GRADE CLOSEOUT XPM|_Yes Delivery| Yes| APL| No |
Plan List
Program
Location Description Work Description Tlogram SIEIE Doc ¥y
STIP Programmed 1998
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS ADD TRUCK PASSING LANES ROW Info
OBISPO FROM 2.0 KM NORTH OF RESERVOIR Prog Code Prog FY Const$$ RW $$
Parcels __ 0
CANYON ROAD TO CUESTA OVERHEAD I 025.513
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 3/23/1999
Env State ER Act  7/7/1998 Structure Est $14,010 _ 6/29/99 Component  Funding
Env Federal ES  Act District Est $20,605 _ 6/29/99
PID Appr _10/4/1994 [Total Con Est $34,615 |
RIP up LOCAL OTHER
Project Rpt _3/31/1998 R/W Est $0 o
Agreements suPT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date :
Phase Completion
DM James Perano PH# (805) 549-3438 cop__ stocoe 3/16/99 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 3/19/1999  4/12/1999 7/15/1999 10/20/2003
Current 3/19/1999 A 4/12/1999 A 7/15/1999 A10/20/2003A
Project Comments
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M560_1 SLO -101 -32.7/35.0 1907 SLOPE STABLI ZATI ON AT RT 101 CLOSEOUT XPM| No Deliverv| Yes| ﬂ| Yes|
NEAR OLD US 101 Plan List
Location Description Work Description %% %5 %t
IN SAN LUIS OBISPO COUNTY ON ROUTE 101 STABILIZE SLOPE ROW Info ctive
NEAR SAN LUIS OBISPO AT OLD US 101 (KP parcel 4 Prog Code Prog FY Const$$ RW $3$
52.62/56.32) Ua.fl'c? S — 201.130
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/7/2005 2/2/2005
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $1,300 _ 3/18/05 Storm Damage
PID Appr |Tota| Con Est $1,300
RIP 1P LOCAL OTHER
Project Rpt R/W Est $41 1/6/06 - RIP up LOCAL OTHER
Adreements BT
PM Zeke Dellamas PH# (805) 549-3327 Type Agency Name Date
; Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved
Current

Project Comments

RMYV - 2004/05 Storm Damage Project - Director's Order - Force Account- Voted 02/02/2005 - Per Aug 06 Construction SOP "Emergency Projet Actual CCA
date was 03/20/06 per P. Connally" - Move to Closeout or Remove / End

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-43011_ 1 SLO -101 -58.8/63.6 0523 NORTH PASO ROBLES REHAB CLOSEOUT XPM|_Yes Delivery| Yes ﬂ| Yes|
Plan List
Program
Location Description Work Description —foaram SIEIE Doc Yr
SHOPP Programmed 1998
IN SAN LUIS OBISPO COUNTY NEAR PASO ASPHALT CONCRETE OVERLAY ROW Info
ROBLES FROM NORTH PASO ROBLES OVERHEAD 0 Prog Code Prog FY Const$$ RW $$
Parcels__ U 201.120
TO SAN MARCOS CREEK BRIDGE o o c
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/23/2002 5/8/2002
Env State CE Act  8/4/1997 Structure Est $0 Component  Funding
Env Federal Act District Est $4,528 8/12/02
PID Appr [Total Con Est $4,528 |
RIP 11 LOCAL OTHER
Project Rpt _8/27/1997 R/W Est $0 oy E up L
Adgreements suPT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date :
Phase Completion
DM Robert Navarro PH# (559) 230-3142
PA&ED_100 % RW_100 % PS&E_100 % CON_95 %
EM Archive PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 3/2/2000 7/1/2001 3/5/2002  1/14/2002 4/30/2002 6/10/2002 8/23/2002 10/3/2003
Current 3/2/2000 A 7/1/2001 A 3/5/2002 A 1/14/2002 A 4/30/2002 A 6/10/2002 A 8/23/2002 A 10/3/2003 A

Project Comments

Prime Contractor - Union Asphalt . [11/10/04 - Project in close out. As-builtsneed to be updated.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-43012_ 1 SLO -101 -59.9 0523YNORTH PASO LANDSCAPE M Tl GATION  CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yy
SHOPP Programmed 1998
IN SAN LUIS OBISPO COUNTY NEAR_PASO LANDSCAPE MITIGATION - SPLIT ROW Info
ROBLES AT MONTEREY ROAD (KP 96.39) FROM ROADWAY REHAB 0 Prog Code Prog FY Const$$ RW $3$
Parcels 201.120
Utilities 4
Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/23/2001 5/9/2002
Env State CE Act _8/4/1997 Structure Est $0 Component Funding
Env Federal Act District Est $90 2/11/02
PID Appr |Tota| Con Est $90
RIP 1 LOCAL OTHER
Project Rpt _8/27/1997 RIW Est $0 et = = T
Adreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW_100 % PS&E_100 % CON_90 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 3/1/2000 3/1/2000 3/1/2002 12/5/2001 3/18/2002 4/17/2002 7/12/2002 9/19/2005
Current 3/1/2000 A 3/1/2000 A 3/1/2002 A 12/5/2001 A 3/18/2002 A 4/17/2002 A 7/12/2002 A 9/19/2005 A

Project Comments

Project split from parent 05-43010. ENVIRONMENTAL DOC IS A CE BASED ON ORIGINAL EA 05-43010_. [Prime Contractor - Sansone Co., Inc. Work
started 8-8-02. [01-11-06 - Project should be ready for closeout.[10-11-02 - Planting continuing with 770 day plant establishment period.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-01617_ 1 MON-101 -96.1 0058J SAN M GUEL | NTERCHANGE CLOSEOUT XPM[_Yes Delivery| ves| APL[ ves]
Plan List
Program
Location Description Work Description Tlogram Status Doc Y
STIP Programmed 1996
IN MONTEREY COUNTY NEAR SALINAS FROM 0.3 CONSTRUCT INTERCHANGE ROW Info
KM NORTH OF ROUTE 101/156 SEPARATION TO parcels 25 Prog Code Prog FY Const$$ RW $$
2.4 KM NORTH OF ROUTE 101/156 SEPARATION I 025.512 2000  $8,003  $7,453
Utilities__3 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 11/10/1999 1/20/2000
Env State ND Act 7/22/1997 Structure Est $1,474 _ 5/18/00 Component  Funding
PID Appr _4/10/1984 [Total Con Est $8,789 |
; R/\W Est $8,013 7/16/98 RIP up LOCAL OTHER
Project Rpt _ 8/5/1997 o 615 456
Adgreements suPT
PM Doug Hessing PH# (805) 549-3788 Type  Agency Name Date $3.864 .
Phase Completion
DM Jun Xu PH# (559) 243-3590 FWY COUNTY OFMONTEREY Phase Completion
PA&ED_100 % RW_95 % PS&E_100 % CON_100 %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 712211997 11/12/1999 12/31/1999 12/31/1999 3/13/2000 5/26/2000 6/29/2004
Current 7/22/1997 A 11/12/1999A12/31/1999A12/31/1999A 3/13/2000 A 5/26/2000 A 6/29/2004 A

Project Comments

PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - (04-22-05
dh)Per CM, M700 pending claim resolution Fall 05.
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PI’OjeCt Status Report PMCS Download 5/25/2007
- Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-34890_ 1 SB -101 -62.6/63.7 0900 101/ 154 | NTERCHANGE CLOSEOUT XPM| Yes Delivery| | APL[ ves]
Plan List
Location Description Work Description Erooram SIEIE Lee
STIP Programmed 1998
IN SANTA BARBARA COUNTY NEAR BUELLTON CONSTRUCT ROUTE 101/154 ROW Info
FROM ROUTE 101/154 NORTH JUNCTION TO 0.7 NORTH SEPARATION IC & parcels 4 | Bloacode ProgBY Const$s  RWS$§
MILE NORTH OF ZACA STATION ROAD REALIGN RTE 154 101/154 a.rl.c'_e s g 57 PO GRAED R
INTERCHANGE Utilitles__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 71711999 9/30/1999
Env State ER Act 5/11/1998 Structure Est $1,320 419/99 Component  Funding
Env Federal ES Act District Est $6,286 4/9/99 Oversight , Measure
PID Appr 9/14/1989 |Tota| Con Est $7,606
; R/W Est $90 2/22/99 RIP ue LOCAL  OTHER
Project Rpt 3/31/1999 CAPT $3.750  $4.000
Agreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date —hL %
Phase Completion
DM John Fouche PH# (549) 549-3330 COP___ AMDMINT #1CONST 1129199
(549) COP___ AMDMNT #2 11/20/03 PA&ED_100 % RW_100 % PS&E_100 % CON_99 %
EM Larry Newland PH# (805) 542-4603 COP SBCAG CONST 4/21/99
COP SBCAG _PS&E 2/17/97
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | 1]
Approved 7/7/1999 5/25/1999 8/12/1999 3/24/2004
Current 7/7/1999 A 5/25/1999 A 8/12/1999 A 3/24/2004 A
Project Comments
PM Paul Martinez 8-629-34073**Oversight Only*** +++Measure "D" Project+++0
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A290_ 1 SCR -1 -R0O.0/R1.7 0526Y PAJARO RI VER M TI GATI ON CLOSEOUT XPM| _Yes Delivery| Yes| APL|[ ves]|
Plan List
Program
Location Description Work Description Tiogram Status Doc ¥r
SHOPP Programmed 1998
IN MONTEREY AND SANTA CRUZ COUNTIES IN HIGHWAY PLANTING AND ROW Info
AND NEAR WATSONVILLE FROM PAJARO RIVER  IRRIGATION parcels 0 Prog Code Prog FY Const$$ RW $$
BRIDGE TO STRUVE SLOUGH BRIDGE I 201.120 2000  $400 $0
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 2/11/2000 5/11/2000
Env State CE Act 11/15/1992 Structure Est $0 Component  Funding
Env Federal Act District Est $283
PID Appr [Total Con Est $283 |
RIP 11 LOCAL OTHER
Project Rpt _8/12/1999 RW Est $0 oy ue
Adgreements suPT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date :
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED, % RW_100 % PS&E_100 % CON_Q99 %
EM Archive PH#
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 12/2/1999 2/29/2000 1/12/2000 5/15/2000 7/1/2000 7/12/2000 11/13/2003
Current 12/2/1999 A 2/29/2000 A 1/12/2000 A 5/15/2000 A 7/1/2000 A 7/12/2000 A11/13/2003A

Project Comments
1-18-05 Final Estimate complete. 8-31-04 Pending outcome of claims board meeting. Anticipate resolution up to 90 days. [Final Estimate pending resolution
of contractor claim.[Actual CCA 11-13-030
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Project Status Report PMCS Download 5/25/2007
- Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-39040_ 1 SLO -101 -R21.5 0080C  SLO CREEK BRI DGE W DENI NG CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram SIEIE Lee
SHOPP Programmed 1996
IN SAN LUIS OBISPO COUNTY NEAR PISMO WIDEN BRIDGE ROW Info
BEACH AT SAN LUIS OBISPO CREEK BRIDGE 1 |BroaCode ProgFY Const$$ RW $3
Parcels__~ | 201.110 2000 $1,313  $0
Utilities 0
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/29/1999 2/23/2000
Env State CE _ Act_12/21/1993 Structure Est $828 5/2/00 Component  Funding
Env Federal EX Act 12/21/1993 District Est $594 5/2/00
PID Appr |Tota| Con Est $1,422
RIP 1 LOCAL OTHER
Project Rpt  12/24/1993 RIW Est $5  1016/97 v B - =
Agreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date -
. Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681 Ehase Completion
- PA&ED 100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | 1]
Approved 7/29/1997 9/23/1997 5/3/1999 2/10/1999 2/14/2000 3/13/2000 5/15/2000 1/24/2005
Current 7/29/1997 A 9/23/1997 A 5/3/1999 A 2/10/1999 A 2/14/2000 A 3/13/2000 A 5/15/2000 A 1/24/2005 A
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0161U_ 1 MON-101 -95.4/95.6 0058L 101/156 OPER | MPROVEMENT CLOSEOUT XPM|_Yes Delivery| Yes| APL|[ ves]|
Plan List
Program
Location Description Work Description Tlogram Status Doc ¥r
STIP Programmed 1996
IN MONTEREY COUNTY NEAR PRUNEDALE AT MODIFY INTERCHANGE AND ROW Info
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM RAMPS parcels 4 Prog Code Prog FY Const$$ RW $$
NORTH OF ROUTE 156/101 SEP AND ON ROUTE TP ———| 025.511 2001 $6,692  $2,000
156 FROM MCGUFFIE ROAD TO ROUTE 156/101 Utilities__ 5 Funds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/15/2000 3/28/2001
Env State ND Act 9/17/1998 Structure Est $2,788 _ 8/27/01 Component  Funding
Env Federal FI  Act 8/26/1998 District Est $5,660 _8/27/01 P
PID Appr _1/22/1993 [Total Con Est $8,448 |
i R/\W Est $367 10/16/00 RIE up LOCAL OTHER
Project Rpt _7/18/2003 ST <8 690
Adgreements suPT
PM Steve DiGrazia PH# (805) 549-3437 Type  Agency Name Date th F”g —
tion
Jun Xu 559) 243-3590 OTH ___ARMY CORPENGINEERS 10/5/00 ase Lomple
DM PH# (559) OTH CA FISH &GAME 4/20/01 PA&ED_100 % RW_95 % PS&E_100 % CON_100 %
EM Bobi Lyon-Ritter PH# (559) 243-8178 OTH  CRWQCB 11/28/00
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery plan____ | | || |

Approved 9/17/1998  5/5/1999 2/1/1999  6/7/2000  11/6/2000 12/18/2000 2/27/2001 4/20/2001 6/18/2001 9/10/2001 9/27/2006

Current 9/17/1998 A 5/5/1999 A 2/1/1999 A 6/7/2000 A 11/6/2000 A12/18/2000A 2/27/2001 A 4/20/2001 A 6/18/2001 A 9/10/2001 A 9/27/2006 A

Project Comments
PE anticipated to start 7-1-05.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-36332_ 1 SB -101 -R15.2 0361A M CHELTORENA BRI DGE CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 1999A
IN SANTA BARBARA COUNTY IN SANTA BARBARA REPLACE BRIDGE ROW Info
AT THE MICHELTORENA STREET OVERCROSSING 4 Prog Code Prog FY Const$$ RW $3$
Parcels__ = | 201.110 2001 $2,672  $0
Utiliti 0
mhes__—__ Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 6/30/1999 12/6/2000
Env State CE Act 12/12/1994 Structure Est $2,416 5/28/02 Component Eunding
Env Federal EX Act 12/12/1994 District Est $1,209 5/28/02
PID Appr 7/1/1989 |Tota| Con Est $3,625
RIP 1 LOCAL OTHER
Project Rpt _12/12/1994 RIW Est $172 _9/10/99 or £ A
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date - = —
tion
DM James Perano PH# (805) 549-3438 CoP___ SANTA BARBARA thase L.ompletion
- (805) RR UNION _PACIFIC PA&ED_100 % RW_50 % PS&E_100 % CON_90 %
EM Archive PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delvery Plan|______| | | | 1
Approved 1/1/1999 1/1/1999 1/1/2000 1/1/2000 1/1/1999 4/17/2000 10/31/2000 6/29/2001 3/18/2002 6/10/2002 12/10/2004
Current 1/1/1999 A 1/1/1999 A 1/1/2000 A 1/1/2000 A 1/1/1999 A 4/17/2000 A10/31/2000A 6/29/2001 A 3/18/2002 A 6/10/2002 A12/10/2004A

Project Comments

PE - Art Infante. Construction complete. Close-Out Comments - Talked with Rod Lee 12/27/06. He is trying to fill a vacancy in his unit and he is also waiting
for the 60 day time to pass for the project history file from the DM based on an email sent out on 12/15/06. As-Builts shoudl be completed by the end of the
fiscal year so no resources were added for 07/08 FY.OI

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-46210_ 1 SB -101 -12.7/19.8 0621 SANTA BARBARA | RRI GATI ON CLOSEOUT XPM|_Yes Delivery| Yes| APL|[ ves]|
Plan List
[=]
Location Description Work Description Tiogram Status Doc Y
SHOPP Programmed 1999
IN SANTA BARBARA COUNTY IN AND NEAR SANTA UPGRADE PLANTING AND ROW Info
BARBARA FROM MILPAS STREET IRRIGATION parcels 0 Prog Code Prog FY Const$$ RW $$
UNDERCROSSING TO 0.2 KM SOUTH OF o 201.210 2002 $1,033  $0
TURNPIKE ROAD OVERCROSSING Utiittes_ 0| = |4 Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/8/2002 7/18/2002
Env State CE Act 8/23/2000 Structure Est $0 Component  Funding
Env Federal EX  Act District Est $1,350  11/1/02
PID Appr 10/26/1998 [Total Con Est $1,350 |
RIP 1 LOCAL OTHER
Project Rpt _9/18/2000 RW Est $0 oy ue
Adgreements suPT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date :
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_100 % PS&E_100 % CON_9Q %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 1/1/2007
Approved 9/19/2000 7/30/2000 2/1/2001 4/15/2002 6/25/2001 6/24/2002 8/19/2002 11/18/2002 8/23/2006
Current 9/19/2000 A 7/30/2000 A 2/1/2001 A 4/15/2002 A 6/25/2001 A 6/24/2002 A 8/19/2002 A11/18/2002A 8/23/2006 A

Project Comments

In plant establishment
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Project Status Report PMCS Download 5/25/2007
- Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-46920_ 1 SB -166 -6.6/8.9 4692 MAI N STREET REHAB CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yy
SHOPP Programmed 1999
IN SANTA BARBARA COUNTY IN SANTA MARIA PAVEMENT REHABILITATION ROW Info
FROM 0.3 KM WEST OF BLOSSER ROAD TO 0 Prog Code Prog FY Const$$ RW $$
BRADLEY ROAD Parcels __—__| 201.120 2002 $8,502  $0
Utilities 5
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/6/2001 1/4/2002
EnvState _ CE  Act_8/26/1998 Structure Est $0 Component  Funding
Env Federal EX Act  9/7/1990 District Est $7,255  4/19/02
PID Appr 10/20/1998 |Tota| Con Est $7,255
RIP 1 LOCAL OTHER
Project Rpt  9/3/1999 R/W Est $35 5/29/01 I e LocAL
Agreements BT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
Phase Completion
DM Gurbhay Brar PH# (559) 230-3106 COP___ SANTA MARIA 11/20/01 Phase Completion
- PA&ED 100 % RW_90 % PS&E_100 % CON %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | 1]
Approved 10/20/1998 1/1/2000 3/12/2001 10/29/2001 12/17/2001 1/3/2002 2/11/2002 5/2/2002 6/21/2004
Current 10/20/1998A 1/1/2000 A 3/12/2001 A 10/29/2001A12/17/2001A 1/3/2002 A 2/11/2002 A 5/2/2002 A 6/21/2004 A
Project Comments
PM: Jose Ponce - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout -
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-41280_ 1 SLO -1 -4.7/54 0555 W LLOW CURVE REALI GNVENT CLOSEOUT XPM|_Yes Delivery| Yes| APL| No |
Plan List
[=]
Location Description Work Description S_Log% ita_tus . Dl%gYsr
rogramme
IN SAN LUIS OBISPO COUNTY NEAR OCEANO REALIGN CURVE ROW Info .
FROM 0.5 KM SOUTH TO 0.5 KM NORTH OF P | 2 Prog Code Prog FY Const$$ RW $$
WILLOW ROAD arcels = | 201.310 2002 $1,075  $146
- 3
Utilities__3 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/27/2001 4/4/2002
Env State CE Act 5/21/2001 Structure Est $0 Component  Funding
Env Federal CE Act District Est $991 7/26/02
PID Appr _10/8/1997 [Total Con Est $991 |
RIP 11 LOCAL OTHER
Project Rpt _6/16/2000 R/W Est $1,147  1/9/02 oy up
Adgreements suPT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date :
DM Boris Ayaviri PH# (559) 243-2854 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 6/16/2000 6/1/2000 6/29/2001 12/8/2001 3/27/2002 3/29/2002 5/13/2002 9/1/2002 4/16/2003
Current 6/16/2000 A 6/1/2000 A 6/29/2001 A 12/8/2001 A 3/27/2002 A 3/29/2002 A 5/13/2002 A 9/1/2002 A 4/16/2003 A

Project Comments
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aftrans
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Project Status Report

XPM Download 5/25/2007
PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0C760_ 1 SLO -101 -32.8 7600 CUESTA GRADE RECREATI ONAL TRAI L CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description Erogram SIEIE ae
SHOPP Programmed 1999A
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS RECREATIONAL TRAIL ROW Info
OBISPO AT OLD STAGECOACH ROAD 1 Prog Code ProgFY Const$$ RW $$
Parcels__— | 204.735 2002  $93 $0
Utiliti 0
mhes__—__ Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 2/26/2002 6/13/2002
Env State ES Act _12/8/1995 Structure Est $0 Component  Funding
Env Federal Act District Est $190 2/26/02 TEA
PID Appr  _10/4/1994 [Total Con Est $190
RIP 1 LOCAL OTHER
Project Rpt _3/31/1998 RIW Est $11 _10/3/00 or £ A
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date 5 = —
DM James Perano PH# (805) 549-3438 COP___ SLOCOG 48102 =hase Lompletion
(805) COP___ SLOCOG AMEND #1 5/15/02 PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 3/31/1998 7/20/2000  8/9/2000 3/7/2002  7/13/2001 4/18/2002  2/1/2003  5/14/2003 3/26/2004
Current 3/31/1998 A 7/20/2000 A 8/9/2000 A 3/7/2002 A 7/13/2001 A 4/18/2002 A 2/1/2003 A 5/14/2003 A 3/26/2004 A

Project Comments

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J310_ 1 SB -101 -0.0/90.9 1230 EL CAM NO REAL BELLS CLOSEOUT XPM[_Yes Delivery| ves| APL[ no |
Plan List
Program
Location Description Work Description ;g; ita_tus d %
rogramme
IN SANTA BARBARA, SAN LUIS OBISPO, INSTALL MISSION BELL MARKERS ROW Info .
MONTEREY AND SAN BENITO COUNTIES AT parcel 0 Prog Code Prog FY Const$$ RW $$
VARIOUS LOCATIONS arcels ———1 204.735 2003  $955 $0
- 20
Utilities 20 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 3/21/2003 5/22/2003
Env State CE Act  2/6/2003 Structure Est $0 Component  Funding
PID Appr [Total Con Est $955 |
RIP up LOCAL OTHER
Project Rpt RIW Est $0 CAPT
Adgreements suPT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date :
DM Unassigned PH Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Gary Ruggerone PH# (805) 549-3182
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 2/6/2003 3/27/2003 1/13/2003 3/28/2003 6/16/2003 9/8/2003 5/26/2004
Current 2/6/2003 A 3/27/2003 A 1/13/2003 A 3/28/2003 A 6/16/2003 A 9/8/2003 A 5/26/2004 A

Project Comments

Funds voted @ May 2003 CTC meeting Resolution FP-02-72. Project Advertised on 06/16/03; Bid opening delayed by 2 months due to State budget;
Contract awarded on 09/08/03.[RE - Tim Richards
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PMCS Download 5/25/2007
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-45640_ 1 SCR -129 -7.1/7.3 0560E ROGGE LANE CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description Erogram SIEIE Lae
SHOPP Programmed 2000
IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT MODIFY INTERSECTION ROW Info
ROGGE LANE 5 Prog Code Prog FY Const$$ RW $$
Parcels_ > | 201.010 2003  $909 $300
Utilities 4
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 10/30/2002 12/6/2002
Env State CE Act 5/21/2001 Structure Est $0 Component Funding
Env Federal EX Act District Est $1,019 2/25/03
PID Appr 9/5/1997 |Tota| Con Est $1,019
RIP 1 LOCAL OTHER
Project Rpt _11/6/2001 RIW Est $228  1/18/00 v B - =
Adreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
- PA&ED_100 % RW_15 % PS&E % CON, %
EM Archive PH#
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 11/6/2001 7/11/2001  1/9/2002 11/5/2002 8/19/2002 12/4/2002 1/13/2003 3/10/2003 7/27/2004
Current 11/6/2001 A 7/11/2001 A 1/9/2002 A 11/5/2002 A 8/19/2002 A 12/4/2002 A 1/13/2003 A 3/10/2003 A 7/27/2004 A

Project Comments

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-49150 1 MON-68 -19.8/21.6 4915 SALI NAS RTE 68 REHAB CLOSEOUT XPM[_Yes Delivery| ves| APL[ ves]
Plan List
Program
Location Description Work Description —foaram SIEIE e
SHOPP Programmed 2000
IN MONTEREY COUNTY IN AND NEAR SALINAS PAVEMENT REHABILITATION ROW Info
FROM 0.6 KM SOUTH OF RESERVATION ROAD parcels 1 Prog Code Prog FY Const$$ RW $3$
UNDERCROSSING TO WORK STREET (KP I 201.120 2004 $13,109  $90
31.94/34.77) Utilities_> | £ ngs Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/21/2004 6/17/2004
Env State CE Act  4/7/2004 Structure Est $0 Component  Funding
Env Federal EX Act  4/7/2004 District Est $10,760 8/20/04
PID Appr  10/26/1999 [Total Con Est $10.760 |
RIP 1 LOCAL OTHER
Project Rpt _10/26/1999 R/W Est $175 2/25/02 oy ue
Adgreements suPT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date :
SIC, Phase Completion
DM James Perano PH# (805) 549-3438 RR__ UNION PACCAM.SICL Phase Completion
PA&ED_100 % RW_95 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 12/11/2001 11/21/2001 12/26/2001 6/21/2002 4/23/2004 4/30/2004 5/28/2004 716/2004 9/1/2004 12/9/2005
Current 12/11/2001A 11/21/2001A 12/26/2001A 6/21/2002 A 4/23/2004 A 4/30/2004 A 5/28/2004 A 7/6/2004 A 9/1/2004 A 12/9/2005 A

Project Comments

[DJH-1 outstanding clai
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Ct Caltrans Central Region XPM Download  5/25/2007

Project Status Report PMCS Download 5/25/2007
- Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L610_ 1 MON-101 -R37.3/78.8 6101 CLOSEOUT XPM| No Delivery[ Yes| APL[ No |
Plan List
Location Description Work Description Erogram Status Doc vr
SHOPP Programmed 2002A
IN MONTEREY AND SAN LUIS OBISPO COUNTIES REMOVE AND REPLACE FAILED ROW Info
ON RTE 101 AT VARIOUS LOCATIONS (KP MON PCC SLABS PCC GRINDING parcel 0 Prog Code Prog FY Const$$ RW $$
R60.02/126.87 SLO 60.34/108.17) U";‘rlcte s — e e
ilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 6/17/2004
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $2,000 4/27/04
PID Appr |Tota| Con Est $2,000
RIP 1 LOCAL OTHER
Project Rpt RIW Est $0 ST - - - -
Adreements BT
PM Kelly McClain PH# (805) 549-3278 Type Agency Name Date .
i Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan_____| | | | 1]
Approved
Current

Project Comments
RMYV - Per Aug 06 Construction SOP "Emergency Project. Actual CCA date 12/15/05 per CCA memo." - Move to Closeout or Remove/End

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A140_ 1 MON-101 -76.0/77.9 1400 CHUALAR MEDI AN BARRI ER CLOSEOUT XPM[_Yes Delivery| ves| APL[ ves]
Plan List
[=]
Location Description Work Description £fogram SIS (oxere (7
SHOPP Programmed 2000
IN MONTEREY COUNTY AT CHUALAR FROM 1.5 CONSTRUCT MEDIAN BARRIER ROW Info
KM SOUTH TO 1.4 KM NORTH OF MAIN STREET Parcel 0 Prog Code Prog FY Const$$ RW $$
OVERCROSSING arcels _— | 201.010 2004 $1,956  $0
I 3
Utilities__3 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 9/18/2003 10/28/2003
Env State CE Act 12/5/2001 Structure Est $0 Component  Funding
Env Federal EX Act 12/5/2001 District Est $l,252 3/16/04
PID Appr _ 9/1/1999 [Total Con Est $1,252 |
RIP 11 LOCAL OTHER
Project Rpt _6/13/2002 R/W Est $1 2/5/01 oy ue
Adgreements suPT
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
; Phase Completion
DM Ernie Penuna PH# (559) 230-3142 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 6/13/2002 2/1/2003 5/1/2003 9/26/2003 9/23/2003 10/22/2003 12/29/2003 3/26/2004 8/4/2005
Current 6/13/2002 A 2/1/2003 A 5/1/2003 A 9/26/2003 A 9/23/2003 A10/22/2003A12/29/2003A 3/26/2004 A 8/4/2005 A

Project Comments
PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - Thrie
Beam Barrier
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-48460_ 1 SB -1 -R1.7/R2.5 4846 LAS CRUCES SLI DE CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc vr
SHOPP Programmed 2002A
IN SANTA BARBARA COUNTY NEAR LAS CRUCES REALIGNMENT SLOPE ROW Info
FROM 2.7 KM TO 4.0 KM NORTH OF ROUTE 1 AND | 5 Prog Code Prog FY Const$$ RW $3$
101 SEPARATION Parcels _< | 501.130 2004 $571 $0
Utilities 3
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/22/2003 1/22/2004
EnvState _ ND_ Act_6/27/2002 Structure Est $0 Component  Funding
Env Federal  FI Act 6/27/2002 District Est $2,971 _ 4/12/04 Storm Damage
PID Appr |Tota| Con Est $2,971
RIP 1P LOCAL OTHER
Project Rpt _6/26/2002 RIW Est $33 _7/81/02 or £ A
Adreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED 100 % RW_75 % PS&E_100 % CON_50 %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | 4/1/2007
Approved 6/27/2002 11/29/2000 6/19/2002 6/16/2003 7/1/2003 8/6/2003 2/9/2004 4/21/2004 4/1/2007
Current 6/27/2002 A 11/29/2000A 6/19/2002 A 6/16/2003 A 7/1/2003 A 8/6/2003 A 2/9/2004 A 4/21/2004 A 1/18/2007 A

Project Comments

G-12 funds maxed out in Oct. 2004 - a director's order for $1.5 million was approved 3/10/05 to repair several large slides

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0G870_ 1 SB -101 -28.0/36.0 8700 DOS PUEBLOS CR. CAP-M CLOSEOUT XPM|_Yes Delivery| Yes| APL| No |
Plan List
Program
Location Description Work Description ;g; ita_tus . %
rogramme
IN SANTA BARBARA COUNTY NEAR GOLETA RESURFACE EXISTING HIGHWAY ROW Info g
FROM 1.8 KM NORTH OF HOLLISTER AVENUE pParcels 0 Prog Code ProgFY Const$$ RW $$
OVERCROSSING TO 1.1 KM SOUTH OF REFUGIO TP ——| 201.121 2004  $3,840 %0
ROAD UNDERCROSSING Utilitles__ 0 | o nqg Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/4/2002 2/26/2004
Env State CE Act 9/25/2002 Structure Est $0 Component  Funding
Env Federal EX Act 9/25/2002 District Est $3,761 5/12/04
PID Appr _9/25/2002 [Total Con Est $3.761 |
RIP 11 LOCAL OTHER
Project Rpt _9/25/2002 R/W Est $0 oy E up L
Adgreements suPT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date = = —
} tion
Kelly McClain 805) 549-3278 £hase Lompletion
DM y PH# ( ) PA&ED_100 % RW_100 % PS&E_100 % CON_95 %
EM Archive PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 12/5/2002 1/21/2003 3/29/2004 5/20/2004 11/29/2004
Current 12/5/2002 A 1/21/2003 A 3/29/2004 A 5/20/2004 A11/29/2004A

Project Comments

Design Manager is Mike Giuliano or Kelly McClain; Env. Manager - Gary Ruggerone; Amended into the SHOPP June 2, 2003 (02H-096) "SHOPP Amendment
for Now Needs List". Funds for this project were allocated at the February 2004 CTC meeting.
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aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J330_ 1 SB -101 -40.4/41.7 3301 ARROYO HONDO MEDI AN BARRI ER CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc vr
SHOPP Programmed 2002A
IN SANTA BARBARA COUNTY ABOUT 36 KM WEST CONCRETE MEDIAN BARRRIER ROW Info
OF SANTA BARBARA FROM 0.9 KM EAST OF parcel 0 Prog Code Prog FY Const$$ RW $3$
ARROYO HONDO BRIDGE TO 1.1 KM WEST OF a.rl'c'_s S — 201.010 2004 $1,100  $0
ARROYO HONDO BRIDGE Utilites__ 5 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/23/2004 6/17/2004
EnvState _ CE  Act_7/24/2003 Structure Est $0 Component  Funding
Env Federal EX Act 7/24/2003 District Est $1,307 9/10/04
PID Appr |Tota| Con Est $1,307
RIP 1 LOCAL OTHER
Project Rpt _10/28/2003 RIW Est $0 et = = T
Adreements BT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
- PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 5/14/2004  7/19/2004 9/23/2004 7/18/2005
Current 5/14/2004 A 7/19/2004 A 9/23/2004 A 7/18/2005 A

Project Comments

In Closeout. Contract Acceptance Memo signed 7/18/05. Cost increase on project pushed it into SHOPP Major category. HQ program advisor agreed to cost
increase on 03/01/04. Amended into 2002 SHOPP per 02H-166 on 05/18/04. Funds allocated @ June 17, 2004 CTC meeting agenda item (2.5b3).

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K390_ 1 SB -101 -84.4/88.7 0039 SANTA MARI A SOUTH | NTERI M CLOSEOUT XPM|_Yes Delivery| Yes| APL| No |
K- RAI L Plan List
[=]
Location Description Work Description —foaram SIEIE Doc Y
SHOPP Programmed 2002A
IN SANTA BARBARA COUNTY IN SANTA MARIA CONSTRUCT CONCRETE BARRIER ROW Info
FROM SOUTH SANTA MARIA WAY P | 0 Prog Code Prog FY Const$$ RW $$
arcels
UNDERCROSSING TO MAIN STREET I 201.010 2004  $956 $0
UNDERCROSSING utilites__ 9 | £ nds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 8/28/2003 9/25/2003
Env State ND Act 10/17/2000 Structure Est $0 Component  Funding
Env Federal =] Act 10/12/2000 District Est $736 12/8/03
PID Appr _8/27/2003 [Total Con Est $736_|
RIP 1 LOCAL OTHER
Project Rpt _8/27/2003 RW Est $0 oy ue
Adgreements suPT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date :
i Phase Completion
DM Steven Milton PH# (559) 230-3102 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 8/27/2003 6/1/2003 6/1/2003 9/8/2003  7/29/2003 9/24/2003 11/3/2003 12/8/2003  4/12/2004
Current 8/27/2003 A 6/1/2003 A 6/1/2003 A 9/8/2003 A 7/29/2003 A 9/24/2003 A 11/3/2003 A 12/8/2003 A 4/12/2004 A

Project Comments
This project placed interim K-Rail barrier due to the Santa Maria six-lane project (EA 05-44601_ which included a median barrier) not being allocated for
funding during the 02/03 FY, 03/04 FY or 04/05 FY.

*Escalated at 3%
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A170_ 1 SLO -101 -41.3/46.9 1700 ATASCADERO MEDI AN BARRI ER CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yy
SHOPP Programmed 2000
IN SAN LUIS OBISPO COUNTY IN AND NEAR CONSTRUCT MEDIAN BARRIER ROW Info
ATASCADERO FROM 1.6 KM SOUTH OF SANTA barcel 0 Prog Code Prog FY Const$$ RW $3$
BARBARA ROAD OVERCROSSING TO SAN arcels 201.010 2004 $5500  $0
ANSELMO ROAD OVERCROSSING Utilites__ 5 | - ds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 7/30/2003 10/1/2003
Env State CE Act 6/19/2002 Structure Est $0 Component Funding
Env Federal EX Act 6/19/2002 District Est $2,945 1/9/04
PID Appr 8/30/1999 |Tota| Con Est $2,945
RIP 1 LOCAL OTHER
Project Rpt _6/29/2002 RIW Est $0 v B = T T
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
Phase Completion
DM John Fouche PH# (549) 549-3330
- PA&ED 100 % RW_100 % PS&E_100 % CON_98 %
EM Archive PH#
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2002 7/1/2002 8/1/2002 8/1/2003  7/22/2003 9/30/2003 4/1/2004 4/1/2004 5/5/2005
Current 7/1/2002 A 7/1/2002 A 8/1/2002 A 8/1/2003 A 7/22/2003 A 9/30/2003 A 4/1/2004 A 4/1/2004 A 5/5/2005 A

Project Comments

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A230_ 1 SLO -166 -12.9/R70.1 0230 SANTA MARI A GUARDRAI L CLOSEOUT XPM[_Yes Delivery| ves| APL[ ves]
Plan List
Program
Location Description Work Description —foaram SIEIE Doc Yr
SHOPP Programmed 2000
IN SAN LUIS OBISPO AND SANTA BARBARA UPGRADE METAL BEAM GUARD ROW Info
COUNTIES AT VARIOUS LOCATIONS RAIL parcel 0 Prog Code Prog FY Const$$ RW $$
arcels _— | 201.015 2004 $1,498  $0
- 6
Utilities__© Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 5/5/2003 1/22/2004
Env State CE Act  1/3/2002 Structure Est $0 Component  Funding
Env Federal EX Act 1/3/2002 District Est $l,645 4/1/04
PID Appr _9/22/1999 [Total Con Est $1,645 |
RIP 11 LOCAL OTHER
Project Rpt _1/18/2002 R/W Est $0 oy E up L
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date :
; Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 Phase Completion
PA&ED_100 % RW. % PS&E % CON, %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 1/3/2002 3/1/2002 8/1/2002 6/2/2003  3/17/2003 9/11/2003 2/17/2004 4/15/2004 7/29/2005
Current 1/3/2002 A 3/1/2002 A 8/1/2002 A 6/2/2003 A 3/17/2003 A 9/11/2003 A 2/17/2004 A 4/15/2004 A 7/29/2005 A

Project Comments

Weather delaying work on pilot weed barrier. If weather subsides 6-30-05 CCA is obtainable.
new and reconstructed MBGR will be metal posts. [SHOPP ABOVE

Project will incorporate pilot weed barrier progam and also all
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aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0E350_ 1 MON-101 -77.8/81.1 3500 CHUALAR BARRI ER I | CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| No |
Plan List
Location Description Work Description Erogram SIEIE Lae
SHOPP Programmed 2002
IN MONTEREY COUNTY NEAR SALINAS FROM 1.4 CONCRETE AND THRIE BEAM ROW Info
KM NORTH OF MAIN STREET OVERCROSSING TO BARRIER o |EBreacCode ProgFY Const$$ RW $$
SPENCE ROAD Parcels 201.010 2005 $5,009  $0
Utilities 3
Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/30/2004 5/12/2004
Env State CE Act 1/14/2003 Structure Est $0 Component Funding
Env Federal EX Act 1/14/2003 District Est $2,718 7/21/04
PID Appr 9/5/2001 |Tota| Con Est $2,718
RIP 1 LOCAL OTHER
Project Rpt _ 2/7/2003 RIW Est $0 v B - =
Adreements BT
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Ernie Penuna PH# (559) 230-3142
- PA&ED 100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 2/7/2003 8/1/2003  9/30/2003 5/3/2004 2/11/2004 5/11/2004  6/7/2004  7/30/2004 6/20/2005
Current 2/7/2003 A 8/1/2003 A 9/30/2003 A 5/3/2004 A 2/11/2004 A 5/11/2004 A 6/7/2004 A 7/30/2004 A 6/20/2005 A

Project Comments
PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - Concrete
barrier without paving the median.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0161G_ 1 MON-101 -93.1/100.4 0058K PRUNEDALE OP | MPROVEMENTS B CLOSEOUT XPM|_Yes Delivery| Yes| APL|[ ves]|
Plan List
Program
Location Description Work Description ;g; ita_tus d Dzo(;:o\(()r
rogramme
IN MONTEREY COUNTY NEAR SALINAS AND ACCELERATION AND ROW Info .
PRUNEDALE AT VARIOUS LOCATIONS DECELERATION LANES parcel 0 Prog Code Prog FY Const$$ RW $$
arcels _— | 201.310 2005 $2,105  $278
I 0
Utilities Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 4/29/2004 10/12/2004
Env State CE Act 4/11/2002 Structure Est $1,155 5/4/04 Component  Funding
Env Federal EX Act 5/2/2002 District Est $950 5/4/04
PID Appr _4/10/1984 [Total Con Est $2,105 |
RIP 11 LOCAL OTHER
Project Rpt _6/24/2002 R/W Est $7 6/3/02 o e LocAL
Adgreements suPT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED_100 % RW_100 % PS&E_100 % CON_95 %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 8/1/2006
Approved 6/24/2002 8/19/2002 3/20/2002 8/12/2002 1/1/2004 5/1/2004  2/24/2004 5/25/2004 11/23/2004 12/20/2004 7/12/2006
Current 6/24/2002 A 8/19/2002 A 3/20/2002 A 8/12/2002 A 1/1/2004 A 5/1/2004 A 2/24/2004 A 5/25/2004 A11/23/2004A12/20/2004A 7/12/2006 A

Project Comments
Project EA was oringinally 05-0161B_.

PE:Albert Agi; Generalist: Chuck Siek (559) 243-8302; 8/21/2006 construction next to completion

*Escalated at 3%
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M730_1 SB -1 -10.1/10.3 7302 YTIAS STORM DAVAGE RESTORATION  CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2004A
IN SANTA BARBARA COUNTY NEAR LOMPOC CONSTRUCT RETAINING WALL ROW Info
FROM YTIAS CREEK BRIDGE TO 0.4 KM NORTH parcel 5 Prog Code Prog FY Const$$ RW $3$
OF YTIAS CREEK BRIDGE Ua.fl'c? s — 2005 $3,831  $0
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 5/4/2005 5/20/2005
Env State CE Act _4/21/2005 Structure Est $0 Component Funding
Env Federal EX Act 4/21/2005 District Est $3,831 5/4/05 Storm Damage
PID Appr |Tota| Con Est $3,831
RIP 1P LOCAL OTHER
Project Rpt R/W Est $11 2/3/05 - RIP up LOCAL OTHER
Adreements BT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED_100 % RW_25 % PS&E_100 % CON_50 %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | 10/1/2006
Approved 5/19/2005 4/1/2005 4/11/2005 5/10/2005 5/5/2005 5/18/2005 5/25/2005 6/23/2005 8/24/2006
Current 5/19/2005 A 4/1/2005 A 4/11/2005 A 5/10/2005 A 5/5/2005 A 5/18/2005 A 5/25/2005 A 6/23/2005 A 8/24/2006 A

Project Comments

CE for the project was completed on 04/21/05. Damage Assessment Form (DAF) approved 04/11/2005; Director's Order (DO) signed 05/19/05.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M740_1 SB -1 -10.8/11.8 7401 EL JARO STORM DAMAGE CLOSEOUT XPM[_Yes Delivery| ves| APL[ ves]
RESTORATI ON Plan List
[=]
Location Description Work Description S_rHog% ita_tus d %
rogramme
IN SANTA BARBARA COUNTY NEAR LOMPOC CONSTRUCT RETAINING WALL ROW Info .
FROM 1.0 KM SOUTH OF EL JARO CREEK BRIDGE parcels 4 Prog Code Prog FY Const$$ RW $$
TO 0.6 KM NORTH OF EL JARO CREEK BRIDGE I 201.130 2005 $3,117  $0
Utilities__2 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 5/9/2005 5/20/2005
Env State CE Act  5/9/2005 Structure Est $0 Component  Funding
Env Federal EX Act 5/9/2005 District Est $3,117 5/9/05 Storm Damage
PID Appr [Total Con Est $3,117 |
RIP up LOCAL OTHER
Project Rpt R/\W Est $11 4/25/05 anr
Adgreements suPT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date :
DM Steven Wyatt PH# (805) 549-3079 Phase Completion
PA&ED_100 % RW_25 % PS&E_100 % CON_50Q %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 5/19/2005 4/1/2005  4/11/2005 5/10/2005 5/5/2005 5/19/2005 5/25/2005 6/15/2005 4/12/2006
Current 5/19/2005 A 4/1/2005 A 4/11/2005 A 5/10/2005 A 5/5/2005 A 5/19/2005 A 5/25/2005 A 6/15/2005 A 4/12/2006 A

Project Comments

Postmiles for this location are: PM 10.8/11.8 - CE for the project completed on 04/21/05. Structures PS&E package turned into ROE on 04/21/05.[Damage
Assessment Form (DAF) approved 04/11/2005; Director's Order (DO) signed 05/19/05.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0A400_ 1 SB -33 -0.0/82 0440 VENTURA/ SB/ SLO REHAB CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc ¥r
SHOPP Programmed 2002
IN SANTA BARBARA AND SAN LUIS OBISPO REHABILITATE AND WIDEN ROW Info
COUNTIES AT AND NEAR VENTUCOPA FROM THE HIGHWAY parcel 0 Prog Code Prog FY Const$$ RW $3$
VENTURA COUNTY LINE TO 0.2 KM SOUTH OF Ua.rl'c? S — 201.120 2005 $5,705  $9
tilit
THE 33 AND 166 INTERSECTIOON MUeS__ 2 | Funds ReqDate  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/20/2004 8/5/2004
Env State CE Act 1/16/2002 Structure Est $209 Component Eunding
Env Federal EX Act 1/16/2002 District Est $7,510 1/20/04
PID Appr 8/20/2001 |Tota| Con Est $7,719
RIP 1 LOCAL OTHER
Project Rpt _8/20/2001 RIW Est $0 v B = T T
Adreements BT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED 100 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 9/1/2006
Approved 1/16/2002 11/1/2002 2/1/2003 11/1/2003 1/26/2004 1/13/2004 11/18/2004 12/27/2004 3/8/2005 8/30/2006
Current 1/16/2002 A 11/1/2002 A 2/1/2003 A 11/1/2003 A 1/26/2004 A 1/13/2004 A11/18/2004A12/27/2004A 3/8/2005 A 8/30/2006 A
Project Comments
Contract awarded 3-8-05.
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-47480_ 1 SB -101 -R0O.0/R2.1 4748 CARPI NTERI A MEDI AN BARRI ER CLOSEOUT XPM[_Yes Delivery| ves| APL[ ves]
Plan List
[=]
Location Description Work Description £fogram SIS e
SHOPP Programmed 2002
IN SANTA BARBARA COUNTY IN AND NEAR CONSTRUCT MEDIAN BARRIER ROW Info
CARPINTERIA FROM VENTURA AND SANTA parcels 1 Prog Code Prog FY Const$$ RW $$
BARBARA COUNTY LINE TO 0.6 KM SOUTH OF I 201.010 2005 1,885  $7
CARPINTERIA CREEK BRIDGE utiliies_8__| £ 14s Req Date ~ CTC Vote Date
Project Documents *Esc Est Cur Est Updated 716/2004 10/4/2004
Env State CE Act 5/26/2004 Structure Est $0 Component  Funding
Env Federal EX Act 5/26/2004 District Est $l,885 7/6/04
PID Appr _8/27/2001 [Total Con Est $1.885 |
RIP 11 LOCAL OTHER
Project Rpt _7/30/2003 R/W Est $9 7/2/03 oy E up
Agreements suPT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date :
i Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_10 %
EM Archive PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery PIanl:| | || | :
Approved 7/30/2003 7/30/2003 11/1/2003 7/22/2004 8/30/2004 10/1/2004 10/25/2004 12/29/2004 9/8/2005
Current 7/30/2003 A 7/30/2003 A 11/1/2003 A 7/122/2004 A 8/30/2004 A 10/1/2004 A10/25/2004A12/29/2004A 9/8/2005 A

Project Comments

Install Thrie Beam Median Barrier. Granite Construction is the contractor.[RE-Art Infante Close-Out Comments - Talked with Rod Lee 12/27/06. He istrying
to fill a vacancy in his unit and he is also waiting for the 60 day time to pass for the project history file from the DM based on an email sent out on 12/15/06.
As-Builts shoudl be completed by the end of the fiscal year so no resources were added for 07/08 FY.O

*Escalated at 3%
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Dist-EA Phase County-Route-Post Mile

Project Name Project Phase

Program Information |

05-0K100_ 1 SB -101 -54.0/56.0 1234 SOUTHERLY BUELLTON MEDI AN CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
BARRI ER Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2004A
IN SANTA BARBARA COUNTY NEAR BUELLTON MEDIAN BARRIER ROW Info
FROM 1.1 KM SOUTH OF NOJOQUI CREEK BRIDGE barcel 0 Prog Code Prog FY Const$$ RW $$
TO 0.8 KM SOUTH OF SANTA ROSA ROAD ua'rrc"e s —, | 2010100 2005 52533 s
tilit
OVERCROSSING mhes__2 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 3/15/2005 5/26/2005
Env State CE Act 4/7/2004 Structure Est $0 Component Funding
Env Federal EX Act  4/7/2004 District Est $2,030 3/18/05
PID Appr 8/25/2004 |Tota| Con Est $2,030
RIP 1 LOCAL OTHER
Project Rpt _8/25/2004 RIW Est $0 et - T T
Agreements BT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
) Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED 100 % RW_100 % PS&E_90 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/25/2004 2/28/2005 12/30/2004 3/24/2005 6/27/2005 8/15/2005 5/26/2006
Current 8/25/2004 A 2/28/2005 A12/30/2004A 3/24/2005 A 6/27/2005 A 8/15/2005 A 5/26/2006 A

Project Comments
PE - David Ballentine. RE - Art Infante.

In Closeout. Actual CCA - 5/26/06. Construction contact approved 8/15/05. RTL on 03/24/2005.

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-28280_ 1 SB -150 -1.0/R1.7 0119 Y NCON BRI DGES AND REALI GNMENTS  CLOSEOUT XPM| _Yes Delivery| Yes| APL|[ ves]|
Plan List
[=]
Location Description Work Description S_rHog% ita_tus d Df;:g\;r
rogramme
IN SANTA BARBARA AND VENTURA COUNTIES REPLACE BRIDGES ROW Info L
NEAR CARPINTERIA FROM 1.6 KM EAST TO 2.7 parcels 17 Prog Code Prog FY Const$$ RW $$
KM EAST OF ROUTE 101 AND 150 SEPARATION o . 201.110 2005 $1,498  $276
Utilities__> Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/24/2005
Env State ER Act 10/10/1995 Structure Est $1,500 9/4/03 Component  Funding
Env Federal ES  Act District Est $4,745  1/24/05
PID Appr _11/2/1984 [Total Con Est $6,245 |
RIP 1 LOCAL OTHER
Project Rpt _3/25/1987 R/W Est $524 3/12/96 oy up
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date :
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED_100 % RW_95 % PS&E_100 % CON_50Q %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 12/1/2006
Approved 10/1/1995 7/1/2001 8/10/2001  3/1/2002 10/1/2004  1/25/2005 2/25/2005 2/25/2005 3/15/2005 4/18/2005 7/18/2006
Current 10/1/1995 A 7/1/2001 A 8/10/2001 A 3/1/2002 A 10/1/2004 A 1/25/2005 A 2/25/2005 A 2/25/2005 A 3/15/2005 A 4/18/2005 A 7/18/2006 A

Project Comments

Open to traffic. CCA on schedule
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J060_ 1 SB -217 -0.9/22 6000 GOLETA MEDI AN BARRI ER CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description %g% %5 nmed %
IN SANTA BARBARA COUNTY IN GOLETA FROM MEDIAN BARRIER ROW Info ogra €
0.3 KM NORTH OF GOLETA SLOUGH BRIDGE TO parcel 0 Prog Code Prog FY Const$$ RW $3$
HOLLISTER AVENUE UNDERCROSSING ua'rrc"e s , [ 20%-0t0 2005 52:425° 533
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 3/28/2005
Env State CE Act 5/27/2004 Structure Est $0 Component Funding
Env Federal EX Act 5/27/2004 District Est $1,623 3/28/05
PID Appr 9/12/2003 |Tota| Con Est $1,623
RIP 1 LOCAL OTHER
Project Rpt _6/28/2004 RIW Est $2___10/8/03 or £ A
Adreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date
. Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED 100 % RW_100 % PS&E_95 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 4/1/2007
Approved 7/15/2004 7/15/2004 2/10/2005 2/21/2005 2/17/2005 5/2/2005 6/20/2005 8/12/2005 4/1/2007
Current 7/15/2004 A 7/15/2004 A 2/10/2005 A 2/21/2005 A 2/17/2005 A 5/2/2005 A 6/20/2005 A 8/12/2005 A 2/5/2007 A

Project Comments

Project Engineer:

Rasha Soliman Environmental Planner:

Paula Huddleston

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0E360_ 1 SBT -156 -0.2/2.9 5630 SAN JUAN BAUTI STA MEDI AN CLOSEOUT XPM|_Yes Delivery| Yes| APL|[ ves]|
BARRI ER Plan List
[=]
Location Description Work Description —foaram SIEIE Doc Yr
SHOPP Programmed 2002
IN SAN BENITO COUNTY IN AND NEAR SAN JUAN CONSTRUCT CONCRETE MEDIAN ROW Info
BAUTISTA FROM 0.4 KM EAST OF ROUTE 101 AND BARRIER parcels 0 Prog Code Prog FY Const$$ RW $$
156 SEPARATION TO 0.1 KM WEST OF ALAMEDA I 201.010 2005 $2,030  $2
STREET utilities S| £,ngs Reg Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 8/10/2004 8/10/2004
Env State ND Act 12/21/2003 Structure Est $0 Component  Funding
Env Federal EX Act 1/14/2004 District Est $l,543 8/10/04
PID Appr _8/20/2001 [Total Con Est $1,543 |
RIP up LOCAL OTHER
Project Rpt 1/23/2004 RIW Est $0 T
Agreements suPT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date :
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED_100 % RW_100 % PS&E_100 % CON_230 %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 9/1/2006
Approved 1/23/2004 6/24/2004 4/12/2004 8/11/2004 11/15/2004 1/13/2005 9/27/2006
Current 1/23/2004 A 6/24/2004 A 4/12/2004 A 8/11/2004 A11/15/2004A 1/13/2005 A 9/27/2006 A

Project Comments

09-21-06 contract did not pass final inspection - due to 22 dead plants

1-2-07 Final Estimate complete, Plans submitted for archieve. 09-27-06 CCA complete
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0C910_ 1 SLO -1 -18.1/23.3 3910 CAWP SAN LU S REHAB - CAPM CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description %% %5 mmed Dz%ozr
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS ASPHALT CONCRETE OVERLAY ROW Info el €
OBISPO FROM 1.0 KM NORTH OF WESTMONT parcels O Prog Code Prog FY Const$$ RW $$
DRIVE TO 0.8 KM NORTH OF WATSON DRIVE Ua.rl.c'_e s p| 20120 200E SRR 0
tilities
Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/13/2004 3/3/2005
Env State CE Act 8/15/2001 Structure Est $0 Component Funding
Env Federal EX Act 8/15/2001 District Est $2,680 12/13/05
PID Appr 11/14/2001 |Tota| Con Est $2,680
RIP 1 LOCAL OTHER
Project Rpt 11/14/2001 RIW Est $0 v B - =
Adreements BT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
Phase Completion
DM John Fouche PH# (549) 549-3330
- PA&ED 100 % RW_100 % PS&E_100 % CON %
EM Archive PH#
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 11/14/2001 1/1/2004 8/1/2004 1/15/2005 9/20/2004 2/10/2005 3/28/2005 6/2/2005 11/16/2005
Current 11/14/2001A 1/1/2004 A 8/1/2004 A 1/15/2005 A 9/20/2004 A 2/10/2005 A 3/28/2005 A 6/2/2005 A11/16/2005A

Project Comments

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J210_ 1 SLO -101 -12.5/R20.8 0210 MEDI AN BARRI ER GAP CLOSURE CLOSEOUT XPM|_Yes Delivery| Yes| APL|[ ves]|
Plan List
[=]
Location Description Work Description S_rHog% ita_tus d %
rogramme
IN SAN LUIS OBISPO COUNTY IN AND NEAR CONSTRUCT THRIE BEAM ROW Info .
ARROYO GRANDE AT VARIOUS LOCATIONS BARRIER parcel 0 Prog Code Prog FY Const$$ RW $$
arcels _— | 201.010 2005 $1,349  $15
I 7
Utilities__ 7 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 2/22/2005
Env State CE Act  6/7/2004 Structure Est $0 Component  Funding
Env Federal EX Act 6/7/2004 District Est $l,250 2/24/05
PID Appr _9/12/2003 [Total Con Est $1,250 |
RIP up LOCAL OTHER
Project Rpt _9/27/2004 R/W Est $2 12/20/02 .
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date :
DM James Espinosa PH# (559) 243-3537 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/1/2004 8/1/2004 8/1/2004 1/28/2005 1/28/2005 2/24/2005 4/4/2005 5/11/2005 9/22/2005
Current 8/1/2004 A 8/1/2004 A 8/1/2004 A 1/28/2005 A 1/28/2005 A 2/24/2005 A 4/4/2005 A 5/11/2005 A 9/22/2005 A

Project Comments

Project utilizing AADD
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Caltrans Central Region
Project Status Report
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aftrans

XPM Download 5/25/2007
PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-48690_ 1 MON-68 -10.8/R16.8 0869 RACEWAY CAP M CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description %g% %5 nmed DZ%OY
IN MONTEREY COUNTY NEAR MONTEREY FROM OVERLAY ASPHALT CONCRETE ROW Info ogra €
0.8 KM WEST OF LAURELES GRADE ROAD TO 1.5 parcel 0 Prog Code Prog FY Const$$ RW $3$
KM EAST OF TORO PARK UNDERCROSSING Ua.rl'c'_e S . 201.121 2006 $3,268  $15
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 7/13/2005 9/29/2005
EnvState _ CE  Act_8/20/2004 Structure Est $0 Component  Funding
Env Federal EX Act 8/20/2004 District Est $3,135 7/13/05
PID Appr 9/27/2000 |Tota| Con Est $3,135
RIP 1 LOCAL OTHER
Project Rpt _9/20/2000 RIW Est $0 et = = T
Adreements BT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
N Phase Completion
DM Martin Nishikawa PH# (559) 230-3122
PA&ED 100 % RW. % PS&E_95 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 1/1/2007
Approved 10/1/2004 4/13/2005 7/25/2005 7/19/2005 8/11/2005 10/24/2005 12/23/2005 10/23/2006
Current 10/1/2004 A 4/13/2005 A 7/25/2005 A 7/19/2005 A 8/11/2005 A10/24/2005A12/23/2005A10/23/2006A

Project Comments

dh 07-29-04) Had kick off meeting late June, 04 and Field Review early July, 04. Project was Advertised on 10/24/05

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H100_ 1 MON-101 -69.4/73.9 0800 GONZALES MEDI AN BARRI ER & CLOSEOUT XPM|_Yes Delivery| Yes| APL|[ ves]|
SAFETY | MPROVEMENTS Plan List
[=]
Location Description Work Description —foaram SIEIE Doc Y
SHOPP Programmed 2002A
IN MONTEREY COUNTY IN AND NEAR GONZALES CONCRETE BARRIER AND THRIE ROW Info
FROM SOUTH GONZALES OVERCROSSING TO 2.1 BEAM BARRIER parcels 0 Prog Code Prog FY Const$$ RW $$
KM NORTH OF NORTH GONZALES A 201.010 2006  $6,331 34
OVERCROSSING utilites_2__| £ s Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 11/1/2004 12/7/2004
Env State CE Act 9/12/2003 Structure Est $0 Component  Funding
Env Federal EX Act 9/12/2003 District Est $3,554 11/1/04
PID Appr _8/30/2002 [Total Con Est $3,554 |
RIP up LOCAL OTHER
Project Rpt _11/14/2003 R/W Est $2 6/16/03 o
Adgreements suPT
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date :
Phase Completion
DM Roberto Banda PH# (559) 243-3526
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/4/2003 5/1/2003 11/1/2004 11/17/2004 12/2/2004 12/20/2004 1/31/2005 9/6/2005
Current 11/4/2003 A 5/1/2003 A 11/1/2004 A11/17/2004A 12/2/2004 A12/20/2004A 1/31/2005 A 9/6/2005 A

Project Comments

PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout -
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Caltrans Central Region
Project Status Report
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L550_ 1 MON-101 -73.9/76.0 0552  GONZALES I| MEDI AN BARRI ER CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2004A
IN MONTEREY COUNTY NEAR GONZALES FROM CONSTRUCT MEDIAN BARRIER ROW Info
2.0 KM NORTH OF GONZALES OVERCROSSING TO parcel 0 Prog Code Prog FY Const$$ RW $3$
1.4 KM SOUTH OF MAIN STREET OVERCROSSING Ua.rl'c'_e S — 201.010 2006 $2,408  $4
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 7/19/2005 9/29/2005
Env State CE Act 10/7/2004 Structure Est $0 Component Funding
Env Federal EX Act 10/7/2004 District Est $2,321 7/19/05
PID Appr 11/23/2004 |Tota| Con Est $2,321
RIP 1 LOCAL OTHER
Project Rpt _11/23/2004 RIW Est $2 _vi28/o4 et === 2=
Adreements BT
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED 100 % RW_100 % PS&E_100 % CON_20 %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 4/1/2007
Approved 11/23/2004 2/2/2005 7/21/2005 6/28/2005 8/16/2005 10/11/2005 12/9/2005 4/1/2007
Current 11/23/2004A 2/2/2005 A 7/21/2005 A 6/28/2005 A 8/16/2005 A10/11/2005A 12/9/2005 A 1/31/2007 A
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0P590_ 1 MON-101 -86.0/98.8 1922 CLOSEOUT XPM[_Yes Delivery| ves| APL[ ves]
Plan List
Program
Location Description Work Description £fogram SIS (oxere (7
SHOPP Programmed 2004A
IN MONTEREY COUNTY IN AND NEAR SALINAS AT ASPHALT CONCRETE OVERLAY ROW Info
VARIOUS LOCATIONS 0 Prog Code Prog FY Const $$ RW $3$
Parcels 2| 201.121 2006 $7,172  $0
I 0
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 6/1/2006 6/8/2006
Env State Act Structure Est $0 Component  Funding
Env Eederal Act District Est $7,172 5/16/06 Storm Damage
PID Appr [Total Con Est $7,172 |
RIP up LOCAL OTHER
Project Rpt R Est $0 ST
Adgreements suPT
PM Kelly McClain PH# (805) 549-3278 Type  Agency Name Date —
) tion
Kelly McClain 805) 549-3278 thase Lompletion
DM y PH# ( ) PA&ED, % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District Contract HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [8/18/2006 | [ 9/1/2006 | [ ]
Approved 8/3/2006 716/2006 8/16/2006 8/28/2006 9/20/2006 2/1/2007
Current 8/3/2006 A 7/6/2006 A 8/16/2006 A 8/28/2006 A 9/20/2006 A 1/17/2007 A
Project Comments
$60 million SHOPP Pavement Storm Damage projects
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K620_ 1 MON- 183 -R4.2 6201 SAN JON CHANNELI ZATI ON CLOSEOUT XPM| No Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description Erogram SIEIE e
SHOPP Programmed 2004A
IN MONTEREY COUNTY NEAR SALINAS AT SAN INSTALL LEFT TURN ROW Info
JON ROAD CHANNELIZATION 0 Prog Code ProgFY Const$$ RW $$
Parcels__— | 201.010 2006 $670 $0
Utilities 2
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 8/3/2005 9/29/2005
Env State CE Act 6/14/2004 Structure Est $0 Component Funding
Env Federal EX_ Act_6/14/2004 District Est $670 _ 8/3/05 Small SHOPP
PID Appr |Tota| Con Est $670
RIP 1 LOCAL OTHER
Project Rpt _5/31/2005 RIW Est $0 v B - =
Adreements BT
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

RMYV - Per Aug 06 Construction SOP "Actual CCA date was 7/25/06 per RE and CM."

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H090_ 1 SB -101 -47.9/R50.8 9009 GAVI OTA NORTH MEDI AN BARRI ER CLOSEOUT XPM[_Yes Delivery| ves| APL[ ves]
Plan List
[=]
Location Description Work Description —foaram SIS (oxere (7
SHOPP Programmed 2002A
IN SANTA BARBARA COUNTY NEAR LAS CRUCES CONSTRUCT CONCRETE MEDIAN ROW Info
FROM 1.0 KM NORTH END OF GAVIOTA TUNNEL  BARRIER parcels 0 Prog Code Prog FY Const$$ RW $3$
TO 3.1 KM NORTH OF ROUTE 1 AND 101 I 201.010 2006  $4,000  $35
SEPARATION utilites__5 | £ nds Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 1/4/2005 2/8/2005
Env State CE Act  4/7/2004 Structure Est $0 Component  Funding
Env Federal EX Act 4/7/2004 District Est $4,000 6/28/04
PID Appr _9/26/2002 [Total Con Est $4,000 |
RIP 11 LOCAL OTHER
Project Rpt _8/12/2004 R/W Est $6 2/24/04 o e LocAL
Adgreements suPT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date = = —
) ase Completion
James Espinosa 559) 243-3537
DM P PH# ( ) PA&ED_100 % RW_90Q % PS&E_95 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 2/1/2007
Approved 8/12/2004 3/11/2004 3/11/2004 1/24/2005 8/20/2004 2/7/2005 2/28/2005 4/18/2005 7/27/2006
Current 8/12/2004 A 3/11/2004 A 3/11/2004 A 1/24/2005 A 8/20/2004 A 2/7/2005 A 2/28/2005 A 4/18/2005 A 7/27/2006 A

Project Comments

In Closeout. Actual CCA - 7/27/06. PE: Pat Phatharanavik. RE: Art Infante.
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N800_ 1 SB -166 -69.9/69.9 1910 CRB- RSP- SDP- DAF CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2004A
IN SANTA BARBARA COUNTY NEAR CUYAMA AT ROCK SLOPE PROTECTION ROW Info
CUYAMA RIVER BRIDGE 1 Prog Code ProgFY Const$$ RW $3$
Parcels__~ | 201.130 2006 $298 $0
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 3/28/2006 6/8/2006
EnvState _ CE  Act_ 4/6/2006 Structure Est $0 Component  Funding
Env Federal EX  Act 4/6/2006 District Est $298 _ 4/10/06 Small SHOPP Storm Damage
PID Appr |Tota| Con Est $298
RIP 1P LOCAL OTHER
Project Rpt R/W Est $4 3/1/06 - RIP up LOCAL OTHER
Adreements BT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date - = —
_ PERMIT__Army Corps of Engineers Phase Completion
DM Steven Wyatt PH# (805) 549-3079 PERMIT CA Dopt. Fish & Game PAGED, % RW "% PSaE % CON %
EM John Luchetta PH# (805) 549-3493 PERMIT _CRWQCB
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 6/1/2006 6/15/2006 6/26/2006 7/24/2006 10/1/2006
Current 6/1/2006 A 6/15/2006 A 6/26/2006 A 7/24/2006 A 9/12/2006 A11/20/2006A

Project Comments

2005/06 Storm Damage Project - DAF Approved - Advertised on 07/24/06; Bids Open 08/23/06

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0P610_ 1 SCR -1 -R1.0/R8.4 1924 CLOSEOUT XPM| Yes Delivery| Yes| APL|[ ves]|
Plan List
Program
Location Description Work Description ;g; ita_tus . %
rogramme
IN SANTA CRUZ COUNTY IN AND NEAR ASPHALT CONCRETE OVERLAY ROW Info L
WATSONVILLE FROM BEACH ROAD parcels 0 Prog Code ProgFY Const$$ RW $$
UNDERCROSSING TO 0.1 KM NORTH OF FREEDOM TP ——| 201.121 2006  $3,020 30
BOULEVARD OVERCROSSING Utilities__ 0| =145 Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 6/1/2006 6/8/2006
Env State Act Structure Est $0 Component  Funding
Env Federal Act District Est $3,020 6/1/06 Storm Damage
PID Appr [Total Con Est $3,020 |
RIP up LOCAL OTHER
Project Rpt R Est $0 ST
Agreements suPT
PM Kelly McClain PH# (805) 549-3278 Type  Agency Name Date —
: tion
Kelly McClain 805) 549-3278 Thase Lompletion
DM Y PH# ( ) PA&ED % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District Contract HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [8/18/2006 | [ 9/1/2006 | [ ]
Approved 7/24/2006 7/18/2006  8/1/2006 8/9/2006  8/31/2006 2/1/2007
Current 7124/2006 A 7/18/2006 A 8/1/2006 A 8/9/2006 A 8/31/2006 A11/27/2006A
Project Comments
$60 million SHOPP Pavement Storm Damage projects
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007
PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K130_ 1 SCR -1 -R5.8/R7.7 1301  WATSONVI LLE MEDI AN BARRI ER CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2004A
IN SANTA CRUZ COUNTY NEAR WATSONVILLE CONSTRUCT MEDIAN BARRIER ROW Info
FROM 2.8 KM NORTH OF BUENA VISTA DRIVE parcel 0 Prog Code Prog FY Const$$ RW $3$
UNDERCROSSING TO LARKIN VALLEY ROAD a.rl'c'? S Y 201.010 2006 $779 $0
UNDERCROSSING Utilitles__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 7/21/2005 9/29/2005
Env State CE Act 8/23/2004 Structure Est $0 Component Funding
Env Federal EX Act 8/23/2004 District Est $779 7121105
PID Appr  _12/10/2004 [Total Con Est $779
RIP 1 LOCAL OTHER
Project Rpt _12/10/2004 RIW Est $0 et - T T
Adreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date .
Phase Completion
DM John Fouche PH# (549) 549-3330 Phase Completion
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | 9/1/2006
Approved 10/1/2004 10/1/2004 7/27/2005 4/28/2005 8/3/2005 11/15/2005 12/2/2005 5/8/2006
Current 10/1/2004 A 10/1/2004 A 7/27/2005 A 4/28/2005 A 8/3/2005 A11/15/2005A 12/2/2005 A 5/8/2006 A
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J940_ 1 SCR -1 -8.4/9.4 9400 APTOS MEDI AN BARRI ER CLOSEOUT XPM| _Yes Delivery| Yes| APL|[ ves]|
Plan List
[=]
Location Description Work Description £fogram SIS e g
SHOPP Programmed 2004
IN SANTA CRUZ COUNTY NEAR APTOS FROM ROB INSTALL MEDIAN BARRIER ROW Info
ROY JUNCTION OVERCROSSING TO 0.2 KM parcels O Prog Code Prog FY Const$$ RW $$
NORTH OF RIO DEL MAR OVERCROSSING 11 201.020 2006  $2,707  $3
Utilities__ 11 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 10/28/2005 3/16/2006
Env State ND Act 10/13/2004 Structure Est $0 Component  Funding
Env Federal EX Act 10/13/2004 District Est $2,005 10/28/05
PID Appr  11/25/2003 [Total Con Est $2,005 |
RIP up LOCAL OTHER
Project Rpt 8/3/2004 R/W Est $2 4/21/04 oo
Adgreements suPT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date :
Phase Completion
DM Roberto Banda PH# (559) 243-3526 Phase Completion
PA&ED, % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 1/1/2007
Approved 8/3/2004 11/1/2005 10/28/2005 12/15/2005 4/3/2006 5/26/2006 10/26/2006
Current 8/3/2004 A 11/1/2005 A10/28/2005A12/15/2005A 4/3/2006 A 5/26/2006 A10/27/2006A
Project Comments
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0P620_ 1 SCR -1 -9.1/16.6 1925 CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description Erogram SIEIE e
SHOPP Programmed 2004A
IN SANTA CRUZ COUNTY NEAR APTOS FROM RIO ASPHALT CONCRETE OVERLAY ROW Info
DEL MAR OVERCORSSING TO EMELINE AVENUE o |EBreacCode ProgFY Const$$ RW$$
UNDERCROSSING Parcels __—__| 201.121 2006 $3,295  $0
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 6/1/2006 6/8/2006
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $3,295 6/1/06 Storm Damage
PID Appr |Tota| Con Est $3,295
. R/W E $0 RIP nup LOCAL OTHER
Project Rpt /W Est CAPT
Adreements BT
PM Kelly McClain PH# (805) 549-3278 Type Agency Name Date
. Phase Completion
DM Kelly McClain PH# (805) 549-3278
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District Contract HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |8/18/2006 || 9/1/2006 | I:l
Approved 7/19/2006 7/18/2006 7/26/2006  8/1/2006  8/25/2006  2/1/2007
Current 7/19/2006 A 7/18/2006 A 7/26/2006 A 8/1/2006 A 8/25/2006 A10/30/2006A

Project Comments

$60 million SHOPP Pavement Storm Damage projects

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0P640_ 1 SCR -9 -17.2/17.2 1932 CLOSEOUT XPM[_Yes Delivery| ves| APL[ ves]
Plan List
Program
Location Description Work Description Tiogram Status Doc Yr
SHOPP Programmed 2004A
IN SANTA CRUZ CO NEAR BOULDER CREEK AT 0.1 RECONSTRUCT FAILED CULVERT ROW Info
SOUTH OF GREENVALE DR (KP 27.73) parcels 0 Prog Code Prog FY Const$$ RW $$
arcels _— | 201.130 2006  $300 $0
- 0
Utilities Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State Act Structure Est $0 Component  Funding
Env Federal Act District Est $300 5/30/06 Storm Damage
PID Appr [Total Con Est $300 |
) RV Est $0 RIP up LOCAL OTHER
Project Rpt CAPT
Adgreements suPT
PM Lance Gorman PH# (805) 549-3315 Type Agency Name Date :
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current 9/7/2006 A10/31/2006A
Project Comments
Force Account Project - PM: Lance Gorman
Contract #050A1058
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PMCS Download 5/25/2007

Caltrans Central Region
Project Status Report
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L930_ 1 SCR -17 -0.0/6.5 1853 ROUTE 17 SEAL COAT CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description %g% %5 nmed %
IN SANTA CRUZ COUNTY IN AND NEAR SANTA SEAL COAT ROW Info el €
CRUZ FROM 0.1 KM NORTH OF ROUTE 1 AND 17 parcel 0 Prog Code Prog FY Const$$ RW $3$
SEPARATION TO 0.1 KM NORTH OF GRANITE arcels —— | 201.122 2006 $1,997  $0
CREEK OVERCROSSING Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/28/2005
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $1,400 8/10/04
PID Appr |Tota| Con Est $1,400
RIP 1 LOCAL OTHER
Project Rpt RMW Est $0 ST - -
Adreements BT
PM Kelly McClain PH# (805) 549-3278 Type Agency Name Date .
i Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 1/1/2007
Approved 2/14/2006 12/6/2005 12/28/2005 3/13/2006 5/5/2006 8/25/2006
Current 2/14/2006 A 12/6/2005 A12/28/2005A 3/13/2006 A 5/5/2006 A 8/25/2006 A

Project Comments

04/27/2006 RMV - Workplan in the System; Project completed by D5 Maintenace Design; Utilized AADD process - PS&E sent to HQ 02/14/06 after CTC vote;
CTC voted $1,997,000 at Feb meeting; Bids opened 04/19/2006 - apparent low bidder @ 0.5% below engineer's estimate[RMV working with Kelly McClain /
Bill Lai - Actual CCA 08/25/06 - Move to Closeout or Remove/End

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-44480_ 1 SCR -152 -7.6/8.0 4448 HECKER PASS SHOULDER W DENI NG CLOSEOUT XPM| Yes Delivery| Yes| APL|[ ves]|
Plan List
Program
Location Description Work Description £fogram SIS e
SHOPP Programmed 2002
IN SANTA CRUZ COUNTY ABOUT 12 KM EAST OF REHABILITATE ROADWAY ROW Info
WATSONVILLE FROM 0.5 KM TO 1.1 KM WEST OF parcels 0 Prog Code Prog FY Const$$ RW $$
THE SANTA CRUZ AND SANTA CLARA COUNTY I 201.010 2006  $1,999  $0
LINE Utilities__ 2| s Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 3/22/2005 4/28/2005
Env State CE Act 9/19/2003 Structure Est $0 Component  Funding
Env Federal EX Act 9/19/2003 District Est $l,544 3/22/05
PID Appr _ 9/5/2001 [Total Con Est $1.544 |
RIP 11 LOCAL OTHER
Project Rpt _3/29/2004 R/W Est $0 oy E up L
Adgreements suPT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date :
DM Steven Wyatt PH# (805) 549-3079 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_80 %
EM Bobi Lyon-Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | 4/1/2007
Approved 3/29/2004 3/23/2005 2/16/2005 4/25/2005 5/23/2005 7/13/2005 4/1/2007
Current 3/29/2004 A 3/23/2005 A 2/16/2005 A 4/25/2005 A 5/23/2005 A 7/13/2005 A 2/16/2007 A

Project Comments
7/10/06 Project is suspended until fall to reestablish erosion control during wet months. 2/24/06 Estimated CCA date to be verified by CM due possibilty that
planting may need to be redone due to use of plastic cover for storm erosion protection. 12/21/0

*Escalated at 3%
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XPM Download

5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M150_1 SLO -1 -9.4/10.0 1852 OGAC GUARDRAI L NEAR HALCYLON CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
ROAD ON RTE 101 Plan List
Location Description Work Description Erogram SIEIE e
SHOPP Programmed 2004A
IN SAN LUIS OBISPO COUNTY NEAR OCEANO ASPHALT CONCRETE OVERLAY ROW Info
FROM 0.8 KM NORTH OF HALCYON ROAD TO 0.4 parcels 0 | Bleacode ProgBY Const$$  RW 3§
KM SOUTH OF LOS BERROS CREEK BRIDGE Ua.rl.c'_e s o It $0
tilities
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 12/20/2005 3/16/2006
Env State CE Act 3/15/2005 Structure Est $0 Component Funding
Env Federal EX  Act 3/15/2005 District Est $540 __12/20/05 Small SHOPP
PID Appr |Tota| Con Est $540
RIP 1 LOCAL OTHER
Project Rpt _8/16/2005 RIW Est $0 v B - =
Adreements BT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | 10/15/2008
Approved 6/15/2006  8/24/2006
Current 6/15/2006 A 8/24/2006 A
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L530_ 1 SLO -1 -24.3/27.8 1531  SAN LU SI TO CREED RD MEDI AN CLOSEOUT XPM|_Yes Delivery| Yes| APL|[ ves]|
BARRI ER O Plan List
Program
Location Description Work Description ;g; ita_tus d %
rogramme
IN SAN LUIS OBISPO COUNTY NEAR MORRO BAY CONSTRUCT MEDIAN BARRIER ROW Info .
FROM GILARDI ROAD TO SOUTH BAY BOULEVARD parcel 0 Prog Code Prog FY Const$$ RW $$
arcels _— | 201.010 2006 $3,156  $7
- 0
Utilities__ 0 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 2/4/2005 4/14/2005
Env State CE Act 8/20/2004 Structure Est $0 Component  Funding
Env Federal EX Act 8/20/2004 District Est $2,773 1/24/05
PID Appr  10/15/2004 [Total Con Est $2,773 |
RIP 11 LOCAL OTHER
Project Rpt _10/15/2004 R/W Est $2 6/8/04 o e LocAL
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date :
DM Steven Wyatt PH# (805) 549-3079 Phase Completion
Y PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Archive PH#
CcM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/1/2004 9/1/2004  11/1/2004 2/7/2005 12/28/2004 2/16/2005 4/25/2005 6/20/2005 1/30/2006
Current 11/1/2004 A 9/1/2004 A 11/1/2004 A 2/7/2005 A12/28/2004A 2/16/2005 A 4/25/2005 A 6/20/2005 A 1/30/2006 A

Project Comments

95% construct ability scheduled for December. Project to be amended and delegated.
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Caltrans Central Region

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0P600_ 1 SLO -101 -29.9/42.0 1923 CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description Erogram SIEIE e
SHOPP Programmed 2004A
IN SAN LUIS OBISPO COUNTY IN AND NEAR SAN ASPHALT CONCRETE OVERLAY ROW Info
LUIS OBISPO AND SANTA MARGARITA AT o |EBreacCode ProgFY Const$$ RW $$
VARIOUS LOCATIONS Parcels -~ | 201.121 2006  $2,379 $0
Utilities 0
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 6/1/2006 6/8/2006
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $2,379 6/1/06 Storm Damage
PID Appr |Tota| Con Est $2,379
RIP 1P LOCAL OTHER
Project Rpt RIW Est $0 T BN -
Agreements BT
PM Kelly McClain PH# (805) 549-3278 Type Agency Name Date
. Phase Completion
DM Kelly McClain PH# (805) 549-3278
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District Contract HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |8/18/2006 || 9/1/2006 | I:l
Approved 8/3/2006  7/27/2006  8/7/2006  8/28/2006 9/21/2006  2/1/2007
Current 8/3/2006 A 7/27/2006 A 8/7/2006 A 8/28/2006 A 9/21/2006 A 1/11/2007 A

Project Comments

$60 million SHOPP Pavement Storm Damage projects

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L540_ 1 SB -101 -38.7/39.6 1451 TAJI GUAS RANCH MEDI AN BARRI ER CLOSEOUT XPM|_Yes Delivery| Yes| APL|[ ves]|
Plan List
Program
Location Description Work Description ;g; ita_tus d %
rogramme
IN SANTA BARBARA COUNTY NEAR REFUGIO MEDIAN BARRIER ROW Info L
STATE BEACH FROM TAJIGUAS RANCH parcels 0 Prog Code Prog FY Const$$ RW $$
ENTRANCE TO 0.3 KM SOUTH OF ARROYO 7P ————| 201.010 2007 $1,375  $4
QUEMADO CREEK BRIDGE Utilities__ 0 | i Req Date  CTC Vote Date
Project Documents *Esc Est Cur Est Updated 5/10/2006 6/5/2006
Env State CE Act 11/29/2004 Structure Est $0 Component  Funding
Env Federal EX  Act 11/29/2004 District Est $1,003 _ 5/10/06
PID Appr _5/26/2005 [Total Con Est $1,093 |
RIP 1 LOCAL OTHER
Project Rpt _5/26/2005 RW Est $0 oy ue
Adgreements suPT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date = = —
) Phase Completion
James Espinosa 559) 243-3537
DM P PH# ( ) PA&ED_100 % RW_80 % PS&E_8Q0 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 5/26/2005 10/13/2005 5/11/2006  5/8/2006 5/15/2006 7/10/2006 8/16/2006 7/1/2007
Current 5/26/2005 A 10/13/2005A 5/11/2006 A 5/8/2006 A 5/15/2006 A 7/10/2006 A 8/29/2006 A 1/19/2007 A

Project Comments

PE: Petros Demos.

RE: Michael Mortensen.

In Closeout. Actual CCA was 1/19/07. Awarded 8/29/06. Bid open 8/08/06. Processed as
AADD project. Submitted to Region OE 2/9/06. PR/PSR signed 05/26/05.
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Ct Caltrans Central Region XPM Download  5/25/2007

Project Status Report PMCS Download 5/25/2007
- Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0M860_1 SB -144 -1.4 1916 CLOSEOUT XPM| Yes Delivery[ Yes| APL|[ Yes]|
Plan List
Location Description Work Description Erogram Status Doc Yr
SHOPP Programmed 2006A
IN SAN BARBARA COUNTY IN SANTA BARBARA AT CONSTRUCT RETAINING WALL ROW Info
0.8 KM NORTH OF ALAMEDA PADRE SERRA 5 Prog Code Prog FY Const$$ RW $3$
Parcels < | 701.131 2007  $602 $5
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated 5/17/2006 7/20/2006
EnvState _ CE  Act_5/16/2006 Structure Est $0 Component  Funding
Env Federal EX  Act 5/16/2006 District Est $600 __5/17/06 Small SHOPP Storm Damage
PID Appr |Tota| Con Est $600
RIP 1P LOCAL OTHER
Project Rpt R/W Est $1 11/30/06 - RIP up LOCAL OTHER
Adreements BT
PM Lance Gorman PH# (805) 549-3315 Type Agency Name Date .
DM Unassigned PH# PERMIT__Army Corps of Engineers Phase Completion
9 PERMIT CA Dept. Fish & Game PA&ED % RW. % PS&E % CON %
EM Unassigned PH# PERMIT __CRWQCB
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | ]
Approved
Current 9/7/2006 A11/27/2006A

Project Comments
RMYV - 2004/05 Storm Damage Project - Informal Bid - Bid opened 08/09/2006

PM: Zeke Dellamas
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programming and await approval/update of the Project Initiation
Document
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J700_ 0 SLO -58 -0.7/11.7 1806 SANTA MARGARI TA MAI N STREET Candidate XPM| Yes Deliverv| | ﬂ| No |
| MPROVEMENTSO Plan List
Location Description Work Description %%@ Isr:a_u:_s DZ%OY
IN DOWNTOWN SANTA MARGARITA ON ROUTE 58 CONSTRUCT MAIN STREET-TYPE ROW Info active
IMPROVEMENTS 0 Prog Code ProgFY Const$$ RW $$
Parcels
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State Act Structure Est $0 $0 Component Funding
Env Federal Act District Est $2,950 $2,700 10/17/02 TE
PID Appr |Tota| Con Est $2,950  $2,700
RIP 1P LOCAL OTHER
Project Rpt RIW Est $0 T BN -
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED_0 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2008 1/1/2008 3/1/2009 7/1/2009 7/1/2009  8/12/2009  1/1/2010 1/1/2011
Current 7/1/2008 T 1/1/2008 T 3/1/2009 T 7/1/2009 T 7/1/2009 T 8/12/2009 T 1/1/2010 T 1/1/2011 T

Project Comments

Not programmed in TEASchedule pushed out 1 year

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H350_ K SB -101 -R15.7/16.6 0350A M SSI ON ST SB AUX LANE Candidate XPM[ No Delivery| APL | No |
Plan List
Program
Location Description Work Description ﬁlgv_ ISta_tufs DZ%OYSF
nactive
IN THE CITY OF SANTA BARBARA SB RTE 101 CONSTRUCT AUXILIARY LANE ROW Info
BETWEEN LAS POSITAS RD AND MISSION ST (KP 0 Prog Code Prog FY Const$$ RW $$
Parcels _ 9 | 025700
R25.31/26.71) o o c
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State Act Structure Est $0 Component  Funding
Env Federal Act District Est $5,000 PDS IIP, RIP
PID Appr [Total Con Est $5,000 |
RIP up LOCAL OTHER
Project Rpt RIW Est $0 CAPT
Adgreements suPT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date = = —
Phase Completion
Wendy O'Halloran 805) 549-3681 thase Lompletion
DM Y PH# ( ) PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

Southbound auxiliary lane. PSR suspended pending traffic study from City.
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XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N420_ K SLO -1 -18.0/73.0 1846 RTE 1 BI LLBOARDS TE Candidate XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description %%@ Isr:a_u:_s Dz%ogr
IN SLO CO ON RTE 01 FROM THE SLO CITY TRANSPORTATION ROW Info active
LIMITS TO THE MON CO LINE (KP 28.9/117.5) ENHANCEMENT REMOVE parcel 0 Prog Code Prog FY Const$$ RW $3$
BILLBOARDS Ua.rl.c'_e s I
tilities
—| Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $2,000  6/22/05 P, TE
PID Appr |Tota| Con Est $2,000
. R/W E $0 RIP nup LOCAL OTHER
Project Rpt /W Est CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
Phase Completion
DM John Fouche PH# (549) 549-3330
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current
Project Comments
not picked up in 2006 STIP
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0F640_ K SLO -101 -29.0/29.3 6410 SLOOPS |11 - MODI FY RAMPS Candidate XPM|_No Delivery| &| No |
Plan List
Program
Location Description Work Description ﬁlgv_ ISta_tufs DZ%OYSF
nactive
IN SLO COUNTY ON ROUTE 101 AND ROUTE 1 (KP MODIFY AND RECONFIGURE ROW Info
46.7/47.1) RAMPS 0 Prog Code Prog FY Const $$ RW $$
Parcels _ 9 | 475600
- 0
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ER Act Structure Est $0 Component  Funding
Env Federal Act District Est $0 PDS RIP
PID Appr [Total Con Est $0 |
RIP up LOCAL OTHER
Project Rpt RIW Est $0 CAPT
Adgreements suPT
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date = = —
. o Phase Completion
Boris Ayaviri 559) 243-2854
DM y PH# ( ) PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CcM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

PSR/PDS due September 2005. Project not needed for 2004 STIPP. Removing 101/1 Interchange from project and modifying ramps only. Work on project
suspended until Caltrans and SLOCOG decide on new Purpose and Need and scope.
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INACTIVE SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0H850_ K SB -101 -R14.9 8500 ANAPAMU POC REPLACEMENT Candidate XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description %% Isr:a_u:_s Dz%ogr
IN SB CO ON RTE 101 IN SANTA BARBARA AT REPLACE STRUCTURE ROW Info active
ANAPAMU POC BR #51-0207 (KP R24.1) 0 Prog Code Prog FY Const$$ RW $$
Parcels __~ | 591.110
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State Act Structure Est $1,000 4/8/02 Component Funding
Env Federal Act District Est $0
PID Appr |Tota| Con Est $1,000
RIP 1 LOCAL OTHER
Project Rpt RIW Est $0 T BN -
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved
Current

Project Comments

completed 12/16/04.

Project was placed on hold in September 2004 for the remainder of the 04/05 FY due to reduction in PID resources. No work anticipated for 05/06 FY. APS

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0K480_ K SB -101 -46.0/50.0 1480 GAVI OTA RRA WATER SUPPLY Candidate XPM|[_No Delivery| APL | No |
| MPROVEMENTS Plan List
Program
Location Description Work Description ;g; ISta_tufs DZ%OYSF
nactive
IN SANTA BARBARA COUNTY ON ROUTE 101 SAFETY ROADSIDE REST AREA ROW Info
FROM GAVIOTA BEACH STATE PARK TO ROUTE 1 RESTORATION (WATER SUPPLY) . Prog Code Prog FY Const$$ RW $$
SEPARATION (74.0/80.5) I 201.250
Utilities__ 9 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State Act Structure Est $1,300 _ 5/27/03 Component  Funding
Env Federal Act District Est $600 5/27/03
PID Appr [Total Con Est $1,900 |
RIP up LOCAL OTHER
Project Rpt RIW Est $0 CAPT
Agreements suPT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
. Phase Completion
Dennis Reeves 805) 549-3509
DM PH# ( ) PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

Project has been placed on hold for the 06/07 FY. This PSR is dependent on State Park study which is not going to be completed this FY. This water supply
services the Roadside Rest and State Park in the Gaviota Area. No work in the 05/06 FY or 06/07 FY (to date).
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Caltrans Central Region
Project Status Report

XPM Download 5/25/2007

PMCS Download 5/25/2007

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0L090_ K SCR -1 -12.3/13.2 0901 CAPI TOLA AUXI LI ARY LANE Candidate XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description %% Isr:a_u:_s Dz%ogr
IN SANTA CRUZ CO ON RTE 01 SB FROM THE CONSTRUCT AUXILIARY LANE ROW Info active
BAY/PROTER ON-RAMP TO THE PARK AVE b | 0 Prog Code Prog FY Const$$ RW $$
OFF-RAMP. (KP 19.8/21.3) arcels __— | 201.310
Utilities 0
— | Eunds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State Act Structure Est $0 Component Funding
Env Federal Act District Est $10,000 12/30/03
PID Appr |Tota| Con Est $10,000
RIP 1 LOCAL OTHER
Project Rpt RW Est $0 o E up
Adreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date -
; Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current
Project Comments
PSR on hold.
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-36530_ K SLO - L5714- 0370 SLO MAI NTENANCE STATI ON Candidate XPM| Yes Delivery| APL | No |
Plan List
Program
Location Description Work Description ;g; ISta_tufs DZ%OYSF
nactive
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS CONSTRUCT MAINTENANCE ROW Info
OBISPO STATION Prog Code Prog FY Const $$ RW $$
Parcels __ 3 | 501 352
- 1
Utilities__ 1 Funds Req Date = CTC Vote Date
Project Documents *Esc Est Cur Est Updated
Env State ND Act Structure Est $1,366  $1,250 Component  Funding
Env Federal ND Act District Est $8,195  $7,500
PID Appr [Total Con Est  $9,561  $8,750 |
- RIP 1] LOCAL OTHER
Project Rpt _4/22/1992 R/W Est $2,521  1/31/00 oy ue
Adgreements suPT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date = = —
Phase Completion
Wendy O'Halloran 805) 549-3681 tnase Lompletion
DM Y PH# ( ) PA&ED_50 % RW_9Q % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A& ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 12/1/2008  3/1/2009 1/1/2009  4/1/2009  10/1/2009 1/1/2010  4/1/2010 6/1/2010 10/13/2010 11/1/2010  1/1/2012
Current 12/1/2008 T 3/1/2009 T 1/1/2009 T 4/1/2009 T 10/1/2009 T 1/1/2010 T 4/1/2010 T 6/1/2010 T10/13/2010T 11/1/2010 T 1/1/2012 T

Project Comments
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MINOR A PROJECTS
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Caltrans Central Region
Minor Status Report

PMCS Download 5/25/2007

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-49570_ 1 MON-68  -12.4 CORRAL DE TI ERRA ROAD CULVERT xPM[ No | APL
REPLACEMENT List

Location Description Work Description Program Status Doc Yr
IN MONTEREY COUNTY ABOUT 14 KM EAST OF REPLACE CULVERT MINOR Active 2004
MONTEREY AT 0.9 KM WEST OF CORRAL DE

TIERRA ROAD Prog Code Funds Req Date

201.151 2/9/2004
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State  CE Act 8/18/2003 Parcels 2 Structure Est $0 4/8/2004 $432
Env Federal EX Act 8/18/2003 Utilities 0 District Est $432 2/18/04 ]
Component Funding
PID Appr Total Con Est __ $432 | A
Project Rpt R/W Est $4 4/29/99
Agreements

PM Lance Gorman PH# (805) 549-3315 Type Agency Name Date Amount

DM Unassigned PH#

EM John Luchetta PH# (805) 549-3493

CM Bruce Pastorius PH# (805) 226-8340

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/7/2004 4/1/2007
ACTUAL 10/1/2003 2/25/2004  2/26/2004  3/17/2004  4/26/2004  7/7/2004
XPM Schedule

Project Comments

RMV - Per Aug 06 Construction SOP "In Plant Establishment.

M600 will be delayed from 9/1/06 to 4/1/07 per CM."

Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0M020_ 1 SLO -101 -28.1/28.7 MARSH & BROAD ST RAMPS GUARDRAI L xPM| No APL
I NSTALLATI ONO List
Location Description Work Description Program Status Doc Yr
IN SAN LUIS OBISPO COUNTY IN SAN LUIS STEEL POST METAL BEAM GUARD RAIL el (NI AU
OBISPO FROM MARSH STREET SEPARATION TO
BROAD STREET Prog Code Funds Req Date
201.015 3/9/2006
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State _ CE Act_2/16/2005 Parcels __0 Structure Est $0 4/27/2006 $480
Env Federal EX Act 2/16/2005 Utilities O District Est $480 3/9/06
Component Funding
PID Appr Total Con Est  $480 | A
Project Rpt 4/8/2005 R/W Est $0
Agreements
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2005 6/1/2005  8/15/2005 6/20/2005 10/14/2005 11/15/2005 1/1/2006
ACTUAL 4/8/2005 3/30/2006  6/6/2005  3/15/2006  5/1/2006  6/23/2006
XPM Schedule

Project Comments

RMYV - Per Aug 06 Construction SOP "Estimated CCA date 12/07 per CM."
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PPNO

Project Name

Dist-EA Phase County-Route-Post Mile

Program Information

05-0C870_ 1 SLO -101 -58.3 SLO OVB | NSTALLATI ON xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SAN LUIS OBISPO COUNTY AT VARIOUS INSTALL CHANGEABLE MESSAGE SIGNS MINOR Active 2006
LOCATIONS
Prog Code Funds Req Date
201.315 11/22/2004
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State CE Act 12/3/2002 Parcels 0 Structure Est $0 $748
Env Federal EX Act_12/3/2002 Utilities 4 District Est $748 11/22/04 _
Component Funding
PID Appr Total Con Est  $748 | A
Project Rpt _12/19/2002 R/W Est $2 11/20/02
Agreements
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2002 10/1/2002  2/1/2003 2/1/2003  5/1/2005  10/6/2005
ACTUAL 12/19/2002 11/24/2004 6/13/2005 1/21/2005  8/1/2005  10/6/2005
XPM Schedule

Project Comments

RMYV - Per Aug 06 Construction SOP "Estimated CCA date 10/31/07 per CM."

PPNO

Project Name

Program Information

Dist-EA Phase County-Route-Post Mile

05-49410_ 1 SLO -227 -13.4/R13.7 SOUTH HI GUERA STREET LEFT TURN xPM| No APL
CHANNEL| ZATI ON List
Location Description Work Description Program Sta_WS Doc Yr
IN SAN LUIS OBISPO COUNTY IN SAN LUIS CONSTRUCT LEFT TURN CHANNELIZATION MINOR Active 2006
OBISPO FROM 0.1 KM EAST OF BEEBEE STREET
TO HIGUERA STREET AND ON BRIDGE STREET Prog Code Funds Req Date
201.310 4/19/2005
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State CE Act 9/24/2002 Parcels 1 Structure Est $0 $749
Env Federal EX Act 9/24/2002 Utilities 5 District Est $799 11/18/04
Component Funding
PID Appr Total Con Est  $799 | A
Project Rpt ~ 9/25/2002 R/W Est $532 9/13/01
Agreements
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date Amount
- COP CITY OF SLO 7/1/03 $50,000
DM Steven Wyatt PH# (805) 549-3079 coP CITY OF SLO 4/5/04 $0
EM Larry Newland PH# (805) 542-4603 cop CITY OF SLO 4/14/05 $0
. COP CITY OF SLO 12/12/05 $66,000
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2004 4/22/2004  7/1/2003  3/1/2005  9/1/2005  11/8/2005
ACTUAL 9/25/2002  9/25/2002 12/21/2004 1/31/2005  3/7/2005  8/8/2005  11/8/2005
XPM Schedule

Project Comments

RMYV - Per Aug 06 Construction SOP "Estimated CCA date 12/07 per CM."
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PPNO Project Name

Dist-EA Phase County-Route-Post Mile
-23.7124.8

05-0K610_ 1 SB -101

Location Description

IN SANTA BARBARA COUNTY AT AND NEAR
GOLETA FROM LOS CARNEROS ROAD
OVERCROSSING TO GLEN ANNIE ROAD

OVERCROSSING

I NSTALL GUARDRAI L ON 101 NEAR STORKE
ROAD

Work Description
METAL BEAM GUARD RAIL

Program Information

xpm[ No ]

Program
MINOR

Prog Code
201.015

APL
List
Status Doc Yr
Active 2007

Funds Req Date
5/3/2005

Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State  CE Act 8/12/2004 Parcels O Structure Est $0 12/14/2006 $462
Env Federal EX Act 8/12/2004 Utilities 6 District Est $462 9/29/04 ]
Component Funding
PID Appr Total Con Est __ $462 | A
Project Rpt _11/17/2004 R/W Est $0
. Agreements
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/12/2004 3/1/2005  3/18/2005  7/11/2005
ACTUAL 11/17/2004 5/31/2005 6/26/2006  7/11/2005  2/5/2007  4/5/2007
XPM Schedule

Project Comments

RMYV - 04/09/07 - Minor A Project Awarded on 03/20/2007 - RE Curtis Johnson - CCA Achieved on 04/05/2007 - Project to move to closeout

PPNO Project Name

Program Information

Dist-EA Phase County-Route-Post Mile

05-0N670_ 1 SB -101 -27.8/46.6 RUMBLE STRIPS ON HW 101 FROM NI POMD xPM| Yes APL
TO LOS OSCS VALLEY RD. List
Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA AND SAN LUIS OBISPO RUMBLE STRIPS MINOR Active 2007
COUNTIES AT VARIOUS LOCATIONS
Prog Code Funds Req Date
201.015 9/18/2006
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State _ CE Act_4/6/2006 Parcels 0 Structure Est $0 10/31/2006 $600
Env Federal EX Act_4/6/2006 Utilities O District Est $600 9/18/06
Component Funding
PID Appr Total Con Est  $600 | A
Project Rpt  7/25/2006 R/W Est $0
Agreements

PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount

DM Steven Wyatt PH# (805) 549-3079

EM John Luchetta PH# (805) 549-3493

CM Bob Hurd PH# (805) 348-3197

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2006 9/1/2006 11/1/2006 12/1/2006 1/1/2007 7/1/2007
ACTUAL 7/25/2006 9/28/2006  8/31/2006 10/30/2006 1/22/2007  3/22/2007
XPM Schedule 7/25/2006 A 9/28/2006 A 8/31/2006 A10/30/2006 A1/22/2007 A 4/1/2007 T 6/15/2007 T

Project Comments
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PPNO Pr

oject Name

Dist-EA Phase County-Route-Post Mile

Program Information

05-0C320_ 1 SB -154 -R0.5 SANTA YNEZ & JCT 101 SLOPE xpm[ Yes | APL
STABLI ZATI ONO List

Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA COUNTY ABOUT 3.2 KM SLOPE STABILIZATION MINOR Active 2007
WEST OF LOS OLIVOS AT 1.4 KM EAST OF THE

ROUTE 154 AND 101 SEPARATION Prog Code Funds Req Date

201.150 1/16/2007
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State  CE Act 11/9/2004 Parcels O Structure Est $0 3/15/2007 $590
Env Federal EX Act 11/9/2004 Utilities 4 District Est $590 1/16/07 _
Component Funding
PID Appr Total Con Est __ $590 | A
Project Rpt __3/8/2005 R/W Est $0
. Agreements

PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date Amount

DM John Fouche PH# (549) 549-3330

EM Larry Newland PH# (805) 542-4603

CM Alan Haag PH# (805) 542-4680

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2003 4/1/2008
ACTUAL 3/8/2005 3/21/2007 12/8/2006  2/20/2007  4/16/2007
XPM Schedule 3/8/2005 A 12/8/2006 A 2/20/2007 A4/11/2007 T 6/20/2007 T 6/15/2008 T

Project Comments

% Complete updated on 2/28/07. RFF due 1/16/07 to HQ. Vote in the March CTC meeting (On the March CTC Agenda).

344|Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0J300_ 1 SBT -156 -9.0 1879 SAN BENI TO RI VER BRI DGE SEI SM C XPM| Yes APL
RETROFI T List
Location Description Work Description Program Status Doc Yr
IN SAN BENITO COUNTY NEAR HOLLISTER AT SEISMIC RETROFIT AND DECK SEAL MINOR Active 2007
SAN BENITO RIVER BRIDGE (BR #43-0007)
Prog Code Funds Req Date
201.113 11/14/2006
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State _ CE Act_6/2/2006 Parcels 0 Structure Est __ $590 11/14/06 1/24/2007 $771
Env Federal EX Act_6/2/2006 Utilities O District Est $181 11/14/06
Component Funding
PID Appr Total Con Est  $771 | A
Project Rpt 8/1/2006 R/W Est $6 4/4/06
. Agreements
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079 PERMIT _Army Corp§ of Engineers
PERMIT __CA Dept. Fish & Game
EM Larry Newland PH# (805) 542-4603 PERMIT__CRWQCB
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2007
ACTUAL 8/1/2006 11/14/2006 9/12/2006  1/24/2007  2/20/2007  5/3/2007
XPM Schedule 11/14/2006 A 9/12/2006 A 1/24/2007 A2/20/2007 A 4/21/2007 T 3/1/2008 T

Project Comments

FINAL PRJ. NEEDED TO RELINQUISH BR (FOR THE HOLLISTER BYPASS) ADV 2-20-07, RTL 1-24-07, Contractor should measure and special order
structure items while waiting to for work window in riverbed per permits requirements.[7/10/06 PR to be submitted for review this week. Structures currently
working on PSE. CE signed 5-24-06. 4/26/06 Structures revised costs and added more seismic work. All still on superstructure

Friday, May 25, 2007 175




Caltrans Central Region
Minor Status Report

=

affrans

PMCS Download 5/25/2007

Dist—EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0L770_ 1 SLO -101 -R20.0/ AVI LA ROAD GUARDRAI L AT SLO 101 xPMm[ Yes | APL
List
Location Description Work Description Program Status Doc Yr
IN SAN LUIS OBISPO COUNTY AT SHELL BEACH INSTALL METAL BEAM GUARD RAIL MINOR Active 2007
FROM 0.3 KM NORTH OF SHELL BEACH ROAD
UNDERCROSSING TO 0.3 KM SOUTH OF AVILA Prog Code Funds Req Date
201.015 5/19/2006

ROAD UNDERCROSSING

Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State  CE Act 10/19/2005 Parcels O Structure Est $0 8/10/2006 $513
Env Federal EX Act 10/19/2005 Utilities 0 District Est $513 5/19/06 ]
Component Funding
PID Appr Total Con Est  $513 | A
Project Rpt __3/9/2006 R/W Est $0
Agreements
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount
DM Boris Ayaviri PH# (559) 243-2854 PERMIT _City Of Pismo
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2006 4/1/2006  5/25/2006 _ 4/1/2006  5/25/2006  8/15/2006  11/1/2006 _ 2/1/2007
ACTUAL 3/9/2006 5/25/2006  3/3/2006  8/4/2006  9/25/2006  12/19/2006
XPM Schedule 3/3/2006 A 8/4/2006 A9/25/2006 A 11/17/2006 A 5/1/2007 T
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0M780_ 1 MON-1 -10.4 W LLOW SPRI NGS MIC. Al R POLLUTI ON XPM| Yes APL
EQUI PMENT | NSTALLATI ON List
Location Description Work Description Program Status Doc Yr
IN MON CO NEAR GORDA ON RTE 01 AT THE REPLACE GENERATORS & INSTALL NEW MINOR Active 2008
WILLOW SPRINGS MAINTENANCE STATION (KP SOLAR POWER GENERATION EQUIPMENT
16.7) Prog Code Funds Req Date
201.352 4/25/2007
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State CE Act Parcels O Structure Est $950 4/25/07 $0
Env Federal Act Utilities O District Est $0
Component Funding
PID Appr Total Con Est  $950 | A
Project Rpt R/W Est $0
i Agreements
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date Amount
DM John Fouche PH# (549) 549-3330 PERMIT__CA Coastal Commission
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2006 12/1/2006 2/1/2007
ACTUAL 1/23/2007 4/2/2007
XPM Schedule 10/12/2006 A 1/23/2007 A 1/2/2007 A 4/2/2007 A8/18/2007 T 11/1/2007 T 5/14/2008 T
Project Comments
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PPNO

Project Name Program Information

Dist-EA Phase County-Route-Post Mile

05-0H920_ 1 SB -166 -26.0/30.2

Location Description

ON ROUTE 166 IN SANTA BARBARA COUNTY AT
0.8 KM EAST OF ALISO CREEK BRIDGE AND AT
0.3 KM WEST OF CUYAMA RIVER BRIDGE (KP
41.6/48.3)

RI CE VALLEY SLOPE PROTECTI ON xpm[ Yes | APL
List
Work Description Program Status Doc Yr
ROCK SLOPE PROTECTION HAIRIEH ABIE AL
Prog Code Funds Req Date
201.150

Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State CE Act 5/17/2005 Parcels 0 Structure Est $0 $0
Env Federal EX Act 5/17/2005 Utilities O District Est $1,000 1/12/07 _
Component Funding
PID Appr Total Con Est _ $1,000 | A
Project Rpt __7/5/2005 R/W Est $0
Agreements
PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date Amount
DM John Fouche PH# (549) 549-3330
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2005 10/1/2006  12/1/2006  12/1/2006 _3/1/2007  5/1/2007 _ 7/15/2007 _6/1/2008
ACTUAL 7/5/2005 5/1/2007
XPM Schedule 8/12/2005 T
Project Comments
Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-44160_ 1 SB -192 -5.7 SANTA BARBARA RDWAY REALI GNVENT xPM| Yes APL
List
Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA COUNTY IN SANTA BARBARA REALIGN ROADWAY MINOR Active 2008
AT 0.4 KM WEST OF ROUTE 144
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State _ CE Act_3/4/2004 Parcels 1 Structure Est $0 %0
Env Federal EX Act_3/4/2004 Utilities 4 District Est $900 3/6/07
Component Funding
PID Appr Total Con Est  $900 | A
Project Rpt 6/9/2004 R/W Est $166 3/20/06
i Agreements
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2004 8/1/2005 8/1/2005 10/1/2005 1/1/2006 3/1/2006 4/15/2006
ACTUAL 6/9/2004  5/15/2006 3/1/2006
XPM Schedule 6/9/2004 A 5/15/2006 A 5/21/2007 T 7/9/2007 T 7/23/2007 T 9/3/2007 T 12/3/2007 T 10/6/2008 T

Project Comments

Federalized
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oftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0J190_ 1 SCR-1  -34.2/345 DAVENPORT/ WADDELL CREEK CULVERT xpm[ Yes | APL
REPLACEMENT List
Location Description Work Description Program Status Doc Yr
ON ROUTE 1 IN SANTA CRUZ COUNTY NEAR REPLACE CULVERTS MINOR Active 2008
DAVENPORT FORM 1.3 KM TO 3.3 KM SOUTH OF
WADDELL CREEK (KP 55.2/55.5) Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State CE Act 9/23/2003 Parcels 1 Structure Est $0 $0
Env Federal Act it District Est $900 1/12/07
Utilities 0 Component Funding
PID Appr Total Con Est __ $900 | A
Project Rpt 8/1/2005 R/W Est $18 3/23/05
Agreements
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date Amount
DM Foad Al-Hamdani PH# (559) 243-3546
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2005 7/1/2007  9/1/2007  10/1/2007  12/1/2007  1/15/2008 _5/1/2008
ACTUAL 8/1/2005 _ 8/1/2005 12/1/2007
XPM Schedule 12/1/2007 T
Project Comments
PM 34.2 and PM 34.49 only---replace culvert---jack culvert pipes
Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0K240_ 1 SCR -9 -23.8/24.7 SAN LORENZO MBGR UPGRADE xpM| Yes APL
List
Location Description Work Description Program Status Doc Yr
ON SR 9 IN SANTA CRUZ COUNTY BETWEEN MBGR UPGRADE MINOR Active 2008
FELTON AND SR-9 & SR-35 SEPARATION, AT
VARIOUS LOCATIONS (KP 38.4/39.6, 12.45/12.67) Prog Code Funds Req Date
201.015
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State _ CE Act_6/8/2006 Parcels 1 Structure Est $0 %0
Env Federal EX Act 6/8/2006 Utilities 2 District Est $695
Component Funding
PID Appr Total Con Est  $695 | A
Project Rpt 1/4/2007 R/W Est $0
Agreements
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date Amount
DM Roberto Banda PH# (559) 243-3526
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2006 3/15/2006 5/1/2006 5/1/2006 7/1/2006 8/1/2006 11/1/2006 4/1/2007
ACTUAL 1/4/2007
XPM Schedule 8/12/2005 T
Project Comments
FEDERALIZEDDelayed 04/05 to 05/06 FY
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0L620_ 1 SLO -L5710 - TEMPLETON MAI NTENANCE STATI ON EQ xpm[ Yes | APL
REPAI R List
Location Description Work Description Program Status Doc Yr
IN SAN LUIS OBISPO COUNTY, NEAR TEMPLETON RESTORE EARTHQUAKE DAMAGED FACILITY | MINOR Active 2008
AT THE TEMPLETON MAINTENANCE STATION
Prog Code Funds Req Date
201.352
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State CE Act 9/13/2005 Parcels O Structure Est $465 1/29/07 $0
Env Federal Act e District Est $24 1/29/07
Utilities 0 Component Funding
PID Appr Total Con Est __ $489 | A
Project Rpt R/W Est $0
. . Agreements

PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date Amount

DM Steven Wyatt PH# (805) 549-3079

EM Unassigned PH#

CM Tim Campbell PH# (805) 549-3089

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule 4/30/2007 T 5/1/2007 8/1/2007 T 10/1/2007 T 10/1/2007 T11/12/2007 T 3/1/2008 T 10/1/2008 T

Project Comments

Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0K460_ 1 MON-1 -11.6 / 36.9 HW 1 VI STA PO NTS UPGRADES XPM| No APL
List

Location Description Work Description Program Status Doc Yr
IN SAN LUIS OBISPO AND MONTEREY COUNTIES ROADSIDE ENHANCEMENT (VISTA POINTS) MINOR Active 2009
ON ROUTE 1 AT EXISTING VISTA POINTS (KP

MON-18.7 & 59.5; SLO-85.0) Prog Code Funds Req Date

201.240
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act Utilities 0 District Est $600 11/1/04
Component Funding
PID Appr Total Con Est  $600 | A
Project Rpt R/W Est $0
Agreements

PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount

DM Dennis Reeves PH# (805) 549-3509

EM John Luchetta PH# (805) 549-3493

CM Dan Miller PH# (805) 549-3481

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule

Project Comments

This project has been transferred to the Minor A program. Will concentrate most of work on 3 vista points: San Simeon Beach (SLO-1-52.8), Willow Springs
(Mon-1-11.6) and JP Burns (Mon-1-37.0). Improvements at these sites will include: stripe & designate for accessible parking, designate for pedestrian access.
Not HQ Reservation $. KAD 10/13/06 - 09/10 FY. Project is now to be funded in the 2008/09 FY - KAD 3/9/07.
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PPNO

Project Name

Dist-EA Phase County-Route-Post Mile

Program Information

05-0P320_ 0 MON-1  -11.9/11.9 RT 1 NEAR W LLOW CREEK RECONSTRUCT xPM[ No | APL
ENMBANKVENT List
Location Description Work Description Program Status Doc Yr
IN MONTEREY CO - ON STATE ROUTE 1, N OF RECONSTRUCT EMBANKMENT - REPLACE MINOR Active 2009
WILLOW CREEK (KP 19.15) INLET, CROSS CULVERT AND DOWN-DRAIN
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act it District Est $600 1/12/07
Utilities 0 Component Funding
PID Appr Total Con Est __ $600 | A
Project Rpt R/W Est $0
Agreements

PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount

DM John Fouche PH# (549) 549-3330

EM John Luchetta PH# (805) 549-3493

CcM Dan Miller PH# (805) 549-3481

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule

Project Comments

KAD 10/16/06 - On Minor A Priority List for 2007/08 FY. PE is Mark Leichtfuss. Due in OE Oct. 2007.

354|Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0P310_ 0 MON-1 -21.0/21.0 LI MEKI LN STATE BEACH CONSTRUCT SLOPE xPM| No APL
PROTECTI ON List
Location Description Work Description Program Status Doc Yr
IN MONTEREY CO - AT LIMEKILN STATE BEACH CONSTRUCT ROCK SLOPE ON BEACH MINOR Active 2009
(KP 33.90)
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State CE Act Parcels O Structure Est $0 $0
Env Federal EX Act Utilities 0 District Est $995 1/12/07
Component Funding
PID Appr Total Con Est  $995 | A
Project Rpt R/W Est $0
Agreements

PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount

DM James Perano PH# (805) 549-3438

EM John Luchetta PH# (805) 549-3493

CM Dan Miller PH# (805) 549-3481

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule

Project Comments

KAD 10/16/06 - Needs to be placed on Minor A Priority List. PE is Mark Ballentine.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0G893_ 1 MON-101 -R13.2/ LOS LOBGS OC PAVE SHOULDER xPM[ No | APL
List

Location Description Work Description Program Status Doc Yr
IN MONTEREY CO NEAR SAN ARDO FROM 3.7 KM PAVE INSIDE SHOULDER & ADD RUMBLE MINOR Active 2009
SOUTH OF SAN BERNARDO OC TO 2.8 KM SOUTH STRIPS

OF SAN ARDO OC (KP R21.2/R30.6) Prog Code Funds Req Date

201.120
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State CE Act 10/30/2003 Parcels 0 Structure Est $0 $0
Env Federal EX Act 10/30/2003 Utilities 4 District Est $1,000 1/12/07 )
Component Funding
PID Appr Total Con Est _ $1,000 | A
Project Rpt _11/17/2004 R/W Est $0
Agreements

PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount

DM John Fouche PH# (549) 549-3330

EM John Luchetta PH# (805) 549-3493

CM Tim Campbell PH# (805) 549-3089

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2006
ACTUAL 11/17/2004 12/29/2006 4/1/2006
XPM Schedule

Project Comments

starting 2008/09 FY.

KAD 3/20/07 - Project moved out to 2008/09 FY. Has approved metric exception. Working on supplemental PR. Workplan required for all Minor A projects

PPNO

Project Name

Program Information

Dist-EA Phase County-Route-Post Mile

05-0Q030_ 0 MON-101 -96.1/96.3 XPM| No APL
List

Location Description Work Description Program Status Doc Yr
MONTEREY COUNTY IN PRUNEDALE N/OF THE REPAIR AND STABILIZE EXCAVATION sLopE | MINOR Active 2009
SAN MIGUEL CANYON ROAD OVERCROSSING ON

THE NORTHBOUND SIDE OF ROUTE 101 Prog Code Funds Req Date

201.150
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act Utilities 0 District Est $900 3/20/07
Component Funding
PID Appr Total Con Est $900 | A
Project Rpt R/W Est $0
Agreements

PM Doug Heumann PH# (805) 549-3788 Tvpe  Agency Name Date Amount

DM Foad Al-Hamdani PH# (559) 243-3546

EM John Luchetta PH# (805) 549-3493

CM Bruce Pastorius PH# (805) 226-8340

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule

Project Comments
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Project Name
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Program Information

05-0Q230_ 0 MON-156 -R0.1/T0.5 xpm[ No ] APL
List
Location Description Work Description Program Status Doc Yr
IN MONTEREY CO, HIGHWAY 156 FROM HIGHWAY CENTERLINE RUMBLE STRIP MINOR Active 2009
101 CASTROVILLE BLVD
Prog Code Funds Req Date
201.015
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act it District Est $500 3/13/07
Utilities 0 Component Funding
PID Appr Total Con Est __ $500 | A
Project Rpt R/W Est $0
. . Agreements

PM David Silberberger PH# (805) 549-3798 Type Agency Name Date Amount

DM Roberto Banda PH# (559) 243-3526

EM John Luchetta PH# (805) 549-3493

CM Bruce Pastorius PH# (805) 226-8340

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

XPM Schedule

Project Comments

PPNO

Project Name

Program Information

Dist-EA Phase County-Route-Post Mile

05-0M800_ 0 SB -101 -41.0/47.3 GAVI OTA BRI DGE UPGRADES xPM| Yes APL
List

Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA COUNTY ON ROUTE 101 GUARDRAIL AND END TRATMENTS MINOR Active 2009
FROM ARROYO HONDO BRIDGE TO GAVIOTA

TUNNEL AT VARIOUS LOCATIONS (KP 65.97/76.11) Prog Code Funds Req Date

201.015
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State _ CE Act11/14/2005 Parcels O Structure Est $0 %0
Env Federal EX Act11/14/2005 Utilities 0 District Est $517 ]
Component Funding
PID Appr Total Con Est  $517 | A
Project Rpt  5/12/2006 R/W Est $17 2/14/06
. . Agreements

PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date Amount

DM Foad Al-Hamdani PH# (559) 243-3546

EM Larry Newland PH# (805) 542-4603

CM Alan Haag PH# (805) 542-4680

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 5/1/2006 5/1/2007 5/1/2007 8/1/2007 9/1/2007 11/1/2007 8/1/2008
ACTUAL 5/12/2006
XPM Schedule 5/1/2006 T 3/1/2008 T 12/1/2008 T 12/1/2008 T 3/1/2009 T4/12/2009 T 7/1/2009 T 1/1/2010 T

Project Comments
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PPNO Project Name

Program Information

Dist-EA Phase County-Route-Post Mile

05-0G280_ 0 SB -101 -41.1 ARROYO HONDO & COLD SPRINGS VI STA xPM[ No | APL
PO NT UPGRADES List
Location Description Work Description Program Status Doc Yr
ON RTE 101 AT THE ARROYO HONDO VISTA PT & CORRECTIONS AT VISTA POINTS MINOR Active 2009
ON RTE 154 AT THE COLD SPRINGS VISTA PT (KP
SB-101 66.1 & SB-154 36.2) Prog Code Funds Req Date
201.240
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act it District Est $500 12/12/05
Utilities 0 | Component Funding
PID Appr Total Con Est  $500 A ADA
Project Rpt R/W Est $0
. Agreements
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date Amount
DM Dennis Reeves PH# (805) 549-3509
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2004 9/1/2004  9/1/2004  11/1/2004 3/15/2005  4/15/2005
ACTUAL
XPM Schedule

Project Comments

04/10/07 (RMV) - Per 03/20/07 Minor A - meeting anticipated delivery year is 08/09 -- Does this project qualify for ADA HQ Reserv. funding (HB71 ADA) --
DJR TO CHECK WITH HQ[Design by Dennis Reeve's Staff, with assistance from Steve Wyatts Staff. JP

Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0K380_ 0 SB -101 -55.0 1882 NQJOQUI CREEK BRI DGE SCOUR xPM| No APL
List

Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA COUNTY NEAR BUELTON AT BRIDGE SCOUR MITIGATION el (NI AU
NOJOQUI CREEK BRIDGE (BR #51-0075R/L) (KP

88.5) Prog Code Funds Req Date

201.111
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels O Structure Est $200 5/13/03 $0
Env Federal Act Utilities 0 District Est $200 5/13/03
Component Funding
PID Appr Total Con Est  $400 | A
Project Rpt R/W Est $10 5/16/06
i Agreements

PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date Amount

DM Steven Wyatt PH# (805) 549-3079

EM John Luchetta PH# (805) 549-3493

CM Alan Haag PH# (805) 542-4680

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2006 11/1/2006  2/1/2007 6/1/2007 6/1/2007
ACTUAL 7/1/2006
XPM Schedule

Project Comments

FUNDED FROM SHOPP RESERVATION -- BRIDGE PRESERVATION 201.110
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0P480_ 0 SBT -156 -R18.3/ BARNHEI SEL ROAD OPERATI ONAL xPM[ No | APL
| MPROVEMENTS List
Location Description Work Description Program Status Doc Yr
IN SAN BENITO CO NEAR HOLLISTER AT THE LEFT TURN CHANNELIZATION MINOR Active 2009
INTERSECTION OF BARNHEISEL RD AND STATE
ROUTE 156 9KP R29.51) Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act it District Est $995 12/18/06
Utilities 0 Component Funding
PID Appr Total Con Est __ $995 | A
Project Rpt R/W Est $0
. Agreements
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule

Project Comments

Minor A Project

Amy Norris, PE 805-549-3028

Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-46791_ 1 SCR -17  -10.9 SCOTTS VALLEY SLOPE PROTECTI ON AND xPM| No APL
| NSTALLATI ON OF DOWN DRAI N List
Location Description Work Description Program Status Doc Yr
IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY RECONSTRUCT EMBANKMENT AND REPLACE | MINOR (NI AU
0.5 KM N OF GLENWOOD DRIVE (KP 17.5) DOWNDRAIN SCOTTS VALLEY SLOPE AND
DOWNDRAIN Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State __CE Act_11/5/2003 Parcels 1 Structure Est $0 %0
Env Federal EX Act 11/5/2003 Utilities 3 District Est $741 1/23/04
Component Funding
PID Appr Total Con Est  $741 | A
Project Rpt  2/10/2004 R/W Est $4 2/12/07
Agreements

PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date Amount

DM Wendy O'Halloran PH# (805) 549-3681

EM Bobi Lyon-Ritter PH# (559) 243-8178

CM Bruce Pastorius PH# (805) 226-8340

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/1/2004 5/1/2004 8/1/2004 1/1/2005 6/1/2007
ACTUAL 2/10/2004  2/10/2004
XPM Schedule
Project Comments
Generalist: Chuck Siek (559) 243-8302
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PPNO Project Name

Dist-EA Phase County-Route-Post Mile

Program Information

05-0C340_ 0 SCR -152 -R2.0 HOLOHAN ROAD TRAFFI C SI GNAL xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
AT HOLOHAN RD (KP 3.2) CONSTRUCT RIGHT TURN CHANNELIZATN & MINOR Active 2009
MODIFY TRAFFIC SIGNAL
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act it District Est $130 12/4102
Utilities 0 | Component Funding
PID Appr Total Con Est $130 A, Funds Only
Project Rpt R/W Est $0
. . Agreements
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule
Project Comments
FINANCIAL CONTRIBUTION ONLY
Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information

364

05-49370_ 0 MON-1  -0.3/0.9 SAN CARPQIO CREEK BRI DGE CULVERT xpM[_No APL [ No |
REPLACEMENT List
Location Description Work Description Program Status Doc Yr
NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF SAN REPLACE CULVERT MINOR Active 2010
CARPOJO CREEK BRIDGE (KP 0.5/1.4)
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State ND Act Parcels 4 Structure Est $0 $0
Env Federal FI Act Utilities 2 District Est $400
Component Funding
PID Appr Total Con Est  $400 | A
Project Rpt R/W Est $0
Agreements
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2008
ACTUAL
XPM Schedule
Project Comments
KAD 10/13/06 - DPR complete. Shelved. Should be NO on APL.
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PPNO

Project Name

Program Information

Dist-EA Phase County-Route-Post Mile

05-0A690_ 0 MON-68  -3.8/L4.3 COVMUNI TY HOSPI TAL ROAD CPERATI ONAL xPM[ No | APL
| MPROVEMENT List
Location Description Work Description Program Status Doc Yr
IN MONTEREY FROM 0.2 KM W OF COMMUNITY OPERATIONAL IMPROVEMENT MINOR Active 2010
HOSPITAL TO RTE 1/68 SEPARATION (KP 6.0/6.9)
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act it District Est $750 10/2/03
Utilities 0 | Component Funding
PID Appr Total Con Est $750 A, Funds Only
Project Rpt R/W Est $0
Agreements
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date Amount
DM John Fouche PH# (549) 549-3330 cop CITY OF MONTEREY 7/1/02 $750,000
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule
Project Comments
FINANCIAL CONTRIBUTION ONLY $750,000.
PPNO Project Name Program Information

Dist-EA Phase County-Route-Post Mile

05-0Q200_ 0 MON-101 -R10.8/14.6 I NSI DE SHOULDER W DENI NG XPM| No APL
List

Location Description Work Description Program Status Doc Yr
PROJECT LOCATED NORTH OF JOLON ROAD AND INSIDE SHOULDER WIDENING AND RUMBLE LLIOIR HEIE e
SOUTH OF AVARADO, IN SOUTHERN MONTEREY STRIP

COUNTY Prog Code Funds Req Date

201.120
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State CE Act Parcels O Structure Est $0 $0
Env Federal Act Utilities 0 District Est $900 3/13/07
Component Funding
PID Appr Total Con Est $900 | A
Project Rpt R/W Est $0
Agreements

PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount

DM Arthur Ramirez PH# (559) 243-3527

EM John Luchetta PH# (805) 549-3493

CM Tim Campbell PH# (805) 549-3089

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule

Project Comments

Closes gap between 05-0G8924 and 05-0G8934.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-46770_ 1 MON-L5722 - W LLOW SPRI NGS MAI NTENANCE STATI ON xPM[ No | APL
EXPANS| ON List
Location Description Work Description Program Status Doc Yr
AT WILLOW SPRINGS MAINTENANCE STATION HEALTH AND SAFETY UPGRADES MINOR Active 2010
Prog Code Funds Req Date
201.352
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act o District Est $750
Utilities 0 Component Funding
PID Appr Total Con Est __ $750 | A
Project Rpt R/W Est $0
Agreements
PM Doug Heumann PH# (805) 549-3788 Type Agency Name Date Amount
DM Arthur Ramirez PH# (559) 243-3527
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/2002  10/1/2003 10/1/2003
ACTUAL
XPM Schedule
Project Comments
Design by OSD--new office w/crew room, lockers, etc
Coastal Zone permit necessary
Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0J880_ 0 SB -192 -2.8 TYE ROAD CULVERT EXTENSI ONO xPM| No APL
List
Location Description Work Description Program Status Doc Yr
NEAR TYE ROAD INTERSECTION IN SANTA CULVERT EXTENSION MINOR Active 2010
BARBARA (KP 4.6)
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act Utilities 0 District Est $750 1/8/03 ]
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $0
i Agreements
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date Amount
DM Arthur Ramirez PH# (559) 243-3527
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2005
ACTUAL 12/1/2005
XPM Schedule

Project Comments

05/08/2007 - RMV - work for this project has been included in EA 05-0F570_ SB-192-PM 2.4/3.1 to be RTL May 2007
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PPNO

Project Name

Dist-EA Phase County-Route-Post Mile

Program Information

05-0E990_ 0 SCR -1  -36.3/37.4 VWADDELS BLUFFS REMOVE AND HAUL TALUS xpm[ No ] APL
List
Location Description Work Description Program Status Doc Yr
AT WADDEL BLUFFS APPROXIMATELY 1 MILE SO REMOVE/HAUL TALUS MINOR Active 2010
OF SCL/SCR CO LINE (KP 58.42/60.19)
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act it District Est $200 10/24/02
Utilities 0 Component Funding
PID Appr Total Con Est __ $200 | A
Project Rpt R/W Est $1 1/25/01
N : Agreements
PM Steve DiGrazia PH# (805) 549-3437 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Unassigned PH#
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule
Project Comments
INTERAGENCY AGREEMENTO
Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0H430_ 1 SCR -129 -3.5 1959 COMRD CREEK BRI DGE CULVERT XPM| No APL
REPLACEMENT List
Location Description Work Description Program Status Doc Yr
ON ROUTE 129 AT KP 5.68 NEAR WATSONVILLE CULVERT REPLACEMENT MINOR Active 2010
1.5 KM EAST OF COWARD CREEK BRIDGE
(BRIDGE NO. 36-40) (KP 5.68) P Cace Funsls [ Delin
201.151
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State CE Act 6/17/2003 Parcels 2 Structure Est $0 $0
Env Federal EX Act 6/17/2003 Utilities O District Est $890 7/10/06
Component Funding
PID Appr Total Con Est $890 | A
Project Rpt  2/10/2004 R/W Est $14 11/8/05
Agreements
PM Doug Heumann PH# (805) 549-3788 Tvpe  Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 2/2/2004
ACTUAL 2/10/2004  1/9/2006 6/27/2006

XPM Schedule

Project Comments

NO Structures necessary--standard plan concerte culvert
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Program Information
05-0J640_ 0 SLO -1 -7.9 FOWER LANE LEFT TURN CHANNELI ZATI ON xPM[ No | APL
List

Location Description Work Description Program Status Doc Yr
FOWLER LANE AT HIGHWAY 1, ABOUT 1 MILE SOUTHBOUND LEFT-TURN CHANNELIZATION | MINOR Active 2010
SOUTH OF THE HALCYON RD. INTERSECTION (KP

12.86) Prog Code Funds Req Date

201.310
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act . District Est $400 9/25/02
Utilities 3 Component Funding
PID Appr Total Con Est __ $400 | A
Project Rpt R/W Est $3 3/27/03
Agreements

PM Amy Donatello PH# (805) 529-3014 Type Agency Name Date Amount

DM Steven Milton PH# (559) 230-3102

EM John Luchetta PH# (805) 549-3493

CM Bob Hurd PH# (805) 348-3197

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule

Project Comments

02/21/2007 - Design has accomplished a lot of pre-design work. Anticipate completing a PR by 7/2007. Note: Researching if 1:4 slopes may require R/W.

PPNO

Project Name

Program Information

Dist-EA Phase County-Route-Post Mile

05-0P760_ 0 SLO -1 -33.2/33.2 xPM| No APL
List
Location Description Work Description Program Status Doc Yr
IN SAN LUIS OBISPO CO ON HWY 1 AT CULVERT MINOR Active 2010
CHANEY/OCEAN/STUDIO CAYUCOS (KP 53.55)
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act Utilities 0 District Est $900 11/2/06
Component Funding
PID Appr Total Con Est  $900 | A
Project Rpt R/W Est $0
Agreements
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule
Project Comments
Friday, May 25, 2007 189
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affrans

Caltrans Central Region
Minor Status Report

PMCS Download 5/25/2007

PPNO

Project Name

Dist-EA Phase County-Route-Post Mile

Program Information

05-0P770_ 0 SLO -1  -34.2/34.2 xpm[ No ] APL
List
Location Description Work Description Program Status Doc Yr
IN SAN LUIS OBISPO CO ON HWY 1 AT CULVERT MINOR Active 2010
OCEAN/OBISPO IN CAYUCOS (KP 55.13)
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate Updated CTC Vote Date CTC Vote Amnt
Env State Act Parcels 0 Structure Est $0 $0
Env Federal Act it District Est $900 11/1/06
Utilities 0 Component Funding
PID Appr Total Con Est __ $900 | A
Project Rpt R/W Est $0
Agreements
PM Ken Dostalek PH# (805) 549-3133 Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
XPM Schedule
Project Comments
Friday, May 25, 2007 190
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